


June 18, 2019

Board of Education,

It is our pleasure to present, the 2019-2020 Master Capital Plan (MCP). Many thanks are owed to Douglas 
County taxpayers for their willingness to approve ballot issue 5B, which will provide the funds to tackle long-
deferred critical capital needs of the schools and other facilities that serve our 68,000 students. Presented at 
a time of significant change for the Douglas County School District, our goal is to convey a clear picture of 
the needs currently being addressed, as well as to detail those that remain unaddressed. 

The incontrovertible effect of 5B will be an improved learning environment for students and work 
environment for teachers and other staff. Previously identified Tier One needs are being addressed, from 
fully operational climate control systems and improved security systems, to new carpet and paint. The plan 
for the F Pod addition to Castle View High School is being developed with substantial community input.  
Although 5B provides solutions for many identified concerns, it does not provide funds for capital renewal 
issues arising next year, next month, or even next week, nor does it supply enough capital to upgrade our 
schools to the latest standards across the board. A sustainable process for meeting continuing capital needs 
must be developed to avoid another backlog. 

In presenting this MCP, the LRPC decided to maintain the listing of Tier One and Tier Two, which are being 
addressed by 5B funds. For clarity, these are illustrated in shaded colors to allow the Board and the public 
to see where the funds are being spent and the ongoing process of meeting these needs. The prioritization 
of spending on Tier Two needs is an ongoing process, with the individual schools deeply involved in that 
process. As projects are completed each year, they will be removed from the MCP.  Security, Information 
Technology and Transportation projects were removed from this MCP, since these projects are defined and 
funded by the bond. Without the new construction added since last year and discussed below, this MCP 
actually decreased by $216M-$221M.

As part of the evaluation process for bond funding, the 2018-19 MCP fully integrated the capital needs of our 
charter schools and established a communication and cooperation paradigm. Superintendent Tucker and his 
staff are fully committed to addressing the long-term needs, and the capital investment necessary, to meet 
the needs of all of our students. 

An important secondary benefit of passing 5A and 5B, the District has developed new internal and external 
methods to ensure the funds are well spent and create transparency and an atmosphere of trust between 
the taxpayers and District administration in the use of taxpayer funds.

The 2018-19 MCP detailed the size and complexity of the Douglas County demographics. Although some 
areas continue to grow, in other areas the student population is declining, and likely will continue to do so. 
To address these concerns, the Board approved a school capacity and boundary analysis, which is currently 
underway. This is a major step to developing the data required for long-term planning.

While this MCP shows that certain areas may likely need new construction, in other areas different solutions, 
such as boundary adjustments or repurposing of some facilities, might alleviate immediate capacity 
concerns. 

Once again, the MCP identifies new construction needs and costs, and identifies potential alternatives to 
new construction. The Board is tasked with making complex and nuanced decisions about the best use of 
tax dollars to meet needs for today and in the future. The District has the opportunity to lead the way to 
address the educational needs of all students, including vocational and technical education. As examples, 
the proposed Ridgegate High School can be an opportunity for the District to show leadership and creativity 
in capital planning, while needs in the growing Sterling Ranch area can be addressed in a number of ways. 
Other areas of growth will need similar attention and creativity.  The entire Douglas County community will 
have an opportunity to provide input.



This MCP foresees greater needs for facilities to address the increasing percentage of students with special 
and identified educational needs, as well as educational options for students who do not choose their 
neighborhood school. While some of these can be met with changes in existing facilities, in other cases new 
buildings may be necessary to provide a first-class education. The MCP details a number of new facilities in 
this area. 

While significant 5B funds are directed toward school security upgrades, recent events remind us that the 
safety of our students is an ongoing priority. How capital funds can be part of a plan to address potential 
threats will require great cooperation between many entities. The LRPC hopes to assist in that process.

Full Day Kindergarten will present opportunities and challenges in capital and facilities planning. Under-
utilized schools may provide kindergarten space, but in over-utilized schools, creative planning by principals 
and District staff may be needed.  

The LRPC greatly appreciates the collaborative effort with, and the guidance from, staff in developing the 
MCP. The LRPC thanks the Board of Education for the trust it places in the LRPC to assist in the long-term 
planning for the District. 

On Behalf of the Long Range Planning Committee 
Brad Geiger, Chair
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Master Capital Plan Overview

Long Range Planning Committee 
The Long Range Planning Committee was created in 1983 to work with Douglas County School District. The 
committee is comprised of two representatives from each high school feeder area, two at-large members, two charter 
school representatives, and a representative of the development and home building community. The Long Range 
Planning Committee is one of three committees of the Board of Education. The charge of the Long Range Planning 
Committee is to continually analyze community population data, evaluate population impacts on district education 
and support facilities, and collect community feedback. The committee also recommends appropriate actions to the 
Board of Education regarding school attendance boundaries, facility usage (including facility construction, renovation, 
or closure) and anticipated capital outlay requirements. Every year the committee presents the updated Master Capital 
Plan to the Board of Education with recommendations for specific projects that may be needed in the next five years. 

The Douglas County School District Master Capital Plan encompasses a five-year period (2019-2024) and represents 
an important tool in the district’s planning decisions. It is used to identify and prioritize school sites for future 
schools in order to satisfy student enrollment needs. It is also used to prioritize funding for capital reinvestment 
and new construction. Recognizing that school facilities must adapt to fluid educational requirements and the 
district exists in a dynamic community, it is imperative that planning for future educational and facility needs of 
the district is ongoing. This document is updated on an annual basis in coordination with the Long Range Planning 
Committee. 

2019-20 LRPC Membership

Vacant, Douglas County High School

Charters 
Stephanie Stanley, Charter School Community 
Rudy Lukez, Charter School Community

At Large  
Vacant, At Large 
Vacant, At Large

Non-Voting Members  
Andee Ahrens, Secondary Education Representative                                       
Aubrie Duncan, Elementary Education Representative 
Leela Rajasekar, Director of Construction 
Vacant, Development Community Representative 
Vacant, Student Body Member

Guests/Liaisons 
Krista Holtzmann, Board Director Liaison 
Richard Cosgrove, Chief Operations Officer,  
Derek Stertz, Planning Manager

East Planning Area  
Lee-Ann Strickoff, Chaparral High School  
Jaimie Wolf, Chaparral High School  
Vacant, Legend High School  
Vacant, Legend High School  
Vacant, Ponderosa High School  
Vacant, Ponderosa High School  

North Planning Area  
Brad Geiger, Highlands Ranch High School  
John Freeman, Highlands Ranch High School 
Cathy Lees, Mountain Vista High School  
Vacant, Mountain Vista High School  
Vacant, Rock Canyon High School  
Vacant, Rock Canyon High School  
Michelle Major, ThunderRidge High School  
Kristen Hirsch, ThunderRidge High School

West Planning Area  
David Strohfus, Castle View High School 
Bob Binder, Castle View High School 
Steven Franger, Douglas County High School 

Board of Education
Christina Ciancio-Schor, Director District D  
Anthony Graziano, Director District B 
Krista Holtzmann, Director District G  
Anne-Marie Lemieux, Director District C  
Kevin Leung, Director District E  
David Ray, Director District F  
Wendy Vogel, Director District A

Administration 
Thomas S. Tucker, Ph.D., Superintendent 
Richard D. Cosgrove, P.E., Chief Operations Officer 
Nancy Ingalls, Personalized Learning Officer  
Mary Kay Klimesh, General Counsel 
Ted Knight, Assistant Superintendent, School Leadership  
Stacey Rader, Communications Officer  
Matt Reynolds, Chief Assessment and Data Officer  
Gautam Sethi, Chief Technology Officer 
Scott Smith, Chief Financial Officer  
Amanda Thompson, Chief Human Resources Officer 
Marlena Gross-Taylor, Chief Academic Officer

DCSD Leadership and Partners
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Executive Summary

Figure 1) Anticipated capital needs over the next five years. Needs summed by capital need type

Facility Reinvestment  
(Neighborhood Schools and Support 

Facilities) 
$171.1 M New Construction 

$455.7 M

Transportation 
$19.4 M

Charter School Needs 
$23.3 M

Furniture, Fixtures,  
Equipment 

$11.8 M
Safety & Security 

$5 M

Mobiles 
$6.6 M

Athletics 
$3.8 M

ADA and Special 
Education 

Contingency 
$1M Playground 

Equipment 
$.5 M

Support Fleet 
$6.7M

Estimated Cost (in 2019 Dollars): $704,845,917
Estimated Project Management Costs Range: $20,943,070 - $88,504,540

Estimated Inflation Range: $10,828,940- $46,530,085
Estimated Total Cost: $736,617,927 - $839,880,542

n late January 2019, Douglas County School District sold $250 million in general obligation bonds as 
approved by voters in the November 2018 election. The proceeds from the bonds provide funds for capital 
needs such as security upgrades, facility repairs, classroom furnishings, buses and technology. DCSD 
anticipates using bond proceeds to fund all Tier 1 needs and approximately half of the Tier 2 needs at 
schools constructed before 2007. In addition, proceeds will enhance safety and security systems and address 
urgent capital repairs at DCSD Charter Schools. Finally, bond funds will be used to complete an addition 
to Castle View High School and will be utilized for the construction of an Alternative Education school on 
the Pine Drive site just North of Parker Town Hall. Over the next 5 years, it is estimated that the total cost of 
Douglas County School District’s capital needs will be $737-$840 million. Of that total, approximately $456 
million is for new construction, $241-$343 million is for reinvestment in the district’s school and support 
facilities, $26 million is needed for transportation needs (includes costs for buses and support fleet), $7-
$8 million is needed to replace some of the district’s aging mobiles, $5 million is needed for safety and 
security projects, approximately $0.5-$0.6 million is needed for playground equipment, and $1-$1.2 million 
is needed as contingency. Needs totaled by type can be seen in figure 1 below. Please note that the costs 
shown in the figure reflect base construction cost only. Additional costs related to project management and 
inflation are anticipated and reflected as a range throughout the rest of this document.

Identified capital needs have been classified into a four-tier system with a Tier 1 classification representing 
the most critical items and a Tier 4 classification representing the least critical items. Douglas County School 
District’s most important reinvestment items (those needs with a Tier 1 classification) are estimated to cost 
approximately $132-$182 million over the next five years. Of this amount, approximately $116-$165 million
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Executive Summary Cont.

Figure 2) Anticipated capital needs over the next five years. Needs summed by Tier

Tier 1 

Funded by the 2018 Bond 
$110.5  M

Untiered 
$470.6  M

Tier 2 

$60.6  M

Tier 3 
$51.2 M

Tier 4 
$2 M

Tier 2 
Funded by the 2018 Bond 

$3.7

Tier 1 
$6.1

is for facility reinvestment in neighborhood schools and support facilities, approximately $2.7- $3.1 million 
is needed for facility reinvestment in charter schools and approximately $13.4 million is needed to meet 
the district’s most urgent transportation needs (includes costs for buses and support fleet). Tier 2 needs are 
estimated to cost approximately $73-$102 million, Tier 3 needs are estimated to cost approximately $56-
$72 million, and Tier 4 needs are estimated to cost approximately $2.3-$3.4 million. Costs associated with 
contingency and needed playground equipment have not been tiered and prioritized. Some capital needs 
submitted by charter schools are not reinvestment needs but desired modifications and upgrades. These 
items have been summed separately, outside the tier and priority classification. In total, these untiered 
needs total approximately $17-24 million over the next five years. Needs totaled by Tier can be seen in figure 
2 below. 

New construction needs over the next five years are estimated at approximately $456 million. The student 
population has grown by approximately 10% since the most recent new school construction funded by the 
district in 2010. Projecting these needs continues to require a dynamic process as demographic changes, 
new residential construction, and new charter schools affect those needs on a continuing basis. The Long 
Range Planning Committee (LRPC) expects to continue to evaluate these needs and methods to meet them. 
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Population

Permits issued for new housing in Douglas County increased 3.8% compared to 2017, with 4,107 housing units 
permitted in 2018. Apartment units are 29% of the total new units permitted. Nearly 1.3 million square feet 
of commercial space was permitted in 2018, which includes four hotels and over half a million square feet of 
warehouse space.

Permit Trends

Residential Development

The median price of all homes sold in Douglas County in the third quarter of 2018 was $487,500, which is a 
6.9% increase compared to the same quarter last year. The number of sales of newly built and existing single-
family houses, townhouses, and condominiums in 2018 increased 0.8% compared to 2017. The total number of 
foreclosure filings initiated in 2018 increased 4.5% from 2017 for a total of 278.

Residential Sales

Annual Income
The 2017 average annual wage for jobs located in Douglas County was $62,899, which was a 5.1% increase from 
the previous year. According to the 2017 American Community Survey, the median household income in Douglas 
County was $111,482, which ranks 11th in the nation for highest median household income among counties with 
populations of 65,000 or more. The 2017 American Community Survey also shows that 3.5% of the population had 
incomes below the poverty level.

Annual Employment
The number of jobs located in Douglas County increased 3.7% from 2016 to 2017, bringing the average annual total 
to 121,135 jobs. The largest supersectors in the County in 2017 were professional and business services with 18.4% 
of jobs, followed by retail trade (14.8%), and leisure and hospitality (13.0%). The two supersectors with the largest 
absolute increases in jobs were professional and business services which gained 1,185 jobs, and financial activities 
which gained 948 jobs.

The Douglas County population estimate for January 1, 2019 is 358,000 persons, a 3.5% increase from the previous 
year’s estimate of 346,000. The Census Bureau and the State of Colorado also produce population estimates using 
different methodologies. The most current estimate available from the Census Bureau, for July 1, 2017, is 335,299 
for Douglas County. The 2020 Census, to be conducted next year, will be a complete count of the U. S. population. 
The results will be the most accurate population count available, and all previous estimates, if not in line with the 
Census, will be adjusted up or down.

In 2018, 4,536 new housing units were completed in Douglas County, which was a 3.5% increase in the total 
housing stock. The County’s total housing stock as of January 1, 2019, is 128,661 units. Single family detached 
houses account for 75% of that total. The incorporated cities and towns in Douglas County contain 43% of the total 
housing stock. Ninety-one percent of all housing units are located in the urban-designated areas of the County, 
which is 18% of the total land area of the County.

Douglas County Population and Development Summary

Source: Douglas County Department of Community Development, 2019 Demographic Summary

Existing Conditions
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Douglas County School District Enrollment Trends 

Enrollment Trends and Changes in 2018-19 
Based on the Colorado Department of Education’s official October count (2018), which includes all 
schools and programs (Neighborhood Schools, Charters, Pre-Schools, Home School, and Alternative 
Schools), the Douglas County School District saw a decrease of 6 students from the 2017-2018 to the 
2018-2019 school year. The total enrollment declined from 67,597 to 67,591. This represents a .01% 
decrease in enrollment over the year. Over the last 10 years, DCSD enrollment has increased by 8,868 
students, or by approximately 13%. While some neighborhood schools experienced an increase in enroll-
ment this year, the majority of this growth can be attributed to DCSD charter schools. See Figure 1.

Figure 1: October Count Total Enrollment (2003-2018)
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2019-2020 Enrollment Projections Summary
The Planning and Construction Department projects K-12 using the cohort method, and then adjusts the 
projections based upon birth rate, historic kindergarten enrollment, open enrollment, and residential 
development.  For capacity planning purposes, pre-school enrollment is added to the enrollment 
projections at those schools with existing pre-school programs.

Currently, the district’s enrollment is declining, however, in comparative terms it is flat. The trend of 
declining enrollment is most prevalent in the district’s neighborhood schools.
Not including pre-school, the Planning and Construction Department is projecting a district-wide 
decrease of 170 students or an approximate .26% decrease for the coming 2019-20 School Year. District-
wide, Elementary School enrollments are expected to decline by 10 students. Declines are also anticipated 
in Middle school enrollment of 153 students and a decline of 7 High school students. See Figure 2.

Not including pre-school, enrollment is projected to decrease by 772 for neighborhood schools, and 
enrollment is projected to increase by 602 students for charter schools. Charter School enrollment is 
projected to increase due to growth in enrollment at Ascent Classical Academy, Global Village Academy, 
Leman Classical Academy, Parker Performing Arts, Renaissance Secondary School, and World Compass 
Academy. 

Figure 2: 2019 Enrollment Increases and Decreases by School Type, Planning Areas, Charters, Not Pre-K
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Figure 3: North Planning Area Schools and Feeders Enrollment Changes from 2018-19 to Projected 2019-20



11
      Douglas County School District 						          2019-2020 Master Capital Plan   |               11

Figure 4: East Planning Area Schools and Feeders Enrollment Changes from 2018-19 to 
Projected 2019-20

Figure 5: West Planning Area Schools and Feeders Enrollment Changes from 2018-19 to 
Projected 2019-20
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Methodology

Identifying and Prioritizing Facility and Site 
Douglas County School District staff updates the Master Capital Plan on an annual basis. The process for identifying 
and prioritizing Douglas County School District’s capital needs includes two distinct steps: facility assessments and 
prioritizing needs based on the site component tier and priority matrix score. Below is an explanation of how these 
steps are performed.

Facility Assessments 
Facility capital needs in the Master Capital Plan (MCP) come from a Capital Improvement Plan (CIP) list, a database 
for the assessment of assets for district facilities. The majority of the list includes the building/site systems and 
components in need of repair, replacement or upgrade. The CIP is a 5-year projection tool to help maintain our 
campuses so they function as intended or better. 

A facility assessment (or inventory) is a comprehensive review of a facility’s assets. Facility assessments are a standard 
method for establishing baseline information about the systems and components in a new or existing facility. An 
assessment is a way of determining the “status” of the facility at a given time – that is, it provides a snapshot of how the 
various systems and components are operating. A primary objective of a facility assessment is to measure the value 
of an aging asset relative to the cost of replacing that asset. Thus, facilities assessments are a tool for projecting future 
capital maintenance costs.

Assessment asset needs can consist of the following: 
•Deferred maintenance – Systems and components that are past their end of life and create higher maintenance and 
future replacement costs 
•Life Cycle Projection – Systems and components that are projected to fail within a specific time period based on 
industry standards 
•Damage/Wear – Systems and components that have not met life cycle but have been physically damaged by some 
means or excessive use causing non-optimal performance 
•Compliance – Systems and components that are in need of replacement, upgrades, or were added to meet federal 
and local codes or requirements. These are usually ADA requirements and building code changes 
•System Improvements – Projects that may improve systems to perform more efficiently and save future capital 
resources. 
•Growth – Space and areas that are needed due to increases in student population and iadditional support staff 
•Functionality – Systems that are deemed necessary due to policies concerning security enhancements and IT 
infrastructure 
 
Assessments on newer facilities take place at about the 10-year mark of opening looking forward to a 15-year 
projected life. Starting in 2015-16, all facilities are being assessed every 5 years. Some assets of a facility may be placed 
in the CIP based on known life cycle. The majority of systems and components fall within a life cycle range of 15-40 
years. 

On-site facility assessments are currently performed by the Facility Capital Planner. The Facility Capital Planner 
collaborates with Principals, Building Engineers, Maintenance Managers and staff in helping supply information to 
be placed in the CIP. Information may come from the maintenance work order system if the capital cost cannot be 
justified by the yearly maintenance budget. Architects, Engineers, and Consultants may also be used to determine 
major deficiencies when warranted.

The yearly maintenance repair budget is separate from the CIP although sometimes items may be performed in 
conjunction with each other. Typically, capital repair/replacement costs over $5,000 are listed in the CIP, although the 
yearly maintenance budget may be used for repair/replacement costs up to around $30,000. Costs under $5,000 in the 
CIP are usually deficiency items that would be combined with others in the same type of project for cost savings.
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Prioritizing Needs 
Tier Classification 
The Planning & Construction team, with input from Security, Transportation, and IT staff, is responsible for classifying 
needs based on a four tier structure. These tiers are used to rank the significance of the replacement or upgrade 
of facility assets, systems, components, and services as they affect the occupancy of a facility or level of service 
requirements. 

The tiers used to classify the above are as follows: 

Tier Description

Tier 1

Assets, systems and components that are necessary to occupy a facility and/or may cause large 
financial costs if a breakdown occurs, along with Federal, State, and Local mandated statutes 
and code compliance issues. Typical assets in this tier include (but are not limited to) roofing, 

plumbing infrastructure, HVAC, electrical systems, fire sprinkler repair/replacement, fire alarm, 
irrigation systems and controllers, major structural movement, site utilities, SPED buses; and 

state statutes for door hardware fire and security compliance.

Tier 2

Assets, systems and components for suitable occupancy of a facility including security systems 
and components; and priority bus and support vehicle replacement. Typical assets in this tier 

include (but are not limited to) building exterior envelope and finishes, interior finishes, 
flooring, plumbing fixtures, minor mechanical, paving, surfacing, high school athletic fields, 

cameras, card readers, replacement buses, and snowplow trucks. 

Tier 3

Assets, systems and components that are part of a facility infrastructure but do not directly 
affect the occupancy of the facility including security upgrades and additions; and 

transportation buses and support vehicles for growth. Typical assets in this tier include (but are 
not limited to) interior wall structure and finishes, interior doors, ceiling finishes, casework, 

FF&E (furniture, features, and equipment), cosmetic building structure, multi-purpose fields at 
elementary and middle schools, additional software programs to enhance security; and 

additional buses and support vehicles.  

Tier 4

Assets, systems and components that are more aesthetic in nature, do not affect building 
occupancy, and deemed the least important upgrades. Typical assets in this tier include (but 

are not limited to) landscaping, exterior structures, a variety of site work, and additional 
security doors.

Currently, the items in the CIP are for capital renewal only. Other major “wants” not for growth or equability of 
other facilities are placed outside the CIP but continue to be tracked to be considered at a future date if deemed 
appropriate. Many energy conservation projects for energy and water savings have been taken out of the CIP but are 
still tracked and may be done if the return on investment (ROI) is warranted in the future.

The Safety and Security Department identifies and prioritizes its capital needs based on a variety of criteria. These 
criteria range from risk to safety, necessity in order to comply with Federal, State, or Local mandates, frequency of 
system failure, potential impact to current level of service, life expectancy, the potential to enhance systems, and 
process improvement strategies. 

The Transportation Department identifies and prioritizes fleet related capital needs in two ways. First, assets that 
present a significant safety concern are identified. This means that the continued operation of the asset places 
personnel safety, or the safety of others, in jeopardy. Assets identified in this operating condition may have 
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Methodology cont.

components or entire structures that will not pass safety inspections. These would be assets that need to be 
replaced within one year. Second, assets in a mechanical condition requiring ongoing repairs that exceed current 
value are identified. If these vehicles can no longer be repaired, upgraded, or maintained, they are listed as needing 
replacement over the next five years.

The IT Department identifies and prioritizes solutions and projects based on the effectiveness and impact to student 
education delivery. District technology initiatives are proposed by the IT Department based on continual review 
of school staff and student educational requirements, administrative leadership, and reference to industry best 
practice solutions. A business case is developed to define scope, deliverables, resources, and cost estimates which 
are then prioritized by IT leadership. A portfolio review is conducted to ensure new initiatives are unified solutions 
across the district and maximize delivery of student education in alignment with our strategic goals. With a wealth of 
technology solutions and opportunities, the IT Department focuses priority on providing the district students, staff, 
and administration with the most value to provide the greatest education for the students.
Priority Classification 
Every project/need that has been listed in the CIP is ranked based on five different ‘levels’ of criteria. The criteria 
‘levels’ used to score projects include the following: 
 
Priority Criteria Definition

Cause

This criteria level is used to evaluate and score projects based on why they are needed. For example, a project 
could be needed to respond to or prevent a known life safety and health risk, to be code compliant, or because 
the system or component has failed. It could also be needed to increase functionality and efficiency or to align 
with district strategic priorities. A project that is required to prevent or respond to a known life safety and 
health risk would rank higher than a project that is desired or preferred by facility users. Similarly, a project 
required for code, regulatory or contract compliance would rank higher than a project that would enable the 
advancement of district-wide goals and strategies

Type of Impact
Potential to interrupt educational programming.  Using this criteria level, a failing system or building 
component that has the potential to result in a full or partial school closure would score higher than a failing 
system or component that does not directly disrupt classroom instruction. 

Risk

Level of risk a system or component failure poses to staff, students, and the district as a whole. Types or risks 
considered vary widely and include everything from safety and health risk to financial and legal risks. Using this 
criteria level, a failing system or component that has the potential to compromise student and staff health and 
safety or close a facility would rank higher than one where the only potential risk is an opportunity loss for 
improvement.

Urgency
When item it is expected to fail based on life cycle expectancy. A building component that is past its expected 
life cycle would score higher than a component that has not reached the end of its expected life. 

Extent of Impact
 The extent to which a potential failure could impact the district. For example, a potential failure that could 
impact the entire district would score higher than a potential failure that would only impact one classroom. 

Final rank scores for each criteria level are multiplied to calculate an overall priority score. Scores range from 1-8000 
with a score of 1 being a project of the highest priority and a project with a score of 8000 being of the lowest priority. 
For simplicity, needs have been classified as high, medium, or low priority using the classification method shown 
below.

High Priority: 1-200 Priority Score 

Medium Priority: 201-1,000 Priority Score 
Low Priority: 1,001-8,000 Priority Score
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How to Assess Capital Priorities  

Every opportunity for capital reinvestment has been classified based on its priority score and its tier. These two 
classifications have been combined to create the twelve different classes shown in the illustration below. Those 

opportunities and projects classified as Tier 1-High can be considered the most urgent and those classified as Tier 4-Low 
can be considered the least urgent. Estimated construction costs have been summarized for each of the classes and are 

shown on each facility profile page.

12 classes based 
on priority and 

tier

Estimated construction 
costs for capital 

reinvestment 

Tier 1-High Priority

Tier 1-Medium Priority

Tier 1-Low Priority

Tier 2-High Priority

Tier 2-Medium Priority

Tier 2-Low Priority

Tier 3-High Priority

Tier 3-Medium Priority

Tier 3-Low Priority

Tier 4-High Priority

Tier 4-Medium Priority

Tier 4-Low Priority

Estimating Costs for Facility and Site Needs 

Along with identifying and prioritizing facility needs, the Planning & Construction team works to provide accurate 
cost estimates for these needs. These cost estimates are derived by calculating estimates for: 
    1) Component and/or system reinvestment (materials and labor only) 
    2) Potential project management costs and  
    3) Additional costs due to inflation  
The method used for calculating these three separate costs is discussed below.  Reinvestment costs which are 
displayed in the ‘Estimated Construction Cost-2019’  field are contract materials and labor costs only. In general, 
capital reinvestment work will always require some level of regulatory, professional services, and contracting costs.

Calculating Estimated Construction Costs 
Estimated costs in the Capital Improvement Plan are developed in a multitude of ways: 
•RS Means Estimating Software – RS Means is the industry standard for estimating construction, remodeling, and 
repair. Costs from RS Means are contractor costs only 
•Similar types or projects – Estimates are based on similar projects the district has completed in the past (marked up 
according to an inflation factor as necessary) 
•Outside resources - Architects, Engineers, and Consultants may be used to help derive cost estimates. Estimates vary 
over time due to many factors. This can include: 
	 •Prices for commodities and material can vary within a few months 
	 •Labor shortages drive contractor costs higher (Colorado is currently experiencing a labor shortage) 
	 •The time of year when the project is bid and project constructed (schools typically have a majority 	
	 of work done over the summer break) 
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Calculating Estimated Project Management Costs 
Along with materials and labor costs, the estimated total project cost also includes costs for design, construction, and 
professional services. Typically these types of costs that need to be accounted for can include fees associated with 
one or a combination of any of the following: 
•Architectural and design fees 
•Trade professional fees  
•Inspections, permitting and or code compliance fees 
•Contingency (costs due to unforeseen circumstances)  
•Contractor overhead and profit

These fees can vary depending on regulatory requirements, the size, and the complexity of a project. Dependent on 
these factors, these costs can range from an additional 10-43% of the estimated construction cost. For example, these 
additional costs would be around 10% of construction costs if DCSD were to resurface a tennis court. In this instance 
a consultant would help to determine the product to use, create specifications for the work to be done, and help in 
bidding and project oversight. To replace a tennis court with post-tension concrete, additional costs would be on the 
higher end. The district would need to contract with a soils testing agency, a structural engineer, and an observation 
and testing agency to assure product installation compliance. Contractor fees would be higher due to the specialized 
nature of the work. 

Calculating Estimated Inflation Costs 
Inflation for construction materials and labor is also included in Master Capital Plan cost estimates. An assumed 5% 
annual increase is used to determine a range of potential additional inflation costs for each project.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $126,900 $12700-$54600 $6350-$27290

1-Medium Controls. Upgrade control system $370,130 $37080-$159180 $18510-$79580

2-High
Special Foundations. Repair retaining wall movement where 
it attaches to building foundation

$54,990 $5510-$23710 $2750-$11830

Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$15,870 $1640-$6840 $800-$3410

Paint Exterior. Paint metal at window shades, metal 
stantions, all blue metal

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $15,870 $1640-$6840 $800-$3410
Paving and Surfacing. Parking Lot. Repair/resurface parking 
lot 2022

$84,600 $8500-$36400 $4230-$18190

Playing Fields. Playground. Repair/resurface as necessary $31,730 $3180-$13680 $1590-$6830

Playing Fields. Multi-use Field. Replace artficial turf, showing 
wear in 2017. Needs to be raked and cleaned.  Coming up 
at edges, grass growing in turf areas at edges

$211,500 $21200-$91000 $10580-$45480

2-Low
Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk cracks and heaving

$5,290 $620-$2320 $270-$1140

Wall Foundations. Repair sprawling at crawlspace ramp area $3,180 $330-$1430 $160-$690

Vinyl Coverings. Minor repair to seams as necessary $2,650 $360-$1160 $140-$570

3-Low Seeding and Sodding. Repair areas of grass around school $10,580 $1130-$4630 $530-$2280

2-Medium

3-Medium

How to Assess Project Cost 
Every need has an estimated construction cost, an estimated range for potential project management costs, and an estimated range for 

inflation. Cost estimates on the low end of the range assume a 10% mark-up for potential regulatory, professional services, and contracting 
costs. Cost estimates on the high end of the range assume a 43% mark-up. Inflation cost estimates on the low end of the range assume work 

will occur in year two of the five year outlook. Inflation estimates on the high end of the range assume work will not occur until year five.

Materials and labor Inflation10%-43% Mark-up 

Estimated total project cost range

 

Estimated Total Construction Costs (in 2019 Dollars): $897,600 

Estimated Project Management Costs Range: $89,800 - $386,300 

Estimated Inflation Range: $44,880 - $192,984 
Estimated Total Project Cost: $1,032,280 - $1,476,884

Materials and labor 
cost for all facility 

needs

Potential inflation 
costs for all facility 

needs

Potential project 
management costs 
for all facility needs
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2018 Bond Funded Items 
In late January, DCSD sold approximately $250 million in general obligation bonds as approved by voters in the 
November 2018 election. The proceeds from the bonds provide one-time funds for capital needs such as security 
upgrades, facility repairs, classroom furnishings, buses and technology. All Tier 1 and approximately half of the listed 
Tier 2 capital renewal items are anticipated to begin construction in the near future. Bond funded projects that are 
under construction are called out on individual school pages.  

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$280,670 $28140-$120740 $14040-$60350

Air Distribution Systems. HVAC system upgrade. $171,210 $17200-$73700 $8560-$36810

Water Treatment Systems. Upgrade. $16,290 $1720-$7020 $820-$3510
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Passenger Elevators. Renovate elevator. $158,630 $15880-$68280 $7940-$34110
Commissioning and Re-Commissioning. Commission if 
system upgraded.

$57,220 $5790-$24690 $2870-$12300

Tier 2
Funded by the 

2018 Bond
Flooring Carpet. Replace carpet. $346,440 $34670-$149070 $17330-$74490

Flooring Kitchen. Replace kitchen flooring. Currently red 
hubblelite..

$62,400 $6310-$26910 $3120-$13420

Flooring Hallways/Classrooms. replace VCT in classroom 
areas..

$71,280 $7230-$30730 $3570-$15330

Exterior Wall Construction. Recaulk control joints. $4,660 $550-$2050 $240-$1000

Exterior Windows. Recaulk windows $23,480 $2430-$10130 $1180-$5050
Fabricated Toilet Partitions. Replace with solid plastic in all 
wings upper and lower

$25,170 $2540-$10840 $1260-$5420

Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Theater & Stage Equipment, Auditorium Sound Equipment. 
Strand CD80. Upgrade Strand controller

$10,580 $1130-$4630 $530-$2280

Fixed Casework. Computer counter tops need to be raised 
in the library

$4,230 $470-$1870 $220-$910

Paving & Surfacing, Sidewalks. Needs repaired in areas $18,300 $1910-$7910 $920-$3940
Retractable Partition. Repair/refurbish operable partitions at 
pod areas

$12,270 $1240-$5340 $620-$2640

2-Medium Wall Foundations. Recaulk foundation where concrete meets $9,420 $990-$4090 $480-$2030

Regular Stairs. Reseal concrete stairs $5,820 $590-$2590 $300-$1250
Blinds and Window Treatment. Install blinds on all lower 
kevel classrooms

$13,440 $1370-$5870 $680-$2890

Blinds and Other Window Treatment. Need-Install blinds on 
east facing clearstory windows

$4,550 $560-$2060 $230-$980

Suspended Ceilings. Replace kitchen tiles with food grade $3,490 $410-$1510 $180-$750

Furnishings. Replace chalk boards with white boards. 13 
total

$4,550 $560-$2060 $230-$980

Special Facilities. Tech area needs better sink, better 
exhaust ventilation system, better storage cabinets

$24,330 $2480-$10480 $1220-$5230

Retaining Wall. Repair retaining walls at crawlspace entrance $5,290 $620-$2320 $270-$1140

Playing Fields. Multi-use Field. Replace goal posts on 
athletic field

$8,990 $920-$3920 $450-$1940

Other Landscape Features. Fix drainage problem on east 
side of school

$11,530 $1180-$4980 $580-$2480

4-Medium Planting. Replace some trees $4,660 $550-$2050 $240-$1000

Tier 1
Funded by the 

2018 Bond

3-Medium

3-High

2-High

The school shown in this example has both 
Tier 1 and Tier 2 categorized projects flagged 
for completion with 2018 Bond dollars. The 
projects are labeled as Bond projects and 

are symbolized in the project table and total 
cost bar graph with a muted shade of the 

classification color.  
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New Construction

1-5 Year Needs

Based on existing school capacities, five-year enrollment projections for the district, and new residential development, 
the Planning & Construction Department has identified a need for the below listed new construction over the next 
five years. These priorities may change as findings from boundary and capacity analyses become available. 

•	 One new elementary school in The Meadows development (Castle Rock) 
•	 One new elementary in Northeast Castle Rock (Castle Rock)
•	 One new elementary school in the Meridian Village or Sierra Ridge developments (East Lone Tree/West Parker 

Area)
•	 Space and facilities for eDCSD, DC Support Center, and Bridge programming (locations to be determined) 
•	 An addition to the early childhood center in the West Planning Area (Castle Rock) 
•	 Additional Kindergarten classrooms for full day Kindergarten (locations to be determined)
•	 One new elementary in Cobblestone Ranch, aka The Villages at Castle Rock development (Castle Rock)
•	 One new school in the Sterling Ranch development (Northwest Douglas County)
•	 One new high school in the Ridgegate development (Lone Tree)
•	 Special education school (location to be determined)
•	 Nutrition Services warehouse expansion (Castle Rock)
•	 One new terminal and land for bus and support vehicle fleet maintenance and operations (Parker) 
•	 One new terminal satellite facility and land for bus and support vehicle fleet maintenance and operations 

(Castle Rock) 

New Construction Needs

•	 Elementary Schools: 12 acres
•	 PK-8 Schools: 15-17 acres
•	 Middle Schools: 30 acres
•	 High Schools: 60 acres

6-10 Year Needs

The Planning & Construction Department also monitors capital needs beyond the five-year Master Capital Plan.  
In the next six to ten years, the following new construction needs are projected in order to accommodate future 
capacity and operational support needs:

•	 A new elementary school in The Canyons development (Castle Pines)
•	 A new elementary school in the Crystal Valley development (Castle Rock)
•	 A new high school in the Sterling Ranch development (Northwest Douglas County)
•	 One new terminal and land for bus and support vehicle fleet maintenance and operations (Northwest 

Douglas County)

Land Needs

The Planning & Construction Department works with local municipalities and land developers to ensure suitable 
sites are dedicated to the school district for projected new construction needs. Based on best practices and past 
facility prototypes, the following acreages have been identified as suitable for the construction of new schools:

*For more information on dedicated school sites see our 
land inventory maps in Appendix 4
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New Construction Costs
The Planning & Construction Department has calculated construction costs using three different scenarios. Cost 
estimates have been calculated using 1) Current Douglas County School District Standards, 2)  Value Engineered 
Standards, and 3) Residential/Commercial Standards. Cost estimates for new construction are estimated using 
data from recent bids for public schools in Colorado with similar facility standards. The Planning & Construction 
Department compared recent contractor bids and projected budgets with public school districts in the Denver 
area for new high, middle, PK-8 and elementary schools.  The cost per square foot of these actual bids and detailed 
cost estimates from pre-qualified architects and engineers for Transportation and Nutrition Services support 
facilities are the basis for the new construction cost estimates.  The school districts used to benchmark costs have 
similar facility standards.  The cost estimates reflect inflation based on Producer Price Index (PPI) data.

Scenario 1: Current DCSD Standards 

Douglas County School District currently builds to the highest standards possible. These standards are meant to 
ensure durable, high quality facilities that will last for the next 50-75 years.  The District focuses on providing building 
components which are long lasting, require minimal maintenance, provide energy efficiency savings, and increase 
student and staff comfort. DCSD’s current standards are meant to increase the quality and life of the building while 
reducing maintenance and utility costs. Adhering to these standards requires investing larger amounts upfront but 
provide intermittent cost savings in reduced maintenance over time. 

New Construction Need Cost

All Day Kindergarten $24,371,843

Meridian Village/Sierra Ridge Elementary School $38,443,892

Meadows Elementary School $38,443,892

Northeast Castle Rock Elementary School $38,443,892

Cobblestone Ranch Elementary School $38,443,892

Sterling Ranch School $52,557,750

Ridgegate High School $132,968,480

Castle Rock Early Childhood Center Addition $2,627,888

eDCSD Facility $5,255,775

DC Support Center $5,255,775

Bridge Programming $9,460,395

Special Education High School $9,985,973

Castle Rock Satellite Bus Terminal Land Purchase $2,372,332

Castle Rock Satellite Bus Terminal $2,576,070

Castle Rock Nutrition Services Warehouse Expansion $4,048,110

Parker Bus Terminal Land Purchase $5,693,597

Parker Bus Terminal $44,749,747

Total (Includes Estimated Inflation) $455,699,301

Typical Enrollment/Neighborhood Schools

Special Programming

Support Facilities

1-5 Year Needs

* An additional $20 M may be needed for road and utility infrastructure to Ridgegate HS site pending the 
development’s buildout
**Bridge Programming may require being at various locations
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1-5 Year Needs

Current DCSD Standards Component Value Engineered Component Loss 

Automated/Calibrated Lighting and Mechanical 
Controls 

Manual Lighting and Mechanical 
Controls 

Energy efficiency 

Carpeting Hard Surface Flooring Noise control/comfort 

Brick/block walls Wood siding Noise control/ease, cost and frequency of 
maintenance/shortened useful life 

Fully adhered, un-ballasted roof (sealed, non-
permeable membrane) 

Ballasted roof Ease, cost, and frequency of 
maintenance/shortened useful life 

Drop ceilings Open ceilings (no drop ceilings) Noise control/aesthetics 

Daylighting (translucent panels, skylights, etc.) No daylighting Energy efficiency/comfort 

Painted walls Vinyl wall coverings Ease, cost, and frequency of 
maintenance/shortened useful life 

 
**Note**This table is meant to provide an example of alternative building components that could be used in a value 
engineered scenario and is not all inclusive.  
 
By pursuing a value engineered scenario, DCSD would see initial savings due to decreased purchase costs of building 
components. However, these reductions ultimately result in increased maintenance costs, increased utility usage costs, 
and costs associated with more frequent replacement building components that are beyond their useful life. It should 
also be pointed out that the initial purchase cost savings seen in this scenario is often at the expense of comfort and 
aesthetics.  Due to the trade-off between initial and long-term cost savings that defines this scenario, we could call this 
the “Spend less, save less” scenario. 
 
 

Residential/Commercial Standards 

To derive cost estimates for this scenario the team looked at the possibility of building facilities to residential and 
commercial standards.  This scenario would dramatically decrease the useful life of building components and would 
result in facilities meant to last 25-30 years rather than the standard 50-75 years DCSD currently targets.  In addition to 
the trade-offs made in the value engineered scenario, DCSD could achieve significant upfront savings by altering the 
structural and foundation components of the facility. Under this option, DCSD could construct wood frame facilities 
rather than framing our facilities with metal studs as we currently do.  DCSD could also build slab on grade rather than 
build on a structural foundation. This option meets all Federal, State, and Local regulatory and code requirements just 
like the other options and can still provide a healthy and safe learning environment.  However, in this scenario, DCSD 
would face much greater costs associated with maintenance. Damage associated with differential settlement, warping, 
and cracking is more likely to occur with this type of construction. This type of damage can be time consuming and 
extremely costly to repair. Due to the trade-off between major initial savings vs. the risk of long term costs, this scenario 
could be termed a “Save now, spend later” scenario.   

 

**Note**This table is meant to provide an example of alternative building components that could be used in a value engineered scenario and is not 
all inclusive.

New Construction Need Cost

The Canyons Elementary School $41,629,049

Crystal Valley Elementary School $41,629,049
Sterling Ranch High School $143,985,199

Land For Bus Terminal in Northwest $6,357,850
Bus Terminal in Northwest $54,192,202

Total (Includes Estimated Inflation) $287,793,348

Typical Enrollment/Neighborhood Schools

Support Facilities

Scenario 2: Value Engineered Standards 

To derive cost estimates for new construction under this scenario the Planning & Construction team researched 
industry approaches to reducing costs while still maintaining the functionality of facilities for their intended use. This 
scenario focuses on reducing DCSD’s upfront purchase costs while still providing the value needed by our end users. 
Some examples of the types of reductions that would be made under this scenario are summarized in the following 
table.

6-10 Year Needs

New Construction Need Cost

All Day Kindergarten $20,716,067

Meridian Village/Sierra Ridge Elementary School $32,677,308

Meadows Elementary School $32,677,308

Northeast Castle Rock Elementary School $32,677,308

Cobblestone Ranch Elementary School $32,677,308

Sterling Ranch School $44,674,088

Ridgegate High School $113,023,208

Castle Rock Early Childhood Center Addition $2,233,704

eDCSD Facility $4,467,409

DC Support Center $4,467,409

Bridge Programming $8,041,336

Special Education High School $8,488,077

Castle Rock Satellite Bus Terminal Land Purchase $2,372,332

Castle Rock Satellite Bus Terminal $2,189,660

Castle Rock Nutrition Services Warehouse Expansion $3,440,894

Parker Bus Terminal Land Purchase $5,693,597

Parker Bus Terminal $38,037,285

Total (Includes Estimated Inflation) $388,554,295

Typical Enrollment/Neighborhood Schools

Special Programming

Support Facilities
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Scenario 3: Least Expensive Facility Standard 
This scenario would dramatically decrease the useful life of building components and would result in facilities meant 
to last approximately 25 years rather than the standard 50-75 years DCSD currently targets.  In addition to the trade-
offs made in the Value Engineered scenario, DCSD could achieve significant upfront savings by making the following 
changes: 
	 -Constructing slab on grade rather than using a structural foundation (when feasible) 
	 -Constructing wood frame facilities in lieu of metal framing with masonry walls 
	 -Eliminating carpet and drop ceilings 
	 -Eliminating lighting, mechanical, and electrical controls 
	 -Reducing security systems and technology (not using optimal systems, limited technology)

 
In this scenario, DCSD would face much greater costs associated with continual maintenance and increased utility 
costs. In general, finishes are of a lower quality in this scenario.  
Cost estimates were not calculated for all listed new construction. This is due to the fact that portions of school 
facilities cannot be built using these standards. Special learning environments (labs, art rooms, etc.), athletic 
amenities, and special education spaces have specific facility requirements and needs that cannot be built to 
alternative standards. Rather, it is more accurate to say that for typical learning spaces only, an additional 60% in 
initial capital savings could be achieved with the use of these standards. 

6-10 Year Needs

By pursuing a Value Engineered scenario, DCSD would see initial savings due to decreased purchase costs of 
building components. However, these reductions ultimately result in increased maintenance costs, increased utility 
usage costs, and costs associated with more frequent replacement of building components that are beyond their 
useful life. It should also be pointed out that the initial purchase cost savings seen in this scenario can often be at the 
expense of comfort and aesthetics.  

New Construction Need Cost

The Canyons Elementary School $48,975,351

Crystal Valley Elementary School $48,975,351
Sterling Ranch High School $169,394,352

Land For Bus Terminal in Northwest $6,357,850
Bus Terminal in Northwest $63,755,532

Total (Includes Estimated Inflation) $337,458,435

Typical Enrollment/Neighborhood Schools

Support Facilities

New Construction Risks and Opportunities
New construction is only one of the many options available for meeting the district’s capacity needs. To address 
expected growth in the next five years as well as in the next ten years, opportunities for utilizing already existing 
capacity exist. However, along with these opportunities come risks. The following pages provide information on 
some of the most feasible opportunities (and the risks they present) for addressing some of the district’s anticipated 
capacity needs. 
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Neighborhood Schools 

The following table reviews alternatives to constructing new neighborhood schools.  The need for new neighborhood 
schools is driven primarily by shifting demographics and development. This type of enrollment growth can be 
addressed by reconfiguring attendance boundaries, grades and calendars. 

Alternative to New Construction Alternative Risk
Timeframe 
Needed

Place PK students in under-utilized 
elementary school facilities.

Elementary facilities may not be able to accommodate PK 
students as K-6 student growth occurs within that attendance 
area. Elementary school facilities may not currently have the 
special features and amenities needed for early childhood 
education. 

1-5 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
neighborhood school facilities may not currently have the 
special features and amenities needed for eDCSD 
programming.

1-5 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
neighborhood school facilities may not currently have the 
special features and amenities needed for DC Support Center 
programming.

1-5 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
neighborhood school facilities may not currently have the 
special features and amenities needed for Bridge 
programming.

1-5 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
high school facilities may not currently have the special 
features and amenities needed for special needs 
programming.

1-5 Years

Lease a warehouse and freezer space at an 
off site location

The cost of leasing is very expensive and leased space does not 
provide joint warehouse and freezer space as needed by 
Nutrition Services.  Off site warehouse and freezer inventory 
would increase storage costs and decrease management 
efficiency. 

1-5 Years

1) Utilize available parking at existing 
schools
2) Plan for satellite transportation parking 
on dedicated school sites (DCSD owned 
sites with no schools)

Increased operational costs to shuttle drivers to and from 
buses. Increased operational costs to shuttle buses to central 
terminals for cleaning and maintenance. Potential security 
concerns and vandalism to vehicles if not fenced and lit. 
Dedicated school sites may need rezoning.

1-5 Years for 
Parker and 
Castle Rock 
Terminals
6-10 Years for 
Northwest 
Douglas County 
Terminal

Nutrition Service Warehouse Expansion

Parker, Castle Rock, and Northwest Douglas County Bus Terminals and Land Purchase

DC Support Center

Bridge Programming

Early Childhood Centers (Castle Rock)

eDCSD Facility

Special Education School

Special Programming and Support Facilities 

The following table reviews alternatives to constructing new facilities for special programming and support facilities. 
The need for these facilities is driven by shifting demographics, development, and programming needs.  However, 
unlike neighborhood schools,  the need for this space cannot be fully ameliorated by reconfiguring attendance 
boundaries, grades, or calendars. 
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Alternative to New Construction Alternative Risk
Timeframe 
Needed

1) Reboundary elementary attendance 
areas in the Chaparral feeder to utilize 
existing capacity and balance enrollment

Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries may need to cross major 
roads and intersections in order to balance enrollment. May go 
against community desires and preference for current 
neighborhood school.

1-5 Years

1) Reboundary high school feeders in the 
East Planning Area to balance enrollment 
and utilize existing capacity at Ponderosa 
High School. 
2) Fully utilize existing capacity at 
Ponderosa High School and Douglas 
County High School through addition 
and/or relocation of community desired 
programming. 

1) Reboundary of high school feeders would affect all schools 
and levels in the East Planning area. Elementary and middle 
school population would be impacted along with high school 
population. It also may not be logistically possible to balance 
enrollment while maintaining existing programming and 
transportation connectivity. 
2) Potential of increased commute times for students and/or 
no access to busing services (without a boundary change). If 
not monitored closely, could over-enroll Ponderosa and 
Douglas County High Schools or under-enroll Chaparral and 
Legend High Schools.

1-5 Years

1)Partner with nearby charter schools to 
weight lottery for students residing in The 
Meadows development (Castle Rock). 
2) Reboundary elementary attendance 
areas in the Meadows to utilize existing 
capacity and balance enrollment

1)Students/parents residing in The Meadows do not prefer 
nearby charter schools and do not enroll. Nearby charter 
schools reach ideal program capacity with outside enrollment 
(students residing outside the Castle View feeder) before The 
Meadows is built out. 
2) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries may need to cross major 
roads and intersections in order to balance enrollment. May go 
against community desires and preference for current 
neighborhood school.

1-5 Years

Reboundary Castle Rock region elementary 
attendance areas in Douglas County High 
School feeder to utilize existing capacity 
and balance enrollment. `

Not a long term solution; existing K-6 facilities and available 
mobile pads in this feeder cannot accommodate complete build 
out of Castle Oaks, Castleview Estates, and Crystal Valley 
Ranch. May go against community desires and preference for 
current neighborhood school. 

1-5 Years

Reboundary Cobblestone Ranch 
development into the Mountain View-
Northeast Elementary attendance area. 
Current residents would have option of 
selecting Franktown Elementary as 
neighborhood school. New residents would 
need to open enroll into schools other than 
Mountain View Primary or Northeast 
Intermediate. 

Two different neighborhood schools for one development. 
Could under-enroll Franktown or over-enroll Mountain View-
Northeast Elementary schools.  May go against community 
desires and preference for current neighborhood school

1-5 Years

Reboundary elementary and middle school 
attendance areas in the ThunderRidge 
High School feeder to utilize existing 
capacity and balance enrollment. 

Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries will need to cross major 
roads and intersections in order to balance enrollment. 
Potential congestion, safety, and accessibility issues with K-6 
students from Sterling Ranch development crossing US 85 
(Santa Fe Drive) to attend neighborhood school. May go 
against community desires and preference for current 
neighborhood school.  

1-5 Years

Meridian Village Elementary School

Ridgegate High School

The Meadows Elementary School

Northeast Castle Rock Elementary School

Cobblestone Ranch Elementary School

Sterling Ranch School
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1) Place all-day Kindergarten students in 
currently underutilized elementary school 
facilities. 
2) District-wide reboundary effort to 
accommodate additional enrollment and 
space needed for all day Kindergarten. 

1) K-6 facility space may not exist where Kindergarten 
enrollment needs arise.
2) May go against community desires and preference for 
current neighborhood school. Would impact all regions and 
school levels in the district. 

1-5 Years

1) Reboundary elementary attendance 
areas in the Douglas County High School 
feeder to utilize existing capacity and 
balance enrollment

Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries may need to cross major 
roads and intersections in order to balance enrollment. May go 
against community desires and preference for current 
neighborhood school.

6-10 Years

Reboundary elementary attendance areas 
in the Rock Canyon High School feeder to 
utilize existing capacity and balance 
enrollment. 

Increased commute time for North Castle Pines students (i.e., 
some of the current Timber Trail attendance area would be 
allocated to Wildcat or Redstone attendance area) and 
exacerbation of existing connectivity and congestion issues 
between NW Castle Pines and SE Highlands Ranch. Potential 
congestion, safety, and accessibility issues with K-6 students 
from The Canyons development crossing I-25 to attend 
neighborhood school. 

6-10 Years

Reboundary high school feeders in the 
North Planning Area to balance enrollment 
and utilize existing and anticipated 
capacity at ThunderRidge and Highlands 
Ranch High Schools. 

Reboundary of high school feeders would affect all schools and 
levels in the North Planning area. Elementary and Middle 
School population would be impacted along with High School 
population. It may not be logistically possible to balance 
enrollment while maintaining existing programming and 
transportation connectivity. If not monitored closely, could 
under-enroll or over-enroll North Planning Area high schools. 

6-10 Years

Crystal Valley Elementary School

The Canyons Elementary School

Sterling Ranch High School

All Day Kindergarten Classrooms

Neighborhood Schools Cont. 
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School Capacity

The Planning Department also identifies “schools to closely monitor” on an annual basis. These are schools that 
currently have and are projected to have enough seats available but are currently utilizing over 95% of their facility 
capacity and all available mobile capacity. In the case that a sudden or unexpected change causing increased 
enrollment were to occur these schools would need fast acting solutions (besides mobiles) available to them. Schools 
that were identified in the 2018-19 school year as schools to closely monitor for potential over-utilization are as 
follows: 

Underutilized Schools

The Planning Department classifies underutilized schools in need of a capacity solution as any school that is 
currently utilizing less than 65% of its facility capacity or any schools that are projected to utilize less than 65% of 
their facility capacity. Those that are projected to utilize less than 65% of their facility capacity by the 2019-20 school 
year are classified as an immediate need while those that are projected to have this utilization rate within years 3-5 
of the 5 year outlook are classified as a long term need. Schools that were identified in the 2018-19 school year as 
underutilized and in need of capacity relief are as follows:

Projected to be Underutilized by 2019-20  School Year 
 

Projected to be Underutilized by 2023-24 School Year 

The Planning Department classifies overutilized schools in need of a capacity solution as any school having 50 or 
less current or projected seats available (including current mobiles on-site and with enrollment projected for next 
five years). These identified schools are broken into two categories, those needing capacity relief by the 2019-20 
school year and those needing capacity relief by year five of the five year outlook.  
 

Overutilized Schools

Projected to be Overutilized by 2019-20 School Year 
-Rock Canyon High School 

-Daniel C. Oakes High School 
-Renaissance Magnet School 

 

Projected to be Overutilized by 2023-24 School Year 
-Sage Canyon Elementary School 

-Prairie Crossing Elementary School 
-Chaparral High School 

Overutilized and Underutilized Neighborhood Schools

Schools to Closely Monitor for Overutilization

-Arrowwood Elementary

-Legacy Point Elementary

-Mountain View Elementary

-Northeast Elementary

-Pine Lane Elementary-North Facility

-Timber Trail Elementary

-Cresthill Middle School

-Mesa Middle School 
-Ponderosa High School

Schools to Closely Monitor 

-Arrowwood Elementary

-Copper Mesa Elementary

-Heritage Elementary

-Northeast Elementary

-Pine Lane Elementary-North Facility

-Roxborough Intermediate

-Timber Trail Elementary

-Sagewood Middle School

-Cresthill Middle School

-Ranch View Middle School

-Castle Rock Middle School

-Highlands Ranch High School

-Ponderosa High School

-Pine Grove Elementary 
-Northridge Elementary 
-Renaissance Magnet School 
-Daniel C. Oakes High School

-Clear Sky Elementary 
-Prairie Crossing Elementary 
-Sage Canyon Elementary 
-South Ridge Elementary

-Rocky Heights Middle School 
-Castle View Middle School 
-Legend High School
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Ideal program capacity of school using a 
year round, aka, a four track calendar. A four 

track calendar divides the entire student 
body and staff into four different tracks 

and rotates tracks so that at any one time 
three of the four tracks are in attendance 

while the fourth is on vacation. The rotation 
sequence will depend on the exact year 
round calendar being used. In practice a 
year round calendar can expand seating 

capacity by about 25%-33%. The capacity 
figure used in the graph assumes no 

mobiles are being utilized. 
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 638

Ideal program capacity of a school assuming that 
all mobile pads are occupied and being used for 
enrollment. This capacity figure assumes that a 

traditional, single track calendar is being utilized.  
If the phrase “Also current capacity at...” is also 

listed here, this indicates that a school currently 
has all of its mobile pads occupied. 

Ideal program capacity of school using a 
traditional calendar. In reference to school 

capacity, a traditional calendar is defined as any 
calendar that is not year round. These calendars 

are also referred to as single track calendars 
because all the students and staff are in school 
or on vacation at the same time. Currently all 

DCSD schools utilize a traditional calendar. This 
traditional calendar capacity figure assumes no 

mobiles are being utilized. If the phrase “Also 
current capacity at....” is listed along with the 

traditional calendar capacity, this indicates that a 
school currently has no mobiles on-site.  

The capacity currently available at a school. Since all DCSD schools 
currently use a single track calendar this is the sum of the “capacity 

on traditional calendar” figure plus any additional capacity provided 
by mobiles currently on-site. A typical mobile provides 56 extra seats. 

The example used below shows capacity options at Buffalo Ridge 
Elementary. At this school there are 4 mobile pads on-site but only 1 
is currently occupied with a mobile.  The current capacity available at 
Buffalo Ridge Elementary = 582+56. The capacity available at Buffalo 

Ridge Elementary if all mobile pads were occupied would = 582+(56*4).

The Planning Department tracks the facility and mobile capacity available at each neighborhood school in 
comparison to current and projected enrollment. The chart below is used by staff to evaluate which facilities are 
being over or under utilized and also which schools may require an additional mobile or some other capacity relief 
method in future years. 

Monitoring and Estimating Capacity Needs

A chart showing facility and mobile capacity available at each neighborhood school in comparison to current and 
projected enrollment as been made available on each individual school page in this document. Below is a description 
of each capacity figure shown in the chart and a brief explanation of how each figure is derived.  

 C
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East Planning Area
Chaparral Feeder

Cherokee Trail Mod 582 776 800 459 79% n 123         235 71 15% 457 79% n 125 237 441 76% n 141 253 6 3 1 2 SSN ABC 1 2 2
Mammoth Heights Mod 750 1,000 1,407 603 80% n 147         203 152 25% 604 81% n 146 202 679 91% n 71 127 2 1 0 1 SSN AB 2 2 3

Pine Grove Mod 582 776 800 555 95% n 27           195 187 34% 543 93% n 39 207 583 100% n -1 167 4 4 1 3 SSN A 2 2 3
Pine Lane North (4-6) Mod 500 624 500 321 64% n 179         291 52 16% 295 59% n 205 317 258 52% n 242 354 5 3 1 2 SSN Discovery 0 0 0

Pine Lane South (K-3) Mod 624 832 1,000 369 59% n 255         367 47 13% 374 60% n 250 362 396 63% n 228 340 4 2 0 2 SSN AB Discovery 3 2 4
Prairie Crossing Mod 582 776 800 639 110% n (57)         223 77 12% 663 114% n -81 199 947 163% y -365 -85 5 5 0 5 SED A 2 3 4

Sierra MS Conv 1,250 1,250 1,700 857 69% n 393         449 48 6% 875 70% n 375 431 834 67% n 416 472 5 1 0 1 SSN 0 0 0
Chaparral HS Conv 2,241 2,500 2,900 2,241 100% n -         224 253 11% 2,243 100% n -2 222 2,646 118% n -405 -181 6 4 0 4 SSN 0 0 0

Chaparral subtotal 7,111    8,534    9,907     6,044    1,067     2,187    887      15% 6,054    1,057    2,177    6,784 327       1,447    37 23 3 20 10 11 16

Ponderosa Feeder
Franktown Conv 340 404 600 323 95% n 17           129 17 5% 333 98% n 7 119 357 105% n -17 95 3 2 0 2 SSN A 1 1 2

Legacy Point Conv 582 776 800 295 51% n 287         287 55 19% 291 50% n 291 291 337 58% n 245 245 4 0 0 0 SED ABC 2 1 3
Mountain View (K-2) Mod 600 800 600 258 43% n 342         342 39 15% 272 45% n 328 328 318 53% n 282 282 3 0 0 0 SSN ABC 3 1 4

Northeast (3-5) Mod 504 672 800 287 57% n 217         217 7 2% 276 55% n 228 228 318 63% n 186 186 2 0 0 0 SSN 0 0 0
Sagewood MS Conv 1,190 1,190 1,785 941 79% n 249         249 71 8% 900 76% n 290 290 738 62% n 452 452 4 0 0 0 SSN,SED 0 0 0
Ponderosa HS Conv 2,160 2,355 2,300 1,388 64% n 772         772 198 14% 1,408 65% n 752 752 1,375 64% n 785 785 4 0 0 0 SSN 0 0 0

Ponderosa subtotal 5,376    6,197    6,885     3,492    1,884     1,996    387      11% 3,480    1,896    2,008    3,443 1,933    2,045    20 2 0 2 6 3 9

Legend Feeder
Frontier Valley Mod 582 776 800 479 82% n 103         271 96 20% 465 80% n 117 285 451 77% n 131 299 3 3 0 3 SSN A 1 1 2

Gold Rush Mod 750 1,000 1,407 635 85% n 115         115 140 22% 641 85% n 109 109 607 81% n 143 143 2 0 0 0 SSN A 2 3 4
Iron Horse Mod 582 776 800 396 68% n 186         186 95 24% 394 68% n 188 188 429 74% n 153 153 3 1 1 0 SSN ABC 2 1 3

Pioneer Mod 582 776 800 401 69% n 181         349 63 16% 405 70% n 177 345 407 70% n 175 343 3 3 0 3 SSN,SED ABCD 1 2 3
Cimarron MS Mod 1,315 1,315 1,881 1,314 100% n 1             225 138 11% 1,240 94% n 75 299 1,149 87% n 166 390 4 4 0 4 SSN 0 0 0

Legend HS Mod 2,160 2,250 2,900 2,209 102% n (49)         231 331 15% 2,196 102% n -36 244 1,842 85% n 318 598 5 5 0 5 SSN 0 0 0
Legend subtotal 5,971    6,893    8,588     5,434    537        1,377    863      16% 5,341    630       1,470    4,885 1,086    1,926    20 16 1 15 5 9 10

East Planning Area Total 18,458   21,624   25,380    14,970   3,488      5,560     2,137    14% 14,875   3,583     5,655     15,112 3,346     5,418     77 41 4 37 21 23 35
North Planning Area

Highlands Ranch Feeder
Acres Green Conv 604 710 800 513 85% n 91           203 100 19% 497 82% n 107 219 508 84% n 96 208 3 3 1 2 SSN AB Discovery 2 2 3

Arrowwood Conv 582 776 800 329 57% n 253         253 59 18% 314 54% n 268 268 300 52% n 282 282 4 1 1 0 SSN,DHH ABC 1 1 2
Cougar Run Conv 582 776 800 456 78% n 126         238 129 28% 455 78% n 127 239 455 78% n 127 239 4 2 0 2 SSN 2 2 3
Eagle Ridge Conv 582 776 800 551 95% n 31           199 98 18% 537 92% n 45 213 581 100% n 1 169 4 3 0 3 SSN,SED A 2 2 3

Fox Creek Conv 582 776 800 508 87% n 74           130 170 33% 494 85% n 88 144 471 81% n 111 167 3 2 1 1 SSN A 2 1 3

Mobiles SpEd/Preschool KindieFacility Capacity 2019-20 Projected Capacity 5-Year Projected Capacity
(2023-24)

2018-19 Capacity (October 
Count Enrollment)

Students from 
Outside 

Attendance Area 

Between 65% and 95%

Less than 65%

Greater than 95%

% of Ideal Capacity

Page 1 of 4 2/1/2019

The “% of Ideal Capacity” 
field lets staff know how 
fully each school is being 
utilized. Facilities with a 
95% or above utilization 
rate are considered over-
utilized. Facilities with a 
65% or below utilization 

rate are considered 

Staff also tracks the total number of seats available at each school 
including seats provided by mobiles currently on-site.    
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




















































































The Planning Department, along with the help of the Long Range Planning Committee, performs an annual 
review of school enrollment and capacities. School capacity data and capacity relief options are briefed to PK-12 
staff and district leadership in order to adjust open enrollment allowances and consider options. The decision 
to implement a specific capacity relief option would be a process that involves and requires input from district 
central administration, site-based staff, DCSD students and parents, district citizen advisory committees, and the 
Board of Education. 

Capacity Relief Implementation
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**Note** School capacity alternatives are listed in no particular order

New construction and the other opportunities (and associated risks) discussed in this document are only some 
of the options available to the district to address over-utilized facilities. A variety of alternative methods other 
than boundary changes and program relocation or replication exist and will need to be carefully reviewed and 
considered as enrollment growth occurs. Each alternative exhibits benefits as well as shortcomings. Below is a list 
of the additional capacity relief measures that could be considered and a diagram of how capacity alternatives are 
evaluated.

Boundary Change: Shifting attendance boundary lines to increase or decrease the number of neighborhood students in that specific attendance area 
Attributes: 
-Doesn’t destabilize special programs 
-In most situations only applies to new students 
-Provides a predictable and constant set of criteria for decisions 
 

Deficiencies: 
-Actual impact can vary from projected impact; i.e. boundaries are developed to accommodate projected 
enrollment  
-Can take years to fully implement 
-Can be less effective in a choice district or in neighborhoods with a strong historic allegiance to existing 
boundaries 
-Can be disruptive to families and students  
-Only applicable if boundary change does not under enroll or over enroll nearby schools or significantly change 
current Middle and High school feeder patterns 

 
Calendar Change:  Altering school calendar and class scheduling to reduce the number of students simultaneously utilizing school facilities. Could include converting to year-round, multi-
track for Elementary and Middle and split session for High Schools 
Attributes: 
-Makes greater use of existing facilities 
-Keeps current attendance area neighborhood intact 
-Keeps current programming intact  
-Relatively quick to implement 
-Reduces capital funding requirements (relative to new construction option) 
 

Deficiencies: 
-Makes regular maintenance and repair more difficult, i.e. there are fewer extended periods of time when the 
facility is unoccupied 
-Could be challenging for parent’s schedules 
-Could interfere with extracurricular and after-school activities 
-Additional wear and tear on existing facility 
 

Grade Reconfiguration: Changing grade structure of school in order to increase or reduce the overall enrollment. Common application of this is addition of 6th grade to Middle Schools 
where Elementary Schools are at or over capacity 
Attributes: 
-Makes greater use of existing facilities 
-Keeps current attendance area neighborhood intact 
-Relatively quick to implement 
-Reduces capital funding requirements (relative to new construction option) 
 

Deficiencies: 
-Students and families may prefer grade configuration as is 
-School staff and program is impacted 
-Could cause hardship or transportation burden on families and staff 
-Only applicable if reconfiguration does not overcrowd or under enroll nearby schools and/or change current 
Middle and High school feeder patterns.  

 
Overflow Busing: Busing students to nearby schools with capacity 
Attribute: 
-Makes greater use of existing facilities 
-Relatively quick to implement 
-Reduces capital funding requirements (relative to new construction option) 
 

Deficiencies: 
-May be inconvenient for staff, parents, and students 
-Capacity may not be available elsewhere 
-Increased transportation costs  
-Runs counter to concept of neighborhood school 
 

Program Change: Moving or replicating stand-alone programs such as Special Education, Preschool, Alternative Secondary, Gifted & Talented, and Discovery to underutilized space 

Attributes: 
-Makes greater use of existing facilities 
-Can benefit students living in other attendance areas as well 
-Keeps current attendance area neighborhood intact  
-Relatively quick to implement 
-Reduces capital funding requirements (relative to new construction option) 
 

Deficiencies: 
-School staff and program is impacted 
-Could cause hardship or transportation burden for families and staff 
-Building modifications may have been made specifically for standalone program that are not available in new 
facility 
-Could destabilize effectiveness of program 
 

 
 

 

 

 

 

 

Building Addition: Addition or expansion of current building footprint in order to add more classroom space 

Attributes: 
-Keeps current attendance area neighborhood and programming intact 
 

Deficiencies: 
-More expensive than program and/or calendar change alternatives 
-Core spaces remain stressed and overcrowded 
-Site may not allow for facility additions 
 

Mobiles: Installing more modular units 

Attributes: 
-Offers flexibility in responding to changes in enrollment 
-Offers efficient, short term relief 
-Cost less than permanent buildings and additions (to purchase and operate) 
 

Deficiencies: 
-Often lack architectural quality, special features, and amenities that permanent classrooms have 
-Core spaces remain stressed and overcrowded 
-Site may not allow for additional mobiles 
-Not a long term solution 
 

Purchase and Tenant Finish: Purchasing already existing space and tenant finishing to meet DCSD program needs 

Attributes: 
-Costs could be significantly less than new construction 
-Quicker to implement than new construction 
 

Deficiencies: 
-Subject to market availability and costs 
-May be difficult to find sites and facilities that fully meet DCSD criteria and needs (may not be centrally 
located or core facilities such as a cafeteria, gym, and media center may not be available) 
-Capital costs associated with property purchase, and modernizing and improving buildings 
 

 

Capacity Alternatives which Provide Additional Capacity

Capacity Alternatives which Utilize Already Existing Capacity
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13524 Acres Green Drive 
Littleton, CO 80124 
Highlands Ranch High School Feeder Area, K-6

Site Acreage:12  
Facility Square Feet: 50,480 
Mobiles on-site: 3

Acres Green Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Student  Enrol lment  
Historic and Projected

Funded by 1974 Bond  
Opened in 1975

$29,510

$9,950

$392,650

$272,640

$5,080

$544,970

$29,510

$510,990

$0 $500,000 $1,000,000 $1,500,000

Low
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Capacity on four-track calendar = 710

Capacity with all mobile pads occupied = 772 

Capacity on traditional calendar = 604

Estimated Total Construction Costs (in 2019 Dollars): $1,795,300 
Estimated Total Project Costs: $2,066,200 - $2,954,820

Acres Green Elementary

Capacity currently available on-site = 716
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Estimated Total Construction Costs (in 2019 Dollars): $1,795,300 
Estimated Project Management Costs Range: $181,020 - $773,420 

Estimated Inflation Range: $89,880 - $386,100 
Estimated Total Project Costs: $2,066,200 - $2,954,820

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door Hardware. Replace painted door hinges.
$14,280 $1530-$6230 $720-$3070

Controls. Upgrade control system.
$317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system.
$105,750 $10650-$45550 $5290-$22740

Irrigation Systems. Install seperate meter. Add booster 
pump.

$73,710 $7400-$31800 $3690-$15850

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$29,510 $3000-$12700 $1480-$6350

Flooring Restroom. Replace tile flooring in restrooms with 
MMA. 

$68,740 $6970-$29570 $3440-$14780

Exterior Wall Construction. Recaulk control joints. $4,450 $460-$1960 $230-$960
Exterior Windows. Recaulk windows $15,760 $1650-$6850 $790-$3390
Retractable Partitions. Refurbish or replace 3 classroom 
partitions

$42,300 $4300-$18200 $2120-$9100

Fabricated Toilet Partitions. Replace in (2) boys restrooms $9,520 $990-$4190 $480-$2050
Wash Fountains. Replace trough washing stations with sinks 
(6)

$16,920 $1780-$7280 $850-$3640

Fixed Casework. Replace casework in original building $196,380 $19730-$84530 $9820-$42230
Paving and Surfacing. Bus Loop. Mill and overlay bus loop $24,540 $2470-$10570 $1230-$5280
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk

$8,990 $920-$3920 $450-$1940

Paving and Surfacing. Repair/replace asphalt walkways $49,180 $4930-$21230 $2460-$10580
Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350

2-Medium Curbs, Rails and Barriers. Repair/replace areas of curb. $5,080 $530-$2230 $260-$1100

Wall Foundations. Recaulk foundation where concrete meets $7,510 $800-$3300 $380-$1620

Interior Doors. Refinish doors, layered paint $44,310 $4500-$19100 $2220-$9530
Interior Door Frames. Sand down and repaint $22,210 $2300-$9600 $1110-$4780
Suspended Ceilings. Replace grid ceiling and tile in original 
building

$80,480 $8130-$34630 $4030-$17310

Playing Fields. Multi-use Field. Renovate multi-use field $78,680 $7930-$33930 $3940-$16920

Playing Fields. Baseball Field. Renovate upper baseball fields $39,450 $3960-$17060 $1980-$8490

3-Medium Fire Sprinkler Water Supply. Fire sprinkle building $392,650 $39350-$168850 $19640-$84420

4-High Seeding and Sodding. Renovate grass area around school. $9,950 $1060-$4360 $500-$2140

4-Medium Planting. Add landscaping at NW corner of school site $29,510 $3000-$12700 $1480-$6350

3-High

Tier 1
Funded by the 

2018 Bond

2-High
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Arrowwood Elementary

10345Arrowwood Drive  
Highlands Ranch, CO 80130 
Highlands Ranch High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,668
Mobiles on-site: 1

Arrowwood Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Funded by 1997 Bond  
Opened in 2000

$27,080

$83,980
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Student  Enrol lment  
Historic and Projected
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Capacity on traditional calendar = 582  
(Also current capacity available at Arrowwood)

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Estimated Total Construction Costs (in 2019 Dollars): $1,942,120 
Estimated Total Project Costs: $2,234,860 - $3,196,400



33
      Douglas County School District 						          2019-2020 Master Capital Plan   |               33

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 mil EPDM ballasted roof with 
.060 fully adhered.

$793,130 $79380-$341080 $39660-$170530

Door Hardware. Replace door hardware, replace non-
restricted key system with restricted.

$164,970 $16530-$71030 $8250-$35470

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$54,990 $5510-$23710 $2750-$11830

Fire Alarm Systems. Replace Notifier AFB 200 fire alarm 
system with Simplex..

$105,750 $10650-$45550 $5290-$22740

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator.

$17,880 $1830-$7730 $900-$3850

Irrigation Systems. Upgrade irrigation system, add booster 
pump.

$135,470 $13640-$58340 $6780-$29130

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$70,330 $7080-$30280 $3520-$15120

Foundations. Repair footings at playground entrance, 
cracking and crumbling

$20,730 $2080-$8980 $1040-$4460

Exterior Wall Construction. Repair CMU at cooling tower. 
Enclosure wall separating from building due to movement.

$2,120 $290-$990 $110-$460

Exterior Wall Construction. CMU and Brick.  Re-seal CMU. 
Repair stress cracks from settling. Re-caulk all joints.

$16,500 $1710-$7110 $830-$3550

Exterior Windows. Re-caulk all windows $5,290 $620-$2320 $270-$1140

Roof Finishes. Paint metal roof $4,760 $550-$2150 $240-$1030

Fixed Walls. Repair CMU in Pod 1 on wall near restroom $2,120 $290-$990 $110-$460
Fabricated Toilet Partitions.  Replace 4 boys and 4 girls 
toilet partitions

$29,830 $3080-$12880 $1500-$6420

Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk

$73,710 $7400-$31800 $3690-$15850

Flooring Kitchen. Repair cracks in kitchen floor. Potential 
2018 (5 year) Bond Project.

$3,920 $490-$1690 $200-$850

Flooring Restroom. Replace original epoxy floor. $31,730 $3180-$13680 $1590-$6830

Flooring Kitchen. Replace original epoxy floor. $63,450 $6350-$27350 $3180-$13650

Flooring Cafeteria. Replace VCT. $15,870 $1640-$6840 $800-$3410
Operable Partition. Minor repairs as necessary at gym and 
classrooms

$11,640 $1170-$5070 $590-$2510

Exhaust Ventilation Systems.  Exhaust Fans. Replace 
exhaust fans

$22,000 $2210-$9510 $1100-$4730

Standard Slab on Grade. Repair cafeteria floor, movement 
issues

$18,720 $1890-$8090 $940-$4030

Playing Fields. Multi-use Field. Renovate multi-use field $81,330 $8180-$34980 $4070-$17490

Vinyl Coverings. Repair vinyl covering in hallways $2,650 $360-$1160 $140-$570
Fences and Gates. Replace dumpster enclosure with new 
block enclosure, repair site fencing

$81,330 $8180-$34980 $4070-$17490

4-High
Other Landscape Features. Renovate/replace areas of 
landscaping around site

$27,080 $2730-$11730 $1360-$5820

Tier 1
Funded by the 

2018 Bond

2-High

3-High

3-Medium

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,942,120
Estimated Project Management Costs Range: $195,510  - $836,610

Estimated Inflation Range: $97,230 - $417,670
Estimated Total Project Costs: $2,234,860  - $3,196,400



34

 |            2019-2020  Master Capital Plan   Douglas County School District34         

Bear Canyon Elementary

9660 Salford Lane  
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, K-6

Site Acreage:12
Facility Square Feet: 53,237
Mobiles on-site: 1

Funded by 1989 Bond  
Opened in 1990
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Bear Canyon Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,113,300 
Estimated Total Project Costs: $1,281,320 - $1,832,500
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Student  Enrol lment  
Historic and Projected

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity on traditional calendar = 582

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Direct Expansion Systems. Roof top units. Replace RTU's. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740

Switchgear-Main. Replace main switchgear. $31,730 $3180-$13680 $1590-$6830
Panels and Transformers. Replace original panels and 
transformers.

$21,150 $2150-$9150 $1060-$4550

Flooring Kitchen. Replace original kitchen flooring with 
poured acrylic.

$58,060 $5850-$25050 $2910-$12490

Flooring Cafeteria. Replace VCT. $13,120 $1390-$5690 $660-$2820

Exterior Windows. Replace exterior windows $70,220 $7090-$30290 $3520-$15100
Fabricated Toilet Partitions. Replace toilet partitions in 3 
pods

$23,270 $2340-$10040 $1170-$5010

Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk

$10,790 $1120-$4720 $540-$2320

Flooring Restroom. Replace VCT flooring in staff restrooms. $1,800 $210-$810 $90-$390

Flooring Carpet. Replace carpet in workrooms in stacked 
pods.

$12,800 $1310-$5510 $640-$2760

Retractable Partition. Repair operable partitions between 
classrooms and between gym/cafeteria

$17,140 $1770-$7370 $860-$3690

Suspended Ceilings. Replace ceiling grid and tile. Damaged 
during fire sprinkler install

$137,480 $13830-$59130 $6880-$29560

Water Closets. Replace fixtures in staff restrooms $2,650 $360-$1160 $140-$570

Sinks. Replace fixtures in staff restrooms $1,800 $210-$810 $90-$390
Fixed Casework. Replace all original fixed casework in 
classrooms and offices

$178,190 $17920-$76720 $8910-$38320

Paving & Surfacing, Parking Lot. Repair service drive 
concrete cracking

$5,820 $590-$2590 $300-$1250

3-High Playing Fields. Multi-use field. Renovate multi-use field $91,370 $9240-$39340 $4570-$19650

Wall Foundations. Recaulk foundation where concrete meets $7,090 $720-$3120 $360-$1530

Seeding & Sodding. Resod/reseed grass areas $5,820 $590-$2590 $300-$1250
4-High

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,113,300
Estimated Project Management Costs Range: $112,270 - $479,770

Estimated Inflation Range: $55,750 - $239,430
Estimated Total Project Costs: $1,281,320 - $1,832,500
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Buffalo Ridge Elementary

7075 N. Shoreham Drive 
Castle Pines, CO   80108 
Rock Canyon High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,020
Mobiles on-site: 1

Funded by 1993 Bond  
Opened in 1997
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Buffalo Ridge Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,846,830 
Estimated Total Project Costs: $2,125,380 - $3,039,410
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 638
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Cold Water Service. Piping and Insulation in poor shape 
needs replaced.

$40,820 $4180-$17590 $2050-$8780

Hot Water Service. Water heater and storage tank beyond 
life cycle. Piping and Insulation in poor shape needs 
replaced.

$89,150 $8960-$38360 $4460-$19170

Direct Expansion Systems. Roof top units. Replace RTUs. $339,460 $34050-$146050 $16980-$72990

Hot Water Distribution Pumps need upgrade, Insulation 
needs replaced.

$18,090 $1820-$7820 $910-$3890

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210
Irrigation Systems. Needs booster pump, possible new 
controller.

$62,930 $6380-$27080 $3150-$13530

Boiler Room Piping. All in good shape, May have to replace 
some to upgrade to DDC from pneumatic.

$32,680 $3330-$14130 $1640-$7030

Direct Expansion Systems. Replace swamp cooling MUA 
unit/s with mechanical cooling.

$79,320 $7990-$34190 $3970-$17060

Flooring Kitchen. Flooring is currently Hubelite material 
(Red) and needs replaced with MMA poured floor. See floor 
estimate spreadsheet..

$63,880 $6430-$27530 $3200-$13740

Flooring Cafeteria. Replace VCT. $15,870 $1640-$6840 $800-$3410

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730
Exterior Wall Construction. Needs sealed. Stress cracks 
same as other schools. Lack of control joints

$17,560 $1850-$7650 $880-$3780

Exterior Paint. Exterior paint $8,150 $860-$3560 $410-$1760

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Storefront windows. Hollow metal. Playground entrance 
leaks

$30,670 $3140-$13240 $1540-$6600

Retractable Partitions. Repair/replace gym/cafeteria 
partition. Curtains need replaced due to fire retardant life. 
Classrooms are not used and are in good shape.

$16,290 $1720-$7020 $820-$3510

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$145,520 $14590-$62590 $7280-$31290

Paving & Surfacing. Sidewalks Heaving in many areas, needs 
replacement

$24,540 $2470-$10570 $1230-$5280

Playing Fields. Playground.  Playpad needs resurfacing $40,820 $4180-$17590 $2050-$8780

2-Medium Fabricated Toilet Partitions. Replce toilet partitions $23,270 $2340-$10040 $1170-$5010

3-High Insulation Needs removed and replaced. $8,150 $860-$3560 $410-$1760

Interceptors. Grease interceptor Bypass if allowable $8,150 $860-$3560 $410-$1760
Fire Sprinkler. Cafeteria sprinkled only. New code requires 
to be fully sprinkled

$411,900 $41210-$177210 $20600-$88560

Retaining Walls. Hillside off playground needs tie wall of 
some kind

$32,360 $3250-$13950 $1620-$6960

4-High Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Tier 1
Funded by the 

2018 Bond

3-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,846,830
Estimated Project Management Costs Range: $186,090  - $795,410

Estimated Inflation Range: $92,460  - $397,170
Estimated Total Project Costs: $2,125,380 - $3,039,410
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Castle Rock Elementary

1103 Canyon Drive 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, K-6

Site Acreage:15.4
Facility Square Feet: 52,907
Mobiles on-site: 1

Funded by 1984 Bond  
Opened in 1984
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Estimated Total Construction Costs (in 2019  Dollars): $2,653,160 
Estimated Total Project Costs: $3,052,490 - $4,366,350

Castle Rock Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 862

Capacity currently available on-site = 638
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Estimated Total Construction Costs (in 2019 Dollars): $2,653,160
Estimated Project Management Costs Range: $266,560 - $1,142,660

Estimated Inflation Range: $132,770 - $570,530
Estimated Total Project Costs: $3,052,490  - $4,366,350

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$740,250 $74050-$318350 $37020-$159160

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210
Switchgear-Main. Replace main switchgear and associated 
electrical distribution..

$73,710 $7400-$31800 $3690-$15850

Panels and Transformers. Replace original panels and 
transformers.

$445,210 $44600-$191500 $22260-$95720

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740

Exhaust Ventilation Systems.  Kitchen Hood. Replace MAU. $60,810 $6100-$26200 $3040-$13080

Exhaust Ventilation Systems.  Exhaust Fans. Replace 
exhaust fans.

$22,320 $2290-$9690 $1120-$4800

Package Units. Replace cabinet heaters at entrys, 7 total. $13,440 $1370-$5870 $680-$2890

Flooring Cafeteria. Replace VCT. $13,120 $1390-$5690 $660-$2820

Flooring Kitchen. Replace ceramic tile floor with MMA. $63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730

Exterior Windows. Recaulk windows $4,660 $550-$2050 $240-$1000
Flooring Restroom. Replace original ceramic tile with poured 
acrylic.

$31,310 $3200-$13500 $1570-$6730

Flooring Carpet. Replace carpet in conference rm and 2 rms 
on upper level.

$8,990 $920-$3920 $450-$1940

Paint Exterior. Paint exterior trim, windows, and doors $8,990 $920-$3920 $450-$1940
Retractable Partition. Repair operable partitions between 
classrooms. Partion between gym and cafeteria in worst 
condition.

$17,980 $1830-$7830 $900-$3870

Sink Countertops. Replace sink countertops in all restrooms 
with single surface

$21,370 $2140-$9240 $1070-$4600

Stair, Tread and Landing Finishes. Replace stair tread $4,340 $470-$1970 $220-$940

Sinks. Replace with sink countertops, single surface $13,440 $1370-$5870 $680-$2890
Drinking Fountains and Coolers. Replace metal drinking 
fountains

$4,130 $480-$1780 $210-$890

Boiler Room Piping and Specialties. Add VFDs to 
motors/pumps

$51,080 $5130-$22030 $2560-$10990

Direct Expansion Systems. Roof top units. Replace RTUs, 
provide VFDs

$317,250 $31750-$136450 $15870-$68210

Paving and Surfacing. Parking Lot. Parking lot asphalt cracks 
need filled

$66,940 $6760-$28860 $3350-$14400

Paving and Surfacing. Sidewalks. Repair areas of sidewalk 
and loading dock

$17,980 $1830-$7830 $900-$3870

Wall Foundations. Recaulk foundation where concrete meets $7,090 $720-$3120 $360-$1530

Playing Fields. Multi-use Field. Renovate multi-use field $78,680 $7930-$33930 $3940-$16920

Suspended Ceilings. Replace ceiling grid and tile $137,480 $13830-$59130 $6880-$29560
Movable Furnishing. FFE. Replace wooden basketball 
backboards in gym, 6 total

$2,750 $360-$1260 $140-$600

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium
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Castle Rock Middle

2575 Meadows Boulevard  
Castle Rock, CO 80126 
Castle View High School Feeder Area, 7-8

Site Acreage:22
Facility Square Feet: 128,680
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $1,454,300 
Estimated Total Project Costs: $1,674,220 - $2,394,010

Funded by 1993 Bond  
Opened in 1996
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Castle Rock Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 1,190 (Also current capacity available at Castle Rock MS)

Capacity with all mobile pads occupied = 1,470
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Estimated Total Construction Costs (in 2019 Dollars): $1,454,300
Estimated Project Management Costs Range: $147,060- $626,960

Estimated Inflation Range: $72,860 - $312,750
Estimated Total Project Costs: $1,674,220  - $2,394,010

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$280,670 $28140-$120740 $14040-$60350

Air Distribution Systems. HVAC system upgrade. $171,210 $17200-$73700 $8560-$36810

Water Treatment Systems. Upgrade. $16,290 $1720-$7020 $820-$3510
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Passenger Elevators. Renovate elevator. $158,630 $15880-$68280 $7940-$34110
Commissioning and Re-Commissioning. Commission if 
system upgraded.

$57,220 $5790-$24690 $2870-$12300

Tier 2
Funded by the 

2018 Bond
Flooring Carpet. Replace carpet. $346,440 $34670-$149070 $17330-$74490

Flooring Kitchen. Replace kitchen flooring. Currently red 
hubblelite..

$62,400 $6310-$26910 $3120-$13420

Flooring Hallways/Classrooms. replace VCT in classroom 
areas..

$71,280 $7230-$30730 $3570-$15330

Exterior Wall Construction. Recaulk control joints. $4,660 $550-$2050 $240-$1000

Exterior Windows. Recaulk windows $23,480 $2430-$10130 $1180-$5050
Fabricated Toilet Partitions. Replace with solid plastic in all 
wings upper and lower

$25,170 $2540-$10840 $1260-$5420

Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Theater & Stage Equipment, Auditorium Sound Equipment. 
Strand CD80. Upgrade Strand controller

$10,580 $1130-$4630 $530-$2280

Fixed Casework. Computer counter tops need to be raised 
in the library

$4,230 $470-$1870 $220-$910

Paving & Surfacing, Sidewalks. Needs repaired in areas $18,300 $1910-$7910 $920-$3940
Retractable Partition. Repair/refurbish operable partitions at 
pod areas

$12,270 $1240-$5340 $620-$2640

2-Medium Wall Foundations. Recaulk foundation where concrete meets $9,420 $990-$4090 $480-$2030

Regular Stairs. Reseal concrete stairs $5,820 $590-$2590 $300-$1250
Blinds and Window Treatment. Install blinds on all lower 
kevel classrooms

$13,440 $1370-$5870 $680-$2890

Blinds and Other Window Treatment. Need-Install blinds on 
east facing clearstory windows

$4,550 $560-$2060 $230-$980

Suspended Ceilings. Replace kitchen tiles with food grade $3,490 $410-$1510 $180-$750

Furnishings. Replace chalk boards with white boards. 13 
total

$4,550 $560-$2060 $230-$980

Special Facilities. Tech area needs better sink, better 
exhaust ventilation system, better storage cabinets

$24,330 $2480-$10480 $1220-$5230

Retaining Wall. Repair retaining walls at crawlspace entrance $5,290 $620-$2320 $270-$1140

Playing Fields. Multi-use Field. Replace goal posts on 
athletic field

$8,990 $920-$3920 $450-$1940

Other Landscape Features. Fix drainage problem on east 
side of school

$11,530 $1180-$4980 $580-$2480

4-Medium Planting. Replace some trees $4,660 $550-$2050 $240-$1000

Tier 1
Funded by the 

2018 Bond

3-Medium

3-High

2-High
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Castle View High

5254 North Meadows Drive 
Castle Rock, CO 80109 
Castle View High School Feeder Area, 9-12

Site Acreage: 35.4
Facility Square Feet: 218,106
Mobiles on-site: 6

Funded by 2003 Bond  
Opened in 2006

Castle View High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity with all mobile pads occupied = 2,338 (Also capacity currently available on-site)

Capacity on traditional calendar= 1,890

Estimated Total Construction Costs (in 2019 Dollars): $3,578,700 
Estimated Total Project Costs: $4,115,820 - $5,887,400
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$2,009,250 $200950-$864050 $100470-$431990

Controls. Upgrade control system. $1,004,630 $100480-$432080 $50240-$216000

Fire Alarm Systems. Upgrade fire alarm system. $370,130 $37080-$159180 $18510-$79580
Exterior Wall Construction. CMU. Re-seal CMU, recaulk 
control joints

$60,490 $6120-$26020 $3030-$13010

Exterior Windows. Re-caulk windows $73,710 $7400-$31800 $3690-$15850
Paving and Surfacing. Parking Lot. Resurface/repair parking 
lot

$54,990 $5510-$23710 $2750-$11830

Paving and Surfacing. Sidewalks. Repair as necessary, 
decent at time of assessment

$5,500 $610-$2410 $280-$1190

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $3,578,700
Estimated Project Management Costs Range: $358,150 - $1,539,250

Estimated Inflation Range: $169,205  - $727,582
Estimated Total Project Costs: $4,115,820 - $5,887,400
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Chapparal High

15665 Brookstone Drive  
Parker, CO 80134 
Chaparral High School Feeder Area, 9-12

Site Acreage: 50
Facility Square Feet: 240,367
Mobiles on-site: 3

Funded by 1993 Bond 
Opened in 1997
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Chaparral High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $4,565,890 
Estimated Total Project Costs: $5,252,420 - $7,512,860
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 2,241

Capacity with all mobile pads occupied = 2,577

Capacity currently available on-site = 
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Estimated Total Construction Costs (in 2019 Dollars): $4,565,890
Estimated Project Management Costs Range: $458,080 - $1,965,180

Estimated Inflation Range: $228,450 - $981,790
Estimated Total Project Costs: $5,252,420 - $7,512,860

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Install new roof on F-pod. Not done with 
2013 re-roof.

$314,820 $31490-$135390 $15750-$67690

Direct Expansion Systems. Roof top units. Replace RTUs. $1,099,800 $110000-$473000 $54990-$236460

Air Distribution Systems. Air handlers, ductwork, VAV's. 
Update air handlers with HW coils, new motors, and VFDs..

$204,000 $20410-$87810 $10200-$43860

Change-over Distribution System. Replace all fan powered 
boxes to VAV reheat.

$204,000 $20410-$87810 $10200-$43860

Glycol Distribution Systems. Poor condition.  Upgrade and 
add HW loop to system.

$16,290 $1720-$7020 $820-$3510

Water Treatment Systems. Poor condition. Upgrade and add 
HW loop to system.

$19,780 $2030-$8530 $990-$4260

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$84,600 $8500-$36400 $4230-$18190

Fixed Multiple Seating, Bleachers. Replace main gym 
bleacher both sides.

$195,850 $19660-$84260 $9800-$42110

Passenger Elevators. Renovate elevator #1. $158,630 $15880-$68280 $7940-$34110

Energy Supply. Replace main gas line at meter. $12,270 $1240-$5340 $620-$2640
Commissioning and Re-Commissioning. Rebalance HVAC 
system.

$57,220 $5790-$24690 $2870-$12300

Tier 2
Funded by the 

2018 Bond

Flooring Carpet. Replace carpet. X-Carpet in main and pod 
hallways replaced 2017.

$329,940 $33060-$141960 $16500-$70940

Flooring Kitchen. Replace original hubblelite floor with 
MMA.

$74,030 $7480-$31880 $3710-$15920

Flooring Cafeteria. Commons floor has settling cracks and 
was repaired in 2007. Repairs are still in good shape.  VCT 
repairs are needed around stairway and into hall..

$7,090 $720-$3120 $360-$1530

Flooring Cafeteria. Replace VCT in commons and hallways. $91,060 $9150-$39250 $4560-$19580

Exterior Wall Construction. Recaulk control joints. Re-seal 
CMU

$56,160 $5650-$24150 $2810-$12080

Exterior Windows. Recaulk windows $70,220 $7090-$30290 $3520-$15100
Exterior Windows. Fix curtain wall window leakage at 
commons and hallways.

$147,310 $14790-$63390 $7370-$31680

Overhead Doors. Replace (4) four rollup doors at kitchen $14,810 $1500-$6400 $740-$3190
Other Doors & Entrances. Continuous hinges on storefront 
doors need replaced

$9,310 $1000-$4100 $470-$2010

Interior Doors.  Kitchen entry doors from cafeteria need 
replaced due to carts hitting them all the time. Replace with 
metal?

$5,080 $530-$2230 $260-$1100

Fabricated Toilet Partitions. Replace men's & women's PE 
restrooms. Replace all bathroom partitions in all wings and 
main area

$63,450 $6350-$27350 $3180-$13650

Sink Countertops. Replace sink counter tops in all 
restrooms

$40,510 $4100-$17500 $2030-$8710

Showers. Poor condition, showers need replaced $17,240 $1770-$7470 $870-$3710

Theater & Stage Equipment, Auditorium Sound Equipment. 
Strand MD 80 Sound Equipment. Replace approximately 100 
seats in auditorium due to backs cracking.

$36,910 $3700-$15900 $1850-$7940

Paving & Surfacing, Sidewalks. Repair asphalt sidewalks to 
athletic fields

$5,820 $590-$2590 $300-$1250

Irrigation Systems. Replace 4 irrigation controllers $13,750 $1460-$5960 $690-$2960
Paving and Surfacing. Parking Lot. Resurface parking areas, 
many patches and cracks

$727,560 $72840-$312940 $36380-$156430

Flooring Cafeteria. Replace VCT in commons and hallways. $91,060 $9150-$39250 $4560-$19580

Wall Foundations. Recaulk foundation where concrete meets $32,790 $3320-$14120 $1640-$7050

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium
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Cherokee Trail Elementary

Site Acreage: 10
Facility Square Feet: 53,237
Mobiles on-site: 4

Funded by 1984 Bond 
Opened in 1989
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Cherokee Trail Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,789,710 
Estimated Total Project Costs: $2,059,290 - $2,945,470

Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 918

17302 Clarke Farms Dr. 
Parker, CO 80134 
Chaparral High School Feeder Area, K-6

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Glazed Roof Openings.Skylights. Repair/replace main 
skylight, leaks frequently.

$12,270 $1240-$5340 $620-$2640

Upgrade VAV boxes. $456,210 $45700-$196200 $22810-$98090

Switchgear-Main. Replace main switchgear. $46,750 $4760-$20160 $2340-$10050
Panels and Transformers. Replace original panels and 
transformers.

$46,750 $4760-$20160 $2340-$10050

Branch Wiring Devices. Replace sealtite and wiring to 
equipment on roof.

$3,180 $330-$1430 $160-$690

Lighting Equipment. Replace old exit signs, about half left. $6,240 $670-$2770 $320-$1350

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Direct Expansion Systems. Roof top units. Replace 2 RTU's 
from 2001.

$242,600 $24310-$104410 $12130-$52160

Switchgear-Main. Replace main switchgear. $31,730 $3180-$13680 $1590-$6830
Panels and Transformers. Replace original panels and 
transformers.

$21,150 $2150-$9150 $1060-$4550

Exterior Windows. Replace exterior windows $70,220 $7090-$30290 $3520-$15100
Retractable Partition. Repair and replace vinyl on the 
portable wall partitions

$12,270 $1240-$5340 $620-$2640

Energy Supply. Replace gas piping on roof $1,910 $200-$900 $100-$410
Paving & Surfacing, Sidewalks. Repair/replace areas of 
cracked sidewalk

$11,530 $1180-$4980 $580-$2480

Flooring Kitchen. Replace kitchen flooring. $56,160 $5650-$24150 $2810-$12080

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Water Closets. Replace toilets $24,330 $2480-$10480 $1220-$5230

Urinals. Replace urinals $17,140 $1770-$7370 $860-$3690

Lavatories. Replace lavatories $12,270 $1240-$5340 $620-$2640
Fixed Casework. Replace all original fixed casework in 
classrooms and offices

$178,190 $17920-$76720 $8910-$38320

Wall Foundations. Recaulk foundation where concrete meets $7,090 $720-$3120 $360-$1530

Playing Fields. Multi-use Field. Renovate multi-use field $91,370 $9240-$39340 $4570-$19650

Seeding & Sodding. Resod/reseed grass areas $5,820 $590-$2590 $300-$1250
Other Landscape Features. Replace metal edging with 
concrete mow strip

$11,530 $1180-$4980 $580-$2480

3-High

4-High

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,789,710
Estimated Project Management Costs Range: $180,000 - $770,900

Estimated Inflation Range: $89,580 - $384,860
Estimated Total Project Costs: $2,059,290 - $2,945,470
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Cherry Valley Elementary

9244 South State Highway 83 
Franktown, CO 80116 
Douglas County High School Feeder Area, K-6

Site Acreage: 4
Facility Square Feet: 4,657
Mobiles on-site: 1 

Funded prior to 1952  
Opened in 1952
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Cherry Valley Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $660,000 
Estimated Total Project Costs: $760,180 - $1,087,220
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 54

Capacity with all mobile pads occupied = 110 (Also capacity currently available on-site)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$37,550 $3760-$16160 $1880-$8080

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$49,180 $4930-$21230 $2460-$10580

Site Heating Distibution. Replace piping at propane tanks. $10,580 $1130-$4630 $530-$2280

Flooring Restroom. Replace VCT in old school building. 
Possible abatement.

$9,950 $1060-$4360 $500-$2140

Flooring Restroom. Replace linoleum in staff restroom. $1,590 $220-$720 $80-$350

Flooring Restroom. Replace ceramic tile with MMA. $9,950 $1060-$4360 $500-$2140

Flooring Gym, VCT replacement , needs abatement. $28,660 $2950-$12350 $1440-$6170
Flooring Restroom. Refinish and reseal concrete restroom 
floors.

$2,120 $290-$990 $110-$460

Flooring Kitchen. Replace kitchen flooring. $10,580 $1130-$4630 $530-$2280

Flooring Carpet. Replace carpet. $4,760 $550-$2150 $240-$1030
Flooring Carpet. Replace carpet in all buildings, includes 
modular classrooms.

$87,990 $8820-$37920 $4400-$18920

Exterior Wall Construction.  Re-seal CMU. Repair cracks from 
settling. Re-caulk all joints.

$3,600 $410-$1610 $180-$780

Exterior Windows. Replace single pane windows in old 
school house

$7,940 $870-$3470 $400-$1710

Paving and Surfacing. Parking Lot. Install new asphalt 
parking lot

$49,180 $4930-$21230 $2460-$10580

Solid Exterior Doors. Replace two doors on old schoolhouse $1,910 $200-$900 $100-$410

Roof Eaves and Soffits. Repair soffit on original building $2,650 $360-$1160 $140-$570

Lavatories. Replace floor urinals with wall mount $26,440 $2670-$11470 $1330-$5690

Sinks. Replace sinks in restrooms and custodial closet $3,710 $400-$1600 $190-$800
Suspended Ceilings. Replace ceiling tiles in old school 
house.

$2,010 $300-$900 $100-$440

Suspended Ceilings. Replace 1x1 glue on tiles in hallways 
and office

$9,950 $1060-$4360 $500-$2140

Fences and Gates. Replace all fencing at around school 
perimeter, parking areas

$5,080 $530-$2230 $260-$1100

Playing Fields. Multi-use Field. Install new synthetic turf for 
multi-use field

$294,620 $29480-$126790 $14740-$63350

2-Medium

3-High

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $660,000
Estimated Project Management Costs Range: $67,110 - $285,220

Estimated Inflation Range: $33,070 - $142,000
Estimated Total Project Costs: $760,180 - $1,087,220
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Cimarron Middle

12130 Canterberry Parkway 
Parker, CO 80134 
Legend High School Feeder Area, 6-8

Site Acreage: 22
Facility Square Feet: 132,414
Mobiles on-site: 4

Funded by 2006 Bond 
Opened in 2010

No capital projects identified at this time. All security 
and technology related capital has been summarized 

in the security and technology pages.

Cimarron Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

1,415 1,446 1,448 1,403
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 1,315

Capacity with all mobile pads occupied = 1,539 (Also capacity currently available on-site)
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Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. All security 
and technology related capital has been summarized 

in the security and technology pages.



52

 |            2019-2020  Master Capital Plan   Douglas County School District52         

$10,580

$5,830

$5,290

$364,860

$54,990

$370,130

$126,900

$0 $500,000 $1,000,000 $1,500,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Clear Sky Elementary

1470 Clear Sky Way 
Castle Rock, CO 80109 
Castle View High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet:  73,146
Mobiles on-site: 2

Funded by 2006 Bond  
Opened in 2008

Clear Sky Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 750

Capacity on four-track calendar = 1,000

Capacity with all mobile pads occupied = 862 (Also capacity currently available on-site)

Estimated Total Construction Costs (in 2019 Dollars): $938,580 
Estimated Total Project Costs: $1,080,070 - $1,544,530
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $126,900 $12700-$54600 $6350-$27290

1-Medium Controls. Upgrade control system $370,130 $37080-$159180 $18510-$79580

2-High
Special Foundations. Repair retaining wall movement where 
it attaches to building foundation

$54,990 $5510-$23710 $2750-$11830

Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$15,870 $1640-$6840 $800-$3410

Paint Exterior. Paint metal at window shades, metal 
stantions, all blue metal

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $15,870 $1640-$6840 $800-$3410
Paving and Surfacing. Parking Lot. Repair/resurface parking 
lot 2022

$84,600 $8500-$36400 $4230-$18190

Playing Fields. Playground. Repair/resurface as necessary $31,730 $3180-$13680 $1590-$6830

Playing Fields. Multi-use Field. Replace artficial turf, showing 
wear in 2017. Needs to be raked and cleaned.  Coming up 
at edges, grass growing in turf areas at edges

$211,500 $21200-$91000 $10580-$45480

2-Low
Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk cracks and heaving

$5,290 $620-$2320 $270-$1140

Wall Foundations. Repair sprawling at crawlspace ramp area $3,180 $330-$1430 $160-$690

Vinyl Coverings. Minor repair to seams as necessary $2,650 $360-$1160 $140-$570

3-Low Seeding and Sodding. Repair areas of grass around school $10,580 $1130-$4630 $530-$2280

2-Medium

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $938,580
Estimated Project Management Costs Range: $94,510 - $404,110

Estimated Inflation Range: $46,980 - $201,840
Estimated Total Project Costs: $1,080,070 - $1,544,530
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Copper Mesa Elementary

3501 Poston Parkway 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet:  56,868
Mobiles on-site: 2

Funded by 2000 Bond 
Opened in 2006
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Copper Mesa Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2019 Dollars): $1,436,680 
Estimated Total Project Costs: $1,652,880 - $2,364,410

Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750

Capacity currently available on-site = 638
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted with .060 fully 
adheared.

$793,130 $79380-$341080 $39660-$170530

Boilers. Repair one boiler leaking water. $2,540 $270-$1170 $130-$550

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

2-High
Paving and Surfacing. Sidewalks. Repair areas of sidewalk at 
west entry raised area for drainage issues

$19,780 $2030-$8530 $990-$4260

Flooring Cafeteria. Repair some separation of VCT joints at 
expansion joint by inside entry.

$1,380 $230-$630 $70-$300

Exterior Wall Construction. CMU. Reseal CMU $12,270 $1240-$5340 $620-$2640

Exterior Wall Construction. CMU. Recaulk control joints $3,810 $400-$1700 $190-$820

Exterior Windows. -Recaulk windows $14,700 $1510-$6410 $740-$3160
Retractable Partition. Repair operable partition between 
stage and gym

$12,270 $1240-$5340 $620-$2640

Sink Countertops. Replace sink countertops $21,370 $2140-$9240 $1070-$4600
Paving and Surfacing. Roadways (Bus Loops). Minor cracking 
occuring. Repairs will be needed in the future.

$24,330 $2480-$10480 $1220-$5230

Paving and Surfacing. Parking Lot. Minor cracking occuring. 
Repairs will be needed in the future.

$48,540 $4870-$20970 $2430-$10440

Curbs, Rails and Barriers. Repair areas of damaged curb $12,270 $1240-$5340 $620-$2640
Playing Fields. Playground. Repair cracks in asphalt. Recheck 
in future if replacement required

$12,270 $1240-$5340 $620-$2640

Insulation. Repair insulation at water heater $12,270 $1240-$5340 $620-$2640
Planting. Replace plants in N playground area next to wall 
that are dying

$6,240 $670-$2770 $320-$1350

3-Low Vinyl Coverings. Minor wall vinyl repair. Most walls are vinyl $5,930 $680-$2580 $300-$1280

3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,436,680
Estimated Project Management Costs Range: $144,290 - $618,790

Estimated Inflation Range: $71,910 - $308,940
Estimated Total Project Costs: $1,652,880 - $2,364,410
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Cougar Run

8780 Venneford Ranch Road 
Highlands Ranch, CO 80126 
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 8
Facility Square Feet: 51,020
Mobiles on-site: 2

Funded by 1993 Bond 
Opened in 1995
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Cougar Run Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2019 Dollars): $2,080,030 
Estimated Total Project Costs: $2,393,710 - $3,423,500

Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door Hardware. Replace door hardware. Current non-
restricted key system.

$164,970 $16530-$71030 $8250-$35470

Hot Water Service. Domestic Water Heater. One in kitchen, 
replaced in 2006. Pumps in fair condition. Move main water 
heater to boiler room, prefer on demand pumps 15-20 yr 
life cycle.

$16,500 $1710-$7110 $830-$3550

Direct Expansion Systems. Roof Top Units.  Replacement, 
code issues with outside air intake.

$339,460 $34050-$146050 $16980-$72990

Air Distribution Systems.  Replace VAV boxes, Pneumatic 
VAV's, cone type, replace with DDC reheat pinch down 
boxes, duct work and diffusers OK.

$282,990 $28320-$121720 $14150-$60850

Exhaust Ventilation Systems. Exhaust fans. Replace exhaust 
fans, reaching life cycle.

$9,420 $990-$4090 $480-$2030

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210
Switchgear-Main , Square D 1200A. Upgrade for surge 
suppression.

$82,810 $8300-$35700 $4140-$17810

Panels & Transformers. Overall good condition. Need to 
move Xfmr out of room behind office..

$41,460 $4150-$17850 $2080-$8920

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Irrigation Systems. Upgrade to new controller, existing 
piping and heads good.

$19,990 $2020-$8620 $1000-$4300

Flooring Hallways/Classrooms. Replace VCT in classrooms. $10,470 $1140-$4540 $530-$2260

Cafeteria Floor. Repair VCT in cafeteria. Replaced in 2007. 
VCT. Structural movement causing tile to separate at seams 
and bubble..

$960 $150-$450 $50-$210

Flooring Kitchen. Replace red hubblelite floor with poured 
acrylic.

$72,870 $7340-$31340 $3650-$15670

Flooring Gym. Replace carpet in gym. $18,300 $1910-$7910 $920-$3940

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730
Exterior Wall Construction.  Recoat of CMU weather 
proofing. Many cracks in exterior wall due to lack of control 
joints

$17,770 $1840-$7740 $890-$3820

Exterior Paint. Exterior window, doors & frames need 
painted.

$3,920 $490-$1690 $200-$850

Exterior Windows. Replace exterior windows $46,750 $4760-$20160 $2340-$10050

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Storefront windows. Hollow metal. Cafeteria - bottom frame 
rusting. East and west entries have rust developing. Some 
minor leaking at south entry, affecting drywall inside above 
doors.

$31,200 $3210-$13510 $1560-$6710

Retractable Partition. Repair/replace Gym/Cafeteria folding 
wall.

$12,270 $1240-$5340 $620-$2640

Fabricated Toilet partitions. Replace toilet partitions $23,270 $2340-$10040 $1170-$5010
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Floor drains.  Replace floor drain in kitchen, poor condition, 
others fair.

$960 $150-$450 $50-$210

Theater & Stage Equipment. Gym Sound System. Upgrade 
gym sound system

$5,820 $590-$2590 $300-$1250

2-Medium
Flooring Hallways/Classrooms. Replace sheet vinyl flooring 
in art room.

$12,270 $1240-$5340 $620-$2640

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Column Foundations. Repair structural damage from 
movement issues

$13,650 $1460-$5960 $690-$2940

Tier 1
2018 Bond-

Under 
Construction

3-High

2-High

Estimated Total Construction Costs (in 2019 Dollars): $2,080,030
Estimated Project Management Costs Range: $209,540 - $896,140

Estimated Inflation Range: $104,140 -$447,330
Estimated Total Project Costs: $2,393,710 - $3,423,500
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Coyote Creek

2861 Baneberry Court  
Highlands Ranch, CO 80129 
ThunderRidge High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet: 54,220
Mobiles on-site: 1	

Estimated Total Construction Costs (in 2019 Dollars): $654,140 
Estimated Total Project Costs: $753,380 - $1,077,200

Funded by 1993 Bond 
Opened in 1995
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Coyote Creek Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 638
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exhaust Ventilation Systems. Exhaust Fans Replace exhaust 
fans.

$102,790 $10320-$44220 $5140-$22100

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator.

$17,880 $1830-$7730 $900-$3850

Flooring Kitchen. Replace. $74,030 $7480-$31880 $3710-$15920

Flooring Carpet. Replace main entry walkoff carpet. $1,700 $210-$810 $90-$370
Exterior Wall Construction. Recaulk control joints. Re-seal 
CMU

$18,720 $1890-$8090 $940-$4030

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Glazed Doors and Entrances. NE entry leaking at floor, much 
caulk has been used to alleviate the problem

$11,000 $1110-$4810 $550-$2370

Lavatories. Replace faucets $17,240 $1770-$7470 $870-$3710

Fixed Casework. Art room counter tops need replaced $4,660 $550-$2050 $240-$1000
Standard Slab on Grade. Repair crack at cafeteria slab, see 
flooring.

$5,500 $610-$2410 $280-$1190

Flooring Cafeteria. Replace original VCT, repair crack in 
slab..

$16,500 $1710-$7110 $830-$3550

Operable Partition. Minor repairs needed on many 
classrooms, cafeteria/gym

$11,640 $1170-$5070 $590-$2510

Paving and Surfacing. Parking Lot. Repair as necessary, 
some cracks in 2016

$54,990 $5510-$23710 $2750-$11830

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Insulation. The piping and insulation is in fair condition 
throughout the building.  There are several areas where 
insulation needs replacement due to valve leaks.

$20,630 $2080-$8880 $1040-$4440

Playing Fields. Multi-use Field. Soccer and softball field sod 
has deteriorated due to high use and needs resodded. Area 
needs renovation

$91,370 $9240-$39340 $4570-$19650

Vinyl Coverings. VWC at Art Mr. 502 needs replaced and 
painted

$4,660 $550-$2050 $240-$1000

Vinyl Coverings. Minor repairs needed, seams splitting $5,500 $610-$2410 $280-$1190
Suspended Ceilings. Replace ceiling grid, much damage 
from from fire sprinkler install in 2010

$164,970 $16530-$71030 $8250-$35470

4-High
Other Landscape Features. Replace metal edger at shrub 
beds with concrete mow band.

$13,750 $1460-$5960 $690-$2960

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $654,140
Estimated Project Management Costs Range: $66,440 - $282,340

Estimated Inflation Range: $32,800 -$140,720
Estimated Total Project Costs: $753,380 - $1,077,200
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Cresthill Middle

9195 Cresthill Lane  
Highlands Ranch, CO 80130 
Highlands Ranch High School Feeder Area, 7-8

Site Acreage:12
Facility Square Feet: 134,400
Mobiles on-site: 0

Funded by 1989 Bond  
Opened in 1990
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Cresthill Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $582,520 
Estimated Total Project Costs: $670,540 - $958,760
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 1,250  
(Also current capacity available at Cresthill MS)

Capacity with all mobile pads occupied = 1,474
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Switchgear-Main. Replace main switchgear. $121,410 $12200-$52300 $6070-$26110

Switchgear-Main. Replace main switchgear. $42,300 $4300-$18200 $2120-$9100
Panels and Transformers. Replace original panels and 
transformers.

$21,150 $2150-$9150 $1060-$4550

Exterior Wall Construction. Recaulk control joints. $4,660 $550-$2050 $240-$1000

Exterior Windows. Replace exterior windows $93,700 $9410-$40310 $4690-$20150

Exterior Windows. Recaulk windows $37,440 $3770-$16170 $1880-$8050
Flooring Hallways/Classrooms. Replace VCT in corridors and 
classrooms.

$178,190 $17920-$76720 $8910-$38320

Flooring Kitchen. Replace kitchen flooring, original poured 
acrylic.

$72,870 $7340-$31340 $3650-$15670

3-High Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

3-Low Vinyl Coverings. Repair vinyl wall coverings as necessary $7,410 $800-$3200 $370-$1600

Tier 1
Funded by the 

2018 Bond

2-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $582,520
Estimated Project Management Costs Range: $58,860 - $250,960

Estimated Inflation Range: $29,160 - $125,280
Estimated Total Project Costs: $670,540 - $958,760
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DC Oakes/District Library Media 
Center

961 South Plum Creek Boulevard 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, 9-12

Site Acreage: 3.3
Facility Square Feet: 21,725
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $296,650 
Estimated Total Project Costs: $341,500 - $488,340

Funded by Certificate of Participation  
Building Purchased: 2002

$296,650
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DC Oakes High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 132
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace roof on DMO. $79,320 $7990-$34190 $3970-$17060
Direct Expansion Systems. Roof top units. Replace RTUs on 
DMO.

$84,600 $8500-$36400 $4230-$18190

Controls. Upgrade control system in DCO. $52,880 $5330-$22830 $2650-$11370

Switchgear-Main. Replace main switchgear in DCO. $28,130 $2880-$12180 $1410-$6050
Panels and Transformers. Replace original panels and 
transformers in DCO.

$9,420 $990-$4090 $480-$2030

Fire Alarm Systems. Upgrade fire alarm system. $42,300 $4300-$18200 $2120-$9100

Tier 1
Funded by the 

2018 Bond

Estimated Total Construction Costs (in 2019 Dollars): $296,650
Estimated Project Management Costs Range: $29,990 - $127,890

Estimated Inflation Range: $14,860 - $63,800
Estimated Total Project Costs: $341,500 - $488,340
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Douglas County High

2842 Front Street 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, 9-12

Site Acreage: 50 
Facility Square Feet: 268,232 (North), 106,616 (South) 
Mobiles on-site: 0

Funded by 1960 Bond 
Opened in 1961
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Douglas County High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $12,280,700 
Estimated Total Project Costs: $14,135,870 - $20,214,910
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 2,705

Capacity with all mobile pads occupied = 2,873

Capacity currently available on-site = 2,761
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Air Distribution Systems. Air handlers. Ductwork. VAV's. 
Replace ductwork and air devices.

$1,216,450 $121660-$523160 $60830-$261540

Building heating hot water hydronic piping is failing. Water 
treatment has been altered from district standard so that 
system can remain operational without producing additional 
leaks in system. Replace entire system.

$3,231,090 $323120-$1389420 $161560-$694690

Cold Water Service. Replace gate valves with ball valves 
throughout building.

$61,760 $6250-$26650 $3090-$13280

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$84,600 $8500-$36400 $4230-$18190

Exhaust Ventilation Systems. North Building: Replace Auto 
shop and welding shop exhaust systems with increased 
ventilation capacity..

$100,040 $10070-$43070 $5010-$21510

Exhaust Ventilation Systems. North Building: Replace 
exhaust fans..

$103,750 $10460-$44660 $5190-$22310

Exhaust Ventilation Systems. North Building: Replace 
Kitchen Make-up air unit..

$60,810 $6100-$26200 $3040-$13080

Exhaust Ventilation Systems. North Building: Revise art 
room ventilation systems. The current systems are not 
operating properly..

$29,720 $2990-$12790 $1490-$6390

Glazed Roof Openings. Replace/repair skylights. Leaking in 
many areas..

$72,870 $7340-$31340 $3650-$15670

Gutters and Downspouts. Exterior downspouts at Industrial 
Arts and north Side of North Bldg need reflashing of 
connection to conductor heads; replace downspouts w/ 
more durable construction.

$10,790 $1120-$4720 $540-$2320

Hot water Distribution Neeeds-System serving kitchen at 
north building is less than adequate..

$11,000 $1110-$4810 $550-$2370

Interior Door Hardware. North- Art CR 42 - no panics at any 
exits- 2 reqd..

$4,020 $490-$1790 $210-$870

Interior Door Hardware. South- Add panic devices to science 
cr corridor doors (4 locations) existing exterior doors OK.

$4,340 $470-$1970 $220-$940

Interior Door Hardware. Upgrade door hardware for ADA 
compliance.

$254,550 $25460-$109460 $12730-$54730

Irrigation Mainlines past service life.  Replace.. $86,930 $8780-$37480 $4350-$18690
Irrigation piping within pump building, increase to 4" 
diameter for increased flow.

$14,920 $1590-$6490 $750-$3210

Natural Gas Service / Aging piping; circuitous routing.  
Replace with new meter in Phase 2-Abandon in later phase.

$159,160 $15950-$68450 $7960-$34220

North Building: Replace Auto shop and welding shop Make 
up air units..

$59,330 $5980-$25580 $2970-$12760

North- Refinish all Gyp Board soffits. $2,540 $270-$1170 $130-$550
Passenger Elevators. (Cab too small, not ADA compliant - 
hoistway too small to allow ADA cab size)  Replace.

$164,970 $16530-$71030 $8250-$35470

Poor drainage at downspouts at North kitchen service drive.  
Provide interior roof drains in new Kitchen construction.

$11,530 $1180-$4980 $580-$2480

Provide backflow prevention at all water connections in 
north building science labs (fume hoods and work benches).

$3,920 $490-$1690 $200-$850

Provide tempered water at all drench showers located in the 
north building..

$2,540 $270-$1170 $130-$550

Revise domestic water piping feeding to the north 
classroom wing of the north building to be overhead.

$49,390 $5020-$21320 $2470-$10620

Tier 1
Funded by the 

2018 Bond

Estimated Total Construction Costs (in 2019 Dollars): $12,280,700
Estimated Project Management Costs Range: $1,240,200 - $5,293,100

Estimated Inflation Range: $614,970 - $2,641,110
Estimated Total Project Costs: $14,135,870 - $20,214,910
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Student  Enrol lment  
Historic and Projected

Eagle Ridge Elementary

7716 Timberline Road  
Lone Tree, CO 80124 
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 8
Facility Square Feet: 53,237
Mobiles on-site: 3

Estimated Total Construction Costs (in 2019 Dollars): $2,141,330 
Estimated Total Project Costs: $2,463,740 - $3,523,710

Funded by 1984 Bond 
Opened in 1989
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Eagle Ridge Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

621 639 632 
585 582 568 564 565 579 600 

20
14

-1
5

20
15

-1
6

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776
Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 750



67
      Douglas County School District 						          2019-2020 Master Capital Plan   |               67

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Direct Expansion Systems. Roof top units. Replace RTU's. $317,250 $31750-$136450 $15870-$68210

Air Distribution Systems. Upgrade VAVs. $456,206 $45700-$196200 $22810-$98090

Switchgear-Main. Replace main switchgear. $46,742 $4760-$20160 $2340-$10050

Panels and Transformers. Replace panels and transformers. $46,742 $4760-$20160 $2340-$10050

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Tier 2
Funded by the 

2018 Bond
Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Flooring Kitchen. Replace epoxy floor with MMA. $63,450 $6350-$27350 $3180-$13650

Flooring Cafeteria. Replace VCT. $14,086 $1420-$6120 $710-$3030

Exterior Windows. Replace exterior windows $70,218 $7090-$30290 $3520-$15100

Flooring Cafeteria. Replace VCT. $18,295 $1910-$7910 $920-$3940
Retractable Partition. Refurbish operable partitions as 
necessary. Gym/cafeteria in poor shape.

$12,267 $1240-$5340 $620-$2640

Water Closets. Replace toilets $24,323 $2480-$10480 $1220-$5230

Urinals. Replace urinals $17,132 $1770-$7370 $860-$3690

Lavatories. Replace lavatories $12,267 $1240-$5340 $620-$2640
Fixed Casework. Replace all original fixed casework in 
classrooms and offices

$178,189 $17920-$76720 $8910-$38320

Paving & Surfacing, Parking Lot. Repair service drive 
concrete cracking

$5,816 $590-$2590 $300-$1250

Wall Foundations. Recaulk foundation where concrete meets $3,384 $420-$1520 $170-$730

Playing Fields. Multi-use Field. Renovate multi-use field $91,368 $9240-$39340 $4570-$19650

3-Low Vinyl Coverings. Repair vinyl walls as necessary $5,922 $680-$2580 $300-$1280

Seeding & Sodding. Resod/reseed grass areas $5,816 $590-$2590 $300-$1250
Other Landscape Features. Replace metal edging with 
concrete mow strip

$11,527 $1180-$4980 $580-$2480
4-High

Tier 1
Funded by the 

2018 Bond

2-High

3-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,141,330
Estimated Project Management Costs Range: $215,240 - $921,940

Estimated Inflation Range: $107,170 - $460,440
Estimated Total Project Costs: $2,463,740 - $3,523,710
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Eldorado Elementary

1305 Timbervale Trail  
Highlands Ranch, CO 80126 
ThunderRidge High School Feeder Area, K-6

Site Acreage: 10
Original square feet: 51,688
Mobiles on-site: 2

Funded by 2000 Bond 
Opened in 2001
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Eldorado Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Estimated Total Construction Costs (in 2019 Dollars): $2,288,030 
Estimated Total Project Costs: $2,632,780 - $3,765,370

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roofing. Paint metal roof. $5,080 $530-$2230 $260-$1100
Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$793,130 $79380-$341080 $39660-$170530

Glazed Roof Openings. Skylights. Re-glaze skylights. $29,510 $3000-$12700 $1480-$6350
Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$164,970 $16530-$71030 $8250-$35470

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Boiler Room Piping and Specialties. Replace boiler pumps 
and piping around them.

$26,440 $2670-$11470 $1330-$5690

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Flooring Restroom. Replace sheet vinyl flooring with MMA. $29,510 $3000-$12700 $1480-$6350

Exterior Wall Construction. Recaulk control joints. Re-seal 
masonry CMU

$26,230 $2680-$11380 $1320-$5640

Exterior Windows. Recaulk windows $13,750 $1460-$5960 $690-$2960

Solid Exterior Doors. Paint exterior doors $530 $80-$280 $30-$120
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $24,540 $2470-$10570 $1230-$5280

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Curbs, Rails and Barriers. Repair/replace areas of curb. $5,080 $530-$2230 $260-$1100
Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,950 $1060-$4360 $500-$2140

Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350

Flooring Kitchen. Repair and deep clean kitchen floor.. $15,870 $1640-$6840 $800-$3410

Flooring Hallways/Classrooms. Replace VCT in classrooms. $7,940 $870-$3470 $400-$1710

Flooring Gym. Replace gym carpet. $15,870 $1640-$6840 $800-$3410

Flooring Cafeteria. Replace VCT. $15,870 $1640-$6840 $800-$3410

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210
Window Storefronts. Re-glaze all storefronts as necessary to 
stop water infiltration

$7,940 $870-$3470 $400-$1710

Fabricated Toilet Partitions. Replace toilet partitions $23,480 $2430-$10130 $1180-$5050

3-High Wall Foundations. Recaulk foundation where concrete meets $3,600 $410-$1610 $180-$780

Operable Partition. Repair operable partition between gym 
and cafeteria

$2,650 $360-$1160 $140-$570

Vinyl Coverings. Repair/replace areas of vinyl $5,930 $680-$2580 $300-$1280
3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,288,030
Estimated Project Management Costs Range: $230,200 - $985,300

Estimated Inflation Range: $114,550 - $492,040
Estimated Total Project Costs: $2,632,780 - $3,765,370
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Flagstone Elementary

104 Lovington Street  
Castle Rock, CO 80104 
Douglas County High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet: 56,566
Mobiles on-site: 3

Funded by 2000 Bond 
Opened in 2003
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Flagstone Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,176,060 
Estimated Total Project Costs: $2,503,590 - $3,580,920
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 638
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered.

$793,130 $79380-$341080 $39660-$170530

Controls. Replace Trane controls with Delta. $317,250 $31750-$136450 $15870-$68210

Clock and Program Systems. Upgrade clock system. $21,680 $2230-$9430 $1090-$4670

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Hot Water Service. Water Heater. Replace domestic water 
heater and associated piping..

$89,150 $8960-$38360 $4460-$19170

Chilled Water Systems. Upgrade chiller. . $52,880 $5330-$22830 $2650-$11370
Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$84,600 $8500-$36400 $4230-$18190

Package Units. Replace cabinet heater in fire sprinkler room. $1,910 $200-$900 $100-$410

2-High
Exterior Wall Construction. Recaulk building control joints. 
Seal CMU

$26,760 $2750-$11550 $1340-$5760

Flooring Restroom. Replace sheet vinyl with poured acrylic. $31,310 $3200-$13500 $1570-$6730

Flooring Gym. Replace gym carpet. $15,710 $1600-$6800 $790-$3380

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Paint Exterior. Paint exterior trim, windows and doors $8,990 $920-$3920 $450-$1940

Exterior Windows. Recaulk windows $14,810 $1500-$6400 $740-$3190

Solid Exterior Doors. Recaulk door frames $1,060 $150-$550 $60-$230
Sink Countertops.  Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Sinks. Replace with sink countertops, single surface $13,440 $1370-$5870 $680-$2890

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $26,760 $2750-$11550 $1340-$5760

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$80,270 $8040-$34540 $4020-$17260

Wall Foundations. Recaulk areas where concrete meets 
foundation walls

$3,390 $420-$1520 $170-$730

Vinyl Coverings. Repair areas of vinyl wall covering $3,280 $430-$1430 $170-$710

Playing Fields. Multi-use Field. Renovate multi-use field $71,280 $7230-$30730 $3570-$15330

3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,176,060
Estimated Project Management Costs Range: $218,630 - $936,930

Estimated Inflation Range: $108,900 - $467,930
Estimated Total Project Costs: $2,503,590 - $3,580,920
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Fox Creek Elementary

6585 Collegiate Drive  
Highlands Ranch, CO 801306 
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 12
Facility Square Feet: 54,226
Mobiles on-site: 2

Funded by 1993 Bond 
Opened in 1995
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Fox Creek Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2019 Dollars): $330,840 
Estimated Total Project Costs: $381,360 - $545,160

Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750

Capacity currently available on-site = 638
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace seals at main corridor skylights. $6,670 $740-$2940 $340-$1440

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator.

$17,880 $1830-$7730 $900-$3850

Flooring Carpet. New walkoff carpeting at entries. $5,500 $610-$2410 $280-$1190

Flooring Kitchen. Replace kitchen flooring with MMA. $59,540 $5970-$25670 $2980-$12810

Flooring Hallways/Classrooms. Replace VCT in classrooms. $28,660 $2950-$12350 $1440-$6170

Special Foundations. Pre-school slab sinking, repair $2,750 $360-$1260 $140-$600
Exterior Wall Construction. Recaulk control joints.  Re-seal 
CMU

$18,720 $1890-$8090 $940-$4030

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Flooring Gym. Original, replace carpet. $16,500 $1710-$7110 $830-$3550

Flooring Cafeteria. Original, replace VCT. $16,500 $1710-$7110 $830-$3550

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Playing Fields. Multi-use Field. Renovate multi-use field $91,370 $9240-$39340 $4570-$19650
Vinyl Coverings. Replace vinyl covering main corridors (50%), 
office 507

$5,820 $590-$2590 $300-$1250

Movable Furnishing, FFE. Replace pads at backstops in gym.  
Replace chalkboards with white boards

$22,950 $2360-$9960 $1150-$4940
3-Medium

Tier 1
Funded by the 

2018 Bond

3-High

2-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $330,840
Estimated Project Management Costs Range: $33,910 - $143,110

Estimated Inflation Range: $16,610 - $71,210
Estimated Total Project Costs: $381,360 - $545,160
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Franktown Elementary

1384 North State Highway 83  
Franktown, CO 80116 
Ponderosa High School Feeder Area, K-5

Site Acreage: 23
Facility Square Feet: 36,147
Mobiles on-site: 1

Estimated Total Construction Costs (in 2019 Dollars): $2,537,490 
Estimated Total Project Costs: $2,920,020 - $4,175,820

Funded by 1978 Bond 
Opened in 1980
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Franktown Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 340

Capacity on four-track calendar = 404

Capacity with all mobile pads occupied = 508
Capacity currently available on-site = 452

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Silver coat parapet walls. $4,870 $540-$2140 $250-$1050

Controls. Upgrade control system. $264,380 $26530-$113730 $13220-$56850

Clock and Program Systems. Upgrade clock system. $21,680 $2230-$9430 $1090-$4670

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Irrigation Systems. Upgrade entire system to district 
standard..

$83,550 $8360-$35960 $4180-$17970

Interior Door Hardware. Replace door hardware. $164,970 $16530-$71030 $8250-$35470

Direct Expansion Systems. Roof top units. Replace RTUs. $370,130 $37080-$159180 $18510-$79580

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$46,960 $4750-$20250 $2350-$10100

Fabricated Toilet Partitions. Replace toilet partitions when 
flooring replaced.

$18,930 $1980-$8180 $950-$4070

Flooring Restroom. Replace ceramic tile with MMA. $34,480 $3530-$14830 $1730-$7420

Flooring Kitchen. Replace kitchen flooring. $88,520 $8890-$38090 $4430-$19030
Exterior Wall Construction. CMU and Brick. Recaulk control 
joints, repair grout, repair masonry

$6,980 $720-$3030 $350-$1510

Exterior Windows. Recaulk windows $15,760 $1650-$6850 $790-$3390
Window Storefronts. Repair/replace, sand/paint 
entry/classroom storefronts

$14,920 $1590-$6490 $750-$3210

Solid Exterior Doors. Sand/paint exterior doors $5,080 $530-$2230 $260-$1100
Retractable Partition. Refurbish or replace all classroom 
partitions, good condition 2012

$49,180 $4930-$21230 $2460-$10580

Wash Fountains. Replace trough washing stations with sinks 
(6)

$16,920 $1780-$7280 $850-$3640

Fixed Casework. Replace older casework $221,020 $22190-$95090 $11060-$47520
Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,950 $1060-$4360 $500-$2140

2-Medium
Roof Eaves and Soffits. Repair front entry soffit, causing 
damage to drywall

$2,120 $290-$990 $110-$460

Wall Foundations. Recaulk foundation where concrete meets $8,040 $870-$3470 $410-$1730

Playing Fields. Multi-use Field. Renovate play field and other 
site improvements

$257,720 $25790-$110890 $12890-$55410

Playing Fields. Multi-use Field. Install new synthetic turf for 
multi-use field

$294,620 $29480-$126790 $14740-$63350

Vinyl Coverings. Repair/replace vinyl coverings $5,930 $680-$2580 $300-$1280
Vinyl Coverings. Repair/replace vinyl wall covering as 
necessary

$5,290 $620-$2320 $270-$1140

Fire Sprinkler Water Supply. Fire sprinkle building $392,650 $39350-$168850 $19640-$84420
Seeding and Sodding. Front grass area very bad condition at 
time of assessment

$10,580 $1130-$4630 $530-$2280

Planting. Many dead plants and bushes. Remove/replace $10,580 $1130-$4630 $530-$2280

4-High Seeding and Sodding. Renovate grass area around school. $5,930 $680-$2580 $300-$1280

3-Medium

3-Low

Tier 1
Funded by the 

2018 Bond

3-High

2-High

Estimated Total Construction Costs (in 2019 Dollars): $2,537,490
Estimated Project Management Costs Range: $255,540 - $1,092,660

Estimated Inflation Range: $126,990 - $545,670
Estimated Total Project Costs: $2,920,020 - $4,175,820
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Frontier Valley Elementary

23919 East Canterberry Trail 
Parker, CO 80138 
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 55,868
Mobiles on-site: 3

Funded by 2000 Bond  
Opened in 2003
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Frontier Valley Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,417,820 
Estimated Total Project Costs: $2,781,840 - $3,978,850
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750 (Also capacity currently available on-site)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$793,130 $79380-$341080 $39660-$170530

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Roof Finishes. Paint metal roof. $4,870 $540-$2140 $250-$1050

Glazed Roof Openings. Skylights. Re-glaze skylights. $29,510 $3000-$12700 $1480-$6350

Insulation. Repair insulation in boiler room. $1,060 $150-$550 $60-$230
Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Re-caulk control joints. Seal 
masonry CMU

$26,230 $2680-$11380 $1320-$5640

Window Storefronts. Recaulk windows. Clean framing. 
Repair frames with moisture penetration

$5,080 $530-$2230 $260-$1100

Flooring Restroom. Replace sheet vinyl flooring with MMA. $29,510 $3000-$12700 $1480-$6350

Flooring Restroom. Replace sheet vinyl with MMA. $31,730 $3180-$13680 $1590-$6830

Flooring Gym. Replace gym carpet. $15,870 $1640-$6840 $800-$3410

Flooring Gym. Replace gym carpet. $14,970 $1540-$6540 $750-$3220

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Exterior Windows. Recaulk windows $13,750 $1460-$5960 $690-$2960

Solid Exterior Doors. Paint (4) $530 $80-$280 $30-$120
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $24,540 $2470-$10570 $1230-$5280

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Curbs, Rails and Barriers. Repair/replace areas of curb. $5,080 $530-$2230 $260-$1100

Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary. Areas may need to be raised

$9,950 $1060-$4360 $500-$2140

Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350

Wall Foundations. Re-caulk foundation where concrete 
meets. Building and surrounding areas showing movement.

$3,490 $410-$1510 $180-$750

Upper Floor. Showing cracks through carpet, cafeteria floor 
moving. 2012

$9,950 $1060-$4360 $500-$2140

Vinyl Coverings. Repair/replace areas of vinyl $5,930 $680-$2580 $300-$1280
Playing Fields. Multi-use Field. Renovate multi-use playing fiel $78,680 $7930-$33930 $3940-$16920

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,417,820
Estimated Project Management Costs Range: $242,990 - $1,041,090

Estimated Inflation Range: $121,030 - $519,940
Estimated Total Project Costs: $2,781,840 - $3,978,850
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Gold Rush Elementary

12021 South Swift Fox Way 
Parker, CO 80134 
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 0

Funded by 2006 Bond  
Opened in 2008

Gold Rush Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 750 (Also capacity currently available on-site)

Capacity on four-track calendar = 1,000

Capacity with all mobile pads occupied = 862

Estimated Total Construction Costs (in 2019 Dollars): $703,830 
Estimated Total Project Costs: $810,150 - $1,158,470

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $126,900 $12700-$54600 $6350-$27290

1-Medium Controls. Upgrade control system $370,130 $37080-$159180 $18510-$79580
Exterior Wall Construction. CMU and Brick. Repair flashing 
on east side front entry

$1,590 $220-$720 $80-$350

Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$15,870 $1640-$6840 $800-$3410

Paint Exterior. Paint exterior metal, poles, railings, and 
sunshades

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $15,870 $1640-$6840 $800-$3410

Paving and Surfacing. Parking Lot. Resurface parking lot $84,600 $8500-$36400 $4230-$18190

Retaining Walls. Repair railing at retaining wall movement $7,940 $870-$3470 $400-$1710

Playing Fields. Playground. Resurface asphalt playground $52,880 $5330-$22830 $2650-$11370

2-Low
Paving and Surfacing. Sidewalks. Sidewalk on north side has 
sunk a couple inches, needs lifted

$7,940 $870-$3470 $400-$1710

Wall Foundations. Recaulk foundation where concrete meets $3,180 $330-$1430 $160-$690

Vinyl Coverings. Repair areas of vinyl wall paper $1,060 $150-$550 $60-$230

3-Low Seeding and Sodding. Repair areas of grass around school $10,580 $1130-$4630 $530-$2280

2-Medium

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $703,830
Estimated Project Management Costs Range: $71,080 - $303,280

Estimated Inflation Range: $35,240 - $151,360
Estimated Total Project Costs: $810,150 - $1,158,470
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Heritage Elementary

3350 Summit View Parkway 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,668
Mobiles on-site: 3

Estimated Total Construction Costs (in 2019 Dollars): $1,612,980 
Estimated Total Project Costs: $1,856,230 - $2,654,660

Funded by 1997 Bond  
Opened in 2001
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Heritage Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 750
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$793,130 $79380-$341080 $39660-$170530

Paint Exterior. Paint metal roof. $4,870 $540-$2140 $250-$1050

Glazed Roof Openings. Skylights. Re-glaze skylights. $29,510 $3000-$12700 $1480-$6350
Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$164,970 $16530-$71030 $8250-$35470

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Flooring Restroom. Replace sheet vinyl flooring with MMA. $29,510 $3000-$12700 $1480-$6350

Exterior Wall Construction. Recaulk control joints. Seal 
masonry CMU

$26,230 $2680-$11380 $1320-$5640

Exterior Windows. Recaulk windows $13,750 $1460-$5960 $690-$2960

Solid Exterior Doors. Paint (4) $530 $80-$280 $30-$120

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $24,540 $2470-$10570 $1230-$5280

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Curbs, Rails and Barriers. Repair/replace areas of curb. $5,080 $530-$2230 $260-$1100
Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,950 $1060-$4360 $500-$2140

Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350

2-Medium Paint Exterior. Paint exterior metal $5,290 $620-$2320 $270-$1140

Wall Foundations. Recaulk foundation where concrete meets $3,490 $410-$1510 $180-$750

Playing Fields. Multi-use Field. Renovate multi-use playing 
field

$78,680 $7930-$33930 $3940-$16920

Operable Partition. Repair operable partition between gym 
and cafeteria

$2,650 $360-$1160 $140-$570

Vinyl Coverings. Repair/replace areas of vinyl $5,930 $680-$2580 $300-$1280

3-Low
Seeding and Sodding. Renovate areas of grass around 
school

$10,580 $1130-$4630 $530-$2280

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,612,980
Estimated Project Management Costs Range: $162,490 - $694,790

Estimated Inflation Range: $80,760 - $346,890
Estimated Total Project Costs: $1,856,230 - $2,654,660
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Highlands Ranch High

9375 Cresthill Lane 
Highlands Ranch, CO 80130 
Highlands Ranch High School Feeder Area, 9-12

Site Acreage: 70.82
Facility Square Feet: 243,408
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $7,565,080 
Estimated Total Project Costs: $8,701,750 - $12,446,310

Funded by 1984 Bond  
Opened in 1985
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Highlands Ranch High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity with all mobile pads occupied = 2,422

Capacity on traditional calendar = 2,198  
(Also current capacity available at Highlands Ranch HS)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$2,040,350 $204060-$877360 $102020-$438680

Interior Door Hardware. Replace door hardware, install 
restricted keysystem in 2018.

$461,920 $46290-$198690 $23100-$99320

Direct Expansion Systems. Roof top units. Replace RTUs. $1,099,800 $110000-$473000 $54990-$236460

Switchgear-Main. Replace main switchgear. $122,780 $12330-$52830 $6140-$26400
Panels and Transformers. Replace older  panels and 
transformers, end of lifecycle.

$73,710 $7400-$31800 $3690-$15850

Clock and Program Systems. Upgrade clock system. $29,510 $3000-$12700 $1480-$6350
Fixed Multiple Seating. Bleachers. Replace bleachers in main 
gym.

$195,640 $19670-$84170 $9790-$42070

Irrigation Systems. Replace entire system with new design.. $490,900 $49110-$211110 $24550-$105550

Boilers. Replace 2 boilers in E wing. $105,750 $10650-$45550 $5290-$22740
Flooring Restroom. Replace sheet vinyl with MMA 4 student 
restrooms, coat tile restrooms with MMA.

$29,510 $3000-$12700 $1480-$6350

Flooring Kitchen. Replace kitchen flooring. $68,740 $6970-$29570 $3440-$14780

Flooring Gym. Replace auxiliary gym floor. $147,310 $14790-$63390 $7370-$31680

Flooring Cafeteria. Replace stained VCT sections. $5,080 $530-$2230 $260-$1100

Exterior Wall Construction. Recaulk control joints. $19,990 $2020-$8620 $1000-$4300

Exterior Windows. Replace Pella wood windows $49,180 $4930-$21230 $2460-$10580

Exterior Windows. Recaulk windows $58,060 $5850-$25050 $2910-$12490
Window Storefronts. Reglaze storefront windows at 
auditorium entry. Recaulk windows

$29,510 $3000-$12700 $1480-$6350

Solid Exterior Doors. Paint exterior doors $5,080 $530-$2230 $260-$1100
Fabricated Toilet Partitions. Replace some toilet partitions 
(50%)

$56,690 $5720-$24420 $2840-$12190

Theater and Stage Equipment. Replace auditorium seating $392,650 $39350-$168850 $19640-$84420

Fixed Casework. Replace original casework, end of lifecycle $490,900 $49110-$211110 $24550-$105550

Paving and Surfacing. Sidewalks. Repair/replace walkways to 
athletic fields

$9,950 $1060-$4360 $500-$2140

Flooring Gym. Sand Aux Gym. $15,340 $1570-$6670 $770-$3300

Flooring Hallways/Classrooms. Replace VCT. $1,142,100 $114300-$491200 $57110-$245560

Flooring Carpet. Replace carpet. $237,940 $23870-$102370 $11900-$51160

Wall Foundations. Recaulk foundation where concrete meets $9,100 $1010-$4010 $460-$1960

Fences and Gates. Replace all fencing around school 
perimeter, parking areas

$14,920 $1590-$6490 $750-$3210

Playing Fields. Multi-use Field. Renovate multi-use playing 
field

$78,680 $7930-$33930 $3940-$16920

Site Lighting Poles. Replace site lighting poles and fixtures 
(except entry)

$29,510 $3000-$12700 $1480-$6350

3-Medium Vinyl Coverings. Repair/replace sections of vinyl $14,920 $1590-$6490 $750-$3210

4-High Seeding and Sodding. Renovate areas or sod around school $19,780 $2030-$8530 $990-$4260

4-Medium
Planting. Add/replace trees, bushes, other landscape 
plantings

$19,780 $2030-$8530 $990-$4260

3-High

Tier 1
Funded by the 

2018 Bond

2-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $7,565,080
Estimated Project Management Costs Range: $758,290 - $3,254,590

Estimated Inflation Range: $378,380 - $1,626,640
Estimated Total Project Costs: $8,701,750 - $12,446,310
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Iron Horse Elementary

20151 Tallman Drive 
Parker, CO 80138 
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,676
Mobiles on-site: 1

Estimated Total Construction Costs (in 2019 Dollars): $1,769,670 
Estimated Total Project Costs: $2,036,810 - $2,913,000

Funded by 1997 Bond  
Opened in 1998
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Iron Horse Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582 (Also current capacity available at Iron Horse)

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750



85
      Douglas County School District 						          2019-2020 Master Capital Plan   |               85

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered. Bridging occuring on parapret.

$793,130 $79380-$341080 $39660-$170530

Flashings & Trim. Roof flashing Fair condition. Replace with 
roof..

$4,230 $470-$1870 $220-$910

Interior Door Hardware. Replace door hardware. Install 
restricted key system.

$173,220 $17390-$74590 $8670-$37250

Insulation. Replace insulation in places. $8,150 $860-$3560 $410-$1760
Chilled Water Systems. Chiller, cooling tower. 
Repair/replace cooling tower.

$84,600 $8500-$36400 $4230-$18190

Hot Water Distribution  DHW heater needs replaced.. $18,090 $1820-$7820 $910-$3890
Clock & Program Systems. Rauland Master Clock. Replace 
and move bell schedule.

$19,780 $2030-$8530 $990-$4260

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator.

$17,880 $1830-$7730 $900-$3850

Irrigation Systems. Upgrade controller. $5,820 $590-$2590 $300-$1250
Chilled Water Systems. Chiller, cooling tower. Replace 
chiller.

$296,100 $29700-$127400 $14810-$63670

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$70,330 $7080-$30280 $3520-$15120

Flooring. Restroom. Replace with poured acrylic in all 
restrooms..

$28,980 $2930-$12530 $1450-$6230

Exterior Wall Construction. Seal and repair CMU. Stress 
cracks same as other schools. Lack of control joints

$17,670 $1840-$7640 $890-$3800

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730

Exterior Paint. Fair condition. Needs - Paint metal roof $8,150 $860-$3560 $410-$1760

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Storefront windows.  Repair leaks on all entrance 
storefronts

$2,120 $290-$990 $110-$460

Fixed Walls. Repair cracks from settling at pod areas $5,500 $610-$2410 $280-$1190

Retractable Partitions. Repair/replace gym/cafeteria 
partition. Curtains need replaced due to fire retardant life.

$16,290 $1720-$7020 $820-$3510

Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing. Sidewalks, Repair/replace sections of 
sidewalk as necessary

$24,540 $2470-$10570 $1230-$5280

Fuel Distribution. Paint gas pipe to prevent corrosion $640 $70-$370 $40-$140

Flooring Kitchen. Replace kitchen flooring. $62,400 $6310-$26910 $3120-$13420

Flooring Cafeteria. Replace VCT in cafeteria. $16,500 $1710-$7110 $830-$3550

Solid Exterior Doors. Repair or replace exterior doors $2,230 $280-$980 $120-$480
Exhaust Ventilation Systems.  Exhaust Fans. Replace 
exhaust fans

$22,000 $2210-$9510 $1100-$4730

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Wall Foundations. Repair crack in foundation below window 
at entrance

$1,700 $210-$810 $90-$370

Vinyl Coverings. Repair/replace vinyl as necessary $8,780 $930-$3830 $440-$1890
Suspended Ceilings. Replace all ceiling tiles in the kitchen. 
(need to be food grade)

$6,240 $670-$2770 $320-$1350

Interceptors. Grease interceptor Good condition. Bypass if 
possible

$8,150 $860-$3560 $410-$1760

4-High Seeding and Sodding. Repair/replace areas as necessary $5,080 $530-$2230 $260-$1100

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,769,670
Estimated Project Management Costs Range: $178,520 - $762,720

Estimated Inflation Range: $88,620 - $380,610
Estimated Total Project Costs: $2,036,810 - $2,913,000
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Student  Enrol lment  
Historic and Projected

Larkspur Elementary

1103 West Perry Park Avenue  
Larkspur, CO 80118 
Castle View High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet: 30,675
Mobiles on-site: 0

Funded by 1970 Bond 
Opened in 1972
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Larkspur Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,548,100 
Estimated Total Project Costs: $1,782,000 - $2,548,550

267
241 229 237 249 267 269 280 291 287 

20
14

-1
5

20
15

-1
6

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

Capacity on traditional calendar = 376 (Also capacity currently available on-site)

Capacity with all mobile pads occupied = 488
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace area E roof with .060 EPDM fully 
adhered.

$30,360 $3050-$13150 $1520-$6530

Roof Finishes. Replace section C, small ballasted portion. $31,730 $3180-$13680 $1590-$6830

Interior Door Hardware. Replace door hardware. $164,970 $16530-$71030 $8250-$35470

Fire Alarm Systems. Upgrade fire alarm system. $95,180 $9530-$41030 $4760-$20470

Irrigation Systems. Replace irrigation system. $98,350 $9860-$42360 $4920-$21150
Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$73,710 $7400-$31800 $3690-$15850

Fabricated Toilet Partitions. Replace when flooring replaced. $18,930 $1980-$8180 $950-$4070

Flooring Restroom. Replace ceramic tile with MMA. $34,480 $3530-$14830 $1730-$7420

Exterior Windows. Recaulk windows $7,510 $800-$3300 $380-$1620

Solid Exterior Doors. Repair, sand and paint exterior doors $5,080 $530-$2230 $260-$1100

Interior Doors. Replace interior doors $98,350 $9860-$42360 $4920-$21150
Wash Fountains. Replace trough washing stations with sinks 
(2)

$5,720 $590-$2490 $290-$1230

Fixed Casework. Replace casework in original building $147,310 $14790-$63390 $7370-$31680
Paving and Surfacing. Sidewalks. Repair/replace Sections of 
sidewalk, front entry asphalt.

$14,920 $1590-$6490 $750-$3210

Exterior Wall Construction. Repair areas of metal siding $9,950 $1060-$4360 $500-$2140

Paint Exterior. Paint exterior $7,940 $870-$3470 $400-$1710

Sinks. Replace 3 sinks in individual restrooms $1,590 $220-$720 $80-$350

Paving and Surfacing. Parking Lot. Repair areas of asphalt $52,880 $5330-$22830 $2650-$11370

Playing Fields. Playground. Crack fill asphalt playground as 
necessary

$7,940 $870-$3470 $400-$1710

2-Low Curbs, Rails and Barriers. Repair curb at entrance/bus loop $5,290 $620-$2320 $270-$1140

Wall Foundations. Recaulk foundation where concrete meets $5,500 $610-$2410 $280-$1190

Column Foundations. Repair rusting columns at gym west 
side

$7,510 $800-$3300 $380-$1620

Perimeter Drainage and Insulation. Improve drainage at 
parking lot, mobile site, and northwest bus loop

$41,250 $4160-$17760 $2070-$8870

Fixed Walls. Refinish all fixed walls $19,780 $2030-$8530 $990-$4260

Interior Door Frames. Sand/paint door frames $22,210 $2300-$9600 $1110-$4780
Suspended Ceilings. Replace grid ceiling and tile in original 
building

$82,490 $8320-$35520 $4130-$17740

Fences and Gates. Repair/replace fencing where needed, 
wood and metal

$7,510 $800-$3300 $380-$1620

Playing Fields. Multi-use Field. Renovate multi-use field $78,680 $7930-$33930 $3940-$16920

Vinyl Coverings. Repair or replace vinyl coverings $5,930 $680-$2580 $300-$1280

Fire Sprinkler Water Supply. Fire sprinkle building $365,050 $36560-$157060 $18260-$78490
3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

3-High

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,548,100
Estimated Project Management Costs Range: $156,380 - $667,480

Estimated Inflation Range: $77,520 -$332,970
Estimated Total Project Costs: $1,782,000 - $2,548,550
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Legacy Point Elementary

12736 South Red Rosa Circle 
Parker, CO 80134 
Ponderosa High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 56,868
Mobiles on-site: 1

Funded by 2000 Bond  
Opened in 2003
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Legacy Point Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,074,400 
Estimated Total Project Costs: $2,387,050 - $3,414,000
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Capacity on traditional calendar = 582 (Also current capacity available at Legacy Point)

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Passenger Elevators. Elevator has had problems since 
installation. Fix elevator deficiencies.

$22,320 $2290-$9690 $1120-$4800

Controls. Replace Trane controls with Delta. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered.

$793,130 $79380-$341080 $39660-$170530

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Recaulk building control joints, 
patch cracks, water seal CMU

$26,760 $2750-$11550 $1340-$5760

Exterior Windows. Fix storefront window leakage $9,950 $1060-$4360 $500-$2140

Flooring Restroom. Replace sheet vinyl with poured acrylic. $31,310 $3200-$13500 $1570-$6730

Flooring Gym. Replace gym carpet. $16,920 $1790-$7290 $850-$3640

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Flooring Carpet. Replace walk off carpet at entries. $22,320 $2290-$9690 $1120-$4800

Paint Exterior. Paint exterior trim, windows and doors $8,990 $920-$3920 $450-$1940

Exterior Windows. Recaulk windows $14,810 $1500-$6400 $740-$3190

Solid Exterior Doors. Recaulk door frames $1,060 $150-$550 $60-$230
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Stair, Tread and Landing Finishes. Replace stair tread, not 
wearing well with discoloration

$4,550 $560-$2060 $230-$980

Sinks. Replace with sink countertops, single surface $13,440 $1370-$5870 $680-$2890

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $26,760 $2750-$11550 $1340-$5760

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$80,270 $8040-$34540 $4020-$17260

Paving and Surfacing. Sidewalks. Repair/replace damage to 
sidewalks due to ground movement

$17,980 $1830-$7830 $900-$3870

Wall Foundations. Recaulk areas where concrete meets 
foundation walls

$3,390 $420-$1520 $170-$730

Vinyl Covering. Repair areas of vinyl wall covering $3,280 $430-$1430 $170-$710
Blinds and Other Window Treatment. Replace blinds in 
conference room at front entry

$4,550 $560-$2060 $230-$980

Playing Fields. Multi-use Field. Renovate multi-use field $71,280 $7230-$30730 $3570-$15330

4-Medium
Other Landscape Features. Place bollards in front of 
conference room at front entry

$2,230 $280-$980 $120-$480

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,074,400
Estimated Project Management Costs Range: $208,820 - $893,520

Estimated Inflation Range: $103,830 - $446,080
Estimated Total Project Costs: $2,387,050 - $3,414,000
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Legend High

22219 Hilltop Road 
Parker, CO 80134 
Legend High School Feeder Area, 9-12

Site Acreage: 45
Facility Square Feet: 256,865
Mobiles on-site: 5

Funded by 2003 Bond  
Opened in 2008

Legend High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 2,160

Capacity with all mobile pads occupied = 2,440 (Also current capacity available on-site)

Estimated Total Construction Costs (in 2019 Dollars): $2,848,410 
Estimated Total Project Costs: $3,276,460 - $4,686,240
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Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $370,130 $37080-$159180 $18510-$79580

1-Medium Controls. Upgrade control system $1,004,630 $100480-$432080 $50240-$216000

Flooring Carpet. Replace walkoff carpet at entries $5,290 $620-$2320 $270-$1140
Exterior Wall Construction. CMU and Brick. Repair moisture 
penetration at F pod entrance

$5,290 $620-$2320 $270-$1140

Paint Exterior. Paint metal railings $1,590 $220-$720 $80-$350

Exterior Windows. Recaulk windows $68,740 $6970-$29570 $3440-$14780
Paving and Surfacing. Parking Lot. Resurface asphalt areas 
as necessary

$613,350 $61350-$263750 $30670-$131870

Playing Fields. Track. Resurface track $317,250 $31750-$136450 $15870-$68210

Playing Fields. Football Field. Replace artificial turf $423,000 $42300-$181900 $21150-$90950

2-Low
Paving and Surfacing. Sidewalks. Repair areas of sidewalk as 
necessarry

$5,290 $620-$2320 $270-$1140

Wall Foundations. Mitigate movement at F pod (E wing). 
Recaulk where concrete meets exterior wall. Severe at F pod 
(E wing)

$21,150 $2150-$9150 $1060-$4550

Vinyl Coverings. Repair vinyl wall covering as necessary $2,120 $290-$990 $110-$460

3-Low Seeding and Sodding. Repair areas of grass around school $10,580 $1125-$4625 $530-$2280

2-Medium

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,848,410
Estimated Project Management Costs Range: $285,580 - $1,225,380

Estimated Inflation Range: $142,470 - $612,450
Estimated Total Project Costs: $3,276,460 - $4,686,240
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Lone Tree Elementary

9375 Heritage Hills Circle  
Lone Tree, CO 80124 
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 9.7
Facility Square Feet: 57,509
Mobiles on-site: 0

Funded by Certificate of Participation 
Opened in 2007

Lone Tree Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582 
(Also current capacity available at Lone Tree)

Capacity on four-track calendar = 776

Student  Enrol lment  
Historic and Projected

Estimated Total Construction Costs (in 2019 Dollars):$1,399,870 
Estimated Total Project Costs: $1,610,650 - $2,303,510
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $116,330 $11680-$50080 $5820-$25010
Roof Finishes. Replace .045 EDPM ballasted roof with .060 
EDPM fully adhered

$793,130 $79380-$341080 $39660-$170530

Controls. Upgrade control system $317,250 $31750-$136450 $15870-$68210

Flooring Cafeteria. Repair VCT at cafeteria entrance $2,120 $290-$990 $110-$460
Exterior Wall Construction. Recaulk control joints. Seal 
masonry CMU

$15,870 $1640-$6840 $800-$3410

Exterior Windows. Recaulk windows $12,690 $1310-$5510 $640-$2730

Curtain Walls Recaulk windows. Clean framing $12,690 $1310-$5510 $640-$2730
Sink Countertops. Replace sink counter tops in all 
restrooms

$21,370 $2140-$9240 $1070-$4600

Paving and Surfacing. Parking Lot. Resurface/repair parking 
lot

$84,600 $8500-$36400 $4230-$18190

2-Low
Paving & Surfacing, Sidewalks. Repair/replace areas of 
cracked sidewalk

$5,290 $620-$2320 $270-$1140

Wall Foundations. Recaulk foundation where concrete meets $3,180 $330-$1430 $160-$690

Operable Partition. Repair operable partition between gym 
and cafeteria

$2,650 $360-$1160 $140-$570

Vinyl Covering. Repair areas of vinyl wall covering $2,120 $290-$990 $110-$460

3-Low Seeding and Sodding. Renovate grass areas around school. $10,580 $1130-$4630 $530-$2280

1-Medium

2-Medium

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,399,870
Estimated Project Management Costs Range: $140,730 - $602,630

Estimated Inflation Range: $70,050 - $301,010
Estimated Total Project Costs: $1,610,650 - $2,303,510
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Mammoth Heights 
Elementary

9500 Stonegate Parkway 
Parker, CO 80134 
Chaparral High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 2

Funded by 2006 Bond  
Opened in 2007

804 779 
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Mammoth Heights Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2019 Dollars): $768,340 
Estimated Total Project Costs: $884,520 - $1,264,760

Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 750

Capacity on four-track calendar = 1,000

Capacity with all mobile pads occupied = 862

Capacity currently available on-site = 806



95
      Douglas County School District 						          2019-2020 Master Capital Plan   |               95

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $126,900 $12700-$54600 $6350-$27290

1-Medium Controls. Upgrade control system $370,130 $37080-$159180 $18510-$79580
Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$15,870 $1640-$6840 $800-$3410

Paint Exterior. Paint metal of sun shades, starting to peel $5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $15,870 $1640-$6840 $800-$3410
Fixed Walls. Check crack in wall at entrance to south 
classrooms

$530 $80-$280 $30-$120

Paving and Surfacing. Parking Lot. Resurface parking lot $84,600 $8500-$36400 $4230-$18190
Retaining Walls. Repair retaining wall movement at north 
entry

$37,020 $3790-$15990 $1860-$7960

Retaining Walls. Repair leaning retaining wall on east side of 
playing field by baseball area

$37,020 $3790-$15990 $1860-$7960

Playing Fields. Playground. Resurface asphat playground $52,880 $5330-$22830 $2650-$11370

2-Low
Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk as necessary

$5,290 $620-$2320 $270-$1140

Wall Foundations. Recaulk foundation where concrete 
meets.

$3,180 $330-$1430 $160-$690

Vinyl Coverings. Repair areas of vinyl wall paper $2,120 $290-$990 $110-$460
Boiler Room Piping and Specialties. Boiler pump piping 
shows signs of leaking, repair

$1,060 $150-$550 $60-$230

3-Low Seeding and Sodding. Repair areas of grass around school $10,580 $1130-$4630 $530-$2280

2-Medium

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $768,340
Estimated Project Management Costs Range: $77,690 - $331,190

Estimated Inflation Range: $38,490 - $165,230
Estimated Total Project Costs: $884,520 - $1,264,760
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Meadow View Elementary

3700 Butterfield Crossing 
Castle Rock, CO 80109 
Castle View High School Feeder Area, K-6

Site Acreage: 15
Facility Square Feet: 51,668
Mobiles on-site: 1

Estimated Total Construction Costs (in 2019 Dollars): $2,540,010 
Estimated Total Project Costs: $2,922,330 - $4,179,950

Funded by 1997 Bond 
Opened in 2000

$173,540

$100,900

$114,850

$583,900

$133,780

$1,433,040

$0 $500,000 $1,000,000 $1,500,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

531 506 510 489 482 465 465 473 495 516 

20
14

-1
5

20
15

-1
6

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

Meadow View Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750

Capacity currently available on-site = 638
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 mil EPDM ballasted roof with 
.060 fully adhered.

$793,130 $79380-$341080 $39660-$170530

Door Hardware. Levers reaching end of life cycle. Replace 
levers. Replace non-restricted key system with restricted.

$164,970 $16530-$71030 $8250-$35470

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Clock and Program Systems. Replace Simplex clock system. $17,770 $1840-$7740 $890-$3820

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator.

$17,880 $1830-$7730 $900-$3850

Irrigation Systems. Upgrade irrigation controller. $16,290 $1720-$7020 $820-$3510
Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$70,330 $7080-$30280 $3520-$15120

Exterior Wall Construction. CMU.  Re-seal CMU. Repair 
stress cracks from settling. Re-caulk all joints.

$16,500 $1710-$7110 $830-$3550

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Window Storefronts. Repair water infiltration at storefront 
entrances

$11,000 $1110-$4810 $550-$2370

Retractable Partition. Replace operable partition at gym $16,290 $1720-$7020 $820-$3510
Fabricated Toilet Partitions. Replace toilet partitions in 4 
boys and 4 girls restrooms

$23,270 $2340-$10040 $1170-$5010

Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $86,720 $8690-$37390 $4340-$18650

Paving and Surfacing. Parking Lot.  Resurface parking lot $162,540 $16270-$69970 $8130-$34950

Curbs, Rails and Barriers. Replace curb with snow curb $81,330 $8180-$34980 $4070-$17490
Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$54,150 $5460-$23360 $2710-$11650

Playing Fields. Playground. Replace playground asphalt 
playpad

$97,510 $9800-$42000 $4880-$20970

Flooring Restroom. Replace original epoxy floor. $51,400 $5210-$22110 $2570-$11050

Flooring Kitchen. Replace epoxy floor with MMA. $63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730

Playing Fields. Multi-use Field. Renovate multi-use field $97,510 $9800-$42000 $4880-$20970

Vinyl Coverings. Repair in multiple locations $5,500 $610-$2410 $280-$1190
Fences and Gates. Replace dumpster enclosure with new  
enclosure, repair site fencing and backstop

$162,540 $16270-$69970 $8130-$34950

Retaining Walls. Minor repairs on retaining wall $5,500 $610-$2410 $280-$1190

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

3-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,540,010
Estimated Project Management Costs Range: $255,210- $1,093,710

Estimated Inflation Range: $127,110 - $546,230
Estimated Total Project Costs: $2,922,330 - $4,179,950
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Mesa Middle

365 Mitchell Street 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, 7-8

Site Acreage: 22
Facility Square Feet: 132,414
Mobiles on-site: 0

Funded by 2003 Bond  
Opened in 2008

Mesa Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 1,315

Capacity with all mobile pads occupied = 1,539

Estimated Total Construction Costs (in 2019 Dollars): $504,250 
Estimated Total Project Costs: $580,550 - $830,030
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fire Alarm Systems. Upgrade fire alarm system $237,940 $23870-$102370 $11900-$51160
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment. Resupport gas piping

$74,030 $7480-$31880 $3710-$15920

Flooring Carpet. Replace walkoff carpet at entries $5,290 $620-$2320 $270-$1140
Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$26,440 $2670-$11470 $1330-$5690

Exterior Windows. Recaulk windows $24,330 $2480-$10480 $1220-$5230

Sink Countertops. Replace sink counter tops $40,510 $4100-$17500 $2030-$8710
Domestic Water Supply Equipment. Check water supply, hot 
water mixes with cold water

$530 $80-$280 $30-$120

Paving and Surfacing. Parking Lot. Resurface parking area, 
potholes and cracks down center from entrance

$84,600 $8500-$36400 $4230-$18190

2-Low
Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk cracks and heaving

$5,290 $620-$2320 $270-$1140

3-Medium
Miscellaneous Structures. Markee sign, shade structures. 
Repair CMU at planter boxes

$5,290 $620-$2320 $270-$1140

1-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $504,250
Estimated Project Management Costs Range: $51,040 - $217,340

Estimated Inflation Range: $25,260 - $108,440
Estimated Total Project Costs: $580,550 - $830,030
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Mountain Ridge Middle

10590 Mountain Vista Ridge 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, 7-8

Site Acreage: 31.7
Facility Square Feet: 136,760
Mobiles on-site: 2

Funded by 2000 Bond 
Opened in 2003
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Mountain Ridge Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,844,660 
Estimated Total Project Costs: $3,272,850 - $4,681,140
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 1,315

Capacity with all mobile pads occupied = 1,539

Capacity currently available on-site = 1,427
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fire Alarm Systems. Upgrade fire alarm system. $237,940 $23870-$102370 $11900-$51160
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Roof Finishes. Replace .060 EPDM ballasted with .060 fully 
adhered.

$1,057,500 $105800-$454800 $52880-$227370

Chilled Water Systems. Clean cooling tower. $2,230 $280-$980 $120-$480
Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Controls. Replace Trane control system. $317,250 $31750-$136450 $15870-$68210

Fixed Multiple Seating. Bleachers. Repair bleachers in gym. $6,770 $740-$2940 $340-$1460

Exterior Wall Construction. Recaulk building control joints, 
repair crack in gym wall

$5,190 $520-$2320 $260-$1120

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Flooring Gym. Sand and refinish gym floor. $8,990 $920-$3920 $450-$1940

Flooring Cafeteria. Replace VCT. $12,800 $1310-$5510 $640-$2760

Flooring Carpet. Replace carpet. $687,380 $68830-$295630 $34370-$147790

Paint Exterior. Paint exterior trim and doors $8,990 $920-$3920 $450-$1940

Exterior Windows. Recaulk windows $25,170 $2540-$10840 $1260-$5420

Solid Exterior Doors. Recaulk door frames $1,060 $150-$550 $60-$230
Retractable Partition. Repair operable partitions in pods. 
One between SPED rooms in poor shape

$22,320 $2290-$9690 $1120-$4800

Fabricated Toilet Partitions. Replace toilet partitions in all 
restrooms

$42,300 $4300-$18200 $2120-$9100

Sink Countertops. Replace sink countertops in all restrooms 
with single surface

$38,500 $3910-$16610 $1930-$8280

Sinks. Replace with sink countertops, single surface $26,760 $2750-$11550 $1340-$5760
Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$4,550 $560-$2060 $230-$980

3-High
Upper Floor. Repair prestress concrete tees at 
cafeteria/commons, separating causing cracks in floor and 
VCT damage

$14,920 $1590-$6490 $750-$3210

Wall Foundations. Recaulk areas where concrete meets 
foundation walls

$5,080 $530-$2230 $260-$1100

Upper floor. Some movement occurring south of commons 
expansion joint. Carpet splitting, wall joint seperation

$8,990 $920-$3920 $450-$1940

Vinyl Coverings. Repair areas of vinyl wall covering $4,550 $560-$2060 $230-$980

Playing Fields. Multi-use Field. Renovate multi-use field $71,280 $7230-$30730 $3570-$15330

4-Medium
Other Landscape Features. Renovate areas of landscaping 
around school. Many patches of bare ground

$17,980 $1830-$7830 $900-$3870

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,844,660
Estimated Project Management Costs Range: $285,860 - $1,224,760

Estimated Inflation Range: $142,330 - $611,720
Estimated Total Project Costs: $3,272,850 - $4,681,140
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Mountain View Primary

8502 East Pinery Parkway 
Parker, CO 80134 
Ponderosa High School Feeder Area, K-2

Site Acreage: 10
Facility Square Feet: 48,638
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $2,189,120 
Estimated Total Project Costs: $2,519,160 - $3,602,460

Funded by 1978 Bond 
Opened in 1980
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Mountain View Primary School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 600 (Also capacity currently available at Mountain View Primary)

Capacity on four-track calendar = 800

Capacity with all mobile pads occupied = 768
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Silver coat parapet walls. $9,520 $990-$4190 $480-$2050

Direct Expansion Systems. Replace Rooftop Units. $370,130 $37080-$159180 $18510-$79580

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Irrigation Systems. Upgrade entire system to district 
standard..

$54,040 $5470-$23270 $2710-$11620

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$73,710 $7400-$31800 $3690-$15850

Fabricated Toilet Partitions. Replace when flooring replaced. $18,930 $1980-$8180 $950-$4070

Flooring Restroom. Replace ceramic tile with MMA. $34,480 $3530-$14830 $1730-$7420

Flooring Hallways/Classrooms. Refinish stage floor. $5,080 $530-$2230 $260-$1100
Exterior Windows. Recaulk windows, repair a couple rusting 
through, kitchen and teachers lounge

$16,920 $1780-$7280 $850-$3640

Window Storefronts. Repair/replace, sand/paint 
entry/classroom storefronts

$14,920 $1590-$6490 $750-$3210

Solid Exterior Doors. Repair or refinish exterior doors $5,080 $530-$2230 $260-$1100
Retractable Partitions. Refurbish or replace classroom 
partitions

$49,180 $4930-$21230 $2460-$10580

Wash Fountains. Replace trough washing stations with sinks 
(6)

$16,920 $1780-$7280 $850-$3640

Fixed Casework. Replace older casework $147,310 $14790-$63390 $7370-$31680

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$59,010 $6000-$25400 $2950-$12690

Curbs, Rails and Barriers. Repair/replace areas of curb. 
Install new curb  and gutter at parking lot for better 
drainage. Move trash container area

$49,180 $4930-$21230 $2460-$10580

Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk. Widen side walk at service entry area. Install 
drainage chase under sidewalk outside gym entry

$29,510 $3000-$12700 $1480-$6350

Playing Fields. Playground. Resurface asphalt playground $19,780 $2030-$8530 $990-$4260

2-Medium Exterior Wall Construction. Re-caulk remaining control joints $2,650 $360-$1160 $140-$570

Wall foundations. Caulk remaining areas where concrete 
meets the building

$7,940 $870-$3470 $400-$1710

Playing Fields. Multi-use Field. Install new synthetic turf for 
multi-use field

$294,620 $29480-$126790 $14740-$63350

Vinyl Coverings. Repair/replace vinyl wall coverings $5,930 $680-$2580 $300-$1280

Fire Sprinkler Water Supply. Fire sprinkle building $392,650 $39350-$168850 $19640-$84420

4-High Seeding and Sodding. Renovate grass area around school. $9,950 $1060-$4360 $500-$2140

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $2,189,120
Estimated Project Management Costs Range: $220,470 - $942,580

Estimated Inflation Range: $109,570 - $470,760
Estimated Total Project Costs: $2,519,160 - $3,602,460
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Mountain Vista High

10585 Mountain Vista Ridge 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, 9-12

Site Acreage: 93.2
Facility Square Feet: 241,604
Mobiles on-site: 2

Funded by 1997 Bond 
Opened in 2001
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Mountain Vista High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $6,272,780 
Estimated Total Project Costs: $7,215,260 - $10,320,470
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 2,295

Capacity with all mobile pads occupied = 2,631

Capacity currently available on-site = 2,519
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered. Roof over office and 200 pod leaks 
often. Does not include F-pod.

$2,009,250 $200950-$864050 $100470-$431990

Paint Exterior. Paint metal roof. $9,520 $990-$4190 $480-$2050
Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$461,920 $46290-$198690 $23100-$99320

Controls. Upgrade control system. $951,750 $95250-$409350 $47590-$204630
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$84,600 $8500-$36400 $4230-$18190

Direct Expansion Systems. Roof top units. Replace RTUs. $1,099,800 $110000-$473000 $54990-$236460

Tier 2
Funded by the 

2018 Bond
Flooring Carpet. Replace carpet. $423,000 $42300-$181900 $21150-$90950

Flooring Restroom. Repair crack upper level main hall 
women's and men's restroom.

$5,080 $530-$2230 $260-$1100

Flooring Kitchen. Mountain Vista High School the flooring in 
the kitchen needs redone the cooks have slipped and fell 
several times this year..

$59,010 $6000-$25400 $2950-$12690

Exterior Wall Construction. Repair cracks in CMU east wall 
on new wing northern area

$3,070 $340-$1340 $160-$660

Exterior Wall Construction. Recaulk control joints. Seal 
masonry CMU

$61,230 $6180-$26380 $3070-$13170

Exterior Windows. Recaulk windows $74,770 $7540-$32240 $3740-$16080

Window Curtain Walls. Recaulk/reglaze curtain wall windows $39,450 $3960-$17060 $1980-$8490

Solid Exterior Doors. Paint exterior doors (8) total $850 $160-$460 $50-$190
Fabricated Toilet Partitions. Repair toilet partitions as 
necessary

$9,520 $990-$4190 $480-$2050

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$638,210 $63900-$274500 $31910-$137220

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,950 $1060-$4360 $500-$2140

Flooring Hallways/Classrooms. Replace VCT in pod hallways, 
classrooms as needed.

$79,320 $7990-$34190 $3970-$17060

Paint Exterior. Paint all equipment on roof, severe paint 
peeling

$5,290 $620-$2320 $270-$1140

Site Improvements. Add additional parking and new 
roadways for traffic flow

$51,720 $5190-$22290 $2590-$11120

Retaining Walls. Repair retaining wall southeast corner of 
building

$3,710 $400-$1600 $190-$800

Wall Foundations. Recaulk foundation where concrete meets $35,220 $3590-$15190 $1770-$7580

Playing Fields. Multi-use Field. Renovate multi-use playing 
field

$117,810 $11800-$50700 $5890-$25330

Standard Slab on Grade. Repair crack in slab where it meets 
upper floor, from auditorium to F pod

$10,580 $1130-$4630 $530-$2280

Operable Partition. Repair operable partitions between 
classrooms as necessary

$7,940 $870-$3470 $400-$1710

Interior Doors. Refinish interior doors in high use areas. $5,290 $620-$2320 $270-$1140

Vinyl Coverings. Repair/replace areas of vinyl $14,920 $1590-$6490 $750-$3210

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $6,272,780
Estimated Project Management Costs Range: $628,740 - $2,698,940

Estimated Inflation Range: $313,740 - $1,348,750
Estimated Total Project Costs: $7,215,260 - $10,320,470
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Northeast Intermediate

6598 North State Highway 83 
Parker, CO 80134 
Ponderosa High School Feeder Area, 3-5

Site Acreage:15
Facility Square Feet: 47,660
Mobiles on-site: 0

Funded by 1960 Bond  
Opened in 1966
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Northeast Intermediate School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,300,090 
Estimated Total Project Costs: $2,646,950- $3,785,260
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 504 (Also capacity currently available on-site)

Capacity on four-track calendar = 672

Capacity with all mobile pads occupied = 616
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. New blocks for roof piping, disintegrating. $4,870 $540-$2140 $250-$1050

Roof Finishes. Replace 60mil ballasted roof over 1991 
addition (front entry,gym and band rooms).

$237,940 $23870-$102370 $11900-$51160

Gutters and Downspouts. Fix gutter and downspout 
drainage issues.

$9,950 $1060-$4360 $500-$2140

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$173,220 $17390-$74590 $8670-$37250

Panels and Transformers. Replace original panels and 
transformers.

$49,180 $4930-$21230 $2460-$10580

Irrigation Systems. Update entire irrigation system. $19,780 $2030-$8530 $990-$4260
Roof Finishes. Replace 60mil fully adhered roof over original 
building and art room.

$466,360 $46650-$200550 $23320-$100270

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$73,710 $7400-$31800 $3690-$15850

Fabricated Toilet Partitions. Replace toilet partitions when 
flooring replaced.

$18,930 $1980-$8180 $950-$4070

Flooring Restroom. Replace ceramic tile with MMA. $34,480 $3530-$14830 $1730-$7420

Flooring Kitchen. Replace poured acrylic floor  in kitchen. $63,880 $6430-$27530 $3200-$13740

Flooring Gym. Replace synthetic tartan floor. $39,450 $3960-$17060 $1980-$8490

Flooring Cafeteria. Replace VCT in cafeteria. $9,520 $990-$4190 $480-$2050

Flooring Carpet. Replace carpet. $216,050 $21660-$92960 $10810-$46450
Exterior Wall Construction. Recaulk control joints, repair 
grout, fix crack on west side

$34,480 $3530-$14830 $1730-$7420

Paint Exterior. Paint CMU chiller enclosure $1,060 $150-$550 $60-$230

Exterior Windows. Recaulk windows $13,960 $1450-$6050 $700-$3010
Window Storefronts. Repair/replace, sand/paint 
entry/classroom storefronts

$19,780 $2030-$8530 $990-$4260

Solid Exterior Doors. Sand/paint exterior doors $5,080 $530-$2230 $260-$1100

Fixed Casework. Replace all old casework $147,310 $14790-$63390 $7370-$31680

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$59,010 $6000-$25400 $2950-$12690

Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk

$24,540 $2470-$10570 $1230-$5280

Playing Fields. Playground. Resurface playground play pads $29,510 $3000-$12700 $1480-$6350

Roof Construction. Repair laminated support beams beams $15,870 $1640-$6840 $800-$3410

Site Improvements. Fix site drainage issues around building $19,780 $2030-$8530 $990-$4260

Wall Foundations. Repair foundation wall on south side $19,780 $2030-$8530 $990-$4260

Wall Foundations. Recaulk foundation where concrete meets $7,620 $790-$3290 $390-$1640

Vinyl Coverings. Repair/replace vinyl wall coverings $5,930 $680-$2580 $300-$1280

Fire Sprinkler Water Supply. Fire sprinkle building $392,650 $39350-$168850 $19640-$84420

3-Low
Miscellaneous Structures. Markee sign, shade structures. 
Replace picnic tables front side of building

$2,650 $360-$1160 $140-$570

4-High Seeding and Sodding. Renovate grass areas around school. $5,080 $530-$2230 $260-$1100

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $2,300,090
Estimated Project Management Costs Range: $231,710 - $990,510

Estimated Inflation Range: $115,150 - $494,660
Estimated Total Project Costs:  $2,646,950 - $3,785,260
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Northridge Elementary

6555 Southpark Road 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 48,055
Mobiles on-site: 4

Estimated Total Construction Costs (in 2019 Dollars): $1,377,380 
Estimated Total Project Costs: $1,585,520 - $2,267,680

Funded by Capital Reserve  
Opened in 1982
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Northridge Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 750
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exhaust Ventilation System. Replace MUA in kitchen. $57,220 $5790-$24690 $2870-$12300
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Hot Water Service. Water Heater. Replace domestic water 
heater and associated piping..

$89,150 $8960-$38360 $4460-$19170

Air Distribution Systems. Air handlers. Ductwork. VAV's. 
Paint roof AHUs.

$1,910 $200-$900 $100-$410

Panels and Transformers. Replace original panels and 
transformers.

$21,150 $2150-$9150 $1060-$4550

Flooring Restroom. Replace ceramic tile with MMA. $34,480 $3530-$14830 $1730-$7420

Flooring Kitchen. Replace ceramic tile floor with MMA. $63,450 $6350-$27350 $3180-$13650

Paint Exterior. Exterior trim and doors need painted $8,040 $870-$3470 $410-$1730

Exterior Windows. Replace exterior windows $70,220 $7090-$30290 $3520-$15100

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $39,450 $3960-$17060 $1980-$8490

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Playing Fields. Playground. Replace playground play pads $29,510 $3000-$12700 $1480-$6350

Flooring Hallways/Classrooms. Repair VCT in art room and 
preschool seperating. Might be shrinking.

$4,550 $560-$2060 $230-$980

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210
Exterior Wall Construction. Repair CMU and brick at corners 
where cracked and broken off

$8,990 $920-$3920 $450-$1940

Retractable Partition. Repair/replace or replace with fixed 
wall all operable partitions between classrooms

$26,760 $2750-$11550 $1340-$5760

Fabricated Toilet Partitions. Replace toilet partitions in all 
restrooms, original

$21,150 $2150-$9150 $1060-$4550

Sinks. Replace sinks in kindergarten restrooms and 
restrooms by cafeteria, 4 total

$17,980 $1830-$7830 $900-$3870

Drinking Fountains and Coolers. Replace metal drinking 
fountains in hallways, 2 total

$2,750 $360-$1260 $140-$600

Fixed Casework. Replace all original fixed casework in 
classrooms and offices

$142,560 $14350-$61350 $7130-$30650

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$8,990 $920-$3920 $450-$1940

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Playing Fields. Multi-use Field. Renovate multi-use field $78,680 $7930-$33930 $3940-$16920
Suspended Ceilings. Replace ceiling grid and tile in original 
building

$137,480 $13830-$59130 $6880-$29560

Blinds and Other Window Treatment. Replace blinds at gym 
windows.

$8,990 $920-$3920 $450-$1940

Site Improvements. Repair drainage issues at front of site $9,950 $1060-$4360 $500-$2140

4-Medium Seeding and Sodding. Renovate grass areas around school $17,980 $1830-$7830 $900-$3870

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,377,380
Estimated Project Management Costs Range: $139,150 - $594,050

Estimated Inflation Range: $68,990 - $296,250
Estimated Total Project Costs:  $1,585,520 - $2,267,680
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Pine Grove Elementary 

10450 Stonegate Parkway 
Parker, CO 80134 
Chaparral High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 55,016
Mobiles on-site: 4

Funded by 1993 Bond 
Opened in 1995
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Pine Grove Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $632,660 
Estimated Total Project Costs: $728,470 - $1,041,850
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776
Capacity with all mobile pads occupied = 806

Student  Enrol lment  
Historic and Projected

Capacity currently available on-site = 750
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exhaust Ventilation Systems.  Exhaust Fans. Replace 
exhaust fans throughout the building.

$114,210 $11490-$49190 $5720-$24560

Direct Expansion Systems. Replace swamp cooling MUA 
unit/s with mechanical cooling.

$79,320 $7990-$34190 $3970-$17060

Flooring Kitchen. Replace kitchen flooring with MMA. $59,540 $5970-$25670 $2980-$12810

Exterior Wall Construction. Recaulk control joints.  Re-seal 
CMU

$18,720 $1890-$8090 $940-$4030

Paint. All exterior hollow metal door and window frames and 
doors need painted

$8,040 $870-$3470 $410-$1730

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Retractable Partition. Repair operable partitions in 
gym/cafeteria and classrooms as necessary

$12,270 $1240-$5340 $620-$2640

Fabricated Toilet Partitions. Replace Boys/girls and main 
hallway restrooms, 8 total

$23,270 $2340-$10040 $1170-$5010

Sink Countertops. Replace sink countertops with single 
surface

$22,530 $2280-$9780 $1130-$4850

Paving and Surfacing. Sidewalks. Slab sinking at kitchen 
entry

$3,390 $420-$1520 $170-$730

Interior Doors. Refinish interior doors $8,250 $860-$3560 $420-$1780
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$54,990 $5510-$23710 $2750-$11830

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Insulation. Repair/replace insulation in several areas due to 
valve leaks.

$45,690 $4620-$19720 $2290-$9830

Playing Fields. Multi-use Field. Renovate sod at multi-use 
field

$91,370 $9240-$39340 $4570-$19650

3-Medium
Vinyl Coverings. Repair/replace 50% VWC in Main Corridors, 
replace art room

$17,240 $1770-$7470 $870-$3710

4-High

Other Landscape Features. Metal edger at shrub beds 
should be replaced with concrete mow band. Hillside 
between asphalt play area and ballfield is eroding.  Regrade 
to eliminate steep areas

$57,220 $5790-$24690 $2870-$12300

Tier 1
Funded by the 

2018 Bond

2-Medium

3-High

2-High

Estimated Total Construction Costs (in 2019 Dollars): $632,660
Estimated Project Management Costs Range: $64,090 - $273,090

Estimated Inflation Range: $31,720 - $136,100
Estimated Total Project Costs: $728,470 - $1,041,850



112

 |            2019-2020  Master Capital Plan   Douglas County School District112         

Pine Lane Elementary

6475 East Ponderosa Drive  
Parker, CO 80138 
Chaparral High School Feeder Area, K-6

Site Acreage: 30 (North & South)
Facility Square Feet: 39,687 (North), 51,938 (South)
Mobiles on-site: 5

Estimated Total Construction Costs (in 2019 Dollars): $6,521,840 
Estimated Total Project Costs: $7,503,780 - $10,732,680

Funded by 1978 Bond  
Opened in 1980
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Pine Lane Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Student  Enrol lment  
Historic and Projected

Capacity on traditional calendar = 1,124

Capacity on four-track calendar = 1,456

Capacity with all mobile pads occupied = 1,628

Capacity currently available on-site = 1,348
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Direct Expansion Systems. Roof top units. Replace RTUs. $523,470 $52440-$225140 $26180-$112550

Fire Alarm Systems. Upgrade fire alarm system. $95,180 $9530-$41030 $4760-$20470
Gutters and Downspouts. Rework gutters and downspouts 
when new soffit installed.

$14,920 $1590-$6490 $750-$3210

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$164,970 $16530-$71030 $8250-$35470

Irrigation Systems. Upgrade entire system to district 
standard..

$122,780 $12330-$52830 $6140-$26400

Roof Construction.  Replace rotted beam on the porch / 
partition on East side bus loop. possible hazard.

$3,070 $340-$1340 $160-$660

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740

Interior Door Hardware. Replace door hardware. $164,970 $16530-$71030 $8250-$35470
Irrigation Systems. Upgrade entire system to district 
standard..

$122,780 $12330-$52830 $6140-$26400

Roof Finishes. Silver coat parapet walls, seal brick on 
parapet.

$9,520 $990-$4190 $480-$2050

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$73,710 $7400-$31800 $3690-$15850

Roof Construction. Install new roofing system. $634,500 $63500-$272900 $31730-$136420
Roof Finishes. Replace metal roof, new support system 
required.

$1,057,500 $105800-$454800 $52880-$227370

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$73,710 $7400-$31800 $3690-$15850

Roof Finishes. Paint metal roof. $4,760 $550-$2150 $240-$1030

Flooring Cafeteria. Replace VCT. $31,730 $3180-$13680 $1590-$6830

Flooring Kitchen. Replace VCT with MMA. Abatement. $88,520 $8890-$38090 $4430-$19030

Fabricated Toilet Partitions. Replace when flooring replaced. $18,930 $1980-$8180 $950-$4070

Flooring Restroom. Replace ceramic tile in restrooms with 
MMA.

$34,480 $3530-$14830 $1730-$7420

Fabricated Toilet Partitions. Replace when flooring replaced. $18,930 $1980-$8180 $950-$4070

Exterior Windows. Recaulk windows $7,510 $800-$3300 $380-$1620

Fixed Casework. Replace casework in original building $147,310 $14790-$63390 $7370-$31680
Glazed Doors and Entrances. Repair/replace entry 
storefronts

$29,510 $3000-$12700 $1480-$6350

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk, front entry

$24,540 $2470-$10570 $1230-$5280

Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350
Retractable Partitions. Replace gym/cafeteria partition. 
Refurbish or replace all classroom partitions

$73,710 $7400-$31800 $3690-$15850

Exterior Wall Construction. Recaulk control joints, repair 
grout

$6,980 $720-$3030 $350-$1510

Exterior Windows. Recaulk windows $15,760 $1650-$6850 $790-$3390

Fixed Casework. Replace casework room 109 $9,950 $1060-$4360 $500-$2140

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $6,521,840
Estimated Project Management Costs Range: $655,580 - $2,808,390

Estimated Inflation Range: $326,360 - $1,402,450
Estimated Total Project Costs: $7,503,780 - $10,732,680
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Pioneer Elementary

10881 Riva Ridge Street  
Parker, CO 80134 
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,020
Mobiles on-site: 3

Funded by 1993 Bond  
Opened in 1997
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Pioneer Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,644,420 
Estimated Total Project Costs: $1,892,450 - $2,706,680
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750 (Also capacity currently available on-site)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door Hardware. Replace door hardware, install 
restricted key system.

$164,970 $16530-$71030 $8250-$35470

Direct Expansion Systems. Roof top units. Replace RTUs. $339,460 $34050-$146050 $16980-$72990

Exhaust Ventilation Systems. Exhaust fans. Fair condition. 
MUA needs replaced and upgraded to DX beyond life cycle..

$60,810 $6100-$26200 $3040-$13080

Hot Water Distribution. Water Heater New Lochinvar wtr htr. 
Replace storage tank needs, corroded and beyond life 
cycle..

$7,510 $800-$3300 $380-$1620

Controls. Upgrade to full DDC. $317,250 $31750-$136450 $15870-$68210
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Irrigation Systems. New controller, existing piping and 
heads good.

$5,820 $590-$2590 $300-$1250

Direct Expansion Systems. Replace swamp cooling MUA 
unit/s with mechanical cooling.

$79,320 $7990-$34190 $3970-$17060

Flooring Kitchen.  Replace flooring, currently Hubelite 
material (Red), replace with poured acrylic.

$59,540 $5970-$25670 $2980-$12810

Flooring Gym. Replace original carpeting. $18,300 $1910-$7910 $920-$3940

Flooring Cafeteria. Replace VCT. $15,870 $1640-$6840 $800-$3410

Exterior CMU and Brick. Reseal CMU. Stress cracks same as 
other schools. Seams are deteriorated and need re-caulking

$17,560 $1850-$7650 $880-$3780

Paint Exterior.  Paint exterior $8,150 $860-$3560 $410-$1760

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Retractable Partitions. Refurbish operable partitions. 
Gym/cafeteria needs replaced. Classrooms are in good 
shape.

$16,290 $1720-$7020 $820-$3510

Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing, Sidewalks. Repair/Replace areas of 
sidewalk

$8,150 $860-$3560 $410-$1760

Playing Fields. Playground. Replace playground play pads $44,310 $4500-$19100 $2220-$9530

2-Medium Flooring Hallways/Classrooms. Replace VCT in art room. $7,940 $870-$3470 $400-$1710

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Movable Furnishing. FFE. Replace chalk boards with white 
boards

$12,270 $1240-$5340 $620-$2640

Vinyl Coverings-Repair vinyl wall finishes. Vinyl has a lot of 
tears, patches, water damage and seams coming apart in 
hallways and pods. Bathroom halls have colored vinyl that 
need replaced. All entrances need replaced.

$4,230 $470-$1870 $220-$910

Suspended Ceilings. Replace all ceiling tiles in the kitchen. 
(need to be food grade)

$6,560 $750-$2850 $330-$1410

Grease Interceptor. Remove if possible $8,150 $860-$3560 $410-$1760
Fire Sprinkler. Sprinkled only in cafeteria Current code 
requires fully sprinkled building

$315,990 $31620-$135920 $15800-$67940

Playing Fields. Replacement at hill area $24,540 $2470-$10570 $1230-$5280

3-High

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,644,420
Estimated Project Management Costs Range: $165,700 - $708,600

Estimated Inflation Range: $82,330 - $353,660
Estimated Total Project Costs: $1,892,450 - $2,706,680
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Ponderosa High

7007 East Bayou Gulch Road  
Parker, CO 80134 
Ponderosa High School Feeder Area, 9-12

Site Acreage: 65
Facility Square Feet: 248,300
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $9,547,650 
Estimated Total Project Costs: $10,983,280 - $15,708,720

Funded by 1978 Bond 
Opened in 1982
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Ponderosa High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM areas A,K with 
.060 fully adhered.

$317,250 $31750-$136450 $15870-$68210

Boilers. Replace 2 boilers not replaced in 2016. $105,750 $10650-$45550 $5290-$22740

Auxiliary Equipment. Poor to fair condition. Upgrade. $16,290 $1720-$7020 $820-$3510
Direct Expansion Systems. Replace MAU #1 that serves band 
area with a roof top unit..

$79,320 $7990-$34190 $3970-$17060

Exhaust Ventilation Systems.  Exhaust Fans. Science, shops, 
industrial arts all need upgraded..

$40,820 $4180-$17590 $2050-$8780

Hot Water Distribution. Complete upgrade, Poor condition. $57,220 $5790-$24690 $2870-$12300

Glycol Distribution Systems. Poor condition. Upgrade 
system.

$24,540 $2470-$10570 $1230-$5280

Water Treatment Systems. Poor condition. All needs to be 
upgraded..

$16,290 $1720-$7020 $820-$3510

Terminal Self-Contained Units. Some old units need 
replaced. Need evaluation or complete system redesign..

$81,640 $8270-$35170 $4090-$17560

Package Units. Some old units need replaced. Need 
evaluation or complete system redesign..

$61,230 $6180-$26380 $3070-$13170

Controls. Upgrade to full DDC. Currently some pnuematic 
with DDC.

$1,269,000 $126900-$545700 $63450-$272840

Fire Alarm Systems. Upgrade fire alarm system. $370,130 $37080-$159180 $18510-$79580
Fixed Multiple Seating, Bleachers. Auxiliary gym - Replace. 
Main gym - Replace portable wood bleachers in upper 
section. Main floor bleachers are plastic and are in good 
condition..

$57,220 $5790-$24690 $2870-$12300

Irrigation Systems.  Replace irrigation controllers. $13,750 $1460-$5960 $690-$2960
Roof Finishes. Replace .060 EPDM ballasted with .060 fully 
adhered.

$1,374,750 $137550-$591150 $68740-$295580

Passenger Elevators. Renovate elevator #1 & #2. $317,250 $31750-$136450 $15870-$68210

Boiler Room Piping. Pumps need upgrading with VFD'S. $242,600 $24310-$104410 $12130-$52160
Boiler Room Piping and Specialties. Poor to fair condition. 
Upgrade for controls if new boilers installed..

$40,820 $4180-$17590 $2050-$8780

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Air Distribution Systems. Air handlers, ductwork, VAV's. 
System needs to be re-evaluated for proper distribution..

$81,640 $8270-$35170 $4090-$17560

Change-over Distribution System. Poor condition. All needs 
to be upgraded..

$32,680 $3330-$14130 $1640-$7030

Commissioning and Re-Commissioning. System needs retest 
and rebalance on both air and water systems.

$32,680 $3330-$14130 $1640-$7030

Tier 2
Funded by the 

2018 Bond

Flooring Carpet. Replace carpet 80% of building. Possible 
abatement needed for glue.

$1,948,770 $194940-$838040 $97440-$418990

Flooring Hallway/Classrooms. Replace VCT that has not 
been replaced. Possible abatement.

$222,710 $22300-$95800 $11140-$47890

Flooring Restroom. Replace all Terrazzo tile. Locker room 
concrete floors need re-sealed. Tile in showers need deep 
cleaned and re-sealed.

$3,490 $410-$1510 $180-$750

Exterior Windows. Replace all Pella wood windows. 
Replace/repair all other windows as necessary

$374,150 $37460-$160960 $18710-$80450

Exterior Windows. Recaulk windows $46,750 $4760-$20160 $2340-$10050

Solid Exterior Doors. Replace exterior doors $122,460 $12350-$52750 $6130-$26330

Roof Hatches. Replace main roof hatch $2,540 $270-$1170 $130-$550
Fabricated Toilet Partitions. Replace with solid plastic 
partitions in the following bathrooms, 142/144 and 
c164/c166 and the same for upstairs, 8 bathrooms total.

$56,480 $5730-$24330 $2830-$12150

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $9,547,650
Estimated Project Management Costs Range: $957,990 - $4,108,120

Estimated Inflation Range: $477,640 - $2,052,950
Estimated Total Project Costs: $10,983,280 - $15,708,720
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Prairie Crossing 
Elementary

11605 S. Bradbury Ranch Drive  
Parker, CO 80134 
Chaparral High School Feeder Area, K-6

Site Acreage: 8.6
Facility Square Feet: 51,668
Mobiles on-site: 4

Estimated Total Construction Costs (in 2019 Dollars): $2,072,900 
Estimated Total Project Costs: $2,385,150 - $3,411,470

Funded by 1997 Bond 
Opened in 2001
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Prairie Crossing Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 862 (Also capacity currently available on-site)

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$793,130 $79380-$341080 $39660-$170530

Paint Exterior. Paint metal roof. $4,870 $540-$2140 $250-$1050

Glazed Roof Openings. Skylights. Re-glaze skylights. $29,510 $3000-$12700 $1480-$6350
Interior Door Hardware. Replace door hardware, install 
restricted key system.

$164,970 $16530-$71030 $8250-$35470

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Exhaust Ventilation Systems.  Exhaust Fans. Replace 
exhaust fans.

$37,020 $3790-$15990 $1860-$7960

Flooring. Repair flooring in kitchen area.. $3,490 $410-$1510 $180-$750

Flooring Restroom. Replace sheet vinyl flooring with MMA. $29,510 $3000-$12700 $1480-$6350

Exterior Wall Construction. Recaulk control joints. Seal 
masonry CMU

$26,230 $2680-$11380 $1320-$5640

Exterior Windows. Recaulk windows $13,750 $1460-$5960 $690-$2960

Exterior Windows. Fix storefront window  leakage $49,180 $4930-$21230 $2460-$10580

Solid Exterior Doors. Paint (4) $530 $80-$280 $30-$120

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $24,540 $2470-$10570 $1230-$5280

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Curbs, Rails and Barriers. Repair/replace areas of curb. $5,080 $530-$2230 $260-$1100
Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,950 $1060-$4360 $500-$2140

Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350

2-Medium Flooring Kitchen. Replace MMA flooring. $63,450 $6350-$27350 $3180-$13650

Wall Foundations. Recaulk foundation where concrete meets $3,600 $410-$1610 $180-$780

Playing Fields. Multi-use Field. Renovate multi-use playing 
field

$78,680 $7930-$33930 $3940-$16920

Operable Partition. Repair operable partitions as necessary $7,940 $870-$3470 $400-$1710

Vinyl Coverings. Repair/replace areas of vinyl $5,930 $680-$2580 $300-$1280
3-Medium

Tier 1
Funded by the 

2018 Bond

3-High

2-High

Estimated Total Construction Costs (in 2019 Dollars): $2,072,900
Estimated Project Management Costs Range: $208,480 - $892,780

Estimated Inflation Range: $103,770 - $445,790
Estimated Total Project Costs: $2,385,150 - $3,411,470
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Ranch View Middle

1731 Wildcat Reserve Parkway 
Highlands Ranch, CO 80129 
ThunderRidge High School Feeder Area, 7-8

Site Acreage: 20
Facility Square Feet: 127,951
Mobiles on-site: 0

Estimated Total Construction Costs (in 2018 Dollars): $3,495,970 
Estimated Total Project Costs: $4,022,350 - $5,753,030

Funded by 1996 Bond 
Opened in 1997
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Ranch View Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2018 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 1,190 (Also current capacity available at Ranch View MS)

Capacity with all mobile pads occupied = 1,414

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace roof with .060 fully adhered EPDM. 
Current .060 fully ballasted.

$1,163,250 $116350-$500250 $58170-$250100

Interior Door Hardware. Replace door hardware, install 
restricted key system.

$302,450 $30260-$130060 $15130-$65030

Hot Water Service. Water Heater. Replace domestic hot 
water system, heaters, pumps, and storage.

$82,490 $8320-$35520 $4130-$17740

Controls. Upgrade control system. $634,500 $63500-$272900 $31730-$136420
Clock and Program Systems. Replace current Simplex clock 
system.

$22,850 $2360-$9860 $1150-$4920

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Fixed Multiple Seating. Bleachers. Repair/replacement of 
bleachers. Structural problems.

$44,000 $4410-$19010 $2200-$9460

Irrigation Systems. Replace station controllers and update 
entire irrigation system.

$162,540 $16270-$69970 $8130-$34950

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$49,180 $4930-$21230 $2460-$10580

Flooring Hallways/Classrooms. VCT repair in room 234. $1,170 $140-$540 $60-$250

Flooring Cafeteria. Replace VCT. $5,500 $610-$2410 $280-$1190

Flooring Kitchen. Replace epoxy floor with MMA. $74,030 $7480-$31880 $3710-$15920
Exterior Wall Construction. Brick. Recaulk control joints and 
areas where there are cracks

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $23,480 $2430-$10130 $1180-$5050

Energy Supply. Paint gas piping, starting to corrode $640 $70-$370 $40-$140

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $54,150 $5460-$23360 $2710-$11650

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$86,720 $8690-$37390 $4340-$18650

Curbs, Rails and Gutters. Repair curb and gutter $27,080 $2730-$11730 $1360-$5820
Paving and Surfacing. Sidewalks. Repair stairs on NE side of 
building

$2,230 $280-$980 $120-$480

Fences and Gates. Repair/replace fencing at dumpster area $2,750 $360-$1260 $140-$600

Flooring Restroom. Replace original sheet vinyl flooring with 
poured acrylic in all restrooms.

$42,200 $4310-$18210 $2110-$9080

Flooring Carpet. Replace carpet. $346,440 $34670-$149070 $17330-$74490

Solid Exterior Doors. Repair and paint exterior doors $8,250 $860-$3560 $420-$1780
Fabricated Toilet Partitions. Replace toilet partitions in all 
restrooms

$40,510 $4100-$17500 $2030-$8710

Sink Countertops. Replace sink counter tops in all 
restrooms

$40,510 $4100-$17500 $2030-$8710

Regular Stairs. Refinish stairs at stage $2,230 $280-$980 $120-$480
Exhaust Ventilation Systems.  Exhaust Fans. Replace 
exhaust fans

$60,490 $6120-$26020 $3030-$13010

Playing Fields. Playground. Repair concrete at basketball 
court

$8,150 $860-$3560 $410-$1760

Wall Foundations. Recaulk foundation where concrete meets $4,450 $460-$1960 $230-$960

Superstructure. Repair cracks in commons floor and areas of 
block due to settling

$14,600 $1510-$6310 $730-$3140

Upper Floor. There is a crack under the carpet in the 
commons area. Mortar has fallen away and light can be seen 
through. Repair prestress flooring at commons

$11,530 $1180-$4980 $580-$2480

Playing Fields. Multi-use field. Reseed and top dress both 
fields

$14,180 $1430-$6130 $710-$3050

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

3-High

Estimated Total Construction Costs (in 2018 Dollars): $3,495,970
Estimated Project Management Costs Range: $351,390 - $1,505,290

Estimated Inflation Range: $174,990 - $751,770
Estimated Total Project Costs: $4,022,350 - $5,753,030
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Student  Enrol lment  
Historic and Projected

Redstone Elementary

9970 Glenstone Circle 
Highlands Ranch, CO 80130 
Rock Canyon High School Feeder Area, K-5

Site Acreage:11.8
Facility Square Feet: 56,868
Mobiles on-site: 3

Estimated Total Construction Costs (in 2019 Dollars): $1,291,720 
Estimated Total Project Costs: $1,486,260- $2,126,280

Funded by 2000 Bond  
Opened in 2005
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Redstone Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750 (Also current capacity available at Redstone ES)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted with .060 EPDM 
fully adhered.

$559,630 $55980-$240680 $27990-$120320

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Flooring Cafeteria.  Repair gap in VCT near entry area. $1,380 $230-$630 $70-$300

Flooring Carpet. Replace walk off carpet squares at entries. $9,210 $1000-$4000 $460-$1980

Exterior Wall Construction. CMU. Recaulk control joints $3,810 $400-$1700 $190-$820

Exterior Wall Construction. CMU. CMU needs sealed. Repair 
cracks at joints left of main entrance and other areas

$14,700 $1510-$6410 $740-$3160

Exterior Windows. -Recaulk windows $14,700 $1510-$6410 $740-$3160

Retractable Partition. Refurbish operable partition at gym $3,180 $330-$1430 $160-$690
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $48,540 $4870-$20970 $2430-$10440

Paving and Surfacing. Parking Lot. Repair asphalt as needed $48,540 $4870-$20970 $2430-$10440

3-High
Structural Slab on Grade. Repair crack in floor at staff 
restroom main floor pod

$1,910 $200-$900 $100-$410

Suspended Ceilings. Replace tile in kitchen. The tiles are 
stained and dirty

$3,180 $330-$1430 $160-$690

Paving and Surfacing. Sidewalks. Repair/replace sidewalk at 
drive through lane south end handicap curb

$3,180 $330-$1430 $160-$690

Retaining Walls. Repair retaining wall north side $1,910 $200-$900 $100-$410

Playing Fields. Multi-use Field. Reonvate areas of worn grass $97,080 $9730-$41830 $4860-$20880

Planting. Replace dead plants on east side at stacked pods $6,240 $670-$2770 $320-$1350

Paint Interior. Repair damage to column in cafeteria $1,380 $230-$630 $70-$300

Vinyl Coverings. Repair vinyl on walls as necessary $5,930 $680-$2580 $300-$1280

4-Medium Seeding and Sodding. Renovate areas of worn grass $12,270 $1240-$5340 $620-$2640

3-Medium

3-Low

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,291,720
Estimated Project Management Costs Range: $129,880 - $556,780

Estimated Inflation Range: $64,660 - $277,780
Estimated Total Project Costs: $1,486,260 - $2,126,280
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Renaissance Expeditionary

3960 Trail Boss Lane 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, K-6

Site Acreage: 16
Facility Square Feet: 35,863
Mobiles on-site: 2

Funded by 2000 Bond 
Opened in 2006

Renaissance Expeditionary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

417 397 406 394 
433 427 423 433 444 444 
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Capacity on traditional calendar = 325

Capacity with all mobile pads occupied = 437 (Also capacity currently available on-site)

Estimated Total Construction Costs (in 2019 Dollars): $147,460 
Estimated Total Project Costs: $170,110 - $243,240

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Fire Alarm Systems. Upgrade fire alarm system. $95,180 $9530-$41030 $4760-$20470

2-High Energy Supply. Paint gas piping on roof, starting to corrode $640 $70-$370 $40-$140

Flooring Hallways/Classrooms. Replace entry walkoff carpet. $3,390 $420-$1520 $170-$730

Exterior Wall Construction. Precast Concrete. Repair cracks 
in walls

$2,750 $360-$1260 $140-$600

Paint Exterior. Paint exterior. All of the building is paint. $8,250 $860-$3560 $420-$1780

Solid Exterior Doors. Paint exterior doors $2,230 $280-$980 $120-$480

Sink Countertops. Resurface restoom countertops, 2 total. 
Main hall adult restrooms not showing as much wear.

$6,880 $730-$3030 $350-$1480

Paving and Surfacing. Parking Lot. Parking lot has been 
recently oiled and cracks filled. Cracks starting to open up 
again.

$22,000 $2210-$9510 $1100-$4730

Wall Foundations. Recaulk foundation walls $3,390 $420-$1520 $170-$730
Roof Finishes. Good condition. Repair ponding at roof 
access section, along wall on fully adhered section

$2,750 $360-$1260 $140-$600
3-Medium

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $147,460
Estimated Project Management Costs Range: $15,240 - $64,040

Estimated Inflation Range: $7,410 - $31,740
Estimated Total Project Costs: $170,110 - $243,240
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Student  Enrol lment  
Historic and Projected

Rock Canyon High

5810 McArthur Ranch Road  
Highlands Ranch, CO 80124 
Rock Canyon High School Feeder Area, 9-12

Site Acreage: 80
Facility Square Feet: 248,055
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $4,508,390 
Estimated Total Project Costs: $5,185,260 - $7,416,830

Funded by 1997 Bond 
Opened in 2003
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Rock Canyon High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

1996 2,071 2,179 2,205 2,266 2,262 2,274 2,219 2,166 2,068 
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Capacity on traditional calendar = 2,309 (Also current capacity available at Rock Canyon HS)

Capacity with all mobile pads occupied = 2,533
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered, does not include F pod.

$2,326,500 $232700-$1000400 $116330-$500200

Fire Alarm Systems. Upgrade fire alarm systems. $370,130 $37080-$159180 $18510-$79580

Controls. Upgrade control system. $1,004,630 $100480-$432080 $50240-$216000

Flooring Cafeteria. VCT cracking and peeling next to 
windows in commons. Repair as necessary.

$3,810 $400-$1700 $190-$820

Flooring Gym. Sand Gym. $14,600 $1510-$6310 $730-$3140

Exterior Wall Construction. CMU. Reseal CMU $36,490 $3720-$15720 $1830-$7850

Exterior Windows. -Recaulk windows $71,490 $7220-$30820 $3580-$15370
Site Improvements. Add additional expanded roadways and 
exit for traffic flow

$25,600 $2610-$11010 $1280-$5510

Paving and Surfacing. Parking Lot. Repair/resurface parking 
lots. Many cracks and potholes starting to form (2015)

$606,380 $60730-$260830 $30320-$130370

Paving and Surfacing. Sidewalks. Repair minor cracking and 
movement areas

$12,270 $1240-$5340 $620-$2640

3-Medium
Wall Foundations. Recaulk areas where concrete meets 
foundation. Area outside North F pod has sunk a couple 
inches

$36,490 $3720-$15720 $1830-$7850

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $4,508,390
Estimated Project Management Costs Range: $451,410 - $1,939,110

Estimated Inflation Range: $225,460 - $969,330
Estimated Total Project Costs: $5,185,260 - $7,416,830
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Student  Enrol lment  
Historic and Projected

Rock Ridge Elementary

400 North Heritage Road  
Castle Rock, CO 80104 
Douglas County High School Feeder Area, K-6

Site Acreage: 7.5
Facility Square Feet: 53,237
Mobiles on-site: 3

Estimated Total Construction Costs (in 2019 Dollars): $2,239,180 
Estimated Total Project Costs: $2,575,850 - $3,684,480

Funded by 1984 Bond  
Opened in 1988
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Rock Ridge Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

663 626 593 576 540 528 534 525 525 540 
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776
Capacity with all mobile pads occupied = 806

Capacity currently available on-site = 750
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace.045 ballasted (2005) with .060 fully 
adhered.

$713,820 $71390-$306990 $35700-$153470

Direct Expansion Systems. Roof top units. Replace RTUs. $317,250 $31750-$136450 $15870-$68210

Switchgear-Main. Replace main switchgear. $46,750 $4760-$20160 $2340-$10050
Panels and Transformers. Replace original panels and 
transformers.

$46,750 $4760-$20160 $2340-$10050

Clock and Program Systems. Upgrade clock system. $21,680 $2230-$9430 $1090-$4670

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Flooring Cafeteria. Replace VCT. $14,090 $1420-$6120 $710-$3030
Flooring Restroom. Replace original sheet vinyl flooring in 
staff restrooms.

$1,910 $200-$900 $100-$410

Flooring Kitchen. Replace kitchen flooring. $53,620 $5390-$23090 $2690-$11530

Flooring Gym. Replace gym carpet. $16,660 $1750-$7250 $840-$3590

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210
Sink Countertops. Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Fixed Casework. Replace all original fixed casework in 
classrooms and offices

$178,190 $17920-$76720 $8910-$38320

3-High

Vinyl Coverings. Vinyl has a lot of tears, patches, water 
damage and seams coming apart in hallways and pods. 
Bathroom halls have colored vinyl that need replaced. All 
entrances need replaced.

$3,390 $420-$1520 $170-$730

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,239,180
Estimated Project Management Costs Range: $224,630 - $963,830

Estimated Inflation Range: $112,040 - $481,470
Estimated Total Project Costs: $2,575,850 - $3,684,480
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Rocky Heights Middle

11033 Monarch Boulevard  
Highlands Ranch, CO 80124 
Rock Canyon High School Feeder Area, 6-8

Site Acreage: 23.3
Facility Square Feet: 136,760
Mobiles on-site: 5

Estimated Total Construction Costs (in 2019 Dollars): $4,400,370 
Estimated Total Project Costs: $5,061,970 - $7,240,350

Funded by 1997 Bond 
Opened in 2003
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Rocky Heights Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 1,315

Capacity with all mobile pads occupied = 1,539 (Also current capacity available at Rocky Heights MS)

Student  Enrol lment  
Historic and Projected
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Estimated Total Construction Costs (in 2019 Dollars): $4,400,370
Estimated Project Management Costs Range: $441,480 - $1,893,780

Estimated Inflation Range: $220,120 - $946,200
Estimated Total Project Costs: $5,061,970 - $7,240,350

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fire Alarm Systems. Upgrade fire alarm system. $237,940 $23870-$102370 $11900-$51160
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Roof Finishes. Replace .060 EPDM ballasted with .060 fully 
adhered.

$1,057,500 $105800-$454800 $52880-$227370

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$63,450 $6350-$27350 $3180-$13650

Controls. Replace Trane control system. $1,004,630 $100480-$432080 $50240-$216000

Fixed Multiple Seating. Bleachers. Repair bleachers in gym. $6,770 $740-$2940 $340-$1460

2-High Exterior Wall Construction. Recaulk building control joints $5,190 $520-$2320 $260-$1120

Flooring Restroom. Replace sheet vinyl with poured acrylic. $53,620 $5390-$23090 $2690-$11530

Flooring Cafeteria. Replace VCT. $12,800 $1310-$5510 $640-$2760

Flooring Gym. Sand Gym. $14,600 $1510-$6310 $730-$3140
Flooring Carpet. Carpet showing wear in high traffic areas. 
Look at replacement before lifecycle.

$280,670 $28140-$120740 $14040-$60350

Flooring Carpet. Replace carpet. $687,380 $68830-$295630 $34370-$147790

Flooring Carpet. Replace carpet. $523,470 $52440-$225140 $26180-$112550

Paint Exterior. Paint exterior trim and doors $8,990 $920-$3920 $450-$1940

Exterior Windows. Recaulk windows $25,170 $2540-$10840 $1260-$5420

Solid Exterior Doors. Recaulk door frames $1,060 $150-$550 $60-$230

Retractable Partition. Repair operable partitions in pods $17,980 $1830-$7830 $900-$3870
Fabricated Toilet Partitions. Replace toilet partitions in all 
restrooms

$40,510 $4100-$17500 $2030-$8710

Sink Countertops. Replace sink countertops in all restrooms 
with single surface

$38,500 $3910-$16610 $1930-$8280

Sinks. Replace with sink countertops, single surface $26,760 $2750-$11550 $1340-$5760
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$106,920 $10790-$45990 $5350-$22990

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$4,550 $560-$2060 $230-$980

Wall Foundations. Recaulk areas where concrete meets 
foundation walls

$5,080 $530-$2230 $260-$1100

Upper floor. Some movement occurring south of commons 
expansion joint. Carpet splitting, wall joint seperation

$8,990 $920-$3920 $450-$1940

Vinyl Coverings. Repair areas of vinyl wall covering $4,550 $560-$2060 $230-$980

Playing Fields. Multi-use Field. Renovate multi-use field $71,280 $7230-$30730 $3570-$15330

4-Medium
Other Landscape Features. Renovate areas of landscaping 
around school. Many patches of bare ground

$17,980 $1830-$7830 $900-$3870

3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium
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Student  Enrol lment  
Historic and Projected

Roxborough Intermediate

7370 Village Circle East 
Littleton, CO 80125 
ThunderRidge High School Feeder Area, 3-6

Site Acreage:14
Facility Square Feet: 68,751
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $978,670 
Estimated Total Project Costs: $1,126,090 - $1,610,440

Funded by 2006 Bond  
Opened in 2008
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Roxborough Intermediate School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

499 498 
460 431 416 392 378 360 350 335 
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Capacity on traditional calendar = 600 (Also current capacity available at Roxborough Intermediate)

Capacity on four-track calendar = 800

Capacity with all mobile pads occupied = 824
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Chilled Water Systems. Chiller, cooling tower. Repair one ice 
storage unit that appears to be leaking water.

$2,650 $360-$1160 $140-$570

Fire Alarm Systems. Upgrade fire alarm system $126,900 $12700-$54600 $6350-$27290
Boiler Room Piping and Specialties. Repair piping at pumps 
in boiler room that are leaking

$1,060 $150-$550 $60-$230

Controls. Upgrade control system $370,130 $37080-$159180 $18510-$79580

2-High
Special Foundations. Repair retaining wall movement where 
it attaches to building foundation

$54,990 $5510-$23710 $2750-$11830

Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$15,870 $1640-$6840 $800-$3410

Paint Exterior. Paint exterior metal, poles, railings, and 
sunshades

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $15,870 $1640-$6840 $800-$3410

2-Low
Paving and Surfacing. Sidewalks. Repair areas of sidewalk as 
necessary

$15,870 $1640-$6840 $800-$3410

3-High
Playing Fields. Multi-use Field. Install synthetic turf field in 
lieu of grass field.

$356,280 $35630-$153230 $17820-$76600

3-Medium Wall Foundations. Recaulk foundation where concrete meets $3,180 $330-$1430 $160-$690

3-Low Seeding and Sodding. Repair areas of grass around school $10,580 $1130-$4630 $530-$2280

1-High

1-Medium

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $978,670
Estimated Project Management Costs Range: $98,430 - $421,330

Estimated Inflation Range: $48,990 - $210,440
Estimated Total Project Costs: $1,126,090 - $1,610,440
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Student  Enrol lment  
Historic and Projected

Roxborough Primary

8000 Village Circle West  
Littleton, CO 80125 
ThunderRidge High School Feeder Area, K-2

Site Acreage: 12.4
Facility Square Feet: 53,491
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $642,920 
Estimated Total Project Costs: $740,680 - $1,058,780

Funded by 1989 Bond 
Opened in 1991
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Roxborough Primary School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 500 (Also current capacity available at Roxborough Primary)

Capacity on four-track calendar = 612

Capacity with all mobile pads occupied = 666
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Switchgear-Main. Replace main switchgear. $42,300 $4300-$18200 $2120-$9100

Panels and Transformers. Replace original panels and 
transformers.

$21,150 $2150-$9150 $1060-$4550

Flooring Gym. Replace tartan floor. $30,460 $3150-$13150 $1530-$6550

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730
Exterior Wall Construction. CMU and Brick. Recoat CMU 
weatherproofing. Repair cracks in block

$17,560 $1850-$7650 $880-$3780

Exterior Windows. Replace hollow metal exterior windows $91,370 $9240-$39340 $4570-$19650

Exterior Windows. Replace exterior windows $70,220 $7090-$30290 $3520-$15100

Exterior Windows. Recaulk windows $18,720 $1890-$8090 $940-$4030
Other Doors & Entrances. Replace hollow metal doors at 
entry

$9,310 $1000-$4100 $470-$2010

Lavatories. Replace faucets at all lavatories. $11,530 $1180-$4980 $580-$2480

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $59,010 $6000-$25400 $2950-$12690

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Paving & Surfacing, Sidewalks. Repair/Replace areas of 
sidewalk

$39,980 $4030-$17230 $2000-$8600

Playing Fields. Playground. Repair/reseal asphalt $17,240 $1770-$7470 $870-$3710
Flooring Kitchen. Replace kitchen flooring with poured 
acrylic.

$72,870 $7340-$31340 $3650-$15670

Flooring Restroom. Replace restroom flooring with MMA. $21,150 $2150-$9150 $1060-$4550

3-High Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Interior Doors. Refinish wood doors $18,300 $1910-$7910 $920-$3940

Vinyl Coverings. Repair sections of vinyl wall covering $6,980 $720-$3030 $350-$1510

4-Medium Other Landscape Features. Repair drainage issues $9,310 $1000-$4100 $470-$2010

Tier 1
Funded by the 

2018 Bond

3-Medium

2-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $642,920
Estimated Project Management Costs Range: $65,540 - $277,550

Estimated Inflation Range: $32,220 - $138,310
Estimated Total Project Costs: $740,680 - $1,058,780
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Student  Enrol lment  
Historic and Projected

Saddle Ranch Elementary

805 West English Sparrow Trail 
Highlands Ranch, CO 80129 
ThunderRidge High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,688
Mobiles on-site: 2

Estimated Total Construction Costs (in 2019 Dollars): $1,981,460 
Estimated Total Project Costs: $2,280,220 - $3,261,380

Funded by 1997 Bond  
Opened in 2001
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Saddle Ranch Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 862

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 EPDM ballasted roof with .060 
EPDM fully adhered.

$793,130 $79380-$341080 $39660-$170530

Chilled Water Systems. Chiller, cooling tower. Replace 
chiller, has excessive starts, may need replaced before 
lifecycle.

$296,100 $29700-$127400 $14810-$63670

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Irrigation Systems. Replace irrigation controllers and 
sprinkler heads.

$27,080 $2730-$11730 $1360-$5820

Door Hardware. Replace door hardware, install restricted 
key system.

$164,970 $16530-$71030 $8250-$35470

Chilled Water Systems. Chiller, cooling tower. Replace 
cooling tower.

$84,600 $8500-$36400 $4230-$18190

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$49,180 $4930-$21230 $2460-$10580

Flooring Kitchen. Replace epoxy floor with MMA. $63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. CMU.  Re-seal CMU. Repair 
stress cracks from settling. Re-caulk all joints.

$16,500 $1710-$7110 $830-$3550

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Exterior Windows. Fix storefront window  and hallway 
skylight leakage.

$19,780 $2030-$8530 $990-$4260

Roof Hatches. Replace, latch bad, weather striping is 
deteriorating

$10,370 $1040-$4540 $520-$2230

Fabricated Toilet Partitions. Replace Boys/girls and main 
hallway restrooms, 8 total

$23,270 $2340-$10040 $1170-$5010

Sink Countertops.  Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Public Address and Music Systems. Gym sound system. 
Replace current Advance system

$10,370 $1040-$4540 $520-$2230

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$7,300 $810-$3210 $370-$1570

Operable Partition. Minor repairs needed at cafeteria/gym. 
Classrooms in good condition

$11,640 $1170-$5070 $590-$2510

Fixed Casework. Art room countertop needs resurfaced, 
relace FRP behind sinks

$3,920 $490-$1690 $200-$850

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Playing fields. Multi-use field. Renovate multi-use field. 
Reseeding and resodding

$121,830 $12280-$52480 $6100-$26200

Vinyl Coverings. Minor repairs $5,500 $610-$2410 $280-$1190

Fences and Gates. Replace gates and dumpster enclosure $6,670 $740-$2940 $340-$1440

Fences and Gates. Install new fence at playground next to 
basketball court.

$3,390 $420-$1520 $170-$730

Retaining Walls. Install retaining walls where needed. $6,670 $740-$2940 $340-$1440

Miscellaneous Structures. Replace top on shade structure. $5,500 $610-$2410 $280-$1190

Planting. Replace and add plant material around building. $4,980 $530-$2230 $250-$1070

4-High
Seeding and sodding. Seed, sod, and top dress areas around 
school

$5,500 $610-$2410 $280-$1190

4-Medium
Other Landscape Features. Repair area between parking lot 
and main drive. Rock gets pushed into both areas

$32,580 $3330-$14030 $1630-$7010

3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

3-High

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,981,460
Estimated Project Management Costs Range: $199,570 - $853,770

Estimated Inflation Range: $99,190 - $426,150
Estimated Total Project Costs: $2,280,220 - $3,261,380
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Student  Enrol lment  
Historic and Projected
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Sage Canyon Elementary

2420 Autumn Sage Street  
Castle Rock, CO 80104 
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 0

Funded by 2006 Bond 
Opened in 2010

No capital projects identified at this time. All security 
and technology related capital has been summarized 

in the security and technology pages.

Sage Canyon Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 750

Capacity on four-track calendar = 1,000

Capacity with all mobile pads occupied = 862 (Also capacity currently available on-site)
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Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. All security 
and technology related capital has been summarized 

in the security and technology pages.
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Sagewood Middle

4725 Fox Sparrow Drive 
Parker, CO 80134 
Ponderosa High School Feeder Area, 6-8

Site Acreage: 23.3
Facility Square Feet: 127,951
Mobiles on-site: 0

Funded by 1995 Bond 
Opened in 1997
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Sagewood Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $4,049,530 
Estimated Total Project Costs: $4,658,690 - $6,663,240
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Capacity on traditional calendar = 1,190

Capacity with all mobile pads occupied = 1,414

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace roof with .060 fully adhered EPDM. 
Current .060 fully ballasted. Bridging occuring at parapet.

$1,163,250 $116350-$500250 $58170-$250100

Roof Insulation and Fill. Replace 25% of insulation when roof 
replaced.

$41,250 $4160-$17760 $2070-$8870

Flashings and Trim. Replace flashing when new roof 
installed.

$20,730 $2080-$8980 $1040-$4460

Glazed Roof Openings. Skylights. Replace 4 skylights. $20,730 $2080-$8980 $1040-$4460
Interior Door Hardware. Replace door hardware, install 
restricted key system.

$302,450 $30260-$130060 $15130-$65030

Chilled Water Systems. Chiller, cooling tower. 
Repair/replace cooling tower.

$84,600 $8500-$36400 $4230-$18190

Controls. Upgrade control system. $634,500 $63500-$272900 $31730-$136420
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Fixed Multiple Seating. Bleachers. Repair/replace gym 
bleachers.

$44,000 $4410-$19010 $2200-$9460

Irrigation Systems. Upgrade irrigation system, add booster 
pump.

$135,470 $13640-$58340 $6780-$29130

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$49,180 $4930-$21230 $2460-$10580

Flooring Cafeteria. Repair/replace VCT in commoms. 
Expansion joint strip that is lifting up in places.

$32,790 $3320-$14120 $1640-$7050

Flooring Hallways/classrooms   Replace health room 
flooring.

$3,070 $340-$1340 $160-$660

Flooring Hallways/Classrooms. Repair VCT in copy center. $1,170 $140-$540 $60-$250

Exterior Wall Construction. CMU and Brick. Repair cracks 
and caulk all joints on exterior brick walls

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $23,480 $2430-$10130 $1180-$5050
Fabricated Toilet Partitions. Replace toilet partitions in 6 
boys and 6 girls restrooms

$42,300 $4300-$18200 $2120-$9100

Sink Countertops.  Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $81,330 $8180-$34980 $4070-$17490

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$135,470 $13640-$58340 $6780-$29130

Curbs, Rails and Barriers. Repair curbs at parking lot area $108,400 $10910-$46710 $5420-$23310
Paving and Surfacing. Sidewalks. Repair sidewalks and 
concrete playpad

$32,580 $3330-$14030 $1630-$7010

Flooring Carpet. Replace carpet. $346,440 $34670-$149070 $17330-$74490

Fixed Walls. Repair cracks in CMU wall behind stage $1,170 $140-$540 $60-$250

3-High
Playing Fields. Multi-use Field. Top dress and reseed 
multipurpose field.

$16,290 $1720-$7020 $820-$3510

Fences and Gates. Install fencing around ball fields. Install 
fencing around dumpster. Repair fencing at softball field

$324,870 $32540-$139740 $16250-$69850

Retaining Walls. Repair/add retaining walls $135,470 $13640-$58340 $6780-$29130

Playing Fields. Softball Field. Renovate softball infield $21,680 $2230-$9430 $1090-$4670
Playing Fields. Football Field. Replace football and soccer 
goal posts

$5,290 $620-$2320 $270-$1140

4-High
Seeding and Sodding. Seed, sod, and top dress areas 
around school

$32,580 $3330-$14030 $1630-$7010

Planting. Plant trees around ballfields $54,150 $5460-$23360 $2710-$11650
Other Landscape Features. Install landscaping around 
ballfields

$54,150 $5460-$23360 $2710-$11650

3-Medium

4-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $4,049,530
Estimated Project Management Costs Range: $406,550 - $1,742,950

Estimated Inflation Range: $202,610 - $870,760
Estimated Total Project Costs: $4,658,690 - $6,663,240
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Sand Creek Elementary

8898 South Maplewood Drive 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, K-6

Site Acreage: 11.1
Facility Square Feet: 53,237
Mobiles on-site: 4

Estimated Total Construction Costs (in 2019 Dollars): $2,652,850 
Estimated Total Project Costs: $3,052,190 - $4,365,770

Funded by 1984 Bond 
Opened in 1986
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Sand Creek Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806

Student  Enrol lment  
Historic and Projected

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered.

$793,130 $79380-$341080 $39660-$170530

Direct Expansion Systems. Roof top units. Replace rooftop 
units. Current ones need painted.

$317,250 $31750-$136450 $15870-$68210

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Switchgear-Main. Replace main switchgear. $46,750 $4760-$20160 $2340-$10050
Panels and Transformers. Replace original panels and 
transformers.

$46,750 $4760-$20160 $2340-$10050

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Hot Water Service. Water Heater. Replace domestic water 
heater and associated piping..

$89,150 $8960-$38360 $4460-$19170

Lighting Equipment. Replace two fixtures in health room. $430 $80-$280 $30-$100

Flooring Kitchen. Replace epoxy floor with MMA. $63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730

Exterior Windows. Replace exterior windows $70,220 $7090-$30290 $3520-$15100

Exterior Windows. Recaulk windows $18,720 $1890-$8090 $940-$4030
Fabricated Toilet Partitions. Replace toilet partitions in 3 
pods

$23,270 $2340-$10040 $1170-$5010

Flooring Hallways/Classrooms. Replace VCT in classrooms 
and healthroom.

$4,550 $560-$2060 $230-$980

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210
Retractable Partition. Repair operable partitions between 
classrooms. Partion between gym and cafeteria in worst 
condition.

$17,980 $1830-$7830 $900-$3870

Sinks. Replace with sink countertops, single surface $13,440 $1370-$5870 $680-$2890
Fixed Casework. Replace all original fixed casework in 
classrooms and offices

$142,560 $14350-$61350 $7130-$30650

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $26,760 $2750-$11550 $1340-$5760

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$80,270 $8040-$34540 $4020-$17260

2-Low
Exterior Wall Construction. Repair brick where cracking at 
front retaining wall, clean water stained areas

$3,280 $430-$1430 $170-$710

3-High Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Interior Doors. Refinish interior doors $44,630 $4480-$19280 $2240-$9600
Blinds and Other Window Treatment. Replace blinds in 
school

$17,980 $1830-$7830 $900-$3870

Movable Furnishing. FFE. Replace wooden basketball 
backboards in gym, 4 total

$1,910 $200-$900 $100-$410

Movable Furnishing. FFE. Replace health room beds $1,910 $200-$900 $100-$410

4-Medium Seeding and Sodding. Renovate grass areas around school $17,980 $1830-$7830 $900-$3870

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,652,850
Estimated Project Management Costs Range: $266,570 - $1,142,470

Estimated Inflation Range: $132,770 - $570,450
Estimated Total Project Costs:  $3,052,190 - $4,365,770
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Student  Enrol lment  
Historic and Projected

Sedalia Elementary

5449 North Huxtable Street 
Sedalia, CO 80135 
Castle View High School Feeder Area, K-6

Site Acreage:5
Facility Square Feet: 35,177
Mobiles on-site: 0

Estimated Total Construction Costs (in 2019 Dollars): $1,874,740 
Estimated Total Project Costs: $2,157,500 - $3,085,600

Funded prior to 1952  
Opened in 1952

$11,530

$185,810

$2,330

$11,000

$251,840

$544,110

$868,120

$0 $500,000 $1,000,000 $1,500,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Sedalia Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 340 (Also capacity currently available on-site)

Capacity on four-track calendar = 376

Capacity with all mobile pads occupied = 396
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace existing built up roof, sections A,C,E. $105,750 $10650-$45550 $5290-$22740

Roof Finishes. Replace fully adhered roof over gym, music, 
and front office, sections F,G,H,J (1999).

$158,630 $15880-$68280 $7940-$34110

Roof Finishes. Replace ballasted roof, section B (1992) with 
fully adhered.

$105,750 $10650-$45550 $5290-$22740

Roof Eaves & Soffits. Soffits need repaired along the older 
classrooms wing.

$12,380 $1330-$5330 $620-$2660

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$109,980 $11020-$47320 $5500-$23650

Direct Expansion Systems. Roof top units. Replace RTUs as 
necessary.

$158,630 $15880-$68280 $7940-$34110

Controls. Upgrade required if current system changes. $211,500 $21200-$91000 $10580-$45480
Panels and Transformers. Replace old branch wiring panels 
in building.

$5,500 $610-$2410 $280-$1190

Air Distribution Systems. Air handlers, ductwork, VAV's. 
Current VVT system in good shape. Should upgrade to VAV 
reheat system..

$367,170 $36740-$157940 $18360-$78940

Terminal Self-Contained Units. Replace unit heaters at 
entries.

$16,500 $1710-$7110 $830-$3550

Commissioning and Re-Commissioning. Commission if 
upgrades to current system made..

$57,220 $5790-$24690 $2870-$12300

Emergency Light and Power Systems. Generator and 
Transfer Switch. Install new generator and associated 
emergency systems.

$73,710 $7400-$31800 $3690-$15850

Playing Fields. Playground. Needs. Replace pea gravel play 
area.. Install new basketball hoops..

$29,510 $3000-$12700 $1480-$6350

Flooring Restroom. Replace all ceramic tile bathroom floors 
and walls.

$29,510 $3000-$12700 $1480-$6350

Flooring Kitchen. Replace kitchen floor. $56,160 $5650-$24150 $2810-$12080

Flooring Carpet. Replace walk off carpet at all entrances. $5,500 $610-$2410 $280-$1190

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730
Exterior Wall Construction. Brick and stucco. Good 
condition. Areas where the new meets the old need sealed. 
Repair cracks and deterioration in stucco on newer 
classrooms addition.

$16,290 $1720-$7020 $820-$3510

Exterior Windows. Replace plexiglass in double doors to 
playground SW with insulated safety glass. Entire east facing 
windows are in bad shape from condensation. They are 
single pane, replace with Low E insulated units. Will require 
frame modif

$40,820 $4180-$17590 $2050-$8780

Exterior Windows. Recaulk windows $14,070 $1440-$6140 $710-$3030
Sink Countertops. Replace counter tops only in rooms 107, 
208, 207,209, 210

$11,850 $1260-$5160 $600-$2550

Paving & Surfacing, Parking Lot. $60,000 in asphalt work, 
$10,000 on site drainage east side of school

$68,430 $6880-$29480 $3430-$14710

Paving & Surfacing, Sidewalks. Need-Repair areas of 
sidewalk, stairs at west entry

$5,820 $590-$2590 $300-$1250

2-Medium
Flooring Hallways/Classrooms. Replace red ceramic tile in 
hallway, showing wear and cracks.

$11,000 $1110-$4810 $550-$2370

3-High Wall Foundations. Recaulk foundation where concrete meets $2,330 $280-$1080 $120-$500

Vinyl Coverings. Rooms/hallways that have vinyl have been 
painted. Would recommend removal or replacement.

$18,300 $1910-$7910 $920-$3940

Ceiling Finishes. Replace ceiling grid and tile $164,970 $16530-$71030 $8250-$35470

Site Lighting Poles. Replace two light poles $2,540 $270-$1170 $130-$550

4-High
Other Landscape Features. Site drainage on east side of 
school needs addressed

$11,530 $1180-$4980 $580-$2480

3-Medium

Tier 1
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,874,740
Estimated Project Management Costs Range: $188,890 - $807,700

Estimated Inflation Range: $93,870 - $403,160
Estimated Total Project Costs: $2,157,500 - $3,085,600
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Sierra Middle

6651 Pine Lane Avenue 
Parker, CO 80134 
Chaparral High School Feeder Area, 7-8

Site Acreage:50
Facility Square Feet: 115,538
Mobiles on-site: 1

Funded by 1974 Bond  
Opened in 1975
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Sierra Middle School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $4,955,930 
Estimated Total Project Costs: $5,701,700 - $8,154,940
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Capacity on traditional calendar = 1,250

Capacity with all mobile pads occupied = 1,530

Capacity currently available on-site = 1,306

Student  Enrol lment  
Historic and Projected
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Gutters and Downspouts. Repair and paint downspouts. $5,080 $530-$2230 $260-$1100
Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$302,450 $30260-$130060 $15130-$65030

Direct Expansion Systems. Roof top units. Replace RTUs. $793,130 $79380-$341080 $39660-$170530

Controls. Upgrade control system. $740,250 $74050-$318350 $37020-$159160
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$74,030 $7480-$31880 $3710-$15920

Irrigation Systems. Upgrade entire system to district 
standard..

$245,560 $24650-$105650 $12280-$52800

Roof Finishes. Replace fully adhered .060 roof sections 
A,F,J,K,L.

$475,880 $47630-$204730 $23800-$102320

Site Heating Distibution. Replace gas meter and associated 
piping.

$21,150 $2150-$9150 $1060-$4550

Flooring Restroom. Replace ceramic tile with poured acrylic. 
2 main hallway, 2 locker room, 2 PE teacher office restroom 
Replace sheet viynl in library restroom.

$49,180 $4930-$21230 $2460-$10580

Flooring Hallways/Classrooms. Replace VCT throughout 
school where needed.

$196,380 $19730-$84530 $9820-$42230

Flooring Cafeteria. Replace VCT in cafeteria. $29,510 $3000-$12700 $1480-$6350

Flooring Carpet. Replace carpeting in classrooms. $140,440 $14070-$60470 $7030-$30200

Exterior Wall Construction. Repair/seal cracks in brick $9,950 $1060-$4360 $500-$2140

Paint Exterior. Green metal and trim need painted. $19,780 $2030-$8530 $990-$4260

Exterior Windows. Recaulk windows $14,920 $1590-$6490 $750-$3210

Fixed Walls. Repair drywall at stage area $1,060 $150-$550 $60-$230
Retractable Partitions. Refurbish classroom retractable 
partitions

$24,540 $2470-$10570 $1230-$5280

Fabricated Toilet Partitions. Replace toilet partitions in girls 
locker room

$4,870 $540-$2140 $250-$1050

Sink Countertops. Replace sink countertops as necessary $28,350 $2860-$12260 $1420-$6100

Fixed Casework. Replace original casework in building $392,650 $39350-$168850 $19640-$84420

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary, Stairs need attention, new tread 
edge

$9,950 $1060-$4360 $500-$2140

Playing Fields. Playground. Replace playground play pads $44,310 $4500-$19100 $2220-$9530

2-Medium Site Lighting Poles. Paint light poles $2,120 $290-$990 $110-$460

Wall Foundations. Repair concrete foundation walls below 
brick

$19,780 $2030-$8530 $990-$4260

Wall Foundations. Recaulk foundation where concrete meets $3,390 $420-$1520 $170-$730

Interior Doors. Replace/repair/refinish interior doors $73,710 $7400-$31800 $3690-$15850
Playing Fields. Multi-use Field. Renovate multi-use playing 
fields

$196,380 $19730-$84530 $9820-$42230

3-High Playing Fields. Football Field. Renovate football field $78,680 $7930-$33930 $3940-$16920

Paint Interior. Paint classrooms $147,310 $14790-$63390 $7370-$31680

Fire Sprinkler Water Supply. Fire sprinkle building $589,030 $58980-$253380 $29460-$126650
Special Facilities. Rebuild greenhouse on south side of 
building

$10,580 $1130-$4630 $530-$2280

Retaining walls. Repair retaining walls at double entry $5,080 $530-$2230 $260-$1100

Playing Fields. Resurface track. $34,480 $3530-$14830 $1730-$7420
Playing Fields. Football Field. Replace goal posts with multi-
function goals

$2,010 $300-$900 $100-$440

3-Low
Miscellaneous Structures. Markee sign, shade structures. 
Replace outside basketball hoops if warranted

$2,650 $360-$1160 $140-$570

3-Medium

Tier 1
2018 Bond-

Under 
Construction

2-High

3-High

Estimated Total Construction Costs (in 2019 Dollars): $4,955,930
Estimated Project Management Costs Range: $497,810 - $2,133,310

Estimated Inflation Range: $247,960 - $1,065,700
Estimated Total Project Costs: $5,701,700 - $8,154,940
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Student  Enrol lment  
Historic and Projected
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Soaring Hawk Elementary

4665 Tanglevine Drive  
Castle Rock, CO 80109 
Castle View High School Feeder Area, K-6

Site Acreage:11
Facility Square Feet: 56,868
Mobiles on-site: 3

Funded by 2000 Bond  
Opened in 2004

Soaring Hawk Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,349,400 
Estimated Total Project Costs: $1,552,270 - $2,220,210
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750 (Also capacity currently available on-site)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered.

$793,130 $79380-$341080 $39660-$170530

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

2-High Flooring Cafeteria. VCT buckling, repairs needed. $1,380 $230-$630 $70-$300

Exterior Wall Construction. CMU. Recaulk control joints $3,810 $400-$1700 $190-$820

Exterior Wall Construction. CMU. CMU needs sealed. $12,270 $1240-$5340 $620-$2640

Exterior Windows. -Recaulk windows $14,700 $1510-$6410 $740-$3160
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$84,600 $8500-$36400 $4230-$18190

3-Medium
Vinyl Coverings. Repair vinyl wall covering.  Poor installation 
due to lack of glue, peeling all over building.

$5,930 $680-$2580 $300-$1280

2-Medium

Tier 1
Funded by the 

2018 Bond

Estimated Total Construction Costs (in 2019 Dollars): $1,349,400
Estimated Project Management Costs Range: $135,370 - $580,670

Estimated Inflation Range: $67,500 - $290,140
Estimated Total Project Costs: $1,552,270 - $2,220,210
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Student  Enrol lment  
Historic and Projected

South Ridge Elementary

1100 South Street 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, K-6

Site Acreage: 8.9
Facility Square Feet: 52,287
Mobiles on-site: 4

Estimated Total Construction Costs (in 2019 Dollars): $3,764,450 
Estimated Total Project Costs: $4,331,880 - $6,195,330

Funded by 1970 Bond  
Opened in 1972
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South Ridge Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 806 (Also capacity currently available on-site)
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace metal standing seam areas C,D,E,F. $380,700 $38100-$163800 $19040-$81860

Roof Finishes. Replace areas A.B,M. $105,750 $10650-$45550 $5290-$22740
Roof Finishes. Replace .045 ballasted EPDM area N with .060 
fully adhered.

$52,880 $5330-$22830 $2650-$11370

Gutters and Downspouts. Rework gutters and downspouts 
when new soffit installed. Improve drainage.

$14,920 $1590-$6490 $750-$3210

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$164,970 $16530-$71030 $8250-$35470

Direct Expansion Systems. Roof top units. Replace RTUs. $339,460 $34050-$146050 $16980-$72990

Controls. Upgrade control system. $290,820 $29090-$125090 $14550-$62530
Panels and Transformers. Replace original SW gear now 
subfed. Replace original panels and transformers.

$98,350 $9860-$42360 $4920-$21150

Fire Alarm Systems. Upgrade fire alarm system. $105,750 $10650-$45550 $5290-$22740
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Irrigation Systems. Replace entire irrigation system. Install 
seperate meter.

$98,350 $9860-$42360 $4920-$21150

Fabricated Toilet Partitions. Replace when flooring replaced. $18,930 $1980-$8180 $950-$4070

Flooring Restroom. Replace ceramic tile with MMA. $34,480 $3530-$14830 $1730-$7420

Exterior Wall Construction. Recaulk control joints $5,400 $610-$2410 $270-$1160

Exterior Windows. Recaulk windows $7,510 $800-$3300 $380-$1620
Window Storefronts. Repair/replace entry storefronts 
sand/paint.

$7,510 $800-$3300 $380-$1620

Solid Exterior Doors. Sand and paint $5,080 $530-$2230 $260-$1100
Retractable Partitions. Refurbish or replace all classroom 
partitions in east wing

$29,510 $3000-$12700 $1480-$6350

Interior Doors. Replace interior doors $98,350 $9860-$42360 $4920-$21150

Fixed Casework. Replace casework in original building $98,350 $9860-$42360 $4920-$21150

Special Facilities. Replace sound panels in music room $10,580 $1130-$4630 $530-$2280

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $78,680 $7930-$33930 $3940-$16920

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$98,350 $9860-$42360 $4920-$21150

Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk, front entry

$19,780 $2030-$8530 $990-$4260

Playing Fields. Playground. Replace asphalt playground $29,510 $3000-$12700 $1480-$6350
Roof Eaves and Soffits. Replace soffit around building with 
new metal soffit

$21,150 $2150-$9150 $1060-$4550

Pipe and Fittings. Replace gas piping on roof for RTUs $2,650 $360-$1160 $140-$570

2-Low
Paving and Surfacing. Sidewalks. Repair/replace areas of 
sidewalk, replace back stairway to mobiles

$7,940 $870-$3470 $400-$1710

Column Foundations. Repair rusting columns at gym south 
side

$9,950 $1060-$4360 $500-$2140

Fixed Walls. Refinish all fixed walls $19,780 $2030-$8530 $990-$4260

Interior Door Frames. Sand/paint door frames $22,210 $2300-$9600 $1110-$4780
Interior Finishes. Replace sound panels in music room and 
gym

$26,760 $2750-$11550 $1340-$5760

Suspended Ceilings. Replace grid ceiling and tile $132,190 $13320-$56920 $6610-$28420

Movable Furnishing. FFE. Replace hallway tack boards $19,780 $2030-$8530 $990-$4260

Tier 1
Funded by the 

2018 Bond

2-Medium

2-High

3-High

Estimated Total Construction Costs (in 2019 Dollars): $3,764,450
Estimated Project Management Costs Range: $379,020 - $1,621,330

Estimated Inflation Range: $188,410- $809,550
Estimated Total Project Costs: $4,331,880 - $6,195,330
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Student  Enrol lment  
Historic and Projected

Stone Mountain Elementary

10625 Weathersfield Way 
Highlands Ranch, CO 80130 
ThunderRidge High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 0

Funded by 2006 Bond  
Opened in 2007
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Stone Mountain Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 750 (Also current capacity available at Stone Mountain ES)

Capacity on four-track calendar = 1,000

Capacity with all mobile pads occupied = 862

Estimated Total Construction Costs (in 2019 Dollars): $732,580 
Estimated Total Project Costs: $843,180 - $1,205,740
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Fire Alarm Systems. Upgrade fire alarm system $126,900 $12700-$54600 $6350-$27290

Controls. Upgrade control system $370,130 $37080-$159180 $18510-$79580
Lighting Equipment. Repair lighting on stairs to crawlspace, 
not working

$220 $90-$190 $20-$50

Exterior Wall Construction. CMU and Brick. Recaulk 
expansion joints. Reseal CMU

$15,870 $1640-$6840 $800-$3410

Paint Exterior. Paint exterior metal, poles, railings, and 
sunshades

$5,290 $620-$2320 $270-$1140

Exterior Windows. Recaulk windows $15,870 $1640-$6840 $800-$3410

2-Low
Paving and Surfacing. Sidewalks. Repair areas of sidewalk as 
necessary

$5,290 $620-$2320 $270-$1140

Wall Foundations. Recaulk foundation where concrete meets $3,180 $330-$1430 $160-$690

Playing Fields. Replace synthetic play field. 1/2 costs shared 
with Highlands Ranch Metro District

$178,190 $17920-$76720 $8910-$38320

Gutters and Downspouts. Mitigate erosion from roof 
scuppers on norht side of building

$1,060 $150-$550 $60-$230

Seeding and Sodding. Repair areas of grass around school $10,580 $1130-$4630 $530-$2280

1-Medium

2-Medium

3-Medium

3-Low

Estimated Total Construction Costs (in 2019 Dollars): $732,580
Estimated Project Management Costs Range: $73,920- $315,620

Estimated Inflation Range: $36,680 - $157,540
Estimated Total Project Costs: $843,180 - $1,205,740
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Student  Enrol lment  
Historic and Projected

Summit View Elementary

10200 South Piedmont Way 
Highlands Ranch, CO 80126 
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 56,475
Mobiles on-site: 3

Estimated Total Construction Costs (in 2019 Dollars): $737,610 
Estimated Total Project Costs: $849,330 - $1,214,620

Funded by Certificate of 
Participation  
Opened in 1992
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Summit View Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 862

Capacity currently available on-site = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Branch Wiring Devices. Replace sealtite conduit and wiring 
to all equipment on roof.

$3,180 $330-$1430 $160-$690

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010

Special Electrical Systems. Low voltage wiring in boiler room 
should be redone. Dropped ceiling not reinstalled, plenum 
cable does not meet code, should be in conduit..

$12,270 $1240-$5340 $620-$2640

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Switchgear-Main. Replace main switchgear. $31,730 $3180-$13680 $1590-$6830
Panels and Transformers. Replace original panels and 
transformers.

$21,150 $2150-$9150 $1060-$4550

Flooring Kitchen. Replace kitchen flooring. $56,160 $5650-$24150 $2810-$12080

Flooring Cafeteria. Replace VCT. $15,870 $1640-$6840 $800-$3410

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730

Exterior Windows. Replace exterior windows $70,220 $7090-$30290 $3520-$15100

Exterior Windows. Recaulk windows $18,720 $1890-$8090 $940-$4030
Fabricated Toilet Partitions. Replace toilet partitions in 3 
pods

$23,270 $2340-$10040 $1170-$5010

Sink Countertops. Replace sink counter tops in 3 pods $21,370 $2140-$9240 $1070-$4600
Energy Supply. Reattach supports for gas line on roof. 
Rusted piping should be replaced

$1,910 $200-$900 $100-$410

Paving & Surfacing, Sidewalks. Repair/Replace areas of 
sidewalk

$11,530 $1180-$4980 $580-$2480

Playing Fields. Playground. Repair asphalt cracks at 
playground

$22,950 $2360-$9960 $1150-$4940

Flooring Restroom. Replace VCT flooring in staff restrooms. $1,800 $210-$810 $90-$390

Flooring Carpet. Replace carpet in workrooms in stacked 
pods.

$12,800 $1310-$5510 $640-$2760

Retractable Partition. Repair operable partitions between 
classrooms and between gym/cafeteria

$17,140 $1770-$7370 $860-$3690

Suspended Ceilings. Replace ceiling grid and tile. Damaged 
during fire sprinkler install

$158,630 $15880-$68280 $7940-$34110

Water Closets. Replace fixtures in staff restrooms $2,650 $360-$1160 $140-$570

Sinks. Replace fixtures in staff restrooms $1,800 $210-$810 $90-$390
Paving & Surfacing, Parking Lot. Minor asphalt crack repair, 
repair concrete service drive

$28,660 $2950-$12350 $1440-$6170

3-High Wall Foundations. Recaulk foundation where concrete meets $3,280 $430-$1430 $170-$710

Seeding & Sodding. Resod/reseed grass areas $5,820 $590-$2590 $300-$1250
Other Landscape Features. Replace metal edging with 
concrete mow strip

$11,530 $1180-$4980 $580-$2480
4-High

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $737,610
Estimated Project Management Costs Range: $74,730 - $318,330

Estimated Inflation Range: $36,990 - $158,680
Estimated Total Project Costs: $849,330 - $1,214,620
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Student  Enrol lment  
Historic and Projected

ThunderRidge High

1991 Wildcat Reserve Parkway 
Highlands Ranch, CO 801296 
ThunderRidge High School Feeder Area, 9-12

Site Acreage: 50
Facility Square Feet: 240,640
Mobiles on-site: 1

Funded by 1993 Bond 
Opened in 1996
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ThunderRidge High School-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $5,776,950 
Estimated Total Project Costs: $6,645,480 - $9,505,400

2075 2,069 2,110 2,070 2,012 1,974 1,876 1,824 1,827 1,787 

20
14

-1
5

20
15

-1
6

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

Capacity on traditional calendar = 2,201

Capacity with all mobile pads occupied = 2,537

Capacity currently available on-site = 2,257
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace sections with solar. Includes solar 
removal. Other sections replaced in 2014.

$874,450 $87460-$376060 $43730-$188010

Direct Expansion Systems. Roof top units. Replace RTUs. $1,099,800 $110000-$473000 $54990-$236460

Air Distribution Systems. Air handlers, ductwork, VAV's. 
Update air handlers with HW coils, new motors, and VFDs..

$204,000 $20410-$87810 $10200-$43860

Change-over Distribution System. Upgrade all fan powered 
boxes to VAV reheat.

$204,000 $20410-$87810 $10200-$43860

Glycol Distribution Systems. Poor condition. Upgrade and 
add HW loop to system.

$16,290 $1720-$7020 $820-$3510

Water Treatment Systems. Poor condition. Upgrade and add 
HW loop to system.

$19,780 $2030-$8530 $990-$4260

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$84,600 $8500-$36400 $4230-$18190

Fixed Multiple Seating, Bleachers. Replace main gym 
bleacher both sides.

$195,850 $19660-$84260 $9800-$42110

Irrigation Systems. Upgrade irrigation controllers. $16,290 $1720-$7020 $820-$3510

Passenger Elevators. Renovate elevator #1. $158,630 $15880-$68280 $7940-$34110
Emergency Light & Power Systems, Generator and Transfer 
Switch. Kohler 80RZ272/365373. Generator Cabinet needs 
minor repair.

$4,230 $470-$1870 $220-$910

Carpeting. Replace carpet. X-Carpet in main and pod 
hallways replaced 2017.

$329,940 $33060-$141960 $16500-$70940

Carpeting. Replace carpet entry areas. $3,070 $340-$1340 $160-$660

Flooring Restroom. Replace original sheet vinyl flooring with 
poured acrylic in all restrooms.

$42,200 $4310-$18210 $2110-$9080

Flooring Kitchen. Currently Hubbelite and cracks in 
concrete, Replace with MMA..

$62,400 $6310-$26910 $3120-$13420

Flooring Hallways/Classrooms. Replace VCT in commons 
and hallways.

$456,840 $45760-$196460 $22850-$98230

Exterior Wall Construction. Recaulk control joints. Re-seal 
CMU

$56,160 $5650-$24150 $2810-$12080

Exterior Windows. Recaulk windows $70,220 $7090-$30290 $3520-$15100
Exterior Windows. Fix curtain wall window leakage at 
commons and hallways. Some repair on east side in 2011, 
need west repair

$73,710 $7400-$31800 $3690-$15850

Window Storefronts. Commons has never ending leaks. $28,660 $2950-$12350 $1440-$6170

Overhead Doors. Kitchen - Replace (4) four rollup doors $17,980 $1830-$7830 $900-$3870
Interior Doors. Kitchen entry doors from cafeteria need 
replaced due to carts hitting them all the time. Replace with 
metal?

$3,390 $420-$1520 $170-$730

Fabricated Toilet Partitions. Replace men's & women's PE 
restrooms. Replace all bathroom partitions in all wings and 
main area

$63,450 $6350-$27350 $3180-$13650

Sink Countertops. Replace sink counter tops in all 
restrooms

$35,960 $3650-$15550 $1800-$7730

Sink Countertops. Replace formica counter tops in kitchen 
with stainless. They are in bad shape and they are preparing 
food on them. They have sinks and cupboards. . Replace 
counter tops in science rooms due to damage.

$58,800 $5910-$25310 $2940-$12650

Showers. Poor condition. Showers need repaired $11,530 $1180-$4980 $580-$2480

Tier 1
Funded by the 

2018 Bond

Tier 2
Funded by the 

2018 Bond

2-High

Estimated Total Construction Costs (in 2019 Dollars): $5,776,950
Estimated Project Management Costs Range: $579,540 - $2,486,250

Estimated Inflation Range: $288,990 - $1,242,200
Estimated Total Project Costs: $6,645,480 - $9,505,400
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Student  Enrol lment  
Historic and Projected

Timber Trail Elementary

690 West Castle Pines Parkway 
Castle Pines, CO 80108 
Rock Canyon High School Feeder Area, K-5

Site Acreage: 6.98
Facility Square Feet: 56,868
Mobiles on-site: 1

Funded by 2000 Bond  
Opened in 2003
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Timber Trail Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,984,250 
Estimated Total Project Costs: $2,282,980 - $3,265,370
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Capacity on traditional calendar = 582 (Also current capacity available on-site)

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 694
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered.

$793,130 $79380-$341080 $39660-$170530

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210

Fire Alarm Systems. Upgrade fire alarm system. $116,330 $11680-$50080 $5820-$25010

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Recaulk building control joints, 
patch cracks, water seal CMU

$26,760 $2750-$11550 $1340-$5760

Window Curtain Walls. Water infiltration has happened in 
the past. Some caulking done but window wall frames 
should be rebuilt.

$44,630 $4480-$19280 $2240-$9600

Flooring Gym. Replace gym carpet. $15,950 $1660-$6860 $800-$3430

Flooring Carpet. Replace walk off carpet at entries. $22,320 $2290-$9690 $1120-$4800

Flooring Carpet. Replace carpet. $317,250 $31750-$136450 $15870-$68210

Paint Exterior. Paint exterior trim, windows and doors $8,990 $920-$3920 $450-$1940

Exterior Windows. Recaulk windows $14,810 $1500-$6400 $740-$3190

Solid Exterior Doors. Recaulk door frames $1,060 $150-$550 $60-$230

Sink Countertops.  Replace sink countertops with single 
surface

$21,370 $2140-$9240 $1070-$4600

Sinks. Replace with sink countertops, single surface $13,440 $1370-$5870 $680-$2890

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $26,760 $2750-$11550 $1340-$5760

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$80,270 $8040-$34540 $4020-$17260

Paving and Surfacing. Sidewalks. Repair/replace damage to 
sidewalks due to ground movement

$17,980 $1830-$7830 $900-$3870

Wall Foundations. Some building movement, not severe but 
causing cracks on inside flooring and walls

$4,550 $560-$2060 $230-$980

Wall Foundations. Recaulk areas where concrete meets 
foundation walls

$3,390 $420-$1520 $170-$730

Vinyl Coverings. Repair areas of vinyl wall covering $3,280 $430-$1430 $170-$710

Playing Fields. Multi-use Field. Renovate multi-use field $71,280 $7230-$30730 $3570-$15330

Tier 1
Funded by the 

2018 Bond

2-High

3-Medium

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,984,250
Estimated Project Management Costs Range: $199,430 - $854,430

Estimated Inflation Range: $99,300 - $426,690
Estimated Total Project Costs: $2,282,980 - $3,265,370
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Student  Enrol lment  
Historic and Projected

Trailblazer Elementary

9760 South Hackberry 
Highlands Ranch, CO 80129 
ThunderRidge High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,020
Mobiles on-site: 1

Funded by DC Developers Trust Fund  
Opened in 1997
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Trailblazer Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,674,930 
Estimated Total Project Costs: $1,927,550 - $2,756,520
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Domestic Water Supply Equipment. Upgrade backflow. $8,150 $860-$3560 $410-$1760

Direct Expansion Systems. Roof top units. Replace RTUs. $339,460 $34050-$146050 $16980-$72990

Exhaust Ventilation Systems. Kitchen hood exhaust and 
MUA replacement/upgrade.

$60,810 $6100-$26200 $3040-$13080

Controls. Upgrade control system. $317,250 $31750-$136450 $15870-$68210
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Irrigation Systems. Update the clock, need to pull pump out 
of pit..

$62,930 $6380-$27080 $3150-$13530

Kitchen Flooring. Replace kitchen flooring with poured 
acrylic. Currently Hubelite material (Red).

$59,540 $5970-$25670 $2980-$12810

Flooring Gym. Replace gym carpet. $18,300 $1910-$7910 $920-$3940

Flooring Cafeteria. Replace VCT. $13,710 $1400-$5900 $690-$2950

Exterior Wall Construction. CMU and Brick. Reseal 
CMU.Stress cracks same as other schools. Control joints 
need re-caulking

$17,560 $1850-$7650 $880-$3780

Exterior Windows. -Recaulk windows $14,700 $1510-$6410 $740-$3160

Storefront windows. Hollow metal. Recaulk all windows $8,150 $860-$3560 $410-$1760
Retractable Partitions. Refurbish gym/cafeteria partition. 
Curtains need replaced due to fire retardant life. 
Classrooms are not used and are in good shape.

$16,290 $1720-$7020 $820-$3510

Fabricated Toilet partitions. Replace toilet partitions $23,270 $2340-$10040 $1170-$5010

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $81,640 $8270-$35170 $4090-$17560

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$24,540 $2470-$10570 $1230-$5280

Playing Fields. Playground. One playpad needs to be 
replaced R&R, the other needs and overlay

$57,220 $5790-$24690 $2870-$12300

3-High
Wall Foundations. Good condition. Gym has cracks SE 
corner, corner of building appears to be settling.

$12,380 $1330-$5330 $620-$2660

Vinyl Coverings. Wall Finishes. Repair walls vinyl. Many 
tears, patches, water damage and seams coming apart in 
hallways and pods. Bathroom halls have colored vinyl that 
need replaced.

$8,150 $860-$3560 $410-$1760

Suspended Ceilings. Replace all ceiling tiles in the kitchen. 
(need to be food grade)

$6,560 $750-$2850 $330-$1410

Grease interceptor. Bypass grease interceptor if possible $8,150 $860-$3560 $410-$1760

Fire Sprinkler. Install sprinkler system. Only in Cafeteria. 
Current code requires fully sprinkled building if remodeled

$411,900 $41210-$177210 $20600-$88560

Playing Fields. Fields, Have drainage issue on north end of 
playground next to privacy fence

$40,820 $4180-$17590 $2050-$8780

Tier 1
Funded by the 

2018 Bond

3-Medium

2-High

Estimated Total Construction Costs (in 2019 Dollars): $1,674,930
Estimated Project Management Costs Range: $168,770 - $721,380

Estimated Inflation Range: $83,850 - $360,210
Estimated Total Project Costs: $1,927,550 - $2,756,520
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Student  Enrol lment  
Historic and Projected

Wildcat Mountain 
Elementary

6585 Lionshead Parkway 
Littleton, CO 80124 
Rock Canyon High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,676
Mobiles on-site: 2

Funded by 1997 Bond  
Opened in 1998
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Wildcat Mountain Elementary-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 582

Capacity on four-track calendar = 776

Capacity with all mobile pads occupied = 750

Capacity currently available on-site = 694

Estimated Total Construction Costs (in 2019 Dollars): $1,121,690 
Estimated Total Project Costs: $1,291,180 - $1,846,460
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Estimated Total Construction Costs (in 2019 Dollars): $1,121,690
Estimated Project Management Costs Range: $113,300 - $483,500

Estimated Inflation Range: $56,190 - $241,270
Estimated Total Project Costs: $1,291,180 - $1,846,460

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Interior Door hardware. Replace current non-restricted key 
system with restricted. Hardware change.

$164,970 $16530-$71030 $8250-$35470

Chilled Water Systems. Chiller, cooling tower. 
Rebuild/replace cooling tower.

$84,600 $8500-$36400 $4230-$18190

Air Distribution Systems Air handlers, ductwork, VAV's. AHU 
#4 needs some ductwork changed, moisture damage.

$5,080 $530-$2230 $260-$1100

Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Chilled Water Systems. Chiller, cooling tower. Replace chiller 
.

$290,820 $29090-$125090 $14550-$62530

Local Area Networks. ITS/Head End Equipment. Expanded or 
new MDF closet (minimum 10'X10').

$49,180 $4930-$21230 $2460-$10580

Flooring Hallways/Classrooms. Replace VCT in classrooms 
due to building movement.

$9,840 $1070-$4270 $500-$2120

Flooring Kitchen. Replace kitchen flooring. $62,400 $6310-$26910 $3120-$13420

Flooring Cafeteria. Replace VCT. $15,870 $1640-$6840 $800-$3410
Exterior Wall Construction. Seal and repair CMU. Stress 
cracks same as other schools. Lack of control joints

$17,670 $1840-$7640 $890-$3800

Exterior Wall Construction. Recaulk control joints. $3,390 $420-$1520 $170-$730
Exterior Windows . Major gaps need sealed and maintained 
yearly due to building movement.

$3,920 $490-$1690 $200-$850

Exterior Windows. Recaulk windows $13,220 $1390-$5790 $670-$2850
Storefront windows. All entrances need filler plates 
fabricated and installed. The building movement has 
created large gaps which has been filled with caulking and 
is only temporary due to shrinkage creating air gaps

$30,670 $3140-$13240 $1540-$6600

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$24,540 $2470-$10570 $1230-$5280

Glazed Roof Openings.Skylights. Repair leakage at skylights $5,500 $610-$2410 $280-$1190

Operable Partition. Minor repairs needed $11,640 $1170-$5070 $590-$2510

Fabricated Toilet partitions. Replace toilet partitions $23,270 $2340-$10040 $1170-$5010
Paving & Surfacing. Parking Lot Fair. Resurface and crack fill 
asphalt as necessary. Overlay parking lot at east end by 
drain

$48,970 $4940-$21140 $2450-$10530

3-High Wall Foundations. Recaulk foundation where concrete meets $3,280 $430-$1430 $170-$710

Vinyl Coverings. Repair/ replace vinyl due to building 
movement and water damage at storefronts

$16,290 $1720-$7020 $820-$3510

Ceiling Finishes. Repair ceiling grid due to building 
movement

$164,970 $16530-$71030 $8250-$35470

Grease interceptor. Bypass if applicable $8,150 $860-$3560 $410-$1760

3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

2-High
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Cantril Building

312 Cantril Street 
Castle Rock, CO 80104 
Administration/District Offices and Preschool Facility

Estimated Total Construction Costs (in 2019 Dollars): $1,830,480 
Estimated Total Project Costs: $2,109,160 - $3,015,100
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Cantril Building-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Constructed in 1897
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace shingled roof. $152,280 $15320-$65520 $7620-$32740
Controls. Better control of existing steam distribution 
system.

$23,480 $2430-$10130 $1180-$5050

Panels and Transformers. Replace panel on second level, 
small office.

$2,970 $340-$1340 $150-$640

Panels and Transformers. Replace panel in furnace closet PS. $2,540 $270-$1170 $130-$550

Branch Wiring Devices. Upgrade branch wiring and devices 
to current code.

$23,480 $2430-$10130 $1180-$5050

Branch Wiring Devices. Upgrade electrical wiring to current 
code PS.

$4,660 $550-$2050 $240-$1000

Sanitary Sewer Systems. Repair/replace sanitary sewer 
system piping.

$23,480 $2430-$10130 $1180-$5050

Roof Finishes. Replace EPDM gym roof. $25,380 $2620-$10920 $1270-$5460

Roof Finishes.  Replace EPDM roof on pre-school addition. $38,070 $3830-$16430 $1910-$8190

Roof Eaves and Soffits. Restoration of eaves and soffits. $23,480 $2430-$10130 $1180-$5050
Gutters and Downspouts. Replace all gutters and 
downspouts. Reconfigure down spouts and drains at SE 
entry.

$7,620 $790-$3290 $390-$1640

Steam Distribution Systems. Steam piping is old and needs 
to be checked thoroughly for replacement. Many fittings 
and valves rusting and in need of replacement. Many of the 
radiators need renovated or replaced.

$52,880 $5330-$22830 $2650-$11370

Hot Water Distribution. Add hot water distribution to fan 
coil units in each room. Add heat exchanger for boiler.

$67,050 $6760-$28860 $3360-$14420

Chilled Water Distribution. Add chilled water distribution 
and fan coil units in each room.

$334,390 $33520-$143820 $16720-$71900

Package Units. Install new window AC units. $4,660 $550-$2050 $240-$1000
Controls. Add new DDC controls if new HVAC system 
installed.

$256,130 $25680-$110180 $12810-$55070

Lighting Equipment. Replace incandescent lighting fixtures 
throughout as necessary.

$2,970 $340-$1340 $150-$640

Lighting Equipment. Replace old incandescent fixtures in 
hallways PS.

$2,540 $270-$1170 $130-$550

Clock and Program Systems. Install new clock system. $4,660 $550-$2050 $240-$1000
Emergency Light and Power Systems.  Add LED 
emergency/exit lighting.

$4,660 $550-$2050 $240-$1000

Emergency Light and Power Systems. Add LED 
emergency/exit lighting PS.

$2,970 $340-$1340 $150-$640

Flooring Restroom. Replace restoom flooring. Currently all 3 
restrooms have VCT.

$7,300 $810-$3210 $370-$1570

Flooring Gym. Replace carpet in gym. $13,750 $1460-$5960 $690-$2960
Glazed Doors and Entrances. Restoration of two front 
entrances

$2,970 $340-$1340 $150-$640

Fabricated Toilet Partitions. Restore or replace (historic) 
partitions on lower level

$6,980 $720-$3030 $350-$1510

Sinks. Replace older sinks in restrooms $2,750 $360-$1260 $140-$600
Waste Piping. Check waste piping at restroom areas. The 
piping is old and many are exposed.

$530 $80-$280 $30-$120

Flooring Hallways/Classrooms. Sand and refinish all wood 
flooring.

$23,480 $2430-$10130 $1180-$5050

Flooring Restroom. Replace VCT in all restrooms, includes 
abatement PS.

$1,910 $200-$900 $100-$410

Flooring Hallways/Classrooms. Replace VCT in preschool 
classroms and offices, includes abatement PS.

$9,420 $990-$4090 $480-$2030

Flooring Carpet. Replace carpet on stairs and room 102. 
Replace carpet squares upper level, landing and two offices, 
or remove and refinish wood floor. Carpet newer in 204, 
205. Newest in 107.

$14,070 $1440-$6140 $710-$3030

Tier 1
Funded by the 

2018 Bond

2-High

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,830,480
Estimated Project Management Costs Range: $186,790 - $790,900

Estimated Inflation Range: $91,890 - $393,720
Estimated Total Project Costs: $2,109,160 - $3,015,100
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Douglas County Schools Stadium

2842 Front Street 
Castle Rock, CO 80104 
DCSD Stadium 

Estimated Total Construction Costs (in 2019 Dollars): $1,298,770 
Estimated Total Project Costs: $1,494,160 - $2,137,060
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Douglas County Schools Stadium-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace roof. $63,450 $6350-$27350 $3180-$13650

Fire Alarm Systems. Upgrade fire alarm system. $21,150 $2150-$9150 $1060-$4550

Paving and Surfacing. Sidewalks. Replace/repair areas of 
sidewalk around concession and bleachers

$108,400 $10910-$46710 $5420-$23310

Miscellaneous Structures. Replace bleachers including 
concrete supporting system

$245,560 $24650-$105650 $12280-$52800

Storage Shelving and Lockers. Band lockers need replaced $9,420 $990-$4090 $480-$2030

Fences and Gates. Repair/replace sections of fence around 
site

$81,330 $8180-$34980 $4070-$17490

Ceiling Finishes. Caulk areas where ceiling meets CMU in 
stadium restrooms

$2,230 $280-$980 $120-$480

Retaining Walls. Install new retaining walls for drainage 
issues

$189,510 $19000-$81500 $9480-$40750

3-Low
Playing Fields. Other. Install concrete mow strip and crusher 
fines around new track

$36,380 $3730-$15730 $1820-$7830

4-High
Other Landscape Features. Renovate areas inside and 
outside of immediate stadium area with new landscaping

$541,340 $54170-$232870 $27070-$116390

Tier 1
Funded by the 

2018 Bond

2-High

3-High

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,298,770
Estimated Project Management Costs Range: $130,410 - $559,010

Estimated Inflation Range: $64,980 - $279,280
Estimated Total Project Costs: $1,494,160- $2,137,060
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Early Childhood Center

3950 Trail Boss Lane 
Castle Rock, CO 80104 
Early Childhood Center

Estimated Total Construction Costs (in 2019 Dollars): $84,600 
Estimated Total Project Costs: $97,330 - $139,190
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Early Childhood Center-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

2-Medium
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$84,600 $8500-$36400 $4230-$18190

Estimated Total Construction Costs (in 2019 Dollars): $84,600
Estimated Project Management Costs Range: $8,500 - $36,400

Estimated Inflation Range: $4,230 - $18,190
Estimated Total Project Costs: $97,330 - $139,190
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EchoPark Stadium

11901 Newlin Gulch Blvd. 
Parker, CO 80134 
DCSD Stadium

Estimated Total Construction Costs (in 2019 Dollars): $21,150 
Estimated Total Project Costs: $24,360 - $34,850
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EchoPark Stadium-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Funded by 2006 Bond  
Opened in 2009
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

2-High
Miscellaneous Structures. Repair gap between concrete 
bleacher structure and retaining walls main side

$21,150 $2150-$9150 $1060-$4550

Estimated Total Construction Costs (in 2019 Dollars): $21,150
Estimated Project Management Costs Range: $2,150 - $9,150

Estimated Inflation Range: $1,060 - $4,550
Estimated Total Project Costs: $24,360 - $34,850
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Joint Service Center

Estimated Total Construction Costs (in 2019 Dollars): $362,510 
Estimated Total Project Costs: $417,880 - $597,160

9195 East Mineral Avenue 
Centennial, CO 80112 
DCSD Fleet and Bus Service Center
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Joint Service Center-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Install new roof over admin and garage 
areas.x-Roof over garage area replaced 2014, admin area 
parapet walls only.

$116,650 $11760-$50160 $5840-$25080

Fire Alarm Systems. Upgrade fire alarm system. 1/2 share. $47,590 $4820-$20520 $2380-$10240

Exhaust Ventilation Systems. Exhaust fans in garage are 
very loud and need some type of sound insulation.

$2,540 $270-$1170 $130-$550

Terminal Self-Contained Units. Replace MAU for garage with 
DX heating and cooling unit.

$60,810 $6100-$26200 $3040-$13080

Site Electrical Distribution. Repair concrete bollards 
protecing bus heater outlets.

$2,540 $270-$1170 $130-$550

Flooring Restroom. Replace sheet vinyl in restrooms. $7,620 $790-$3290 $390-$1640

Flooring Hallways/Classrooms. Replace VCT in lounge. $3,920 $490-$1690 $200-$850

Exterior Wall Construction. Re-seal CMU and recaulk control 
joints

$4,660 $550-$2050 $240-$1000

Overhead Doors. Repair garage doors, repair controls $4,660 $550-$2050 $240-$1000
Sink Countertops. Replace sink countertops in admin 
restrooms

$2,440 $270-$1070 $130-$530

Wash Fountains. Replace wash fountain at garage area $2,970 $340-$1340 $150-$640
Hazardous Waste Remediation. Water drains into used oil 
holding area. Mitigate water flow into pit

$2,970 $340-$1340 $150-$640

Paving and Surfacing. Parking Lot. Repair areas of concrete 
parking area. Recaulk all joints

$46,750 $4760-$20160 $2340-$10050

Paving and Surfacing. Parking Lot. Improve drainage in front 
of admin entrance

$23,480 $2430-$10130 $1180-$5050

Curbs, Rails and Barriers. Repair/replace areas of curb and 
gutter

$9,420 $990-$4090 $480-$2030

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,420 $990-$4090 $480-$2030

3-High
Standard Slab on Grade. F-wing, drama room and science 
room had the floor lifted in 2007.  Floor has dropped by the 
column by 500L entrance.

$14,070 $1440-$6140 $710-$3030

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $362,510
Estimated Project Management Costs Range: $37,160 - $156,660

Estimated Inflation Range: $18,210 - $77,990
Estimated Total Project Costs: $417,880 -$597,160
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Operations & Maintenance 
East Facility

Estimated Total Construction Costs (in 2019 Dollars): $409,150 
Estimated Total Project Costs: $471,670 - $674,340

3002 North State Highway 83 
Franktown, CO 80116 
DCSD Operations & Maintenance Facility
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Operations & Maintenance East Facility-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Energy Supply. Replace outside gas piping to inside of 
building..

$1,590 $220-$720 $80-$350

Switchgear-Main. Replace main switchgear. $37,440 $3770-$16170 $1880-$8050

Panels and Transformers. Replace panels and transformer. $14,070 $1440-$6140 $710-$3030

Branch Wiring Devices. Replace romex wiring with conduit 
system.

$14,070 $1440-$6140 $710-$3030

Roof Finishes. New roof on north wood structure if kept for 
storage.

$15,760 $1650-$6850 $790-$3390

Interior Door Hardware. Replace hardware where necessary. $26,760 $2750-$11550 $1340-$5760

Auxiliary Equipment. Replace furnace units. $12,690 $1310-$5510 $640-$2730

Package Units. Replace AC units. $23,480 $2430-$10130 $1180-$5050
Exterior Wall Construction. Re-point areas of brick, repair 
cracks

$4,660 $550-$2050 $240-$1000

Exterior Windows. Caulk windows $2,970 $340-$1340 $150-$640

Lavatories. Replace faucets $2,970 $340-$1340 $150-$640

Sinks. Replace sinks in restrooms and in shop area $2,540 $270-$1170 $130-$550

Wash Fountains. Replace wash fountain in shop area $12,690 $1310-$5510 $640-$2730
Drinking Fountains and Coolers.  Replace electric drinking 
fountains (2)

$7,620 $790-$3290 $390-$1640

Paving and Surfacing. Roadways. Replace sections of 
concrete roadway around building

$28,130 $2880-$12180 $1410-$6050

Paving and Surfacing. Parking Lot. Replace sections of 
concrete parking areas

$18,720 $1890-$8090 $940-$4030

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,420 $990-$4090 $480-$2030

2-Low Curbs, Rails and Barriers. Install curbs to improve drainage $9,420 $990-$4090 $480-$2030

Wall Foundations. Re-caulk where sidewalks meet 
foundation walls

$2,970 $340-$1340 $150-$640

Paint Interior. Paint interior office areas $9,420 $990-$4090 $480-$2030

Fire Sprinkler Water Supply. Install sprinkler system $140,440 $14070-$60470 $7030-$30200
Retaining Walls. Repair brick retaining walls at both dock 
areas, timber retaining walls at north dock and along 
fenceline in back

$11,320 $1190-$4890 $570-$2440

2-Medium

3-Medium

Tier 1
Funded by the 

2018 Bond

Estimated Total Construction Costs (in 2019 Dollars): $409,150
Estimated Project Management Costs Range: $41,950 - $177,150

Estimated Inflation Range: $20,570- $88,040
Estimated Total Project Costs: $471,670 - $674,340
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Estimated Total Construction Costs (in 2019 Dollars): $57,290 
Estimated Total Project Costs: $66,170 - $94,800

Operations & Maintenance 
West Facility

2806 Highway 85, Building A 
Castle Rock, CO 80109 
DCSD Operations & Maintenance Facility
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Operations & Maintenance West Facility-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fire Alarm Systems. Upgrade fire alarm system. $21,150 $2150-$9150 $1060-$4550

Roof Eaves and Soffits. Fix drainage issues at front and rear 
entries.

$2,540 $270-$1170 $130-$550

Flooring Carpet. Replace carpet. $19,190 $2020-$8320 $960-$4130

Paint Exterior. Paint exterior $7,620 $790-$3290 $390-$1640

Exterior Windows. Replace windows $1,910 $200-$900 $100-$410

Exterior Windows. Replace basement windows $1,910 $200-$900 $100-$410

Solid Exterior Doors. Replace north and south entry doors $1,910 $200-$900 $100-$410

Solid Exterior Doors. Replace exterior door at NE office $1,060 $150-$550 $60-$230

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $57,290
Estimated Project Management Costs Range: $5,980 -$25,180

Estimated Inflation Range: $2,900 - $12,330
Estimated Total Project Costs: $66,170 - $94,800
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Shea Stadium

3270 Redstone Park Circle 
Littleton, CO 80129 
DCSD Stadium

Estimated Total Construction Costs (in 2019 Dollars): $1,128,870 
Estimated Total Project Costs: $1,299,000 - $1,858,160
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Shea Stadium-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Funded by 1997 Bond  
Opened in 2000
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Hot Water Service. Water Heater. Replace vent pipe on north 
unit.

$3,810 $400-$1700 $190-$820

Air Distribution Systems. Air handlers. ductwork. VAV's. 
Replace vent piping due to condensation.

$3,810 $400-$1700 $190-$820

Fire Alarm Systems. Upgrade fire alarm system. $12,690 $1310-$5510 $640-$2730
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. CMU and Brick. Reseal and repair 
block walls, severe cracks due to movement multiple 
locations

$10,370 $1040-$4540 $520-$2230

Paint Exterior. Paint red steel and handrails $31,100 $3110-$13410 $1560-$6690

Paint Exterior. Paint all red iron and trim $19,780 $2030-$8530 $990-$4260

Exterior Windows. Replace press box windows $20,730 $2080-$8980 $1040-$4460

Fixed Casework. Replace press box countertops $6,350 $660-$2760 $320-$1370
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$216,480 $21730-$93130 $10830-$46550

Curbs, Rails and Barriers. Repair curbs at parking lot $21,680 $2230-$9430 $1090-$4670
Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$32,580 $3330-$14030 $1630-$7010

Miscellaneous Structures. Bleachers. Replace bleachers with 
stronger seating

$324,870 $32540-$139740 $16250-$69850

2-Medium Paint Exterior. Paint bleacher flooring, paint all metal. $8,250 $860-$3560 $420-$1780
Special Foundations. Large gap needs filled completely 
around the new classroom addition between the foundation 
and sidewalk

$84,710 $8500-$36500 $4240-$18220

Upper Floor. Repairs needed on bleacher section, water 
leaks creating damage underneath

$10,370 $1040-$4540 $520-$2230

Suspended Ceilings. Replace ceiling tiles in storage areas 
due to water leaks

$640 $70-$370 $40-$140

Paint Interior. Paint storage room due to water damage $2,650 $360-$1160 $140-$570
Fences and Gates. Repair/replace fencing around site and 
bleacher areas

$216,480 $21730-$93130 $10830-$46550

Retaining Walls. Repair work on retaining walls $38,070 $3830-$16430 $1910-$8190

Tier 1
Funded by the 

2018 Bond

2-High

3-High

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,128,870
Estimated Project Management Costs Range: $113,600 - $486,500

Estimated Inflation Range: $56,530 - $242,790
Estimated Total Project Costs: $1,299,000 - $1,858,160
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Student Support Center

Estimated Total Construction Costs (in 2019 Dollars): $67,320 
Estimated Total Project Costs: $78,160 - $111,530

11722 Dransfeldt Road, Building B 
Parker, CO 80134 
DCSD Support Services
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Student Support Center-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace roof. Asphalt shingle. $10,580 $1130-$4630 $530-$2280

Hot Water Distribution. Replace water baseboard heaters.. $2,970 $340-$1340 $150-$640

Air Distribution Systems. Improve ventilation in conference 
room.

$4,660 $550-$2050 $240-$1000

Flooring Restroom. Replace VCT in 2 bathrooms. $1,060 $150-$550 $60-$230

Carpeting. Replace carpet. $4,660 $550-$2050 $240-$1000

Paint Exterior. Paint exterior $2,540 $270-$1170 $130-$550

Windows. Replace windows (10) $7,620 $790-$3290 $390-$1640

Interior Construction. Enlarge restroom on main floor $4,660 $550-$2050 $240-$1000

Sinks. Replace sinks $1,060 $150-$550 $60-$230

Paving & Surfacing. Resurface parking area $4,660 $550-$2050 $240-$1000
Miscellaneous Structures. Replace wooden decks front and 
rear. Rear deck non-code compliant

$18,720 $1890-$8090 $940-$4030

2-Low Water Closets. Replace toilets (2) $1,590 $220-$720 $80-$350

3-Medium Paint Interior. Paint interior. Repair drywall as necessary $2,540 $270-$1170 $130-$550

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $67,320
Estimated Project Management Costs Range: $7,410 - $29,710

Estimated Inflation Range: $3,430 - $14,500
Estimated Total Project Costs: $78,160 - $111,530



182

 |            2019-2020  Master Capital Plan   Douglas County School District182         

Transportation Terminal 
West Facility/Construction

Estimated Total Construction Costs (in 2019 Dollars): $804,950 
Estimated Total Project Costs: $926,720 - $1,325,270

2808 Highway 85, Building B 
Castle Rock, CO 80109 
DCSD Transportation Terminal
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West Transportation Terminal-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Panels and Transformers. Replace panels inside and at bus 
parking.

$9,420 $990-$4090 $480-$2030

Fire Alarm Systems. Upgrade fire alarm system. $26,440 $2670-$11470 $1330-$5690

Interior Door Hardware. Replace door hardware. $22,000 $2210-$9510 $1100-$4730

Branch Wiring Devices. Replace outlets and wiring for bus 
outlets.

$9,420 $990-$4090 $480-$2030

Glazed Roof Openings. Add sola tubes for daylighting. $28,130 $2880-$12180 $1410-$6050

2-High
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$392,650 $39350-$168850 $19640-$84420

Flooring Restroom. Replace ceramic tile with seamless 
acrylic.

$4,660 $550-$2050 $240-$1000

Overhead Doors. Replace garage doors, add windows for 
daylighting

$46,750 $4760-$20160 $2340-$10050

Interior Doors. Replace interior doors in admin area $9,420 $990-$4090 $480-$2030
Fabricated Toilet Partitions. Replace toilet partitions in both 
restrooms

$2,440 $270-$1070 $130-$530

Sink Countertops. Replace countertop in men's restroom $1,490 $220-$720 $80-$320

Stair, Tread and Landing Finishes. Replace railing of storage 
area above electrical room. Not code compliant

$1,910 $200-$900 $100-$410

Lavatories. Replace faucets in mens restroom $1,060 $150-$550 $60-$230

Sinks. Replace sinks in mens restroom $1,060 $150-$550 $60-$230
Paving and Surfacing. Parking Lot. Pave areas of asphalt for 
excess parking

$187,180 $18730-$80530 $9360-$40250

3-High Structural Slab on Grade. Apply coating to garage floor $28,130 $2880-$12180 $1410-$6050

Interior Door Frames. Replace door jambs in admin area $4,660 $550-$2050 $240-$1000

Site Lighting Poles. Add site lighting to parking area $28,130 $2880-$12180 $1410-$6050
3-Medium

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $804,950
Estimated Project Management Costs Range: $81,420 - $347,220

Estimated Inflation Range: $40,350 - $173,100
Estimated Total Project Costs: $926,720 - $1,325,270
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Estimated Total Construction Costs (in 2019 Dollars): $2,148,940 
Estimated Total Project Costs: $2,474,170 - $3,537,710

Transportation Terminal 
North Facility

8236 Carter Court 
Littleton, CO 80125 
DCSD Transportation Terminal
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North Transportation Terminal-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace area D. $50,760 $5140-$21840 $2540-$10920
Boilers. Remove boiler and hot water heating system (HVAC 
option 2).

$4,660 $550-$2050 $240-$1000

Boilers. Install new boiler if current heating system is used 
(HVAC option 1).

$28,130 $2880-$12180 $1410-$6050

Direct Expansion Systems. Replace RTU's with gas fired for 
heating. Add gas lines for all units, Add split system for 
MDF closet (HVAC option 2).

$327,410 $32800-$140800 $16370-$70400

Direct Expansion Systems. Replace RTU's 5 total. Add split 
system for MDF closet (HVAC option 1).

$257,190 $25820-$110620 $12860-$55300

Hot Water Distribution. Replace radiators. Replace fin tube 
heaters in lounge and in restroom off gym (option 1)..

$4,660 $550-$2050 $240-$1000

Controls. Upgrade DDC system. $158,630 $15880-$68280 $7940-$34110
Panels and Transformers. Replace two panels in main 
electrical room and one in SW addition.

$11,320 $1190-$4890 $570-$2440

Fire Alarm Systems. Replace fire alarm system. $26,440 $2670-$11470 $1330-$5690

Fuel Distribution.  Replace natural gas service. $18,720 $1890-$8090 $940-$4030

Roof Eaves and Soffits. Replace facia board where necessary. $4,660 $550-$2050 $240-$1000

Hot Water Service. Water Heater. In lieu of boiler 
replacement and HVAC RTU replacement upgrade, install 
water heaters for domestic service (HVAC option 2).

$14,070 $1440-$6140 $710-$3030

Roof Drains. Check roof drains for proper functionality. $1,060 $150-$550 $60-$230
Boiler Room Piping and Specialties. Replace piping at boiler 
room (HVAC option 1).

$14,070 $1440-$6140 $710-$3030

Exhaust Ventilation Systems. Replace exhaust fans as 
necessary.

$4,660 $550-$2050 $240-$1000

Lighting Equipment. Replace plastic lense diffusers on 2x4 
fixtures. Replace wrap around difussers on a few fixtures.

$4,660 $550-$2050 $240-$1000

Site Electrical Distribution. Install electrical power for bus 
heaters. Repair current service at east parking lot.

$18,720 $1890-$8090 $940-$4030

Retention Ponds. Rework water entry to south pond, clean 
pond.

$4,660 $550-$2050 $240-$1000

2-High Flooring Carpet. Replace carpet. $120,500 $12110-$51910 $6030-$25910

Flooring Gym. Replace VCT in gym (abatement)(option1). $46,750 $4760-$20160 $2340-$10050

Flooring Gym. Install carpet over gym tile, no abatement 
(option 2).

$14,070 $1440-$6140 $710-$3030

Exterior Wall Construction. Repair/repoint CMU and brick as 
necessary

$9,420 $990-$4090 $480-$2030

Paint Exterior. Paint exterior of garage $9,420 $990-$4090 $480-$2030

Paint Exterior. Paint exterior $9,420 $990-$4090 $480-$2030

Exterior Windows. Replace exterior windows $46,750 $4760-$20160 $2340-$10050

Solid Exterior Doors. Replace exterior doors and jambs $19,780 $2030-$8530 $990-$4260

Interior Doors. Replace interior doors $20,730 $2080-$8980 $1040-$4460
Pipe and Fittings. Piping and fittings need to be checked for 
replacement

$1,060 $150-$550 $60-$230

Fixed Casework. Replace/refinish casework as necessary $28,130 $2880-$12180 $1410-$6050

Paving and Surfacing. Parking Lot. Resurface parking lot, 
front of building and south bus parking area

$280,670 $28140-$120740 $14040-$60350

Paving and Surfacing. Parking Lot. Install asphalt for bus 
parking east area and employee parking south of building

$327,410 $32800-$140800 $16370-$70400

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $2,148,940
Estimated Project Management Costs Range: $217,520 - $926,620

Estimated Inflation Range: $107,710 - $462,150
Estimated Total Project Costs: $2,474,170 - $3,537,710
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Nutrition/Food Services Warehouse 
Service Center/Security

Estimated Total Construction Costs (in 2018 Dollars): $372,720 
Estimated Total Project Costs: $429,220 - $613,890

2812 Highway 85, Building E 
Castle Rock, CO 80109 
Administration/District Offices Facility

$7,620

$30,800

$74,150

$260,150

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Warehouse Service Center-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace .045 ballasted EPDM with .060 fully 
adhered on Bld. B.

$101,520 $10180-$43680 $5080-$21830

Controls. Replace current control system with Delta. $158,630 $15880-$68280 $7940-$34110
Roof Finishes. Apply roof coating to metal roof of 
warehouse.

$17,980 $1830-$7830 $900-$3870

Terminal Self-Contained Units. Replace Whirlpool unit for 
warehouse offices.

$18,720 $1890-$8090 $940-$4030

Terminal Self-Contained Units. Replace split system for print 
room.

$32,790 $3320-$14120 $1640-$7050

Terminal Self-Contained Units. Replace outdoor AC unit 
closest to rear entry door.

$4,660 $550-$2050 $240-$1000

Flooring Restroom. Replace VCT in restrooms by copier. $1,060 $150-$550 $60-$230

Flooring Kitchen. Replace VCT in breakroom. $2,540 $270-$1170 $130-$550
Flooring Hallways/Classrooms. Replace VCT in hallway by 
breakroom.

$640 $70-$370 $40-$140

Flooring Carpet. Replace carpet in conference/training room 
in warehouse.

$10,580 $1130-$4630 $530-$2280

Exterior Wall Construction. Reseal CMU on Bld E $4,660 $550-$2050 $240-$1000

Paint Exterior. Paint exterior $11,320 $1190-$4890 $570-$2440

3-Medium
Paint Interior. Paint interior of Bld E and warehouse office 
areas

$7,620 $790-$3290 $390-$1640

Tier 1
Funded by the 

2018 Bond

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $372,720
Estimated Project Management Costs Range: $37,800 - $161,000

Estimated Inflation Range: $18,700 - $80,170
Estimated Total Project Costs: $429,220 - $613,890
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West Support Center

701 Prairie Hawk Drive 
Castle Rock, CO 80109 
Administration/District Offices Facility

Estimated Total Construction Costs (in 2019 Dollars): $426,110 
Estimated Total Project Costs: $490,500 - $701,290
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West Support Center-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Glazed Roof Openings. Replace fiberglass translucent 
panels.

$16,920 $1780-$7280 $850-$3640

Roof Finishes. Apply roof coating to metal roof to extend 
life.

$52,880 $5330-$22830 $2650-$11370

Flashings & Trim. Replace roof cap. $2,970 $340-$1340 $150-$640
Piping. Improve storm water drainage by adding more 
underground piping.

$93,700 $9410-$40310 $4690-$20150

2-High
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$245,560 $24650-$105650 $12280-$52800

Exterior Wall Construction. Improve insulation on 
warehouse walls

$9,420 $990-$4090 $480-$2030

Overhead Doors. Replace or insulate original garage doors 
east side warehouse

$4,660 $550-$2050 $240-$1000
2-Medium

Tier 1
Funded by the 

2018 Bond

Estimated Total Construction Costs (in 2019 Dollars): $426,110
Estimated Project Management Costs Range: $43,050 - $183,550

Estimated Inflation Range: $21,340 - $91,630
Estimated Total Project Costs: $490,500 - $701,290
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Wilcox Building

620 Wilcox Street 
Castle Rock, CO 80104 
Administration/District Offices Facility

Estimated Total Construction Costs (in 2019 Dollars): $1,424,260 
Estimated Total Project Costs: $1,639,330 - $2,345,070
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Wilcox Building-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Roof Finishes. Replace sningles on original building areas 
A,B,C.D.

$132,190 $13320-$56920 $6610-$28420

Flooring Carpet. Replace entry carpets. $11,430 $1180-$4980 $580-$2460

Passenger Elevators. Overhaul elevators. $317,250 $31750-$136450 $15870-$68210

Direct Expansion Systems. Roof top units. Replace RTUs. $105,750 $10650-$45550 $5290-$22740

Hot Water Distribution. Ceiling unit heater at front entrance 
needs reset into drywall.

$430 $80-$280 $30-$100

Switchgear-Main. Replace main switchgear. $28,130 $2880-$12180 $1410-$6050

Panels and Transformers. Replace panels and transformers. $28,130 $2880-$12180 $1410-$6050

Fire Alarm Systems. Upgrade fire alarm system. $95,180 $9530-$41030 $4760-$20470
Emergency Light and Power Systems. Generator and 
Transfer Switch. Replace generator and associated 
equipment.

$63,450 $6350-$27350 $3180-$13650

Roof Finishes. Re-coat roof at main section. $53,940 $5470-$23270 $2700-$11600

Flashings and Trim. Paint roof flashings. $2,540 $270-$1170 $130-$550

Gutters and Downspouts. Paint gutters and downspouts. $2,540 $270-$1170 $130-$550
Interior Door hardware. Replace current non-restricted key 
system with restricted..

$35,640 $3670-$15370 $1790-$7670

Intercommunication & Paging System. Install new intercom 
system for building.

$46,750 $4760-$20160 $2340-$10050

2-High
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Flooring Kitchen. Replace sheet vinyl 3rd fl break rm.. $1,910 $200-$900 $100-$410

Flooring Carpet. Replace carpet. $140,440 $14070-$60470 $7030-$30200
Exterior Windows. Re-finish anodized aluminum frames. 
Replace 2 windows in Suite 311 and 1 in Board room

$7,090 $720-$3120 $360-$1530

Curbs, Rails and Barriers. Repair/replace sections of curb, 
repair and paint railing at back entry

$9,420 $990-$4090 $480-$2030

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$4,660 $550-$2050 $240-$1000

2-Low Ceiling Finishes. Restain wood ceiling 2nd fl north (old gym) $9,420 $990-$4090 $480-$2030

Wall Foundations. Recoat foundation walls on east side $2,540 $270-$1170 $130-$550
Suspended Ceilings. Fix sagging ceiling grid lower level at 
mech rm entrance hallway.

$1,060 $150-$550 $60-$230

Fire Sprinkler Water Supply. Install sprinkler system for 
entire building

$187,180 $18730-$80530 $9360-$40250

Blinds and Other Window Treatment. Re-attach blinds to 
wall in Board Rm

$640 $70-$370 $40-$140

Paint Interior. Paint interior, metal beams and ductwork 2nd 
fl north

$46,750 $4760-$20160 $2340-$10050

Miscellaneous Structures. Clean brick and stone entry 
barriers

$1,060 $150-$550 $60-$230

Seeding and Sodding. Repair areas of lawn $9,420 $990-$4090 $480-$2030

Site Lighting Poles. Paint lighting poles $640 $70-$370 $40-$140

3-Low

4-Medium

Tier 1
Funded by the 

2018 Bond

3-Medium

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $1,424,260
Estimated Project Management Costs Range: $143,700- $614,500

Estimated Inflation Range: $71,370 - $306,310
Estimated Total Project Costs: $1,639,330 - $2,345,070
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Athletics

Estimated Total Construction Costs (in 2019 Dollars): $3,773,480 
Estimated Total Project Costs: $4,340,110 - $6,208,070
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Athletics-Identified Items 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Castle View High School track. Resurface track $528,750 $52950-$227450 $26440-$113690

DCHS Stadium football field. Replace synthetic turf. $528,750 $52950-$227450 $26440-$113690

Echo Park Stadium football field. Replace synthetic turf. $528,750 $52950-$227450 $26440-$113690

Echo Park Stadium track.Resurface track $528,750 $52950-$227450 $26440-$113690

Legend High School football field. Replace synthetic turf. $528,750 $52950-$227450 $26440-$113690

Legend High School track. Resurface track $528,750 $52950-$227450 $26440-$113690

2-Low DCHS Stadium track. Resurface track $528,750 $52950-$227450 $26440-$113690

3-Medium
Rock Canyon High School playing fields and tennis court. 
Resurface with asphalt resurfacer and fill cracks

$72,230 $7280-$31080 $3620-$15530

2-Medium

Estimated Total Construction Costs (in 2019 Dollars): $3,773,480
Estimated Project Management Costs Range: $377,930 - $1,623,230

Estimated Inflation Range: $188,700 - $811,360
Estimated Total Project Costs: $4,340,110 - $6,208,070
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Furniture, Fixtures, and 
Equipment
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Furniture, Fixtures, and Equipment-Identified Items 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $11,815,000 
Estimated Total Project Costs: $13,587,250 - $18,254,255
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Acres Green Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Arrowwood Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Bear Canyon Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Buffalo Ridge Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Castle Rock Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Castle Rock Middle School . Replace classroom furniture $300,000 $30000-$129000 $15000-$64500
Chaparral High School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000
Cherokee Trail Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Cherry Valley Elementary . Replace classroom furniture $30,000 $3000-$12900 $1500-$6450
Cougar Run Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Coyote Creek Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Cresthill Middle School . Replace classroom furniture $300,000 $30000-$129000 $15000-$64500
Douglas County High School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000

Douglas County HS South Bldg . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000

Eagle Ridge Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Eldorado Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Flagstone Elementary . Replace furniture with 21st century 
learning furniture

$200,000 $20000-$86000 $10000-$43000

Fox Creek Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Franktown Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Frontier Valley Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Heritage Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Highlands Ranch High School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000
Iron Horse Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Legacy Point Elementary . Replace furniture with 21st century 
learning furniture

$200,000 $20000-$86000 $10000-$43000

Mountain Ridge Middle School . Replace furniture with 21st 
century learning fuurniture

$300,000 $30000-$129000 $15000-$64500

Mountain Vista High School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000
Northeast Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Northridge Elementary . Replace classroom furniture $70,000 $7000-$30100 $3500-$15050
Pine Grove Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Pine Lane North . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Pine Lane South . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Pioneer Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Ponderosa High School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000
Prairie Crossing Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Ranch View Middle School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000
Rock Ridge Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Rocky Heights Middle School . Replace furniture with 21st 
century learning furniture

$300,000 $30000-$129000 $15000-$64500

Roxborough Primary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Saddle Ranch Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Sagewood Middle School . Replace classroom furniture $300,000 $30000-$129000 $15000-$64500
Sand Creek Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Sedalia Elementary . Replace classroom furniture $90,000 $9000-$38700 $4500-$19350
Sierra Middle School . Replace classroom furniture $300,000 $30000-$129000 $15000-$64500
South Ridge Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
ThunderRidge High School . Replace classroom furniture $400,000 $40000-$172000 $20000-$86000
Timber Trail Elementary . Replace furniture with 21st century 
learning furniture

$200,000 $20000-$86000 $10000-$43000

Trailblazer Elementary  . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000
Wildcat Mountain Elementary . Replace classroom furniture $200,000 $20000-$86000 $10000-$43000

3-Low
DC Oakes High School / District Media Center . Replace 
furniture with 21st century learning fuurniture

$25,000 $2500-$10800 $1250-$5380

3-Low
Rock Canyon High School . Replace furniture with 21st 
century learning fuurniture

$400,000 $40000-$172000 $20000-$86000

3-Low
Soaring Hawk Elementary . Replace furniture with 21st 
century learning fuurniture

$200,000 $20000-$86000 $10000-$43000

3-Medium

Estimated Total Construction Costs (in 2019 Dollars): $11,815,000
Estimated Project Management Costs Range: $1,181,500 - $3,899,000

Estimated Inflation Range: $590,750 - $2,540,225
Estimated Total Project Costs: $13,587,250 - $18,254,255
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District-wide Facilities

Estimated Total Construction Costs (in 2019 Dollars): $14,815,820 
Estimated Total Project Costs: $15,195,820 - $16,449,820

*Note* Estimated total costs include ADA contingency, Special Education contingency, and playground equipment. 
These needs are not prioritized and are not displayed in the graph above. 
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District-wide Facilities-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

36 Support Vehicles 150,000+ miles and over 15 years old. $1,332,580 N/A N/A

57 Support Vehicles under 150,000 miles and over 15 years 
old.

$2,211,740 N/A N/A

7 Support Vehicles 150,000+ miles and under 15 years old. $416,500 N/A N/A

Heavy Duty Use Vehicles. May not meet age and miles 
criteria but on replacement list, i.e., plow trucks, etc.

$375,000 N/A N/A

39 Support Vehicles over 10 years old. $1,365,000 N/A N/A

29 Support Vehicles that will be over 10 years old in the 
next 5 years (no mileage accounted for).

$1,015,000 N/A N/A

Bear Canyon Elementary - Mobile 18 $200,000 N/A $10000-$43000

Castle View High School - Mobile 20 $200,000 N/A $10000-$43000

Cherokee Trail Elementary - Mobile 11 $200,000 N/A $10000-$43000

Eagle Ridge Elementary - Mobile 32 $200,000 N/A $10000-$43000

Frontier Valley Elementary - Mobile 27 $200,000 N/A $10000-$43000

Heritage Elementary - Mobile 17 $200,000 N/A $10000-$43000

Legend High School - Mobile 19 $200,000 N/A $10000-$43000

Northridge Elementary - Mobile 3 $200,000 N/A $10000-$43000

Pine Lane North - Mobile 7 $200,000 N/A $10000-$43000

Pine Lane South - Mobile 4 $200,000 N/A $10000-$43000

Pine Lane South - Mobile 5 $200,000 N/A $10000-$43000

Pioneer Elementary - Mobile 1 $200,000 N/A $10000-$43000

Pioneer Elementary - Mobile 12 $200,000 N/A $10000-$43000

Rock Ridge Elementary - Mobile 16 $200,000 N/A $10000-$43000

Rocky Heights Middle School - Mobile 13 $200,000 N/A $10000-$43000

Rocky Heights Middle School - Mobile 23 $200,000 N/A $10000-$43000

Sand Creek Elementary - Mobile 15 $200,000 N/A $10000-$43000

Sierra Middle School -Mobile 26 $200,000 N/A $10000-$43000

Soaring Hawk Elementary - Mobile 14 $200,000 N/A $10000-$43000

South Ridge Elementary - Mobile 24 $200,000 N/A $10000-$43000

South Ridge Elementary - Mobile 28 $200,000 N/A $10000-$43000

Wildcat Mtn Elementary - Mobile 22 $200,000 N/A $10000-$43000

Castle View High School - Mobile 36 $200,000 N/A $10000-$43000

Frontier Valley Elementary - Mobile 47 $200,000 N/A $10000-$43000

Legacy Point Elementary - Mobile 42 $200,000 N/A $10000-$43000

Pine Grove Elementary - Mobile 39 $200,000 N/A $10000-$43000

Pine Grove Elementary - Mobile 43 $200,000 N/A $10000-$43000

Prarie Crossing Elementary - Mobile 38 $200,000 N/A $10000-$43000

Rocky Heights Middle School - Mobile 44 $200,000 N/A $10000-$43000

Saddle Ranch Elementary - Mobile 35 $200,000 N/A $10000-$43000

Saddle Ranch Elementary - Mobile 35 $200,000 N/A $10000-$43000

Sand Creek Elementary - Mobile 30 $200,000 N/A $10000-$43000

Summit View Elementary - Mobile 31 $200,000 N/A $10000-$43000

Contingency for ADA Compliance Projects $500,000 N/A $25000-$107500

Contingency for Special Education Needs Related Projects $500,000 N/A $25000-$107500

Playground Equipment $500,000 N/A $25000-$107500

Tier 1
Funded by the 

2018 Bond

3-High

3-Medium

N/A-N/A

Estimated Total Construction Costs (in 2019 Dollars): $14,815,820
Estimated Project Management Cost Range: N/A
Estimated Inflation Range: $380,000 - $1,634,000

Estimated Total Project Costs: $15,195,820 - $16,449,820
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Safety & Security
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Estimated Total Project Costs: $4,980,215

Tier & Priority 
Class

Project Description Estimated 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

In-House Alarm Monitoring $150,000 $0 $0 

School Radio Core Infrastructure $1,452,872 $0 $0 

School Radios $3,256,343 $0 $0 

DTRS Radio Equipment for School Radios $65,000 $0 $0 

Server Rotation $56,000 $0 $0 

3-High

3-Medium

Safety & Security-Identified Items 
Estimated Capital Costs (in 2019 Dollars) by Tier and Priority

 

*The 2018 Bond will provide funds to address all security capital reinvestment needs noted in the Master Capital 
Plan.  The Bond will also provide funds to upgrade building cameras along with other physical security 
enhancements to harden our schools. Beyond the next five years listed in this plan, the Safety and Security 
Department has identified $14.7M-$21.2M in projects to further enhance physical security at schools and other 
district assets and to replace security infrastructure due to life expectancy. To include charter schools, an increase in 
costs of 15%-25% would be needed.



199
      Douglas County School District 						          2019-2020 Master Capital Plan   |               199

Information Technology

The DCSD Information Technology Department supports all of the district technology applications and 
infrastructure distributed throughout our schools and office buildings. Ubiquitous availability of high 
speed internet is not a nice to have any more. There is a large impact to the smooth operations of schools 
and offices if internet connectivity is severed. To that end, the District’s IT team continuously performs 
system updates to ensure connectivity of phone, internet, and other critical systems is maintained at the 
highest levels of operation. Critical Information Technology projects are being addressed with the funding 
made available from the 2018 Bond funds.  Master Capital Plan requirements will continue to be assessed 
during the 2020-21 planning cycle.

Currently, DCSD owns and is responsible for: 
-75+ core district application services
-730+/- servers to run and operate the district infrastructure
-6,000 phones
-3,800 wireless access points across all building/schools
-2,000+/- network switches
-55,000+ devices connected wirelessly (Laptops, Tablets, Notebooks, Smartphones,etc.)
-300+ Terabytes of storage
-130,000+ active directory accounts (staff, students, parents etc.)

The Information Technology Division’s currently identified solutions and projects are prioritized on the 
effectiveness and impact to student education delivery. District technology initiatives are proposed by the 
IT division based on continual review of school staff and student educational requirements, administrative 
leadership, and reference to industry best practice solutions. A business case is developed to define scope, 
deliverables, resources, and cost estimates which then is prioritized by IT leadership. A portfolio review 
is conducted to ensure new initiatives are unified solutions across the district and maximize delivery 
of student education in alignment with our strategic goals. With a wealth of technology solutions and 
opportunities, the IT division focuses priority on providing the district students, staff, and administration 
with the most value to provide the greatest education for the students.
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Transportation

Transportation-Identified Items 
Estimated Capital Costs (in 2019 Dollars) by Year Needed

Estimated Total Project Costs: $19,369,894

The Douglas County School District’s Transportation Fleet Department provides transportation for 
approximately 10,600 general education students, 1,000 special education students and over 7,000 
field trip athletic or activity trips. The district has 3 bus terminals (Parker, Highlands Ranch, and Castle 
Rock), employs approximately 400 staff, and owns 354 buses. The Transportation Fleet Maintenance 
Department employs 5 ASE Master Mechanics and 15 mechanics that are Certified CDE Inspectors.

Currently, the district owns 236 general education buses, with an average age of 15 years and an average 
of 239,150 miles; 94 special education buses with an average age of 8 years and 256,970 average miles; 
and 24 field trip buses with an average age of 11 years and 201,400 miles. As an example the average 
age of a bus across similar Colorado districts is 10.5 years. Buses are removed from the fleet when 
they are become cost prohibitive to repair. To align with growth or replacement needs new buses are 
purchased from the general fund transportation budget.

Only fleet related capital items are identified and discussed on this page. Capital needs at the three 
bus terminals are considered facility needs and are assessed, inventoried, and prioritized as part of the 
facility assessment and Capital Improvement Plan process discussed in the Methodology section. The 
need for new terminals is assessed and priced as part of the District’s review of new construction needs. 
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Tier & Priority 
Class Project Description Total Cost

Vehicle Replacement $5,793,461

Radios/Cameras/Zonar (buses, handheld, console) $920,000

2-High Vehicle Replacement $6,268,681

2-Medium Service Truck $50,000

3-High Vehicle Replacement $6,129,152

3-Medium Zonar Connect $208,600

Tier 1
Funded by the 

2018 Bond

Tier Project Description

Tier 1
Funded by the 2018 

Bond

Buses: To bring the fleets age to 15 years, replacement of 112 total buses 16 to 33 years.  98 GenEd, 9 SPED, 5 OTR buses 
ranging in age from 1985-2002. Cost to purchase new buses 98 GenEd $100,000-$150,000 each depending on fuel type, 9 
SPED at $110,000 each, 5 Over the Road buses at $139,000. Bond money has allowed the District to purchase 31 of the 
GenEd buses, 10 large SPED buses, 1 Over the Road bus, 10 small SPED buses, and 1 wrecker. Total Bond $5.6 for Tier 1 
needs.

Zonar Connect: Addition of Zonar Connect. Electronic route books that provide student count assistance, turn-by-turn route 
information, video and GPS.  This would replace route books that drivers currently hold while driving in order to see the 
printed route instructions.  Pilot program for 28 buses at $700 each

Tier 2

Buses: Cost for 49 new GenEd buses $85-$90K each depending on fuel type ($85K Deisel/$87K Gasoline/$90K Propane 
each).  5 SPED buses at 83,000 each and 3 OTR at $143,000 each 

Wrecker: Replacement cost for 1973 International Wrecker with 415,700 miles.  

Service Truck: Add additional service truck to support outlying areas of Franktown and Ponderosa to suport buses for 
repairs and maintenance. 

Tier 3

Buses: Cost for 49 general ed. Cost to purchase new GenEd buses $85-$90K each depending on fuel type ($85K 
Deisel/$87K Gasoline/$90K Propane each).  4 SPED buses at $83,000 each and 2 OTR at $143,000 each

Zonar Connect: Addition of Zonar Connect. Electronic route books that provide student count assistance, turn-by-turn route 
information, video and GPS.  This would replace route books that drivers currently hold while driving in order to see the 
printed route instructions.  Remaining buses 298 buses at $700 each.

Estimated Total Capital Costs (in 2019 Dollars): $19,369,894
Estimated Project Management Cost Range: $0

Estimated Inflation Range: $0
Estimated Total Project Costs: $19,369,894
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Public Charter Schools were authorized by the Colorado Charter School Act in 1993, and DCSD chartered 
the first charter school in the state shortly thereafter, Academy Charter School. The Charter School Act 
authorizes teachers, parents and/or community members to contract with the local board of education to 
establish a publicly funded school. Charter schools operate under a “charter contract” between the charter 
school and the local board of education which defines the charter school’s goals, standards, education 
design, governance, and operations.  All charter schools must meet accreditation standards as set by 
their authorizing school district and comply with federal and state statutes related to non-discrimination, 
school accountability, assessments, finance and financial transparency, and performance.

All charter schools authorized by the Douglas County School District Board of Education have legal 
arrangements to lease, acquire, utilize, and maintain their own facilities, including grounds and buildings.  
Each charter facility is an individual operating entity utilizing different ownership structures and business 
models. Each charter school, while always a public school, is individually managed by an independent 
board of directors. Ultimately, charter schools are accountable to provide educational spaces that are 
safe to all students and staff through its charter with the Board of Education. Charters must also properly 
maintain each facility to support their defined programs and objectives. Currently, this maintenance, and 
any facility modifications or additions, is carried out by each individual charter school.

Each charter school must fund its educational programs (including salaries for teachers, support staff, 
and administrators) and pay for all infrastructure needs. These may include facility purchases, technology, 
supplies, routine and emergency maintenance items, facility modifications or new construction. These 
costs are paid by the charter school from the per pupil revenue and mill levy override dollars received 
from the authorizing school district.  Like all other public school facilities, charters must also always meet 
all federal, state and local code requirements for health and safety.

DCSD charter schools occupy a variety of different types of buildings of different ages and histories, from 
converted warehouses to new commercial construction not dissimilar from standard neighborhood 
schools. When financed, each facility carries its own terms using interest rates often greater than rates for 
public debt offered to school districts like DCSD. Charter schools generally target spending 12% to 18% 
of their total annual budget on their facility debt service or lease payments. As public schools subject to 
TABOR, charters do not solicit voter funding through bonds, so capital expenses must be funded through 
their annual budgets and contingency reserves. Each charter school is 100% liable for these costs, which 
are not covered by the District. 

While DCSD is not directly responsible for charter school capital needs, this inventory of charter school 
facilities is required to fully appreciate the cost needs and public ownership value of buildings and other 
capital required for public K-12 education throughout the District.

For this MCP, all DCSD charter schools were asked to submit their capital needs data. Charter schools have 
submitted needs other than capital renewal needs.  These identified needs are listed on each individual 
charter school page. For neighborhood schools, these needs are identified as district-wide needs and 
broken out and summed as seperate costs. 

Bond funding is generally used for capital needs such as facility repairs, security upgrades, purchasing 
classroom equipment, buses and technology.

Charter Schools
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Academy Charter School

1551 Prairie Hawk Drive 
Castle Rock, CO 80109 
Castle View High School Feeder Area, K-8

Site Acreage:10
Facility Square Feet: 52,000

Academy Charter-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier

Estimated Total Construction Costs (in 2019 Dollars): $433,090 
Estimated Total Project Costs: $498,610 - $713,160

School built in 2001 
Opened in 1996

$89,390

$343,700

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Fire Alarm Systems. Replacement within 5 years. $158,630 $15880-$68280 $7940-$34110

Intercommunication and Paging System. Life cycle at 15-
20 years.

$21,150 $2150-$9150 $1060-$4550

Interior Door Hardware. Replacement need in about 5 
years.

$158,630 $15880-$68280 $7940-$34110

Maintenance
Water Treatment Systems. Check water treatment 
systems when HVAC systems replaced.

$5,290 $620-$2320 $270-$1140

Curbs, Rails and Barriers. Repair as necessary $10,580 $1130-$4630 $530-$2280

Exhaust Fans. Life cycle replacement at 15-20 years $31,730 $3180-$13680 $1590-$6830

Exterior Wall Construction. Repair cracks at stucco $2,650 $360-$1160 $140-$570

Exterior Windows. Recaulking of windows $10,580 $1130-$4630 $530-$2280

Glazed Doors and Entrances. -Recaulk front entry $1,060 $150-$550 $60-$230

Paving and Surfacing. Sidewalks. Repair areas of 
damaged concrete

$1,060 $150-$550 $60-$230

Sink Countertops. Replace sink counter tops $31,730 $3180-$13680 $1590-$6830

Capital 
Renewal

1

2

Capital 
Renewal

Estimated Total Construction Costs (in 2019 Dollars): $433,090
Estimated Project Management Costs Range: $43,810 - $186,910

Estimated Inflation Range: $21,710 - $93,160
Estimated Total Project Costs: $498,610 - $713,160

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at Academy Charter School. These projects will be addressed as part of the 2018 Bond 

as allowable by Colorado state law. For Academy Charter School the following Tier 1 projects will be addressed in the bond:  
-Replace smoke dampers 
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American Academy-Castle Pines 
Charter School

Castle Pines Campus 
6971 Mira Vista Lane 
Castle Pines, CO 80108 
Rock Canyon High School Feeder Area, 
K-8

Castle Pines school built/opened in 2009 Site Acreage: 5.5  
Facility Square Feet: 83,000  

$31,730

$95,180

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

American Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier
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Estimated Total Construction Costs (in 2019 Dollars): $265,450 
Estimated Total Project Costs: $305,320 - $437,040

Student  Enrol lment  
Historic and Projected

*Note* Estimated total costs include facility upgrade and facility modification items. These items were not assigned a Tier or Priority score by American 
Academy Charter School and therefore will not be displayed on the graph above. 
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

1
Capital 
Renewal

BAS System (for HVAC) Replacement $95,180 $9530-$41030 $4760-$20470

2
Capital 
Renewal

Painting Hallways $31,730 $3180-$13680 $1590-$6830

Facility 
Modification

Facility 
Modification

Monument Sign $95,180 $9530-$41030 $4760-$20470

Facility 
Upgrade

Facility 
Upgrade

Additional Sidewalks $43,360 $4350-$18750 $2170-$9330

Estimated Total Construction Costs (in 2019 Dollars): $265,450
Estimated Project Management Costs Range: $26,590 - $114,490

Estimated Inflation Range: $13,280 - $57,100  
Estimated Total Project Costs: $305,320 - $437,040

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   
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American Academy-Motsenbocker 
Charter School

Motsenbocker campus built/opened in 
2013

Parker Campus 
11155 Motsenbocker Rd 
Parker, CO 80134 
Chaparral High School Feeder Area, 
K-8

Site Acreage: 9.1 
Facility Square Feet: 93,000 

$31,730

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

American Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier
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Estimated Total Construction Costs (in 2019 Dollars): $66,110 
Estimated Total Project Costs: $76,150 -$108,960

Student  Enrol lment  
Historic and Projected

*Note* Estimated total costs include facility upgrade and facility modification items. These items were not assigned a Tier or Priority score by American 
Academy Charter School and therefore will not be displayed on the graph above. 
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

2
Capital 
Renewal

Painting Hallways $31,730 $3180-$13680 $1590-$6830

Facility 
Modification

Facility 
Modification

Barrier Netting Fence for soccer fields $7,940 $870-$3470 $400-$1710

Facility 
Upgrade

Facility 
Upgrade

Additional Shrubs, Trees and Plantings $26,440 $2670-$11470 $1330-$5690

Estimated Total Construction Costs (in 2019 Dollars): $66,110
Estimated Project Management Costs Range: $6,720 - $28,620

Estimated Inflation Range: $3,320 - $14,230  
Estimated Total Project Costs: $76,150 - $108,960

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   
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American Academy-Lincoln 
Meadows Charter School

Lincoln Meadows Campus 
10260 Twenty Mile Rd. 
Parker, CO 80134 
Chaparral High School Feeder Area, 
K-8

Lincoln Meadows campus school built/
opened in 2017

Site Acreage: 8.776 
Facility Square Feet: 93,100

American Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier
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No capital projects identified at this time. 
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* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. 
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$61,890

$63,460

$74,030
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Tier 4

Tier 3

Tier 2

Tier 1

Aspen View Academy 
Charter School

2131 Low Meadow Boulevard 
Castle Rock, CO 80109 
Castle View High School Feeder Area, K-8

Site Acreage: 10
Facility Square Feet: 78,376

Aspen View Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier

School built in 2013 
School opened in 2013
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Estimated Total Construction Costs (in 2019 Dollars): $429,320 
Estimated Total Project Costs: $494,680 - $707,210

*Note* Estimated total costs include facility upgrade and facility modification items. These items were not assigned a Tier or Priority score by Aspen View 
Charter School and therefore will not be displayed on the graph above. 
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* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Add parking lot signage $5,290 $620-$2320 $270-$1140

Paint the interior of the building $26,440 $2670-$11470 $1330-$5690

Security Security-Replace security camera system $42,300 $4300-$18200 $2120-$9100
Capital 
Renewal

Resurface parking lot $52,880 $5330-$22830 $2650-$11370

Security Security-Add safety film to first floor windows $10,580 $1130-$4630 $530-$2280

Add/replace trees along Low Meadow Blvd $7,410 $800-$3200 $370-$1600

Seal concrete floor $15,870 $1640-$6840 $800-$3410

IT IT-Replace/update staff laptops $31,730 $3180-$13680 $1590-$6830

Security Security-Upgrade card readers $6,880 $730-$3030 $350-$1480

Air duct cleaning $10,580 $1130-$4630 $530-$2280

Divide 2 large rooms in half creating 4 medium rooms $52,880 $5330-$22830 $2650-$11370

Replace classroom projectors for SMART boards $26,440 $2670-$11470 $1330-$5690

Install a grease trap in the kitchen $103,010 $10400-$44300 $5150-$22150

Install concrete ramp from building to turf field $15,870 $1640-$6840 $800-$3410

Install fence between turf field and new community park $10,580 $1130-$4630 $530-$2280

Upgrade the school library $10,580 $1130-$4630 $530-$2280

Facility 
Upgrade

Facility 
Upgrade

Facility 
Modification

Facility 
Modification

Capital 
Renewal2

3

4

Capital 
Renewal

Estimated Total Construction Costs (in 2019 Dollars): $429,320
Estimated Project Management Costs Range: $43,830 - $185,530

Estimated Inflation Range: $21,530 - $92,360  
Estimated Total Project Costs: $494,680 - $707,210
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Tier 1

Benjamin Franklin Academy 
Charter School

2270 Plaza Drive 
Highlands Ranch, CO 80129 
Mountain Vista High School Feeder Area, K-8

Site Acreage: 10.13
Facility Square Feet:  64,779

School built in 2011 
School opened in 2011

Benjamin Franklin Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier
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Estimated Total Construction Costs (in 2019 Dollars): $168,430 
Estimated Total Project Costs: $194,540 - $278,000

*Note* Estimated total costs include facility upgrade and facility modification items. These items were not assigned a Tier or Priority score by Benjamin 
Franklin Charter School and therefore will not be displayed on the graph above. 
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* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

1
Capital 
Renewal

Change out 3 backflow valves in the fire suppressing 
room

$3,180 $330-$1430 $160-$690

Exterior Building paint $21,150 $2150-$9150 $1060-$4550

Parking Lot Light replacements (6) $1,060 $150-$550 $60-$230

Replacing outside safety lighting $1,700 $210-$810 $90-$370

Security
Security-Install an additional 3 surveillance cameras 
upstairs

$4,020 $490-$1790 $210-$870

Construct a fence at the west end of the playground $4,660 $550-$2050 $240-$1000

Construct concrete steps leading from sidewalk to 
playground

$5,720 $590-$2490 $290-$1230

Security
Security-Add 3M film and safety caulking to lower level 
windows

$6,880 $730-$3030 $350-$1480

Add Irrigation for trees along Plaza $2,650 $360-$1160 $140-$570

Add privacy slatting to playground fence $5,610 $600-$2500 $280-$1210

Construct a housing for the trash dumpsters $5,290 $620-$2320 $270-$1140

Plant Oak trees to create privacy along playground $23,270 $2340-$10040 $1170-$5010

Replace classroom projectors $25,380 $2620-$10920 $1270-$5460

IT IT-Replace computer lab desk top computers (26) $33,000 $3310-$14210 $1650-$7100

Facility 
Modification

Facility 
Modification

Construct a shed for turf groomer $5,820 $590-$2590 $300-$1250

Facility 
Upgrade

Facility 
Upgrade

Replace current faucets with touchless faucets $19,040 $1970-$8270 $960-$4100

2

3

4

Capital 
Renewal

Capital 
Renewal

Capital 
Renewal

Estimated Total Construction Costs (in 2019 Dollars): $168,430
Estimated Project Management Costs Range: $17,610 - $73,310

Estimated Inflation Range: $8,500 - $36,260  
Estimated Total Project Costs: $194,540 - $278,000
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Challenge to Excellence 
Charter School

16995 East Carlson Drive 
Parker, CO 80134 
Chaparral High School Feeder Area, K-8

Site Acreage: 7.5
Facility Square Feet: 40,000

School built in 2004 
Opened in 2002
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$15,130

$466,420
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Challenge to Excellence Charter-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier

*Note* Estimated total costs include facility upgrade, facility modification. and facility addition items. These items were not assigned a Tier or Priority 
score by  Challenge to Excellence Charter School and therefore will not be displayed on the graph above. 

Estimated Total Construction Costs (in 2019 Dollars): $1,975,810 
Estimated Total Project Costs: $2,273,150 - $3,251,540
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Carpeting 18 classrooms $74,030 $7480-$31880 $3710-$15920

Caulk windows $6,880 $730-$3030 $350-$1480

Hallways need patched and painted $39,660 $4050-$17150 $1990-$8530

Mill, overlay, patch parking lot $21,150 $2150-$9150 $1060-$4550

Replace areas of curb cracking $11,640 $1170-$5070 $590-$2510

Replace sections of sidewalk $29,090 $2920-$12520 $1460-$6260

Replace toilet partitions $21,150 $2150-$9150 $1060-$4550

Resurface Playground $69,800 $7010-$30110 $3490-$15010

Seal and caulk exterior wall $23,270 $2340-$10040 $1170-$5010

Steel doors and frames need painted $17,450 $1760-$7560 $880-$3760

Upgrade irrigation system $89,890 $9020-$38720 $4500-$19330

Security-Install access controlled security and detection 
system

$10,580 $1130-$4630 $530-$2280

Security-Install facility security camera system $37,020 $3790-$15990 $1860-$7960

Security-Install intrusion alarm system $14,810 $1500-$6400 $740-$3190

Parking lot signage & marking $9,310 $1000-$4100 $470-$2010

Provide fencing for dumpsters and transformers $5,820 $590-$2590 $300-$1250

Entire site landscape work $84,600 $8500-$36400 $4230-$18190

Replace/add trees and shrubs $5,820 $590-$2590 $300-$1250

Building 
Addition

Building 
Addition

Building expansion $1,374,750 $137550-$591150 $68740-$295580

Facility 
Modification

Facility 
Modification

Install storage shed $21,150 $2150-$9150 $1060-$4550

Facility 
Upgrade

Facility 
Upgrade

Library upgrade $7,940 $870-$3470 $400-$1710

Security

Capital 
Renewal

Capital 
Renewal

3

4

2

Capital 
Renewal

Estimated Total Construction Costs (in 2019 Dollars): $1,975,810
Estimated Project Management Costs Range: $198,450 - $850,850

Estimated Inflation Range: $98,890 - $424,880  
Estimated Total Project Costs: $2,273,150 - $3,251,540

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at Challenge to Excellence Charter School. These projects will be addressed as part of 

the 2018 Bond as allowable by Colorado state law. For Challenge to Excellence Charter School the following Tier 1 projects will be addressed in the bond:  
-Upgrade fire alarm system 

-Add DDC controls 
-Replace roof top units 

-Upgrade intercom
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DCS Montessori 
Charter School

311 East Castle Pines Parkway 
Castle Pines, CO 80108 
Rock Canyon High School Feeder, K-8

Site Acreage: 8.5
Facility Square Feet: 41,800

Estimated Total Construction Costs (in 2019 Dollars): $683,130 
Estimated Total Project Costs: $733,310 -$898,270

School built in 2000 
Opened in 1997

$31,730

$89,900

$211,500 $350,000

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

DCS Montessori Charter-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Tier 1
Funded by the 

2018 Bond

Capital 
Renewal

Replace 5 Rooftop units $350,000 $0 $0 

1 Maintenance Replace Roof $211,500 $21200-$91000 $10580-$45480

Interior Finishes-Painting, flooring, ceiling maintenance, 
plumbing.

$52,880 $5330-$22830 $2650-$11370

Exterior painting and sealing $15,870 $1640-$6840 $800-$3410

Resurface parking lot $21,150 $2150-$9150 $1060-$4550

4
Capital 
Renewal

Renovate landscaping to be less water intensive $31,730 $3180-$13680 $1590-$6830

2
Capital 
Renewal

Estimated Total Construction Costs (in 2019 Dollars): $683,130
Estimated Project Management Costs Range: $33,500 - $143,500

Estimated Inflation Range: $16,680 - $71,640  
Estimated Total Project Costs: $733,310 - $898,270

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at DCS Montessori Charter School. These projects will be addressed as part of the 2018 

Bond as allowable by Colorado state law. For DCS Montessori Charter School the following additional Tier 1 projects will be addressed in the bond:  
-Replace boiler 
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Global Village Academy  Charter School
18451 Ponderosa Drive 
Parker, CO 80134 
Chaparral High School Feeder Area, K-6

Site Acreage: 7.39
Facility Square Feet: 27,481

Opened in 2015
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Student  Enrol lment  
Historic and Projected

Estimated Total Construction Costs (in 2019 Dollars): $1,386,640 
Estimated Total Project Costs: $1,595,410 - $2,281,780

*Note* Estimated total costs include security, facility upgrade. facility modification. a proposed addition, and mobiles. These items were not assigned a 
Tier or Priority score by Global Village Academy Charter School and therefore will not be displayed on the graph above. 

Global Village Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

4
Capital 
Renewal

Landscaping of the property to maintain asthetics $10,690 $1120-$4620 $540-$2300

Building 
Addition

Building 
Addition

Construction of a school gym $847,800 $84810-$364610 $42390-$182280

Install 20' x 30' storage building $25,380 $2620-$10920 $1270-$5460

Replacement of bark chips on the playground $46,850 $4760-$20160 $2350-$10080

Ride-on lawn mower / snow plow $9,730 $1080-$4280 $490-$2100

Smart Boards for classrooms to assist with SPED and 
general instruction (x5)

$4,230 $470-$1870 $220-$910

Fencing around exterior of property to increase security 
and keep children away from creek / open space

$71,490 $7220-$30820 $3580-$15370

Installation of Closed-Circuit TV (CCTV) security system $42,730 $4280-$18380 $2140-$9190

Installation of turf on the sports field $89,890 $9020-$38720 $4500-$19330

Retractable wall partions for installation in the library to 
allow multi-use room to be converted into additional 
classroom / testing space as and when needed

$44,420 $4490-$19190 $2230-$9550

ADA compliant ramp for modular classroom (including 
installation)

$18,510 $1900-$8000 $930-$3980

Installation of a modular building to house additional 
classes (dry or wet)

$158,630 $15880-$68280 $7940-$34110

Paving for modular installation $4,340 $470-$1970 $220-$940

Security Security

External door badge readers; prioritize western building 
entrance; link with student IDs to allow students to go 
between modular classrooms and main facility in a 
secure fashion

$11,950 $1250-$5150 $600-$2570

Mobiles Mobiles

Facility 
Modification

Facility 
Modification

Facility 
Upgrade

Facility 
Upgrade

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Estimated Total Construction Costs (in 2019 Dollars): $1,386,640
Estimated Project Management Costs Range: $139,370 - $596,970

Estimated Inflation Range: $69,400 - $298,170  
Estimated Total Project Costs: $1,595,410 - $2,281,780
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19560 Stroh Rd. 
Parker, CO 80134 
Chaparral High School Feeder Area, K-8

Site Acreage: 8.02
Facility Square Feet: 44,596

Built in 2017

- - - -
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Leman Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Leman Academy of Excellence  Charter School
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No capital projects identified at this time. 
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* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff 
also identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. 
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North Star Academy 
Charter School

16700 Keystone Boulevard 
Parker, CO 80134 
Chaparral High School Feeder, K-8

Site Acreage: 4.8
Facility Square Feet: 28,900

Opened in 2005

$15,870

$52,890

$520,350

$250,000

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

North Star Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $839,110 
Estimated Total Project Costs: $928,660 - $1,220,060
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Tier 1
Funded by the 

2018 Bond

Capital 
Renewal

Rooftop Air Conditioner replacement. $250,000 $0 0

Carpet Replacement. $142,770 $14340-$61440 $7140-$30700

Install new bathroom flooring. $28,560 $2950-$12350 $1430-$6140

Air Duct Cleaning $15,870 $1640-$6840 $800-$3410

Concrete Curb and Gutter Repair $14,810 $1500-$6400 $740-$3190

Internal painting $10,580 $1130-$4630 $530-$2280

Mill and overlay parking lot/take middle islands out and 
add parking spots

$105,750 $10650-$45550 $5290-$22740

Repair sunk in floor in middle school and library 
(foundation)

$132,190 $13320-$56920 $6610-$28420

Replace Handicap door opener at Kindergarten 
playground

$10,580 $1130-$4630 $530-$2280

Replace Handicap elevator $7,410 $800-$3200 $370-$1600

Replace plumbing Fixtures $4,230 $470-$1870 $220-$910

IT Replace Telephone System $31,730 $3180-$13680 $1590-$6830

Security Upgrade Video Surveillance System $15,870 $1640-$6840 $800-$3410

Concrete outside of music room $10,580 $1130-$4630 $530-$2280

Maintenance work on turf playing field (addition of in fill 
and removal of insects)

$15,870 $1640-$6840 $800-$3410

Repair and Replacement of chain link Fence $21,150 $2150-$9150 $1060-$4550

Replace/Add Parking Lot Signage $5,290 $620-$2320 $270-$1140

Mulch Ground Cover $10,580 $1130-$4630 $530-$2280

Replace/Add Parking Lot Signage $5,290 $620-$2320 $270-$1140

3

4

Capital 
Renewal

Capital 
Renewal

2

Capital 
Renewal

Estimated Total Construction Costs (in 2019 Dollars): $839,110
Estimated Project Management Costs Range: $60,040 - $254,240

Estimated Inflation Range: $29,510 - $126,710 
Estimated Total Project Costs: $928,660 - $1,220,060

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at North Star Academy Charter School. These projects will be addressed as part 
of the 2018 Bond as allowable by Colorado state law. For North Star Academy Charter School the following additional Tier 1 projects will be addressed in the 

bond:  
-Replace lift at cafeteria 

-Repair water service piping
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Student  Enrol lment  
Historic and Projected

Parker Core Knowledge 
Charter School

11661 Pine Drive 
Parker, CO 80138 
Chaparral High School Feeder Area, K-8

Site Acreage: 6.5
Facility Square Feet: 53,190

School built in 2000 
Opened in 2000

$632,190

$621,110

$750,027

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

Parker Core Knowledge-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,208,287 
Estimated Total Project Costs: $2,427,957 - $3,149,737
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Install new DDC Controls $350,027 $0 $0

Replace roof top units on original building $400,000 $0 $0

Capital 
Renewal

Install new heat tape for north side downspout. $1,490 $220-$720 $80-$320

Maintenance Replace roof 2005 & 2010 building. $203,470 $20440-$87540 $10180-$43750

Replace carpet in original building. $377,530 $37780-$162380 $18880-$81170

Replace VCT throughout building. $74,030 $7480-$31880 $3710-$15920

Install barrier around kiln $1,490 $220-$720 $80-$320

Install card readers on 10 exterior doors $6,980 $720-$3030 $350-$1510

Paint exterior downspouts $320 $90-$190 $20-$70

Recaulk control joints $2,440 $270-$1070 $130-$530

Replace intercom and clock system with hard wired 
system

$130,920 $13190-$56390 $6550-$28150

Replace/repair damaged ceramic tile in restrooms $12,590 $1320-$5420 $630-$2710

Re-seal asphalt parking lot $12,270 $1240-$5340 $620-$2640

Re-seal CMU $2,540 $270-$1170 $130-$550

Patch, prime and paint interior walls $226,100 $22710-$97310 $11310-$48610

Refurbish interior doors and jambs in original building $7,620 $790-$3290 $390-$1640

Replace ceiling grid and tile $398,470 $39940-$171440 $19930-$85670

3
Capital 
Renewal

2
Capital 
Renewal

Capital 
Renewal

Tier 1
Funded by the 

2018 Bond

1

Estimated Total Construction Costs (in 2019 Dollars): $2,208,287
Estimated Project Management Costs Range: $146,680 - $627,890

Estimated Inflation Range: $72,990 - $313,560 
Estimated Total Project Costs: $2,427,957 - $3,149,737

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at Parker Core Knowledge Charter School. These projects will be addressed as part 
of the 2018 Bond as allowable by Colorado state law. For Parker Core Knowledge Charter School the following additional Tier 1 projects will be addressed in the 

bond:  
-Install smoke hatch over stage 

-Install emergency generator and associated electrical 
-Replace toilet partitions
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Student  Enrol lment  
Historic and Projected

Parker Performing Arts 
Charter School

15035 Compark Blvd 
Parker, CO 80134 
Chaparral High School Feeder, K-8

Site Acreage: 7.2School built in 2016 
Opened in 2016

Parker Performing Arts-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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No capital projects identified at this time. 
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* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. 
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Platte River Academy 
Charter School

4085 Lark Sparrow Street 
Highlands Ranch, CO 80126 
Highlands Ranch High School 
Feeder Area, K-8

Site Acreage: 5.28
Facility Square Feet: 35,533

School built in 1997 
Opened in 2003

$10,580

$460,030

$350,610

$350,000

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

Platte River Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $1,171,220 
Estimated Total Project Costs: $1,295,240 - $1,701,860
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

1 Maintenance Ballasted EPDM Roofing $350,000 $0 $0

Carpet Replacement $142,770 $14340-$61440 $7140-$30700

Air Duct Cleaning $15,870 $1640-$6840 $800-$3410

Concrete Curb and Gutter Repair $7,410 $800-$3200 $370-$1600

Internal painting $3,180 $330-$1430 $160-$690

Mill and overlay parking lot $105,750 $10650-$45550 $5290-$22740

Replace plumbing Fixtures $10,580 $1130-$4630 $530-$2280

Replace/Add Parking Lot Signage $5,290 $620-$2320 $270-$1140

Resurface gym floor $26,440 $2670-$11470 $1330-$5690

Security Upgrade Video Surveillance System $33,320 $3390-$14390 $1670-$7170

Expand sink area and drainage in Art Room $26,440 $2670-$11470 $1330-$5690

Maintenance work on playing field (drainage, aerate, 
seeding, top dress)

$19,040 $1970-$8270 $960-$4100

Playing Field Replacement (TBD if sod or artificial field) $408,200 $40910-$175610 $20410-$87770

Repair and Replacement of Wood Fence $6,350 $660-$2760 $320-$1370

4
Capital 
Renewal

Bark Ground Cover $10,580 $1130-$4630 $530-$2280

Capital 
Renewal

3

Capital 
Renewal2

Estimated Total Construction Costs (in 2019 Dollars): $1,171,220
Estimated Project Management Costs Range: $82,910 - $354,010

Estimated Inflation Range: $41,110 - $176,630  
Estimated Total Project Costs: $1,295,240- $1,701,860

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at Platte River Academy Charter School. These projects will be addressed as part of 

the 2018 Bond as allowable by Colorado state law. For Platte River Academy Charter School the following Tier 1 projects will be addressed in the bond:  
-Replace roof top units 

-Install handicap door opener at front door 
-Install new phone system
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Renaissance Secondary School 
Charter School

3954 Trail Boss Ln. 
Castle Rock, CO 80104 
Douglas County High School Feeder, K-8

Site Acreage: 15.969School built/opened in 2017 

Parker Performing Arts-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   

Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. 
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Student  Enrol lment  
Historic and Projected

SkyView Academy 
Charter School

6161 Business Center Drive 
Highlands Ranch, CO 80132 
Highlands Ranch High School 
Feeder Area, K-12

Site Acreage: 14
Facility Square Feet: 110,000

Opened in 2010

$10,580

$528,760

$2,026,220

$0 $500,000 $1,000,000 $1,500,000 $2,000,000

Tier 4

Tier 3

Tier 2

Tier 1

Sky View Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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*Note* Estimated total costs include facility upgrade items, mobiles, and an addition. These items were not assigned a Tier or Priority score and therefore 
will not be displayed on the graph above. 

Estimated Total Construction Costs (in 2019 Dollars): $10,930,410 
Estimated Total Project Costs: $12,571,230 - $17,982,160
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Estimated Total Construction Costs (in 2019 Dollars): $10,930,410
Estimated Project Management Costs Range: $1,094,170 - $4,701,570

Estimated Inflation Range: $546,650 - $2,350,180 
Estimated Total Project Costs: $12,571,230 - $17,982,160

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements and Tier 1 capital needs at SkyView Academy Charter School. These projects will be addressed as part of 

the 2018 Bond as allowable by Colorado state law. For SkyView Academy Charter School the following Tier 1 projects will be addressed in the bond:  
-Replace roof top units 

-Replace classroom door hardware locks 
-Replace anchor swinging light fixture 

-Repair damaged exterior lighting

Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

Repair VCT in cafeteria $31,730 $3180-$13680 $1590-$6830

Replace carpet in elementary section $475,880 $47630-$204730 $23800-$102320

Curb repair $52,880 $5330-$22830 $2650-$11370

Install new lighting control system $126,900 $12700-$54600 $6350-$27290

Recaulk, seal and paint exterior $105,750 $10650-$45550 $5290-$22740

Replace cafetorium floor $42,300 $4300-$18200 $2120-$9100

Replace playground equipment $158,630 $15880-$68280 $7940-$34110

Replace playground surface $31,730 $3180-$13680 $1590-$6830

Resurface parking lot $475,880 $47630-$204730 $23800-$102320

Device replacement $31,730 $3180-$13680 $1590-$6830

Upgrade smartboard technology $211,500 $21200-$91000 $10580-$45480

Install additional Access Control/Door 
Alarms/Buzzers

$31,730 $3180-$13680 $1590-$6830

Install additional security cameras $31,730 $3180-$13680 $1590-$6830

Install new security vestibule at front entrance $211,500 $21200-$91000 $10580-$45480

Install window film at front entrance $6,350 $660-$2760 $320-$1370

Add additional parking $370,130 $37080-$159180 $18510-$79580

Upgrade to LED lighting $158,630 $15880-$68280 $7940-$34110

4
Capital 
Renewal

Clean up landscape $10,580 $1130-$4630 $530-$2280

Building 
Addition

Building 
Addition

Elementary Addition $7,402,500 $740300-$3183100 $370130-$1591540

Install 2 lane track around athletic field $185,070 $18540-$79640 $9260-$39790

Install new scoreboard for athletic field $42,300 $4300-$18200 $2120-$9100

Replace artificial turf $42,300 $4300-$18200 $2120-$9100

Add additional parking $370,130 $37080-$159180 $18510-$79580

Add lighting to athletic field $158,630 $15880-$68280 $7940-$34110

Expand library $21,150 $2150-$9150 $1060-$4550

Perform traffic flow study $10,580 $1130-$4630 $530-$2280

Site Improvement for  MS/HS exterior lunch area $26,440 $2670-$11470 $1330-$5690

Mobiles Mobiles Add modulars $105,750 $10650-$45550 $5290-$22740

Capital 
Renewal

Facility 
Upgrade

Facility 
Upgrade

3

Security

IT

2

Capital 
Renewal
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Student  Enrol lment  
Historic and Projected

STEM School Highlands Ranch 
Charter School

8773 Ridgeline Boulevard 
Highlands Ranch, CO 80129 
Mountain Vista High School Feeder 
Area, K-12

Site Acreage: 10 
Facility Square Feet: 134,000

Opened in 2011

$11,000

$559,970

$305,770

$32,790

$0 $500,000 $1,000,000 $1,500,000

Tier 4

Tier 3

Tier 2

Tier 1

STEM School and Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2019 Dollars): $2,712,180 
Estimated Total Project Costs: $3,120,460 - $4,463,240
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*Note* Estimated total costs include facility upgrade and facility modification items. These items were not assigned a Tier or Priority score and therefore 
will not be displayed on the graph above. 
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Tier Project Type Project Description
Estimated 

Construction 
Cost-2019

Potential Regulatory, 
Professional 
Services, and 

Contracting Costs

Potential Inflation 
Costs

IT-Procure and replace IT network switches $22,210 $2300-$9600 $1110-$4780

IT-Replace 2 network servers $10,580 $1130-$4630 $530-$2280

Replacement carpet $52,880 $5330-$22830 $2650-$11370

Replacement flooring $26,440 $2670-$11470 $1330-$5690

Exterior building repainting $69,800 $7010-$30110 $3490-$15010

Exterior joint weatherization $10,580 $1130-$4630 $530-$2280

Lot asphalt mill and overlay  $110,620 $11090-$47590 $5540-$23790

Replace existing school store front doors $15,870 $1640-$6840 $800-$3410

Replace MS kitchen door and frame $3,710 $400-$1600 $190-$800

Replace water heater and piping retrofit $15,870 $1640-$6840 $800-$3410

Gym sound attentuation $10,580 $1130-$4630 $530-$2280

MS café window safety tinting / shades $10,580 $1130-$4630 $530-$2280

Ridgeline roof replacement $521,350 $52160-$224260 $26070-$112090

Roof clean up, walkway pavers, etc $6,880 $730-$3030 $350-$1480

Security Access security upgrades $10,580 $1130-$4630 $530-$2280

4
Capital 
Renewal

Site xeroscape $11,000 $1110-$4810 $550-$2370

Monument Sign refacing $8,890 $920-$3920 $450-$1910

MS Café electrical adds $2,650 $360-$1160 $140-$570

2-8 Site playground $282,360 $28250-$121450 $14120-$60710

Cafeteria sound attenuation $8,460 $940-$3640 $430-$1820

Gym sound attentuation $10,580 $1130-$4630 $530-$2280

MS Patio / Flagpole $42,830 $4380-$18480 $2150-$9210

Replace commons lights MS/HS to LED $75,720 $7590-$32590 $3790-$16280

Replace ES lights to LED $48,330 $4880-$20880 $2420-$10390

Ridgeline entrance re-alignment $423,000 $42300-$181900 $21150-$90950

Site Pratice / play field /lawn $846,000 $84600-$363800 $42300-$181890

Site xeroscape $11,000 $1110-$4810 $550-$2370

STEM HS patio $42,830 $4380-$18480 $2150-$9210

Facility 
Upgrade

Facility 
Upgrade

Facility 
Modification

Facility 
Modification

3

Capital 
Renewal

IT

Capital 
Renewal

2

1

Estimated Total Construction Costs (in 2019 Dollars): $2,712,180
Estimated Project Management Costs Range: $272,570 - $1,167,870

Estimated Inflation Range: $135,710 - $583,190 
Estimated Total Project Costs: $3,120,460 - $4,463,240

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff 
also identified capital safety and security enhancements and Tier 1 capital needs at STEM School Highlands Ranch Charter School. These projects will be 

addressed as part of the 2018 Bond as allowable by Colorado state law. For STEM School Highlands Ranch Charter School the following Tier 1 projects will be 
addressed in the bond:  

-Upgrade fire alarm system 
-Upgrade electrical switchgear 

-Install new DDC controls 
-Replace 5 rooftop units at Middle School
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World Compass Academy  Charter School

Student  Enrol lment  
Historic and Projected

2490 South Perry Street 
Castle Rock, CO 80104 
Douglas County High School Feeder Area, K-6

Site Acreage: 7
Facility Square Feet: 39,663

Opened in 2015
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World Compass Academy-Identified Facility Projects 
Estimated Construction Costs (in 2019 Dollars) by Site Component Tier and Priority
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No capital projects identified at this time. 
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Tier & 
Priority 
Class

Project Description Estimated Construction 
Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

No capital projects identified at this time. 

* Note* DCSD charter schools submit facility and infrastructure needs to the Construction Department for inclusion in the Master Capital Plan. DCSD staff also 
identified capital safety and security enhancements. These projects will be addressed as part of the 2018 Bond as allowable by Colorado state law.   
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2019-2024 Capital Needs 
Estimated Cost (in 2019 Dollars)

Summary

Capital Item
Estimated 

Capital Cost-
2019

Potential Regulatory, 
Professional Services, and 

Contracting Costs
Potential Inflation Costs Total Project Cost

New Construction (1-5 Years, DCSD Standards)
$455,699,301 $0 $0 $455,699,301

Facility Reinvestment-Neighborhood Schools, Support 
Facilities

$171,123,020 $17,217,390-$73,696,550 $8,565,210-$36,798,930 $196,905,620-$281,618,500

Charter Schools $23,269,187 $2,166,250-$9,285,760 $1,079,280-$4,638,070 $26,514,717-$37,193,017

Transportation $19,369,894 $0 $0 $19,369,894

FF&E $11,815,000 $1,181,500-$3,899,000 $590,750-$2,540,225 $13,587,250-$18,254,225

Mobiles $6,600,000 $0 $330,000-$1,419,000 $6,930,000-$8,019,000

Support Fleet $6,715,820 $0 $0 $6,715,820

Safety & Security $4,980,215 $0 $0 $4,980,215

Athletics $3,773,480 $377,930-$1,623,230 $188,700-$811,360 $4,340,110-$6,208,070

ADA Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500

SPED Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500
Playground Equipment $500,000 $0 $25,000-$107,500 $525,000-$607,500

Estimated Cost (in 2019 Dollars): $704,845,917
Estimated Project Management Costs Range: $20,943,070 - $88,504,540

Estimated Inflation Range: $10,828,940- $46,530,085
Estimated Total Cost: $736,617,927 - $839,880,542

Facility Reinvestment  
(Neighborhood Schools and Support 

Facilities) 
$171.1 M New Construction 

$455.7 M

Transportation 
$19.4 M

Charter School Needs 
$23.3 M

Furniture, Fixtures,  
Equipment 

$11.8 M
Safety & Security 

$5 M

Mobiles 
$6.6 M

Athletics 
$3.8 M

ADA and Special 
Education 

Contingency 
$1M Playground 

Equipment 
$.5 M

Support Fleet 
$6.7M
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Summary

2019-2024 Capital Needs by Tier 
Estimated Cost (in 2019 Dollars)

Tier
Estimated 

Capital Cost-
2019

Potential Regulatory, 
Professional Services, and 

Contracting Costs-High
Potential Inflation Costs Total Project Cost

Tier 1
Funded by the 2018 Bond

$110,541,958 $9,601,090-$41,208,920 $4,790,650-$20,590,900 $124,933,698-$172,341,778

Tier 2
Funded by the 2018 Bond

$3,698,410 $370,120-$1,590,720 $184,950-$795,180 $4,253,480-$6,084,310

Tier 1 $6,146,800 $581,120-$2,494,120 $289,980-$1,246,420 $7,017,900-$9,887,340

Tier 2 $60,582,661 $5,482,460-$23,393,730 $2,718,060-$11,670,970 $68,783,181-$95,647,361

Tier 3 $51,230,248 $3,356,970-$13,167,630 $1,997,410-$8,582,685 $56,584,628-$72,980,563

Tier 4 $2,071,530 $211,240-$895,250 $103,920-$445,640 $2,386,690-$3,412,420

Untiered $470,574,311 $1,340,070-$5,754,170 $743,970-$3,198,290 $472,658,351-$479,526,771

*Note* Untiered needs include ADA compliance contingency costs, Special Education needs contingency costs, some charter school needs, new 
construction, and playground equipment. 

Estimated Cost (in 2019 Dollars): $704,845,917
Estimated Project Management Costs Range: $20,943,070 - $88,504,540

Estimated Inflation Range: $10,828,940- $46,530,085
Estimated Total Cost: $736,617,927 - $839,880,542

Tier 1 
Funded by the 2018 Bond 

$110.5  MUntiered 
$470.6  M

Tier 2 
$60.6  M

Tier 3 
$51.2 M

Tier 4 
$2 M

Tier 2 
Funded by the 2018 Bond 

$3.7

Tier 1 
$6.1
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2019-2024 New Construction

Current DCSD Construction Standards

*Note* Total estimated costs for new construction include estimates for inflation and project management costs. Inflation is assumed at 5% per year. 
To open a building in year 4 of the 2019-2024 outlook, the majority of costs will be paid in year 2 or 3. Therefore, cost including the inflation factor is 
total building programmatic costs multiplied by 1.16. An additional $20 M may be needed for road and utility infrastructure to the Ridgegate HS site 

pending the development’s buildout

Value Engineered Construction

Total: $388.57 M

Total: $455.71 M

Ridgegate High School 
$132.97 M

Meridian Village/Sierra 
Ridge Elementary School 

$38.44 M

Meadows 
Elementary 

School 
$38.44 M

Parker Bus Terminal 
$44.75 M

All Day 
Kindergarten 

$24.37 M

Sterling Ranch School 
$52.56 M Cobblestone Ranch 

Elementary School 
$38.44 M

Northeast Castle Rock 
Elementary School 

$38.44 M

Special 
Education High 

School 
$9.99 M

Bridge 
Programming 

$9.46 M

Parker Bus 
Terminal Land 

Purchase 
$5.7 M

DC Support 
Center 

$5.26 M

eDCSD 
Facility 
$5.26 M

Castle Rock 
Nutrition 
Services 

Warehouse 
$4.05 M

Castle Rock Early 
Childhood Center 

Addition 
$2.63 M

Castle Rock 
Satellite Bus 

Terminal 
$2.58 M

Castle Rock 
Satellite Bus 

Terminal-Land 
Purchase 
$2.37 M

Ridgegate High School 
$113.02 M

Meridian Village/Sierra 
Ridge Elementary School 

$32.68 M

Meadows 
Elementary 

School 
$32.68 M

Parker Bus Terminal 
$38.04 M

All Day 
Kindergarten 

$20.72 M

Sterling Ranch School 
$44.67 M Cobblestone Ranch 

Elementary School 
$32.68 M

Northeast Castle Rock 
Elementary School 

$32.68 M

Special 
Education High 

School 
$8.49 M

Bridge 
Programming 

$8.04 M

Parker Bus 
Terminal Land 

Purchase 
$5.7 M

DC Support 
Center 

$4.47 M

eDCSD 
Facility 
$4.47 M

Castle Rock 
Nutrition 
Services 

Warehouse 
$3.44 M

Castle Rock Early 
Childhood Center 

Addition 
$2.23 M

Castle Rock 
Satellite Bus 

Terminal 
$2.19 M

Castle Rock 
Satellite Bus 

Terminal-Land 
Purchase 
$2.37 M
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2024-2029 New Construction

*Note* Total estimated costs for new construction include estimates for inflation and project management costs. Inflation is assumed at 5% per year. To open 
a building in year 9 of the 2019-2029 outlook, the majority of costs will be paid in year 7 or 8. Some facilities are anticipated to be needed earlier than year 9. 

Inflation was calculated appropriately in these instances. 

Current DCSD Construction Standards

Value Engineered Construction

Sterling Ranch PK-8 School 
$46.6 M

Total: $337.48 M

Northwest  
Expanded Bus Terminal 

$63.76 M

Sterling Ranch High School 
$169.4 M

Northwest Bus 
Terminal Land 

Purchase 
$6.36 M

Crystal Valley 
Elementary School 

$48.98 M

The Canyons 
Elementary School 

$48.98 M

Total: $287.81 M

Northwest  
Expanded Bus Terminal 

$54.2 M

Sterling Ranch High School 
$143.99 M

Northwest Bus 
Terminal Land 

Purchase 
$6.36 M

Crystal Valley 
Elementary School 

$41.63 M

The Canyons 
Elementary School 

$41.63 M
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Appendix 1 
History of Capital Improvements

Appendix 1:  History of Capital Improvements
Neighborhood, Magnet, Alternative Schools, and Support Facilities

Acres Green Elementary
1990 3,100 SF Addition 2004 Technology Improvements 2013 Daylighting Enhancement
1995 Drainage 2005 Roof Replacement 2014 Resurface Gymnasium Floor
1997 Drainage/Fire Hydrant 2005 Student Bathrooms 2016 Smoke Detectors & Horn Strobe Replacement
1998 Air Conditioning 2005 Security Access Control 2016 Replace Electrical Switchgear, Transformers, & Panels
2000 2,600 SF Addition 2008 Elevator 2017 Exterior Maintenance Painting
2000 Playground Improvements 2011 White Boards 2018 Makeup Air Unit
2004 Security Cameras/Radios 2012 Flooring Replacement 2018 Painting

Arrowwood Elementary
2004 Mechanical Repair 2004 Security Access Control 2013 Resurface Paved Areas
2004 Movement Repair 2010 Carpet Replacement 2014 Clock System
2004 Technology Improvements 2011 Carpet Replacement 2014 Mechanical System Automated Controls
2004 Security Cameras/Radios 2012 Tile Replacement 2014 Carpet 

Bear Canyon Elementary
1996 Parking Lot Improvements 2003 Carpet Replacement 2012 Carpet Replacement - Mobiles
1997 Air Conditioning 2004 Technology Improvements 2013 Replace Restroom Floors
2003 Playground Improvements 2004 Security Cameras/Radios 2017 Replace Generator
2003 Bathroom Improvements 2004 Security Access Control 2017 Window Replacement-Multiple Areas
2003 Make-up Air 2009 3,100 SF Addition 2017 Replace Entry Walk-Off Carpet

Buffalo Ridge Elementary
2006 Carpet Replacement 2012 Repair Bus Loop Paving 2014 Clock System
2006 Parking Lot Improvements 2012 Carpet Replacement - Mobiles 2017 Rebuild Generator
2006 Playground Improvements 2013 Flooring Repair 2018 Generator Rebuild
2006 Security Access Control 2013 Fire Alarm Panel Replacement

Bridge North
2018 Additional Bridge Classrooms

Cantril
1994 Roof repair 2001 Gym and Pre-school Roof 2015 Replace Cooling in Gym
1996 Asbestos Removal 2006 Parking Lot 2015 Restore Lunchroom
1997 Roof Replacement 2006 Upgrade Local Area Network 2015 ADA Restroom Addition
2000 Carpet 2006 Fire Alarms
2001 Boiler 2010 Exterior Paint

Castle Rock Elementary
1996 Playground Improvements 2004 Technology Improvements 2012 Playground Paving
1999 Air Conditioning 2004 Security Cameras/Radios 2012 Carpet Replacement - Mobiles
2001 Playground Improvements 2004 Security Access Control 2014 Clock System
2003 Re-ballast 2011 White Boards
2004 2,965 SF Addition 2012 Parking Lot Paving

Castle Rock Middle School
2004 Technology Improvements 2013 Fire Alarm Replacement 2017 Addition of Secured Folding Partition Wall at Pods
2004 Security Cameras 2013 Refinish Gymnasium Floor 2017 Replace Entry Walk-Off Carpet
2004 Security Access Control 2014 Clock System 2018 Blearchers
2006 HVAC Upgrades 2014 Restroom Flooring 2018 Hallway Carpet
2012 Kitchen Floor Repair 2014 Domestic Hot Water System Upgrade
2012 Roof Replacement 2017 Chiller Replacement

2006 New Construction 2007 Technology Improvements 2017 Replace Synthetic Turf Field
2007 Parking Lot Expansion 2007 Security Kiosk

2002 34,368 SF Addition 2008 Special Education Wing Remodel 2015 Fire Alarm System Replacement
2004 Flush Valves/Chiller 2010 Softball Field Fencing 2015 Partial Roof Replacement
2004 Bleachers 2010 Chiller 2015 Tennis Court Resurfacing
2004 Security Cameras/Radios 2010 Security Detection System 2015 Carpet Replacement - Drama Room
2004 Security Access Control 2010 Concrete Slab Repair 2017 Building Automation System Upgrade
2004 Artificial Turf Playfield 2011 Chillers 2017 Replace Generator

Castle View High School

Chaparral High School
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2004 Dugouts 2012 Tile Replacement 2017 Replace Carpet in Main Hallways, Pod Hallways, 
2004 Technology Improvements 2012 Carpet Replacement - Mobiles and Vestibules
2006 Clearstory Windows 2013 Synthetic Turf Replacement 2018 Electrical Panels
2006 Parking Lot Improvements 2013 Interior Door Hardware Replacement 2018 Theater Stand Lighting
2006 Gymnasium Floor 2014 Clock System 2018 Auxillary Gym Joist Repairs
2007 Tennis Courts 2014 Resurface Track 2018 Testing and Balancing
2007 Security Kiosk 2014 Intercom and Paging System Replacement

2001 Air Conditioning 2005 3,000 SF Addition 2014 Resurface Gymnasium Floor
2001 Countertops/Partitions 2005 Playground Improvements 2016 Restroom Countertops Replacement
2003 Reballast 2005 Reballast 2017 Replace Generator
2003 Carpet Replacement 2005 Roof Replacement 2017 Replace Flooring in Restrooms
2004 Security Cameras/Radios 2012 Parking Lot Paving 2017 Replace Entry Walk-Off Closet
2004 Technology Improvements 2012 Playground Paving 2018 RTU Replacement
2004 Security Access Control 2014 Cafeteria Floor Replacement

1996 Roof Replacement 2004 Technology Improvements 2014 Update Water Well System
1998 Playground Improvements 2005 Security Access Control 2017 Window Replacement-Multiple Areas
1999 981 SF Addition 2006 Parking Lot Improvements
2004 Security Cameras/Radios 2008 Major Renovation

2010 New Construction 2012 Art & Computer Room Remodel 2018 Elevator Modernization
2011 Turn Lane and Stop Light 2018 Landscaping

2008 New Construction 2012 Carpet Replacement - Mobiles 2018 Movement Issues

2006 New Construction 2017 Replace Entry Walk-Off Carpet

2003 Playground Improvements 2013 Fire Alarm Replacement 2017 Replace Entry Walk-Off Carpet
2003 Flooring Improvements 2013 Restroom Flooring 2018 Makeup Air Unit
2004 Security Cameras/Radios 2013 Roof Replacement 2018 Window Film
2005 Security Access Control 2014 Clock System
2007 Carpet Replacement 2016 Concrete Slab Repairs

2004 Security Cameras/Radios 2007 Carpet Replacement 2010 Playing Field Improvements
2004 Technology Upgrades 2007 Playground Improvements 2017 Replace Entry Walk-Off Carpet
2005 Security Access Control 2010 3,200 SF Addition

1998 Tile Replacement 2003 Site Improvements 2005 Security Access Control
1999 SPED, Science Rooms 2004 Carpet Replacement 2010 14,500 SF Addition
2000 Carpet Replacement 2004 Technology Improvements 2010 Bleachers
2002 Make-up Air 2004 Security Cameras/Radios 2018 Landscaping

2000 Add Mobile/AC 2002 Major Renovation 2007 Roof Replacement
2001 Parking Lot 2007 Science Rooms

2018 Preschool Playground Equipment 2018 Wallpaper Seam Repairs

1992 30,890 SF Addition 2003 Science Room Conversion 2011 Life Safety Upgrade
1995 Team Room/Tennis Courts 2004 Cooling Units 2012 Replace Carpet
1995 Replace DDC 2004 Security Cameras/Radios 2012 Bathroom Improvements
1997 Air Conditioning 2004 Technology Improvements 2012 Partial Roof Replacement
2000  Running Track 2005 Security Access Control 2013 Projector Mounting
2001 Water System 2005 Security Kiosk 2013 Blackboard Removal
2002 Parking Lot Improvements 2008 Renovation - Phase I 2013 Energy Performance Contracting
2002 Artificial Turf 2010 Renovation - Phase II 2014 Electrical Switchgear and Panel board Replacement

Cresthill Middle School

Cherokee Trail Elementary

Cherry Valley Elementary

Cimarron Middle School

Clear Sky Elementary

Copper Mesa Elementary

Cougar Run Elementary

Coyote Creek Elementary

Chaparral High School Cont.

Daniel C. Oakes High School

Douglas County High School - North Building

District-Wide
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2003 Bell System 2010 Communications Equipment 2017 Elevator Modernization
2003 Bathroom Improvements 2010 Addition - Athletic Complex 2018 Shop MAU Replacement

1985 18,016 SF Addition 2006 Sidewalk Improvements 2017 Window Replacement-Multiple Areas
1993 Remodel - Phase I 2008 Roof Replacement 2017 Replace Entry Walk-Off Carpet
1997 Remodel - Phase II 2010 Communication Equipment 2018 Entry Carpet
2001 Water System

2017 Original Tenant Finish/Buildout

1997 Air Conditioning 2004 Technology Improvements 2014 Resurface Gymnasium Floor
1998 Tile Replacement 2005 Security Access Control 2016 Restroom Countertops Replacement
2001 Carpet Replacement 2007 Playground Improvements 2017 Replace Flooring in Restrooms
2003 Reballast 2013 Kitchen Floor Repair 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 3,000 SF Addition 2014 Cafeteria Flooring

2013 Gutter and Drain Repairs 2018 Window Tinting
2018 Sinks 2018 SPED Calming Room

2012 Track Timing Stations 2013 Drainage Repairs 2018 Water Infiltration
2013 Tenant Finish to Building 2018 Track Repair

2001 New Construction 2005 Technology Improvements 2007 Technology Improvements
2004 Technology Improvements 2005 Security Access Control 2017 Convert Classroom to Special Education Calm Room
2004 Security Cameras/Radios 2006 Technology Improvements 2017 Replace Entry Walk-Off Carpet

2003 New Construction 2005 Technology Improvements 2018 Carpet Replacement - Mobile
2004 Security Cameras/Radios 2013 Carpet Replacement - Mobile
2005 Security Access Control 2017 Replace Entry Walk-Off Carpet

2002 Lighting 2004 Technology Improvements 2012 Carpet Replacement - Mobile
2003 Playground Improvements 2005 Security Access Control 2017 Addition of Hand Rails on North Side of Building
2004 Security Cameras/Radios 2010 3,000 SF Addition

1997 Bathroom Improvements 2004 Security Access Control 2012 Parking Lot Improvements
1998 Carpet Replacement 2004 Technology Improvements 2014 Update Water Well System
2000 Roof Replacement 2007 ADA Ramp 2014 Resurface Gymnasium Floor
2002 Remodel 2008 ADA Bathroom 2016 Domestic Hot Water System Upgrade
2004 Security Cameras/Radios 2012 Carpet Replacement 2018 Landscaping

2002 New Construction 2005 Technology Improvements 2014 Update Water Well System
2004 Technology Improvements 2013 Cafeteria Floor Replacement
2004 Security Cameras/Radios 2014 Clock System

2010 New Construction 2017 Addition of Fence 2018 Landscaping

2001 New Construction 2005 Technology Improvements 2017 Replace Entry Walk-Off Carpet
2004 Security Cameras/Radios 2012 Restroom Countertops 2018 Carpet Replacement 
2005 Security Access Controls 2013 Carpet Replacement - Mobile

1989 12,400 SF Addition 2002 Fencing 2014 Stage Lights and Catwalk
1994 Track Replacement 2002 35,175 SF Addition 2014 Resurface Track
1994 22,833 SF Addition 2004 Retaining Wall 2014 Intercom and Paging System Replacement
1995 Hallway Infill 2004 Security Cameras/Radios 2014 Partial Roof Replacement

Echo Park Stadium

Highlands Ranch High School

Douglas County High School - South Building

Eagle Ridge Elementary

Eldorado Elementary

Flagstone Elementary

Fox Creek Elementary

Franktown Elementary

Frontier Valley Elementary

Gold Rush Elementary

Heritage Elementary

Douglas County Opportunity Center

Early Childhood Center

Douglas County High School - North Building Cont.
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1995 Parking Lot Improvements 2004 Security Access Control 2015 Fire Alarm System Replacement
1996 Vehicle Access 2004 Technology Improvements 2015 Generator Replacement
1997 Catwalk/Fire Doors 2005 Gas Shutoff Valves 2016 Parking Lot Resurface (Portions Only)
1997 Air Conditioning 2007 Security Kiosk 2017 Elevator Modernization
1999 Floor Tile Replacement 2010 Fire Alarm System Upgrade 2017 Convert Classroom to Special Education Calm Room
1999 Boilers 2012 Replace Artificial Turf Playfield 2018 Building Automation System
2000 Artificial Turf Playfield 2012 Partial Roof Replacement 2018 Domestic Hot Water System
2000 Batting Cages/Dugouts 2012 Replace Tile Flooring 2018 Bathroom-Toilet Partitions, Countertops, and Flooring
2000 Parking Lot Improvements 2012 Resurface Tennis Courts 2018 SPED Calming Room

2017 Addition of Mechanics Bay 2018 Oil/Lube System
2018 Sidewalks

2004 Security Cameras/Radios 2012 Upgrade Controls System 2017 Concrete Stabilization of Pods (2)
2004 Technology Improvements 2013 Water Main Repair 2018 Soccer Field Fence
2005 Security Access Control 2013 Resurface Paved Areas 2018 Pod Settling
2010 Carpet Replacement 2014 Playpad Upgrade 2018 Mobile Ramp
2010 Cafeteria Flooring Repairs 2014 Fire Alarm System Replacement

1992 Addition 2004 Clock System 2010 Gym Floor
1994 Rooftop Units 2004 Technology Improvements 2011 Roof Replacement
1997 Carpet Replacement 2005 Security Access Control 2010 Parking Lot Improvements
2000 Addition/Remodel 2009 Carpet Replacement 2013 Exterior Enhancement
2002 Playground Improvements 2006 Entry Tile Replacement 2016 Electrical Switchgear, Transformers, & Panel Replacement
2003 Intercom 2008 Elevator 2018 Bathrooms-Partitions, Countertops, & Flooring

2003 New Construction 2004 Technology Improvements 2017 Replace Entry Walk-Off Carpet
2004 Security Cameras/Radios 2012 Carpet Replacement - Mobile
2004 Security Access Control 2014 Clock System

2008 New Construction 2013 Resand Gymnasium Floor 2014 Hilltop Road Traffic Signal
2008 22,097 SF Addition 2013 Repair Security Gate 2018 Reinforce Weight Room Floor

2007 New Construction

2007 New Construction 2012 Carpet Replacement - Mobile

2000 New Construction 2012 Concrete Repairs - service entry 2014 Clock System
2004 Technology Improvements 2013 Carpet Replacement - Mobile 2014 Interior Doors
2004 Security Cameras/Radios 2013 Window Replacement 2014 Carpet 
2005 Security Access Control 2013 Interior Door Replacement 2018 Fire Alarm Dampers

2008 New Construction 2018 SPED Calming Room

2003 New Construction 2004 Security Access Control 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 Technology Improvements 2014 Clock System
2004 Security Cameras/Radios 2017 Addition of Secured Folding Partition Wall 

1994 Roof Improvements 2001 5,278 SF Addition 2008 Roof Replacement
1997 Carpet Replacement 2004 Security Cameras/Radios 2014 Kitchen and Gymnasium Flooring
1999 Bathroom Improvements 2004 Security Access Control 2016 Electrical Switchgear, Transformers, & Panel Replacement
2000 Parking Lot Improvements 2004 Technology Improvements
2000 Playground Improvements 2007 Carpet Replacement

2001 New Construction 2007 Security Kiosk 2014 Fire Alarm System Replacement

Highlands Ranch High School Cont.

Highlands Ranch Transportation Service Center

Iron Horse Elementary

Larkspur Elementary

Legacy Point Elementary

Legend High School

Lone Tree Elementary

Mammoth Heights Elementary

Meadow View Elementary

Mesa Middle School

Mountain Ridge Middle School

Mountain View Elementary

Mountain Vista High School
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2004 Chiller 2010 Site Improvements - Curb 2017 Convert Tennis Courts to Post Tension
2004 Security Cameras/Radios 2012 Tile Replacement - Halls/Classrooms 2018 Bleachers
2004 Security Access Control 2013 Resand Gymnasium Floor 2018 Synthetic Turf
2004 Technology Improvements 2013 Tennis Courts 2018 Track Repairs
2005 Artificial Turf Playfield 2014 Clock System 2018 Bathrooms-Partitions, Countertops, & Flooring
2005 "F" Pod Addition 2014 Resurface Track
2006 Clearstory windows 2014 Intercom and Paging System Replacement

1992 8,642 SF Addition 2004 Security Cameras/Radios 2013 Playfield Replacement
1999 Roof Replacement 2004 Security Access Control 2014 Clock System
1999 Sidewalk 2006 Kitchen Make-up Air 2015 Fire Alarm System Replacement
2001 Playground Improvements 2011 White Boards 2015 Boiler, Chiller, and Controls Upgrade
2001 Access Road 2012 Site Lighting Poles 2017 Window Replacement-Multiple Areas
2002 1,540 SF Addition 2012 Tile Replacement - Halls/Classrooms 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 Technology Improvements 2013 Daylighting Enhancement

1996 Playground Improvements 2004 Security Cameras/Radios 2014 Cafeteria Flooring
1997 Air Conditioning 2005 Security Access Control 2014 Resurface Gymnasium Floor
2000 Carpet Replacement 2005 Playground Improvements 2018 Fire Alarm Devices
2004 3,590 SF Addition 2011 Sidewalk/Bridge
2004 Technology Improvements 2013 Stage Partition

1993 Addition/Remodel 2003 Addition/Remodel 2014 Partial Roof Replacement

2004 Technology Improvements 2005 Security Access Controls 2010 3,996 SF Addition
2004 Security Cameras/Radios 2006 Carpet Replacement 2018 Mobile Ramp

1992 1,980 SF Addition 2004 Security Cameras/Radios 2013 Daylighting Enhancement
1998 1,874 SF Addition 2005 Security Access Control 2014 Carpet
2003 HVAC Improvements 2005 Playground Imrovements 2016 Electrical Switchgear, Transformers, & Panel Replacement
2004 Intercom 2005 Elevator 2016 Roof Replacement (1 Section)
2004 Technology Improvements 2010 Roof Replacement

1994 Roof Replacement 2001 Bus Loop Improvements 2010 Roof Replacement
1996 Connect to Public Water 2003 6,951 SF Addition 2012 Carpet Replacement
1996 Playground Improvements 2004 Technology Improvements 2012 Carpet Replacement - Mobile
1996 Carpet Replacement 2004 Security Improvements 2013 Restroom Remodel
1998 Playground Improvements 2006 Parking Lot Improvements 2016 Electrical Switchgear, Transformers, & Panel Replacement

2005 Security Access Control 2011 Restroom Flooring Replacement 2014 Restroom Flooring
2006 Parking Lot Improvements 2014 Clock System 2014 Fire Alarm System Replacement
2008 Carpet Replacement 2014 Roof Repair

1995 Parking Lot Improvements 2004 Security Cameras/Radios 2014 Intercom
1996 HVAC Improvements 2004 Technology Improvements 2014 Hallway/Classroom Flooring
1998 Roof Repair 2006 Special Education Restrooms 2014 Roof Replacement
1998 Water Main 2007 Security Kiosk 2015 Electrical Switchgear and Panel Board Replacement
1999 Gym Floor Replacement 2010 Security Detection System 2015 Track Replacement
2000 Boilers 2011 Carpet Replacement 2016 Boiler and Condensing Units Replacement
2001 Running Track 2012 Door Replacement/Repair 2017 ADA Modifications in Auditorium
2002 Addition/Remodel 2012 Tile Replacement - Halls-Classrooms 2017 Replace Theater Lighting System Processor
2003 Artificial Turf Playfield 2013 ADA Compliance 2017 Addition of Dust Collector
2004 Air Handling Units 2014 Resurface Turf Field 2018 Post Tension Tennis Courts
2004 Security Access Control 2014 Autoshop Expansion 2018 Theater Strand Lighting

1997 Boiler 2001 Water Tap 2008 Roof Repairs
1998 Air Conditioning 2003 Addition 2009 Carpet
1999 Roof

Mountain Vista High School Cont.

Parker Joint Use Facility

Plum Creek Academy

Northeast Elementary

Northridge Elementary

Pine Grove Elementary

Pine Lane Intermediate

Pine Lane Primary

Pioneer Primary

Ponderosa High School
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2001 New Construction 2004 Security Improvements 2018 Carpet Replacement
2004 Technology Improvements 2012 Carpet Replacement - Mobile 2018 Bathrooms-Partitions, Countertops, & Flooring

1997 New Construction 2007 Security Kiosk 2017 Addition of Secured Folding Partition Wall at Pods
2004 Technology Improvements 2013 Resand Gymnasium Floor 2017 Convert Classroom to Special Education Calm Room
2004 Security Access Control 2014 Domestic Hot Water System Upgrade 2018 Cooling Tower
2004 Security Cameras/Radios 2017 Replace Fire Alarm System 2018 SPED Calming Room

2005 New Construction 2013 Carpet Replacement - Mobile 2017 Replace Entry Walk-Off Carpet

2006 New Construction 2012 Restroom Countertops

2003 New Construction 2007 Security Kiosk 2014 Resurface Turf Field
2004 Security Access Control 2010 28,249 SF Addition 2014 Intercom and Paging System Replacement
2004 Security Cameras/Radios 2010 Clearstory Windows 2018 Landscaping
2004 Technology Improvements 2013 Track Replacement

1995 Parking Lot Improvements 2003 Carpet Replacement 2012 Parking Lot/Playground Paving
1996 Parking Lot Improvements 2004 Security Cameras/Radios 2013 Carpet Replacement - Mobile
1997 Air Conditioning 2004 Technology Improvements 2014 Fence
2000 Playground Improvements 2005 Security Access Control 2014 Cafeteria Flooring
2001 Playground Improvements 2005 3,000 SF Addition 2017 Replace Entry Walk-Off Carpet

2003 New Construction 2004 Security Access Control 2012 Drainage
2004 Security Cameras/Radios 2007 Security Kiosk 2014 Clock System
2004 Technology Improvements 2010 Drainage 2017 Addition of Secured Folding Partition Wall

2008 New Construction 2018 Movement Issues

2000 Playground Improvements 2004 Intercom 2010 1,000 SF Addition
2001 Parking Lot Improvements 2004 Security Cameras/Radios 2013 Kitchen Floor Repair
2002 Generator 2004 Technology Improvements 2017 Replace Entry Walk-Off Carpet
2004 Carpet Replacement 2005 Security Access Control

1999 New Construction 2005 Security Access Control 2016 Boiler Replacement (2)
2004 Technology Improvements 2013 Flooring Replacement
2004 Security Cameras/Radios 2014 Clock System

2010 New Construction 2014 Repair to Handicap Ramp 2018 Window Tinting

2004 Security Access Control 2006 HVAC Upgrade 2016 Domestic Hot Water System Upgrade
2004 Security Cameras/Radios 2010 Track Resurface 2017 Addition of Secured Folding Partition Wall
2004 Technology Improvement 2015 Fire Alarm System Replacement 2017 Window Glazing in Commons Area

2018 Window Tinting

1990 8,237 SF Addition 2004 Security Cameras/Radios 2017 Replace Flooring in Restrooms
1999 Air Conditioning 2005 Security Access Control 2017 Window Replacement in Multiple Areas
2000 Playground Improvements 2005 3,000 SF Addition 2017 Replace Entry Walk-Off Carpet
2002 Carpet Replacement 2013 Carpet Replacement - Mobile
2003 Reballast 2014 Cafeteria Flooring
2004 Technology Improvements 2016 Restroom Countertop Replacement

1966 Gutters/Downspouts 2004 Technology Improvements 2011 Playfield Replacement
1992 Addition 2004 Security Cameras/Radios 2012 Sanitary Improvements

Rock Canyon High School

Rock Ridge Elementary

Prairie Crossing Elementary

Ranch View Middle School

Redstone Elementary

Renaissance Elementary

Rocky Heights Middle School

Roxborough Intermediate

Roxborough Primary

Saddle Ranch Elementary

Sage Canyon Elementary

Sagewood Middle School

Sand Creek Elementary

Sedalia Elementary
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1999 Addition 2005 Security Access Control 2013 Daylighting Enhancement
2001 Countertops/Fountains 2005 Carpet Replacement 2014 Fire Alarm System Replacement
2003 HVAC Controls 2006 HVAC Upgrades 2014 Resurface Gymnasium Floor
2004 Roof Replacement 2006 Playground Improvements 2016 Rooftop Unit Replacement (2)
2004 Clock Replacement 2006 Roof Replacement 2017 Window Replacement-Multiple Areas

1995 Partial Roof Replacement 2006 Gym Floor 2014 Resurface Gym Floor
1996 Heat Piping 2006 Road Connection 2014 Domestic Hot Water System Upgrade
1997 Partial Roof Replacement 2006 Bus Loop Improvements 2016 Electrical Panel Replacement
2003 Bathroom Improvements 2006 Lockers 2016 Emergency Generator Replacement
2003 Site Improvements 2007 Bleachers 2017 Replace Fire Alarm System
2004 Electrical Improvements 2011 Tile Replacement - Hallways 2017 Window Replacement-Multiple Areas
2004 9,000 SF Addition 2012 Clock System Upgrade 2017 Additional Lighting in Cafeteria
2004 Clock Replacement 2012 Kitchen Floor Repair 2018 Cafeteria Lighting
2004 Technology Improvements 2012 Partial Roof Replacement 2018 Entrance Improvements
2004 Security Cameras/Radios 2013 Cooling - Gymnasiums
2005 Security Access Control 2014 Fence
2005 Partial Roof Replacement 2014 Update Water Well System
2006 Bleachers 2014 Remodel Special Needs Suite

2004 New Construction 2004 Security Cameras/Radios 2012 Carpet Replacement - Mobile
2004 Technology Improvements 2005 Security Access Control 2014 Clock System

1992 5,380 SF Addition 2004 Security Cameras/Radios 2013 Daylighting Enhancement
1994 Rooftop Units 2004 Security Access Control 2014 Clock System
1995 Mechanical Improvements 2004 Technology Improvements 2014 Resurface Gymnasium Floor
1997 Playground Improvements 2006 Roof Replacement 2016 Roof Replacement (1 Section)
1998 Drainage 2006 Elevator 2017 ADA Restrooms
2003 Rooftop Units 2012 Interior Door Hardware Replacement 2017 Replace Handwash Basins
2003 Water Service 2012 Carpet Replacement 2018 Bathrooms-Partitions, Countertops, & Flooring

2007 New Construction

2007 New Mobile

2000 Playground Improvements 2005 Security Access Control 2014 Cafeteria Flooring
2004 Security Cameras/Radios 2005 Carpet Replacement 2014 Resurface Gymnasium Floor
2004 Technology Improvements 2008 2,684 SF Addition 2018 Bathrooms-Partitions, Countertops, & Flooring

1998 34,368 SF Addition 2007 Resurface Tennis Courts 2014 Intercom and Paging System Replacement
2004 Artificial Turf Playfield 2007 Security Kiosk 2015 Tennis Court Resurfacing
2004 Batting Cages 2008 Concrete Slab Repair 2016 Turf Field Replacement
2004 Chiller 2012 Tile Replacement - Halls/Classrooms 2016 Interior Door Hardware
2004 Security Cameras/Radios 2012 Resurface Track 2017 Replace Carpet in Main and Pod Hallways and Vestibules
2004 Security Access Control 2012 Resurface Tennis Courts 2018 Tennis Court Repairs
2004 Technology Improvements 2014 Fire Alarm System Replacement 2018 Bathrooms-Partitions, Countertops, & Flooring
2006 Clearstory Windows 2014 Partial Roof Replacement 2018 SPED Calming Room

2003 New Construction 2012 Chiller Replacement 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 Technology Improvements 2014 Clock System

2004 Security Access Control 2007 Carpet Replacement 2017 Replace Entry Walk-Off Carpet
2004 Security Cameras/Radios 2011 Security Door 2018 Door Hardware
2004 Technology Improvements 2013 Restroom Flooring 2018 Roof Repair
2006 Parking Lot Improvements 2014 Clock System 2018 SPED Calming Room

1996 Warehouse Expansion 2003 O&M Gutter Stucco 2009 Construction Office Remodel

Sedalia Elementary Cont.

Summit View Elementary

ThunderRidge High School

Timber Trail Elementary

Trailblazer Elementary

Warehouse-Service Center

Stone Mountain Elementary

Sierra Middle School

Soaring Hawk Elementary

South Ridge Elementary

Student Support Center
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1996 Tran Fuel Tank Removal 2003 Tran Thermal Performance 2012 Freezer Roof Replacement
2000 A/C Print Shop 2006 Warehouse Freezer Addition 2017 Addition of Transportation Building F
2003 CSAP Processing Center 2007 Parking Lot 2018 Electrical Maintenance
2003 Tran Carpet 2007 Security Gate 2018 Fuel Tank Upgrade
2003 Asphalt Parking Lot 2009 O&M HVAC

2012 Install Generator 2012 Student Records/ITS Office Reconfiguration
2012 Insulat Outer Walls and Windos 2018 RTU Replacement

1989 Renovation 2000 Renovation 2002 Data Center
1994 Mechanical 2000 Renovation 2013 North Roof Replacement
1996 Renovation 2001 Renovation 2016 Additional Card Access and Cameras

2004 Security Cameras/Radios 2006 Carpet Replacement 2013 Resurface Playground
2004 Security Access/Control 2010 Flooring Replacement 2014 Clock System
2004 Technology Improvements 2012 Controls System Upgrade
2006 Bus Loop Improvements 2013 Fire Alarm Panel Replacement

Warehouse-Service Center Cont.

Wilcox

Wildcat Mountain Elementary

West Support Center
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Capital Funding by Source, 2012-2019

Capital Funding 2012-2019: $54,843,814

Appendix 1 
History of Improvements cont.

Funding Source 2012 2013 2014 2015 2016 2017 2018
Total

(By Funding 
Source)

2006 Bond Building Fund $5,736,968 $2,572,041 $0 $0 $0 $0 $0 $8,309,009

2009 COP Building Fund $0 $7,137,584 $6,195,979 $0 $0 $0 $0 $13,333,563

2012 COP Building Fund $0 $0 $0 $0 $931,000 $0 $0 $931,000

2014 COP Building Fund $0 $0 $0 $5,751,380 $792,000 $3,740,000 $0 $10,283,380

Capital Projects Fund $0 $0 $979,738 $304,875 $2,263,000 $5,750,000 $4,952,070 $14,249,683
Capital Projects Fund

(Performance Contracts)
$0 $3,000,000 $1,055,000 $0 $0 $0 $0 $4,055,000

Facilities Rental Revenue $0 $0 $0 $80,000 $250,000 $0 $265,679 $265,679

Transportation $0 $0 $0 $0 $408,000 $312,000 $0 $720,000

Cash in Lieu $0 $0 $0 $0 $0 $2,100,000 $266,500 $2,366,500

Grand Total $5,736,968 $12,709,625 $8,230,717 $6,136,255 $4,644,000 $11,902,000 $5,484,249 $54,843,814

2016

2017

$2,572,041

$5,736,968

$6,195,979

$7,137,584

$931,000

$3,740,000

$792,000

$5,751,380

$4,952,070

$5,750,000

$2,263,000

$304,875

$979,738 $1,055,000

$3,000,000

$265,679

$250,000

$80,000

$312,000

$408,000

$266,500

$2,100,000

$0 $5,000,000 $10,000,000 $15,000,000

2018

2017

2016

2015

2014

2013

2012

2006 Bond Building Fund 2009 COP Building Fund 2012 COP Building Fund 2014 COP Building Fund Capital Projects Fund

Capital Projects Fund
(Performance Contracts)

Facilities Rental Revenue Transportation Cash in Lieu
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Appendix 2 

Capital Needs for Select Facilities with Extensive 

Issues

Cantril

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Flooring Carpet. Replace carpet in main hallway PS. $1,910 $200-$900 $100-$410
Exterior Wall Construction. Repair, painting of stucco at 
restroom addition

$3,810 $400-$1700 $190-$820

Exterior Wall Construction. Re-point all stone masonry. 
Repair chimneys.

$23,480 $2430-$10130 $1180-$5050

Paint Exterior. Paint all exterior wood after restoration $9,420 $990-$4090 $480-$2030
Exterior Windows. Renovate all exterior windows, includes 
abatement

$210,450 $21060-$90560 $10530-$45250

Other Doors and Entrances. Replace north entry storefront. 
Repair work done to stop rust. PS

$4,660 $550-$2050 $240-$1000

Interior Windows and Storefronts. Refinish window frames 
PS

$1,060 $150-$550 $60-$230

Interior Doors. Replace approx 50% of doors. Sand and 
refinish rest of doors (historic)

$9,420 $990-$4090 $480-$2030

Interior Doors. Refinish doors PS $4,660 $550-$2050 $240-$1000

Interior Door Frames. Refinish door frames PS $4,660 $550-$2050 $240-$1000
Fabricated Toilet Partitions. Refurbish or replace toilet 
partitions in boys preschool restroom PS

$2,120 $290-$990 $110-$460

Storage Shelving and Lockers. Refurbish storage cabinets in 
main hallway PS

$1,060 $150-$550 $60-$230

Sink Countertops. Replace all sink countertops, 3 total PS $2,750 $360-$1260 $140-$600

Lathe and Plaster. Repair multiple cracks in plaster walls $4,660 $550-$2050 $240-$1000
Ceiling Finishes. Repair cracked plaster ceiling in foyer area, 
stage, and stage hallways, repaint. Clean and restain wood 
ceiling in gym

$14,070 $1440-$6140 $710-$3030

Ceiling Finishes. Repair cracked plaster ceiling in foyer area, 
stage, and stage hallways, repaint. Clean and restain wood 
ceiling in gym

$9,420 $990-$4090 $480-$2030

Tile Ceilings. Replace/remove glue down tiles in hallway, 
abatement may be needed PS

$2,540 $270-$1170 $130-$550

Lavatories. Upgrade lavatories PS $2,540 $270-$1170 $130-$550
Sinks. Replace sinks at preschool hall and boys restroom (2) 
PS

$1,590 $220-$720 $80-$350

Theater and Stage Equipment. Replace folding stage curtain $7,620 $790-$3290 $390-$1640

Fixed Casework. Refinish existing storage cupboards and 
cabinets

$1,910 $200-$900 $100-$410

Paving and Surfacing. Sidewalks. Replace sidewalk at SE 
entry, fix drainage issues

$9,420 $990-$4090 $480-$2030

Paving and Surfacing. Sidewalks. Replace section of sidewalk 
at south preschool room. Fix trip hazard at north entry 
landing PS

$2,970 $340-$1340 $150-$640

Site Lighting Controls. Add site lighting controls $11,850 $1260-$5160 $600-$2550

3-High Standard Slab on Grade. Recoat garage flooring $4,660 $550-$2050 $240-$1000
Wall Foundations. Recaulk areas of potential water 
infiltration

$3,920 $490-$1690 $200-$850

Standard Slab on Grade. Repair buckling at men's restroom 
floor

$10,370 $1040-$4540 $520-$2230

Interior Door Frames. Sand down and refinish door frames. 
Some might need to be replaced.(historic)

$9,420 $990-$4090 $480-$2030

Regular Stairs. Restoration of 2 sets of outside metal stairs $2,970 $340-$1340 $150-$640

Paint Interior $17,240 $1770-$7470 $870-$3710

Paint Interior. Paint Interior PS $7,090 $720-$3120 $360-$1530
Wainscoating. Sand and refinish wood wainscoating 
(historic). Repaint if only option

$23,480 $2430-$10130 $1180-$5050

Fire Sprinkler Water Supply. Install sprinkler system $93,700 $9410-$40310 $4690-$20150
Fire Sprinkler Standpipe. Install sprinkler service and 
standpipe

$37,440 $3770-$16170 $1880-$8050

Fixed Casework. Replace casework in classrooms, sink in 
preschool PS

$2,540 $270-$1170 $130-$550

Blinds and Other Window Treatment. Replace blinds as 
necessary

$4,660 $550-$2050 $240-$1000

2-Medium

3-Medium
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Cantril cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

3-Medium
Fences and Gates. Repair chain link fencing around front 
perimeter. Remove vegetation damaging fence

$1,910 $200-$900 $100-$410

Interior Windows & Storefronts. Re-install glass windows on 
hallway walls for daylighting on second level.

$5,720 $590-$2490 $290-$1230

Chilled Water Systems. Add air cooled chiller $67,050 $6760-$28860 $3360-$14420

4-Medium
Other Landscape Features. Re-landscape area in front of 
building

$46,750 $4760-$20160 $2340-$10050

3-Low

Chaparral High School

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Flooring Cafeteria. Replace VCT in commons and hallways. $91,060 $9150-$39250 $4560-$19580

Wall Foundations. Recaulk foundation where concrete meets $32,790 $3320-$14120 $1640-$7050

Structural Slab on Grade. The closet between rooms 322 
and 207 the floor has dropped and cracked, it needs mud 
jacking done or repair and the tiles need replaced.

$3,490 $410-$1510 $180-$750

Vinyl Coverings. Most wings needs vinyl repair or 
replacement

$102,160 $10250-$43950 $5110-$21970

Suspended Ceilings.  Replace kitchen tile with food grade $6,140 $670-$2670 $310-$1320

Fire Sprinkler Water Supply. Would need to sprinkle all areas 
if renovation. Building partially sprinkled. Pods not 
sprinkled.

$309,320 $30990-$133090 $15470-$66510

Playing Fields. Softball Field. Fence needs replaced $34,480 $3530-$14830 $1730-$7420

3-Medium

3-High

2-Medium

Cougar Run

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Vinyl. Coverings. Wall Finishes. Repair wall vinyl. Some vinyl 
replaced 2005. Seams in corridor areas need repair

$4,230 $470-$1870 $220-$910

Interceptors. Grease interceptor OK would like to bypass $8,570 $940-$3740 $430-$1850

Fire Sprinkler. Original Installation in cafeteria only, would 
need to be brought up to code if remodel.

$417,080 $41730-$179430 $20860-$89680

3-Medium
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Douglas County High School

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Revise domestic water service and distribution throughout 
north building to provide adequate residual pressures to 
fixtures and equipment.  (Includes insulation).

$350,570 $35140-$150840 $17530-$75380

Terminal Self-Contained Units. North Building: Replace 
cabinet unit heaters..

$44,530 $4480-$19180 $2230-$9580

Exhaust Ventilation Systems. Kitchen hood and vent 
systems do not meet current code.

$39,660 $4050-$17150 $1990-$8530

Exhaust Ventilation Systems. Smoke vents are required over 
the Stage.  Install four (4)..

$24,640 $2560-$10660 $1240-$5300

Exhaust Ventilation Systems. South- lower level student 
restrooms have inadequate ventilation.

$8,990 $920-$3920 $450-$1940

Glazed Roof Openings- Remove and replace broken 2x2 and 
2x4 acrylic double dome skylights (12 each). Check 
remainder.

$13,440 $1370-$5870 $680-$2890

Interior Door Hardware. Upgrade door hardware for ADA 
compliance.

$82,490 $8320-$35520 $4130-$17740

Replace exterior downspouts on South Bldg with more 
durable construction.

$23,480 $2430-$10130 $1180-$5050

Rusted roof deck areas above admin under BUR - remove 
and replace 1 small bad area.  Add steel sump pans at 2 
roof drains.  Patch BUR..

$12,380 $1330-$5330 $620-$2660

South Building: Revise art room ventilation systems. The 
current systems are not operating properly..

$19,890 $2020-$8620 $1000-$4280

South- Refinish all Gyp Board soffits. $2,540 $270-$1170 $130-$550
Terminal Self-Contained Units. Replace cabinet unit 
heaters..

$29,720 $2990-$12790 $1490-$6390

Potable Water Distribution & Storage. Domestic Water 
Service. Meter old and in bad location.  Replace under Phase 
2.  Abandon in Phase 3.

$6,140 $670-$2670 $310-$1320

Provide lighting in the south parking lot.. $69,270 $6940-$29840 $3470-$14900
Sanitary Sewer Systems. Poor drainage at 7 downspouts at 
east end of south side South Bldg.  Replace storm inlets and 
reconnect to storm drain..

$48,970 $4940-$21140 $2450-$10530

Interior Door Hardware. DOOR HARDWARE / No sound seals 
on music area doors - 4 locations.

$4,870 $540-$2140 $250-$1050

Passenger Elevators. Renovate elevator. $158,630 $15880-$68280 $7940-$34110
Provide one MDF and five IDF's rooms. The building does 
not have dedicated IDF and MDF rooms equipped with 
proper power and air conditioning..

$237,100 $23810-$102010 $11860-$50980

North- Science CR 62, VCT floor has loosened and been 
repaired.  Other tiles are beginning to loosen.  Replace all 
tile.

$7,300 $810-$3210 $370-$1570

Flooring Carpet. Replace carpet throughout school. $136,950 $13760-$58960 $6850-$29450
Flooring Hallways/Classrooms. Repair VCT throughout 
building.

$5,290 $620-$2320 $270-$1140

Flooring Hallways/Classrooms. Replace carpet with VCT 105 
lobby.

$3,600 $410-$1610 $180-$780

Flooring Hallways/Classrooms. Replace carpet with VCT 
south costume storage, drama office, STAR lab. Abatement 
cost not included.

$11,320 $1190-$4890 $570-$2440

Flooring Hallways/Classrooms. Replace VCT in all corridors. $58,060 $5850-$25050 $2910-$12490

South 101 Dance, ramp wood flooring boards cupped.  
Replace and threshold.

$2,540 $270-$1170 $130-$550

South 102A Office, remove exist'g carpet  Provide new 
carpet and rubber base..

$1,380 $230-$630 $70-$300

South 104B Office, 50, 50B, 53B, 66A remove and replace 
VCT beyond life.

$7,940 $870-$3470 $400-$1710

South 50A, 50C Office, remove VCT beyond life; provide 
carpet.

$2,750 $360-$1260 $140-$600

Aluminum. windows in 66 & 67 single glazed.  Adjacent HM 
frames rusting.

$430 $80-$280 $30-$100

Tier 1
Funded by the 

2018 Bond

2-High



256

 |            2019-2020  Master Capital Plan   Douglas County School District256         

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Broken concrete curbing in numerous areas.  Remove and 
replace.

$5,080 $530-$2230 $260-$1100

DOORS NORTH / Exterior HM frames rusting.  Refinish at Y, 
I

$2,540 $270-$1170 $130-$550

Drinking Fountains and Coolers. Replace water coolers and 
drinking fountains throughout the north building. 
Refrigerant failing

$51,820 $5190-$22290 $2600-$11150

Existing grease interceptor is single compartment - replace 
w/ double compartment to meet code.

$31,520 $3190-$13590 $1580-$6780

Exposed steel beams / columns at Life Mgmt Wing rusting.  
Repaint.  Paint Wood transoms above Metal Shop door and 
at Boiler Room and wood soffit at door F.

$14,920 $1590-$6490 $750-$3210

Exterior Wall Construction. Recaulk control joints at North 
Bldg

$6,770 $740-$2940 $340-$1460

Fixed Casework. Add more casework in SPED Kitchen $12,380 $1330-$5330 $620-$2660
Fixed Casework. At admin - numerous base cabinet 
countertops too high and sink not ADA accessible

$22,320 $2290-$9690 $1120-$4800

Fixed Casework. At all science cr's - base cab countertops 
too high - not ADA accessible, no ADA sinks

$16,820 $1690-$7290 $850-$3620

Fixed Casework. At Art 42 - base cab countertops too high - 
not ADA accessible, no ADA sinks

$6,140 $670-$2670 $310-$1320

Fixed Casework. At career center - transaction surface 
countertops too high - not ADA accessible

$1,700 $210-$810 $90-$370

Fixed Casework. At main entry concession - transaction 
surface countertops too high - not ADA accessible

$8,780 $930-$3830 $440-$1890

Fixed Casework. At photography cr's - base cab countertops 
too high - not ADA accessible, no ADA sinks

$7,300 $810-$3210 $370-$1570

Fixed Casework. At teacher lounge - base cab countertops 
too high - not ADA accessible, no ADA sinks

$4,130 $480-$1780 $210-$890

Fixed Casework. Display cases north bldg not DCSD 
standard. All doors and sliding hardware bad- replace

$8,990 $920-$3920 $450-$1940

Fixed Casework. Replace plan center top edge peel & wood 
veneer peel in Sci 36, 37, 60, 61.

$5,080 $530-$2230 $260-$1100

Fixed Casework. Science casework too high to comply w/ 
ADA, no accessible sinks

$9,520 $990-$4190 $480-$2050

Interceptors. Sand and oil interceptor at north building auto 
shop not operating properly - replace

$39,770 $4040-$17140 $1990-$8550

Interior Construction. Auditorium control room: no ADA 
access. Room too small and counter too high

$15,870 $1640-$6840 $800-$3410

Interior Construction. Upgrade auditorium with wheel chair 
spaces for ADA

$750 $160-$360 $40-$160

Interior Doors. Install new astragal and coordinator to fire 
doors. (6) locations

$430 $80-$280 $30-$100

Interior Doors. Replace flex locker room door $1,170 $140-$540 $60-$250
North - some area separation wall penetrations need to be 
fire sealed

$11,000 $1110-$4810 $550-$2370

North Bldg brick veneer joints at Life Mgmt Wing and 
vertical joints at west face Auditorium deteriorating.  
Repoint

$6,350 $660-$2760 $320-$1370

North- E Wing entries do not have recessed mats $1,380 $230-$630 $70-$300
North- Gymnasium exit doors in fire walls have damaged 
trim at exit devices.  No label on doors and frames- Provide 
new doors, frames, hardware

$30,140 $3070-$12970 $1510-$6480

Overhead Doors. North Bldg -rolling counter doors too high 
for ADA at student store and attendance office

$9,520 $990-$4190 $480-$2050

Painted CMU exterior walls at Industrial Arts need touch up 
paint at downspouts after leaks repaired.  Also repaint cu 
east side East Hall Kalwall monitor

$9,950 $1060-$4360 $500-$2140

Paving & Surfacing. South Building, no complying accessible 
route to grade outside Commons 100 and gym 103 west 
exits

$24,010 $2500-$10400 $1200-$5170

2-High

Douglas County High School cont. 
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Douglas County High School cont. 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Paving and Surfacing. Access from northwest parking lot to 
North Bldg Main Entry is narrow, ill-defined.  Clarify 
pedestrian route thru parking lot, remove dead end aisle, 
enlarge adjacent concrete island/add crosswalk; widen 
sidewalk to Main E

$22,950 $2360-$9960 $1150-$4940

Paving and Surfacing. Parking Lot. Resurface parking lot $528,750 $52950-$227450 $26440-$113690

Paving and Surfacing. Sidewalks. Designated Entrance: Ramp 
at North Bldg Main Entry is to steep (1:12) Construct Ramp.  
Revise accessible route from Parking lot.

$11,530 $1180-$4980 $580-$2480

Paving and Surfacing. Sidewalks. Large concrete 
expansion/contraction joints at many concrete walks and 
curbs need repair and sealing.

$9,950 $1060-$4360 $500-$2140

Paving and Surfacing. Sidewalks. No accessible route from 
Front Street along North Driveway to North Bldg Main 
Entrance. Add concrete walks along north side west parking 
lot, regrade drive in front of Main Entrance and reconstruct 
w/in ADA; add

$501,260 $50150-$215550 $25070-$107770

Paving and Surfacing. Sidewalks. Pedestrian access from 
East park lot to North & South Bldgs exceeds ADA slope  
Regrade / replace concrete walk from NE corner South Bldg. 
to new track location

$15,870 $1640-$6840 $800-$3410

Paving and Surfacing. Sidewalks. Replace sidewalks 
displaced more than 1/2".

$12,060 $1250-$5250 $610-$2600

Provide plaster sink with large capacity plaster trap at north 
building art 41

$10,160 $1050-$4450 $510-$2190

Ramps . Ramp into Metal & Auto Shops too steep.  Doorway 
access into Auto non ADA conforming

$5,080 $530-$2230 $260-$1100

Ramps. North- Auditorium- No ramp access to lower thrust 
stage or main stage from seating area. Provide lift or ramp

$45,480 $4630-$19630 $2280-$9780

Regular Stairs. Handrails on stairs in E-Wing are too large, 
don't extend past bottom riser - not ADA compliant - 
replace

$13,220 $1390-$5790 $670-$2850

Repair 2 holes in exterior masonry at north wall of library $1,060 $150-$550 $60-$230
Repair loose brick mortar on south exterior parapet wall of 
Room 82 (Weight Room)

$6,140 $670-$2670 $310-$1320

Repair masonry where water infiltrates mortar joint, 6+ 
locations (North Bldg)

$22,320 $2290-$9690 $1120-$4800

Replace deck mounted gas turrets at north building $16,920 $1780-$7280 $850-$3640
Replace faucets at art sinks located in north building room 
42

$2,540 $270-$1170 $130-$550

Replace floor drains and revise drainage connections within 
kitchen at south building

$12,910 $1300-$5600 $650-$2780

Replace floor sinks and drains and all connected waste 
piping below the floor within the kitchen of the north 
building

$169,100 $17010-$72810 $8460-$36360

Replace leaking north building teacher's lounge sink and 
faucet

$2,540 $270-$1170 $130-$550

Replace the wash fountain & DF located in the north 
building wood shop

$9,730 $1080-$4280 $490-$2100

Revise piping at sinks in classroom 53 of north building to 
allow for proper fixture operation

$5,080 $530-$2230 $260-$1100

Sinks. Replace stainless steel science sinks where classroom 
program dictates with epoxy sinks

$37,120 $3790-$15990 $1860-$7980

Sinks. Replace stainless steel sink in darkroom 45 $2,540 $270-$1170 $130-$550
Special Foundations. Repair foundation on bleacher walls 
where handrail post inserts have caused severe damage to 
block and concrete from moisture penetration thaw and 
freeze.

$44,530 $4480-$19180 $2230-$9580

Suspended Ceilings. Replace suspended grid ceiling in 
admin offices, not fire rated

$20,410 $2090-$8790 $1020-$4390

Theater & Stage Equipment. Auditorium theatrical 
equipment old and not comparable with other high schools

$276,440 $27670-$118870 $13830-$59440

2-High
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Douglas County High School cont. 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Theater & Stage Equipment. South 100A Stage/Dance, stage 
curtain drags on floor. Curtain and track damaged. Replace 
curtain and track system.

$15,870 $1640-$6840 $800-$3410

Waste Piping. Revise drainage piping at sink in auto shop 
room 51 to comply with code

$8,990 $920-$3920 $450-$1940

WINDOWS NORTH / Caulk perimeters at Life Mgmt Wing $2,540 $270-$1170 $130-$550

DOORS SOUTH / Exterior HM windows, doors/frames 
rusting; refinish all locations

$7,510 $800-$3300 $380-$1620

Exterior Wall Construction. CMU and Brick. Repair CMU 
exterior wall of greenhouse, cracked and paint blistering

$1,380 $230-$630 $70-$300

Fixed Casework. At admin - Reception countertop too high- 
Not ADA accessible

$4,450 $460-$1960 $230-$960

Fixed Casework. Main Office wood transaction desk wood 
split. P-lam edges loose and peeling.

$2,540 $270-$1170 $130-$550

Fixed Casework. Repair/replace casework $3,070 $340-$1340 $160-$660
Fixed Casework. White cabinets of 1971 vintage need new 
doors and latches.  Many damaged in Art area.  Countertop 
edges peeling. (casework and countertop in Ceramic CR ok 
condition)

$15,870 $1640-$6840 $800-$3410

Fixed Walls. Fire seal some area separation wall 
penetrations and top of walls

$6,670 $740-$2940 $340-$1440

Fixed Walls. Repair broken cement block and wall crack in 
gym. Fire Department pull station is installed on broken 
block. Crack follows joints to ceiling.

$2,120 $290-$990 $110-$460

Interior Construction. Install complying HC stall, accessories 
or grab bars in restrooms 100N, 100O, 103E, 103I, 43D, 
43F

$26,230 $2680-$11380 $1320-$5640

Interior Construction. Most all single staff toilet rooms don't 
meet ADA accessibility, too small, sinks too high, revise to 
provide at least one men & women per floor

$126,380 $12730-$54430 $6320-$27170

Interior Construction. Upgrade restrooms throughout 
building as needed

$46,750 $4760-$20160 $2340-$10050

Interior Construction. Upgrade stage, stage office, dressing 
rooms and costume storage room for ADA

$23,690 $2420-$10220 $1190-$5100

Paving and Surfacing. Parking Lot. Resurface parking lot $264,380 $26530-$113730 $13220-$56850
Paving and Surfacing. Sidewalks. Steep walk at southeast 
corner of East parking lot of South Bldg.  Remove existing 
walk and replace with new concrete walk adjacent to 
driveway curb

$24,540 $2470-$10570 $1230-$5280

Regular Stairs. Re-configure, add handrails, rebuild stairs at 
stage 100

$24,640 $2560-$10660 $1240-$5300

Regular Stairs. Replace corridor stair handrails, rectangular 
and not ADA compliant

$14,490 $1520-$6320 $730-$3120

Repair cracks in exterior stone façade at 7+ locations (South 
Bldg)

$13,960 $1450-$6050 $700-$3010

Repair cracks in Stucco fascia east & south elevations South 
Bldg.  Caulk and repaint

$8,570 $940-$3740 $430-$1850

Replace sink faucet at math office in south building $1,380 $230-$630 $70-$300
South Building- southeast entrance exterior wall projecting 
rowlock brick trim courses have been broken off. Remove 
and replace all broken rowlock trim and replace with new 
flush rowlock brick

$29,190 $3020-$12620 $1460-$6280

South- Caulk all control joints at South Bldg $1,380 $230-$630 $70-$300
South Commons & Lobby exterior single glazed HM window 
frames.  Provide new aluminum storefront framing with 
insulated glass

$164,870 $16540-$70940 $8250-$35450

South- Compression seal at ext wall located east of main 
north entry missing above 4' and loose below 4' - replace 
with ej cover

$2,650 $360-$1160 $140-$570

South- Provide ej cover at exterior brick wall west of main 
north entry where previous addition meets existing building

$2,650 $360-$1160 $140-$570

South- Storage 102B, infill south wall masonry openings $2,540 $270-$1170 $130-$550

2-High
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Douglas County High School cont. 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

South- water damage to gyp board sills at Newspaper S65  - 
seal window frames and repair sills

$1,490 $220-$720 $80-$320

South/ Locker Room doors damaged.  Provide new HM door 
and hardware.

$4,020 $490-$1790 $210-$870

TOILET PARTITIONS North / Many beyond life;  Replace 
(Replaced in I.A. toilets)

$50,660 $5150-$21850 $2540-$10900

TOILET PARTITIONS South / Locker Room damaged;  Replace $2,650 $360-$1160 $140-$570

WINDOWS SOUTH / Caulk perimeters at all windows $24,640 $2560-$10660 $1240-$5300

Carpeting. Replace carpeting in 2 story addition. media 
center. and teachers lounge.

$89,150 $8960-$38360 $4460-$19170

Flooring Restroom. Replace ceramic tile flooring with 
seamless acrylic in two sets of restrooms at 2 story 
addition.

$13,440 $1370-$5870 $680-$2890

Edge of wood Stage floor broken, tacky. $3,070 $340-$1340 $160-$660
Fabricated Toilet Partitions. Replace toilet partitions in 2 
sets of restrooms at 2 story addition

$8,460 $940-$3640 $430-$1820

Interior Construction. Upgrade restrooms in two storey 
addition, restroom in north hall, and old locker rooms.

$44,630 $4480-$19280 $2240-$9600

Lavatories. Replace lavs and sinks in 2 sets of restrooms at 
2 story addition, restroom in north hall, and old locker 
rooms

$23,480 $2430-$10130 $1180-$5050

North- additional vent in Jewelry classroom requested to 
allow 6 work stations + two mini kilns

$17,030 $1780-$7380 $860-$3670

Paving & Surfacing. Poor access for trash trucks north side 
North Bldg.  Reposition dumpster area for direct truck 
access.

$2,010 $300-$900 $100-$440

Paving and Surfacing. Parking Lot. Regrade and repave 
concrete paving area at North Bldg Industrial Arts area, 
ponds water, icing.

$32,680 $3330-$14130 $1640-$7030

Paving and Surfacing. Parking Lot. Regrade and repave flat 
parking area north of North Bldg, poor drainage. Add area 
drains

$159,260 $15950-$68550 $7970-$34250

Remove abandoned water and waste piping rendered 
inactive by the removal of evaporative cooling equipment

$2,540 $270-$1170 $130-$550

Special HVAC Systems and Equipment. Provide key switch 
and push button style to meet code for gas control stations 
at all science classrooms

$49,390 $5020-$21320 $2470-$10620

Special HVAC Systems and Equipment. Revise natural gas 
piping feeding to the north classroom wing to be overhead

$21,150 $2150-$9150 $1060-$4550

Vehicle circulation problems at South Driveway for bus 
entry/exit. Driveway widened in Phase 1--restripe.  Add right 
turn lane under Stadium Expansion.  Requires relocating 
traffic light pole and electrical box.

$2,010 $300-$900 $100-$440

Eliminate neutralization at specific locations in the south 
building

$5,080 $530-$2230 $260-$1100

Stair, Tread & Landing Finishes. Replace stairtread west 
entry north stairs and small stairs from offices to lower level

$8,150 $860-$3560 $410-$1760

Auto Shop sectional doors operational, need minor repairs 
to replace seals and missing rollers.

$850 $160-$460 $50-$190

Fixed Walls. KALWALL NORTH /  Some leaks in middle hall $850 $160-$460 $50-$190

Insulation. Replace pipe insulation on all domestic hot water 
and hot water circulation piping throughout if piping not 
replaced

$117,280 $11830-$50530 $5870-$25220

North Bldg groundface CMU stained, grimy.  Paint w/ oil-
based enamel

$19,890 $2020-$8620 $1000-$4280

North- exit doors at south vestibule from main gym racked, 
not closing properly - replace

$11,740 $1270-$5070 $590-$2530

Repair cracked masonry at SW interior corner of Commons $12,380 $1330-$5330 $620-$2660

2-High

3-High

2-Medium
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Douglas County High School cont. 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Repair cracked masonry over window at interior corridor.   
(NW corner of courtyard)

$3,920 $490-$1690 $200-$850

Repair masonry mortar at drinking fountains southwest 
corner of gym

$2,540 $270-$1170 $130-$550

Suspended Ceilings. Replace 33% of ceiling tiles, stained or 
damaged. Replace grid in classrooms

$38,710 $3900-$16700 $1940-$8330

Temp CR area at South Bldg bare from foot traffic.  Dress up 
grade and reseed

$4,450 $460-$1960 $230-$960

Blinds and Other Window Treatment. Add window coverings 
at faculty lounge

$8,990 $920-$3920 $450-$1940

Classroom #54 concrete slab is raised 1"-2" for entire center 
portion of room. +/- 4' wide apron slopes down at entire 
room perimeter.

$24,640 $2560-$10660 $1240-$5300

Column Foundations. South west corner court yd inner wall 
is separating from pillar.

$34,480 $3530-$14830 $1730-$7420

Patch cracks in GB bulkheads at north wall of entry Lobby $7,510 $800-$3300 $380-$1620

Repair cracked masonry at each truss location above 
windows; add control joints (south wall)

$14,920 $1590-$6490 $750-$3210

Repair cracked masonry at north wall of Dance Studio $5,080 $530-$2230 $260-$1100

Repair cracked masonry at north wall of north stair corridor $5,080 $530-$2230 $260-$1100

Repair floor slab cracks or joints approx. 7 locations 
(damaged flooring)

$14,920 $1590-$6490 $750-$3210

Repair masonry near base of drain alcove at Wood Shop $2,540 $270-$1170 $130-$550

Replace loose brick cap at truss location (south wall Science 
#11

$1,380 $230-$630 $70-$300

South Communication Room 60G, replace missing east wall 
above ceiling CMU face shell

$1,380 $230-$630 $70-$300

South- Corridor 100G, replace broken face shell and infill 
gap around north wall fire alarm horn.

$1,380 $230-$630 $70-$300

South-Gym 103 gyp board at east wall above lockers is 
damaged by balls- replace with more durable material

$6,240 $670-$2770 $320-$1350

Superstructure. Need-Repair cracks in one concrete column 
south of Science #11 and one south of Commons

$17,980 $1830-$7830 $900-$3870

Suspended Ceilings. 101A, remove and replace water 
damaged portion of gyp. board. ceiling (at NW). Repair 140 
sf, Fire tape new and existing GB joints.

$1,910 $200-$900 $100-$410

Suspended Ceilings. 9x9 ACT in Vocal Office loose and 
missing tiles.  Install 2x4 SAG

$850 $160-$460 $50-$190

Suspended Ceilings. Corridor 51D ceiling tiles missing and 
damaged - replace

$320 $90-$190 $20-$70

Suspended Ceilings. Replace ceiling tiles entire building as 
needed.

$24,220 $2490-$10490 $1220-$5210

Upper Floor. South Restroom 7P, install new floor expansion 
joint cover along east wall

$1,910 $200-$900 $100-$410

Backfill needed at low areas at edge of sidewalks and curbs 
east side of bus loop

$5,080 $530-$2230 $260-$1100

Backfill needed at low areas at edge of sidewalks and curbs 
north side of drive to east parking lot.

$2,540 $270-$1170 $130-$550

Channel at south side of Southwest Playfield (from parking 
lot to Front Street) is eroding.  Install underground storm 
drain between upper and lower inlets.

$63,770 $6440-$27440 $3190-$13710

Either side of the path north of East Parking Lot has bare 
spots. Reseed, sod, irrigate and add fence to control traffic.

$20,840 $2170-$8970 $1050-$4480

Erosion and poor drainage at southwest corner of South 
Bldg parking lot.  Regrade, repair asphalt, curb & gutter / 
enlarge inlet.

$29,720 $2990-$12790 $1490-$6390

Erosion of hill east of South Bldg. Regrade, add fence, native 
seed and irrigation

$30,250 $3060-$13060 $1520-$6510

3-High

3-Medium



261
      Douglas County School District 						          2019-2020 Master Capital Plan   |               261

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fences and Gates. Balls from Southwest Playfield roll onto 
South Drive.  Add estate fence with mesh along south side 
of Drive.

$17,770 $1840-$7740 $890-$3820

Fences and Gates. Chain Link fence at Metal Shop non-
conforming to DCSD Standard

$2,540 $270-$1170 $130-$550

Fences and Gates. Fences and Gates. Multiple social paths 
exist through native seed areas. Add site fencing to limit 
cut through by students.

$15,870 $1640-$6840 $800-$3410

Fences and Gates. Repair/replace fence at walks at parking 
lot west of North bldg.

$9,950 $1060-$4360 $500-$2140

Fences and Gates. Sections of 6' ht. chain link fence at the 
south perimeter of the school are barbed, not knuckled.

$30,670 $3140-$13240 $1540-$6600

Install headwalls at each end of CMP northeast corner South 
Bldg.

$9,950 $1060-$4360 $500-$2140

No acoustical wall panels in Vocal Room; low ceilings 
substandard acoustics

$37,120 $3790-$15990 $1860-$7980

Northeast side of North Bldg has only sparse native seed. 
Add cobble, shrub beds, irrigation, and sod w/ mow band.

$59,330 $5980-$25580 $2970-$12760

Old wooden site furnishings present splinter hazard.  
Replace w/ non-wooden

$9,520 $990-$4190 $480-$2050

Paint Interior. Paint cmu & gyp board in main, center and 
east halls

$49,390 $5020-$21320 $2470-$10620

Pedestrians are walking up a steep dirt path from south 
parking lot to South Bldg North Entry. Re-landscape to stop 

$12,060 $1250-$5250 $610-$2600

Ponding water at riprap clogged inlet south of south 
Stadium building.  Regrade area and clean out riprap

$22,320 $2290-$9690 $1120-$4800

Poor drainage at north side of South Bldg and at 
greenhouse.  Regrade and modify storm pipes at existing 
downspouts.

$34,690 $3520-$15020 $1740-$7460

Poor drainage east side of North Bldg at lower floor exits.  
Pipe existing downspouts to existing storm system.

$4,230 $470-$1870 $220-$910

Poor drainage in Courtyard of North bldg. Rework grading, 
flatwork, storm system.

$159,160 $15950-$68450 $7960-$34220

Rusty, exposed steel edger northwest of South Bldg. 
Replace w/ bend-a-board.

$2,540 $270-$1170 $130-$550

Vinyl Coverings. Need-Replace vinyl covered sheetrock 
below skylights in south hallway. Appears to have water 
damage.

$4,550 $560-$2060 $230-$980

Paint Interior. South 100I Kitchen, 100J Dishwash. CMU wall 
surface not smooth per Health Dept. standards.  Apply filler 
or veneer plaster and epoxy paint.

$47,060 $4750-$20250 $2360-$10120

Repair walls & door frames, repaint South in lower level, 
faculty lounge, special ed, admin, support spaces

$103,750 $10460-$44660 $5190-$22310

Add shade trees west of South Bldg west parking area plus 
12 trees in 4 islands in Northwest Parking Lot

$28,660 $2950-$12350 $1440-$6170

Front Street landscaping and irrigation $173,750 $17460-$74760 $8690-$37360
Other Landscape Features. Improve native growth on south 
side of building

$8,990 $920-$3920 $450-$1940

Landscape erosion on hill at east stadium entrance. Spilling 
on to side wall. Improve landscape to fix

$2,230 $280-$980 $120-$480

Playing Fields. Discus Area; old style backstop - replace w/ 
DSCD standard

$6,140 $670-$2670 $310-$1320

Playing Fields. Shot Put Area; old style backstop - replace w/ 
DCSD standard

$4,660 $550-$2050 $240-$1000

Provide dishwasher at teacher's lounge in south building $2,540 $270-$1170 $130-$550

Remove existing dirt road to Central Playfield from NE 
corner South Bldg.

$14,920 $1590-$6490 $750-$3210

Repair & replace landscape and mulch in parking lots at 
north building.

$32,680 $3330-$14130 $1640-$7030

Replace mulch at northwest, west and southwest perimeter 
of North Bldg.

$29,720 $2990-$12790 $1490-$6390

Provide disposer at teacher's lounge sink in south building $1,380 $230-$630 $70-$300

3-Medium

4-Medium
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

3-Low
DC Oakes High School / District Media Center . Replace 
furniture with 21st century learning fuurniture

$25,000 $2500-$10800 $1250-$5380

3-Low
Rock Canyon High School . Replace furniture with 21st 
century learning fuurniture

$400,000 $40000-$172000 $20000-$86000

3-Low
Soaring Hawk Elementary . Replace furniture with 21st 
century learning fuurniture

$200,000 $20000-$86000 $10000-$43000

Furniture, Fixtures, and Equipment 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Paving and Surfacing. Sidewalks. Repair/replace sections of 
sidewalk in front of building

$18,720 $1890-$8090 $940-$4030

Paving and Surfacing. Sidewalks. Install paved sidewalk to 
bus area and south employee parking from building

$37,440 $3770-$16170 $1880-$8050

Interior Windows and Storefronts. Sand and refinish/paint 
interior windows

$4,660 $550-$2050 $240-$1000

Interior Door Frames. Replace door jambs as necessary $7,620 $790-$3290 $390-$1640

Paint Interior. Paint interior $14,070 $1440-$6140 $710-$3030
Suspended Ceilings. Replace ceiling tile. Replace some grid 
sections

$10,900 $1110-$4710 $550-$2350

Tile Ceilings. Remove old tile from ceilings (abatement). 
Refinish exposed areas

$42,200 $4310-$18210 $2110-$9080

Blinds and Other Window Treatment. Replace window blinds $9,420 $990-$4090 $480-$2030

Curbs, Rails and Barriers. Add curb and gutter for proper 
drainage

$46,750 $4760-$20160 $2340-$10050

Retaining Walls. Repair/replace retaining walls at NW area of 
building at parking lot, entrance to site on east side

$4,660 $550-$2050 $240-$1000

Site Lighting Poles. Add site lighting to all bus and 
employee parking

$37,440 $3770-$16170 $1880-$8050

3-Low
Miscellaneous Structures. Markee sign. Install markee sign 
at front entry.

$4,660 $550-$2050 $240-$1000

Other Landscape Features. Trim cottonwood trees on canal 
to keep from damaging fencing

$4,660 $550-$2050 $240-$1000

Other Landscape Features. Remove dirt pile at north end of 
east parking lot for future expansion

$6,670 $740-$2940 $340-$1440

Flagpoles. Relocate flagpole to front entry $1,060 $150-$550 $60-$230

4-Low
Planting. Install ornamental landscaping at front entry, 
replace dead trees around site

$9,420 $990-$4090 $480-$2030

4-Medium

2-Medium

3-Medium

North Transportation Terminal 
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Paving & Surfacing. Bus Loop. Resurface asphalt bus loop $39,450 $3960-$17060 $1980-$8490

Paving & Surfacing. Sidewalks. Repair/replace sections of 
sidewalk as necessary

$9,950 $1060-$4360 $500-$2140

Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$78,680 $7930-$33930 $3940-$16920

Playing Fields. Playground. Replace asphalt playground $19,780 $2030-$8530 $990-$4260
Retractable Partitions. Refurbish or replace all classroom 
partitions

$49,180 $4930-$21230 $2460-$10580

Solid Exterior Doors. Repair or refinish exterior doors $5,080 $530-$2230 $260-$1100
Wash Fountains. Replace trough washing stations with sinks 
(6)

$16,920 $1780-$7280 $850-$3640

Window Storefronts. Repair/replace classroom storefronts $60,810 $6100-$26200 $3040-$13080

Flooring Kitchen. Replace VCT in kitchen. $63,450 $6350-$27350 $3180-$13650

Flooring Kitchen. Replace VCT in kitchen. $63,450 $6350-$27350 $3180-$13650

Flooring Restroom. Replace ceramic tile with poured acylic. $63,450 $6350-$27350 $3180-$13650

Exterior Wall Construction. Repair stucco from woodpecker 
damage

$2,120 $290-$990 $110-$460

Solid Exterior Doors. Replace exterior doors $79,320 $7990-$34190 $3970-$17060

Exterior Wall Construction. Recaulk remaining control joints $3,180 $330-$1430 $160-$690

Paint Exterior. Exterior entrances need painted again if not 
replaced

$3,710 $400-$1600 $190-$800

Site Improvements. Improve parking areas and access $60,070 $6040-$25840 $3010-$12920

Interior Door Frames. Sand/repaint interior door frames $22,210 $2300-$9600 $1110-$4780

Interior Doors. Refinish doors $44,310 $4500-$19100 $2220-$9530

Playing Fields. Multi-use Field. Renovate multi-use field $78,680 $7930-$33930 $3940-$16920
Suspended Ceilings. Replace grid ceiling and tile in original 
building

$164,970 $16530-$71030 $8250-$35470

Wall Foundations. Recaulk foundation where concrete meets $5,500 $610-$2410 $280-$1190

Playing Fields. Multi-use Field. Renovate multi-use field $78,680 $7930-$33930 $3940-$16920
Wall Foundations. Recaulk foundation where concrete 
meets, quite a bit has been done

$7,940 $870-$3470 $400-$1710

Column Foundations. Repair steel beams and concrete 
foundation on south gym wall

$5,290 $620-$2320 $270-$1140

Fire Sprinkler Water Supply. Install sprinkler system $412,320 $41290-$177390 $20620-$88650

Vinyl Coverings. Repair or replace vinyl coverings $5,930 $680-$2580 $300-$1280

Fire Sprinkler Water Supply. Fire sprinkle building $392,650 $39350-$168850 $19640-$84420

Flooring Tile. Replace entry way tile $11,530 $1180-$4980 $580-$2480

Interior Doors. Refinish interior doors $5,290 $620-$2320 $270-$1140

Site Improvements. Repair drainage issues at front of site $9,950 $1060-$4360 $500-$2140

Suspended Ceilings. Replace ceiling grid and tile $132,190 $13320-$56920 $6610-$28420

Vinyl Coverings. Minor repair of vinyl coverings $5,080 $530-$2230 $260-$1100

Seeding and Sodding. Renovate grass area around school. $9,950 $1060-$4360 $500-$2140

Seeding and Sodding. Renovate grass area around school. $9,950 $1060-$4360 $500-$2140

3-High

3-Medium

4-High

2-Medium

2-High

Pine Lane Elementary School 
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Water Closets. Some in good condition, some poor (50%). 
Upgrade to autoflush valves

$24,540 $2470-$10570 $1230-$5280

Lavatories.  Some in good condition, some poor (50%). 
Upgrade to autosensor

$32,680 $3330-$14130 $1640-$7030

Wash Fountains. Poor condition, need replaced $22,210 $2300-$9600 $1110-$4780

Showers. Poor condition, need upgraded $24,540 $2470-$10570 $1230-$5280

Acid Waste Systems. Poor condition, needs upgraded. $16,290 $1720-$7020 $820-$3510
Energy Supply. Install new gas supply lines for new gas 
kitchen equipment

$59,010 $6000-$25400 $2950-$12690

Air Purifiers. Poor condition, needs upgraded $40,820 $4180-$17590 $2050-$8780
Paint Spray Booth Ventilation. Poor condition, needs 
upgraded

$73,610 $7400-$31700 $3680-$15830

Moveable Furnishings. Remove chalkboards or repurpose 
with different writing medium

$12,270 $1240-$5340 $620-$2640

Fixed Casework. Refurbish lockers. $24,330 $2480-$10480 $1220-$5230
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot

$441,830 $44280-$190080 $22100-$95000

Ceiling Finishes. Remove all existing exposed sound 
proofing. Replace with other sound absorption product.

$60,810 $6100-$26200 $3040-$13080

Flooring Kitchen. Replace Terrazzo  tile with MMA. $5,080 $530-$2230 $260-$1100

Flooring Gym. Sand and resurface small  gym floor. $19,780 $2030-$8530 $990-$4260

Exterior Wall Construction. Recaulk control joints. $9,420 $990-$4090 $480-$2030

Interceptors, Grease. Poor condition, needs upgraded. $24,540 $2470-$10570 $1230-$5280

Wall Foundations. Recaulk foundation where concrete meets $9,420 $990-$4090 $480-$2030

Interior Construction. Renovate kitchen area $29,510 $3000-$12700 $1480-$6350

Insulation. Poor condition. Replace insulation $12,380 $1330-$5330 $620-$2660
Blinds & Other Window Treatment. If the Pella windows get 
replaced new blinds will need to be installed

$28,130 $2880-$12180 $1410-$6050

Fire Sprinkler Water Supply. Building sprinkled at stage only. 
Install new sprinkler system for code compliance. Replace 
existing heads.

$448,700 $44910-$193010 $22440-$96470

Paving and Surfacing. Parking Lot. install asphalt parking 
lots at west side athletic fields, east side between tennis 
courts and softball field.

$606,380 $60730-$260830 $30320-$130370

Fences & Gates.  Repair/replace cable fence and split rail 
fence west side and split rail at bus loop

$17,240 $1770-$7470 $870-$3710

Other Landscape Features. Improve drainage on east and 
west sides

$30,460 $3150-$13150 $1530-$6550

3-High

3-Medium

2-Medium

2-High

Ponderosa High School 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

3-High
Miscellaneous Structures. Repair plant structure in front of 
school, metal rusting

$7,620 $790-$3290 $390-$1640

Vinyl Coverings. Repair/replace vinyl wall covering as 
necessary

$5,500 $610-$2410 $280-$1190

Fences and Gates. Replace and add fencing at front 
entrance.

$6,670 $740-$2940 $340-$1440

Retaining Walls. Repair/replace and add retaining walls on N 
and NE side of building

$48,860 $4950-$21050 $2450-$10510

4-High Seeding and Sodding. Replace areas of turf around school $8,780 $930-$3830 $440-$1890

4-Medium Planting. Replace/add trees and bushes $6,670 $740-$2940 $340-$1440

3-Medium

Ranch View Middle School 
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Sierra Middle School 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

3-High Playing Fields. Football Field. Renovate football field $78,680 $7930-$33930 $3940-$16920

Paint Interior. Paint classrooms $147,310 $14790-$63390 $7370-$31680

Fire Sprinkler Water Supply. Fire sprinkle building $589,030 $58980-$253380 $29460-$126650
Special Facilities. Rebuild greenhouse on south side of 
building

$10,580 $1130-$4630 $530-$2280

Retaining walls. Repair retaining walls at double entry $5,080 $530-$2230 $260-$1100

Playing Fields. Resurface track. $34,480 $3530-$14830 $1730-$7420
Playing Fields. Football Field. Replace goal posts with multi-
function goals

$2,010 $300-$900 $100-$440

3-Low
Miscellaneous Structures. Markee sign, shade structures. 
Replace outside basketball hoops if warranted

$2,650 $360-$1160 $140-$570

4-High Seeding and Sodding. Renovate areas of landscaping $9,950 $1060-$4360 $500-$2140

3-Medium

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fences and Gates. Repair/replace all fencing around school 
perimeter, parking areas

$5,080 $530-$2230 $260-$1100

Playing Fields. Multi-use Field. Renovate play field and other 
site improvements

$257,720 $25790-$110890 $12890-$55410

Playing Fields. Multi-use Field. Install new synthetic turf for 
multi-use field

$294,620 $29480-$126790 $14740-$63350

Vinyl Coverings. Repair or replace vinyl coverings $5,930 $680-$2580 $300-$1280

Flooring Tile. Replace entry way tile $17,240 $1770-$7470 $870-$3710

Fire Sprinkler Water Supply. Fire sprinkle building $392,650 $39350-$168850 $19640-$84420
Site Improvements. Repair drainage issues, add retaining 
walls

$98,350 $9860-$42360 $4920-$21150

Fences and Gates. Repair/replace field backstop fencing $14,920 $1590-$6490 $750-$3210

Fences and Gates. Repair fencing between parking lot and 
playground

$2,650 $360-$1160 $140-$570

3-Low
Gutters and Downspouts. Rework downspouts back of 
school by stairs

$2,650 $360-$1160 $140-$570

Wall Foundations. Recaulk foundation where concrete meets $5,500 $610-$2410 $280-$1190

Other Landscape Features. Improve site landscape features $147,310 $14790-$63390 $7370-$31680
4-High

3-High

3-Medium

South Ridge Elementary School 
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2019

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Theater & Stage Equipment, Auditorium Sound Equipment. 
Small stage curtains are torn and need replaced on one 
side. Replace approximately 100 seats in auditorium due to 
backs cracking.

$48,970 $4940-$21140 $2450-$10530

Paving and Surfacing. Repair/replace asphalt walks to 
athletic fields

$10,370 $1040-$4540 $520-$2230

Paving & Surfacing, Sidewalks. Repair/Replace areas of 
sidewalk as necessary

$9,310 $1000-$4100 $470-$2010

Flooring Cafeteria. Replace VCT. $8,990 $920-$3920 $450-$1940

Site Improvements. Improve traffic flow at both schools $645,610 $64600-$277700 $32280-$138810
Paving and Surfacing. Parking Lot. Resurface asphalt parking 
lot, upper level

$528,750 $52950-$227450 $26440-$113690

3-High Wall Foundations. Recaulk foundation where concrete meets $9,420 $990-$4090 $480-$2030

Suspended Ceilings. Replace kitchen tile with food grade $8,570 $940-$3740 $430-$1850

Fire Sprinkler Water Supply. Building partially sprinkled. 
Pods not spinkled. Would need to sprinkle all areas if 
renovation by code

$267,240 $26770-$114970 $13370-$57460

4-High Site Lighting Poles.  Paint parking lot poles $6,670 $740-$2940 $340-$1440

4-Medium
Other Landscape Features.  Repair hillside in front of snack 
shack

$40,820 $4180-$17590 $2050-$8780

3-Medium

2-Medium

2-High

ThunderRidge High School 
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Appendix 3 
Development Summary

When determining the impact of residential development, Douglas County School District evaluates 
how many students are expected from any given development based on density.  Once the student 
generation is calculated, it is then determined how much land would be required to build a school 
as well as capital mitigation. Often times, a development will generate acreage, but not enough for 
an entire school site.  In these cases, the district may choose to accept a portion of the acreage in a 
commercial area if there is a commercial area as part of the project.  These areas would help mitigate 
the growing needs for support service space as the district grows.  The district may also collect cash-in-
lieu of land, or a combination of both. Collecting cash-in-lieu for smaller dedications allows the district 
to use this money to mitigate capacity needs with mobile classrooms, construction modifications, or the 
purchase of land in the future with consolidated funding.

The district has a voluntary capital mitigation process that evaluates the amount of taxes a development 
will produce, including both residential and commercial if applicable, and determines the gap between 
what is paid to the district in taxes and what it costs to construct a school through bonds and debt 
retirement.  The district evaluates the impact over a 20, 30, and 40-year school building life cycle. 
Knowing that buildings have a longer life than 20-years, but acknowledging building components 
have limited operational life spans, the District asks the developer to voluntarily contribute mid-range 
between the 30 and 40-year numbers. 
 
Although not inclusive of all development in the planning areas, a development summary in each 
Planning Area is provided on the following pages. These developments are in the building phase or 
in various stages of the review processes within the County. A map and summary table of the sites 
dedicated to the district for future schools have also been included.

Development Impact

The following diagram illustrates the correlation between residential housing development (certificates 
of occupancy) and the generation of school-age children. As neighborhoods develop and build out, there 
is a lag time of nearly seven to 12 years before the number of students generated at elementary, middle, 
and high school reaches its maximum impact in a school. As neighborhoods mature and students grow 
older, some families move away and neighborhoods continue their cycle of generating students again, 
only this time at a more consistent pace. 

The district may utilize the four-track year-round 

calendar at the elementary level, and mobile 

classrooms at all levels to help mitigate the peak 

impact of development as depicted by the dotted 

lines on the diagram. 

Development Growth Cycle
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Development Summary-North Planning Area 
*Highlands Ranch, Lone Tree, Castle Pines, Roxborough, and portions of Littleton

Development Jurisdiction Zoned
Built to Date 

(As of 
01/01/2019)

Built from 01/01/2018 
to 01/01/2019

470 Frontage CO Douglas County 240 112 0

Acres Green Douglas County 1,053 1,053 0
Bluffmont Estate Condos (aka Bluffmont Park 
Mansion Homes)

Lone Tree 93 93 0

Carriage Club Lone Tree 249 279 0

Castle Pines Town Center Castle Pines 675 0 0

Castle Pines Village Douglas County 2,792 1,667 32

Centennial Ridge Lone Tree 357 123 0

Chatfield East Douglas County 103 100 2

Chatfield Farms Douglas County 428 361 4

Club Terrace Condos Lone Tree 65 65 0

Erickson Douglas County 1,971 1,007 126

Erickson Littleton 180 180 0

Fairways at Lone Tree Lone Tree 108 108 0
Happy Canyon (Includes Ranch and South 
Subdivisions)

Douglas County 207 198 1

Heritage Hills (Amendment 6) Lone Tree 3,073 1,223 12

Heritage Hills 002 Douglas County 1,100 800 0

Highlands Ranch Douglas County 36,020 35,034 317

Hunting Hill Douglas County 528 108 0

Intravest 320 Douglas County 980 831 0

Inverness Douglas County 457 381 20

Inverness Views Douglas County 283 0 0

Lagae Ranch Castle Pines 631 77 57

Littleton Commons West Littleton 385 385 0

Lone Tree Lone Tree 938 938 0

Masters Park Condominiums Lone Tree 96 96 0

OmniPark Douglas County 230 230 0

Plum Creek Planned Development Douglas County 1,100 0 0

Province Center Douglas County 536 536 1
Ridgegate (Includes Ridgegate, Ridgegate 
Section 15, and Ridgegate East)

Lone Tree 12,000 1,681 257

River Canyon Douglas County 250 89 19

Roxborough Park Douglas County 2,868 949 0

Roxborough Village Douglas County 2,748 1,995 0

Sterling Ranch Douglas County 12,050 320 273
Surrey Ridge (Includes Estates and Peak 
Subdivisions)

Douglas County 196 171 1

Taos of Lone Tree Lone Tree 76 76 0

The Canyons (North Canyons) Castle Pines 2,500 0 0

The Estates at Park Meadows Douglas County 518 518 0

The Fairways Lone Tree 301 301 0

Wolhurst Littleton 57 57 0

•	 The table above summarizes the number of units zoned and built (to date) in the North Planning Area. The North Planning Area 

consists of Highlands Ranch, Lone Tree, Castle Pines, Roxborough, and portions of Littleton. Data on the number of units zoned 

and built was collected from Douglas County Department of Community Development, City of Littleton, City of Castle Pines, 

and the City of Lone Tree. 
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Land Inventory-North Planning Area

Feeder Site Name Site Type Site Size (Acres) Site Status

Highlands Ranch High School Acres Green Elementary 31.83 Platted
Highlands Ranch High School Eastridge Elementary 10.041 Platted
Highlands Ranch High School Colorado Boulevard Alternative Site 0.756 Platted
Highlands Ranch High School Ridgegate A Elementary 8 Unplatted
Highlands Ranch High School Ridgegate B Elementary 8 Unplatted
Highlands Ranch High School Ridgegate C Elementary 8 Unplatted
Highlands Ranch High School Ridgegate D Middle & High 90 Unplatted
Mountain View High School Toepfer Park A Elementary 6.984 Platted
Mountain View High School Toepfer Park B Elementary 3.016 Platted
Rock Canyon High School Hidden Pointe Elementary 10.44 Platted
Rock Canyon High School Canyons North B Elementary 12 Unplatted
Rock Canyon High School Canyons North A Elementary 12 Unplatted
Rock Canyon High School Canyons North C Middle 25 Unplatted
Rock Canyon High School Castle Pines Village Elementary 10.1 Platted
ThunderRidge High School Westridge Glen Elementary 10.677 Platted
ThunderRidge High School Sterling Ranch A Elementary or K‐8 12 Platted
ThunderRidge High School Sterling Ranch B Elementary or K‐8 11 Unplatted
ThunderRidge High School Sterling Ranch C Elementary or K‐8 12 Unplatted
ThunderRidge High School Sterling Ranch D Elementary or K‐8 12 Unplatted
ThunderRidge High School Sterling Ranch E Middle 30 Unplatted
ThunderRidge High School Sterling Ranch F High 60 Unplatted
ThunderRidge High School Solstice Elementary or K‐8 15.98 Unplatted

•	 The table and map below show the dedicated school sites in the North Planning Area. 
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Development Summary-West Planning Area 
*Castle Rock, Sedalia, and Larkspur

•	 The table above summarizes the number of units zoned and built (to date) in the West Planning Area. The West Planning 

Area consists of Castle Rock, Larkspur, Sedalia and portions of Unincorporated Douglas County. Data on the number of 

units zoned and built was collected from Douglas County Department of Community Development, and the Town of 

Castle Rock. 

Development Jurisdiction Zoned
Built to Date 

(As of 
01/01/2019)

Built from 01/01/2018 
to 01/01/2019

Arbors Castle Rock 118 0 0

Auburn Ridge Castle Rock 289 90 0

Bell Mountain Ranch Douglas County 309 305 0

Brookwood Castle Rock 72 57 7

Cambridge Heights Castle Rock 100 0 0

Canyons South (Macanta) Douglas County 968 0 0

Castle Highlands Castle Rock 490 325 1

Castle Meadows Castle Rock 288 0 0

Castle Oaks (aka Terrain) Castle Rock 2,767 1,366 249
Castle Pines Commercial (Includes 
Promenade) 

Castle Rock 1,550 1,009 204

Castle Ridge East Castle Rock 30 28 0

Castle Rock Estates (Diamond Ridge) Castle Rock 126 126 0
Castleview Estates (Includes The Oaks of 
Castle Rock) 

Castle Rock 574 122 4

Castlewood Ranch Castle Rock 1,300 1,272 8

Central Castle Rock (Downtown) Castle Rock 2,649 2,319 2

Christy Ridge Douglas County 120 115 0

Covenant at Castle Rock Castle Rock 58 62 34

Crystal Valley Ranch Castle Rock 3,475 1,206 313

Dawson Ridge Castle Rock 7,900 0 0
Founders Village (Includes Founders and 
Bella Mesa)

Castle Rock 5,421 2,305 27

Hazen Moore Castle Rock 243 160 24

Heckendorf Ranch Castle Rock 630 293 0

Hillside Castle Rock 120 0 0

Indian Creek Ranch Douglas County 184 174 1

Keene Ranch Douglas County 247 228 7

Lanterns Castle Rock 1,200 0 0

Louviers (Town of) Douglas County 114 108 2

Maher Ranch (Sapphire Pointe) Castle Rock 2,409 858 1

Meadows Castle Rock 10,644 6,566 482

Memmen Young Infill Castle Rock 1,035 0 0

Meribel Village Douglas County 544 4 0

Metzler Ranch Castle Rock 1,716 1,315 2

Perry Park Douglas County 1,327 703 9

Perry Park East Douglas County 163 152 1

Perry Pines Douglas County 135 131 1

Plum Creek Castle Rock 3,025 1,547 2

Plum Creek Ridge Castle Rock 162 76 23

Plum Creek South Castle Rock 505 137 0

Red Hawk Castle Rock 926 793 0

Sage Port Douglas County 595 499 9

Sandstone Ranch Douglas County 106 2 0

Scott II Castle Rock 305 298 0

Silver Heights Douglas County 110 104 0

Stanbro PD Castle Rock 124 0 0
Wolfensberger Apartments (formerly Graham 
PD)

Castle Rock 56 56 56

Woodlands (Includes Scott Ranch) Castle Rock 1,160 535 1

Woodmoor Mountain Douglas County 143 61 0

Young American Castle Rock 1,206 561 0
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Land Inventory-West Planning Area

Feeder Site Type Site Size (Acres) Site Name Site Status

Douglas County High School Elementary 11.6 Castle Oaks Estates Platted
Douglas County High School High 62.869 Castlewood Ranch Platted
Douglas County High School Elementary 10 Crystal Valley A Platted
Douglas County High School Elementary 10.1 Crystal Valley B Platted
Douglas County High School Middle 20.17 Crystal Valley C Platted
Douglas County High School Middle 27.02 Macanta A Platted
Douglas County High School Elementary 10.09 Macanta B Platted
Douglas County High School Elementary 17.8 Plum Creek Platted
Douglas County High School Elementary 9 Sapphire Pointe Platted
Douglas County High School Alternative Site 3.8 Hazen Moore Unplatted
Douglas County High School PK‐8 25.49 Lanterns Unplatted
Douglas County High School Elementary 10 Rock Canyon Ranch Unplatted
Douglas County High School Elementary 12.3 Bella Mesa Unplatted
Douglas County High School Elementary 10 Pine Canyon Unplatted
Douglas County High School PK‐8 17.78 Pioneer Ranch Unplatted
Castle View High School Middle 4.72 Hockaday A Platted
Castle View High School Middle 13.59 Hockaday B Platted
Castle View High School Middle 6.69 Hockaday C Platted
Castle View High School Elementary 10 Larkspur Platted
Castle View High School Alternative Site 1 Pine Cliff Platted
Castle View High School Elementary 10.01 Red Hawk Platted
Castle View High School Elementary 10.014 The Meadows Filing 20 Platted
Castle View High School Elementary 10 Dawson Ridge A Unplatted
Castle View High School Elementary 10 Dawson Ridge B Unplatted
Castle View High School Elementary 50 Dawson Ridge D Unplatted
Castle View High School Elementary 10 Dawson Ridge C Unplatted

•	 The table and map below show the dedicated school sites in the West Planning Area. 

*Note* Plum Creek site and Crystal Valley A & C sites are joint sites with Castle Rock Parks & Recreation. 
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Development Summary-East Planning Area 
*Parker, Franktown, Cherry Valley, and portions of Aurora and Elbert County

•	 The table to the 

right summarizes 

the number of units 

zoned and built (to 

date) in the East 

Planning Area. The 

East Planning Area 

consists of Parker, 

Franktown, Cherry 

Valley, and portions 

of Aurora, Elbert 

County, North-East 

Castle Rock, and 

Unincorporated 

Douglas County. 

Data on the number 

of units zoned and 

built was collected 

from Douglas 

County Department 

of Community 

Development, Town 

of Castle Rock,Town 

of Parker, and City of 

Aurora. 

Development Jurisdiction Zoned
Built to Date 

(As of 
01/01/2019)

Built from 01/01/2018 
to 01/01/2019

Antelope Heights Parker 241 203 0

Anthology (Anthology North) Parker 3,082 0 0

Bannockburn Douglas County 187 181 1

Bradbury (Bradbury Ranch) Parker 1,607 1,450 0

Carousel Farms Parker 140 16 16

Challenger Park Parker 571 512 0

Cielo Douglas County 343 0 0

Clarke Farms Parker 2,515 2,282 0

Compark Douglas County 917 452 0

Compark Parker 391 72 1

Cottonwood Highlands Parker 773 155 100

Cottonwood South Douglas County 855 610 0

Deerfield Douglas County 197 188 2

Douglas 234 (aka Horse Creek) Parker 548 403 0

Enclave at Cherry Creek Parker 285 57 0

Foxhill Douglas County 100 2 0

Gondolier Farms Douglas County 145 1 0

Grandview Estates Douglas County 264 242 0

Hein Center Parker 260 0 0

Hidden River Parker 1,023 925 0

Homestead Hills Douglas County 136 129 2

Homestead Property Parker 370 0 0

Horseshoe Ridge Parker 405 294 0

Kings Point South Aurora 650 0 0
Liberty Village (aka Cobblestone Ranch, aka 
Villages at Castle Rock)

Castle Rock 1,245 834 104

Lincoln Creek Village Douglas County 724 109 57

Lundieck (Vantage Point) Parker 306 400 400

Mead's Crossing Parker 352 156 0

Meridian International Business Center Douglas County 5,125 4,407 141

Newlin Meadows Parker 330 257 0

Olde Towne (Neu Towne) Parker 595 193 11

Overlook at Cherry Creek Parker 193 122 82

Parker East Douglas County 105 102 2

Parker Hilltop Parker 486 456 0

Parker Homestead (Heirloom) Parker 280 251 13

Parker Ridge Douglas County 114 102 2

Parker Sr Village Parker 118 0 0

Pine Bluffs Parker 483 271 21

Pine Drive Property Parker 64 0 0

Pine Lane Parker 270 0 0

PWSD Mahoney Property Parker 463 0 0

Rampart Station (Preston Hills) Parker 193 139 0

Reata North (Idyllwilde) Parker 925 629 76

Reata South Douglas County 175 70 10

Robinson Ranch Parker 124 57 0

Rocking Horse Aurora 2,000 721 254

Salisbury Heights Parker 134 92 43

Sierra Ridge Douglas County 1,600 1,019 157

Stone Creek (aka Stone Creek Ranch) Douglas County 329 0 0

Stonegate Douglas County 3,739 3,477 40

Stroh Crossing Parker 135 11 11
Stroh Ranch (Includes Ironstone 
Condominiums at Stroh Ranch)

Parker 2,817 2,014 80

Sun Marke Parker 223 0 0

Tallman Gulch Douglas County 121 36 3

The Pinery (includes Pradera and Timbers) Douglas County 4,855 4,200 14

Village on the Green Parker 80 65 0

Villages of Parker (Canterberry) Parker 2,726 2,574 0

Watermark on Twenty Mile Parker 294 140 140

Westcreek Lakes Douglas County 218 68 0

Willow Park (Willow Pointe) Parker 350 265 0

Willow Ridge (Willow Pointe) Parker 392 260 0
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Land Inventory-East Planning Area
•	 The table and map above show all the dedicated school sites in the East Planning Area. 

Feeder Site Type Site Size (Acres) Site Name Site Status

Chaparral High School Elementary 10 Elkhorn Ranch Unplatted
Chaparral High School Elementary 11.7 Kings Point South Unplatted
Chaparral High School Elementary 10.1 Meridian Village Platted
Chaparral High School Alternative Site 5.832 Newlin Crossing Unplatted
Chaparral High School Elementary 17.995 Pine Drive Platted
Chaparral High School Elementary 12.817 Rocking Horse Platted
Chaparral High School Elementary 10.033 Sierra Ridge Platted
Chaparral High School Elementary or PK‐8 26.8 Spring Valley Ranch Unplatted
Legend High School Undetermined 3.492 Kime Ranch Unplatted
Legend High School PK‐8 18 Pine Drive Platted

Ponderosa High School Elementary 12 Anthology A Unplatted
Ponderosa High School Elementary 12 Anthology B Unplatted
Ponderosa High School Elementary 12 Anthology C Unplatted
Ponderosa High School Elementary 12 Anthology D Unplatted
Ponderosa High School Middle 25 Anthology E Unplatted
Ponderosa High School High 50 Anthology F Unplatted
Ponderosa High School K‐8 22.482 Cielo Platted
Ponderosa High School Elementary 11.21 Cobblestone Ranch Platted
Ponderosa High School Other 2 Hilltop Platted
Ponderosa High School Alternative Site 6.678 Meadowlark Unplatted
Ponderosa High School Elementary 12.352 Pinery Platted
Ponderosa High School Alternative Site 2 Pinery West Unplatted
Ponderosa High School Elementary 10.011 Pradera Platted
Ponderosa High School Elementary 10.321 Timbers Platted
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Appendix 4 
Capital Needs by Year

Estimated 
Construction Cost

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential 
Inflation 

Costs

Estimated Total Project 
Cost

Acres Green Elementary
2019-20 $1,689,550 $170370-$727870 $0 $1859920-$2417420
2021-22 $105,750 $10650-$45550 $10,840 $127240-$162140

Arrowwood Elementary
2019-20 $1,551,440 $156130-$668130 $0 $1707570-$2219570
2020-21 $216,800 $21820-$93420 $22,240 $260860-$332460
2022-23 $110,430 $11210-$47710 $17,460 $139100-$175600
2023-24 $63,450 $6350-$27350 $13,650 $83450-$104450

Bear Canyon Elementary
2019-20 $285,560 $28930-$123430 $0 $314490-$408990
2020-21 $669,110 $67360-$287960 $68,630 $805100-$1025700
2023-24 $158,630 $15980-$68380 $34,120 $208730-$261130

Buffalo Ridge Elementary
2019-20 $1,823,560 $183750-$785370 $0 $2007310-$2608930
2021-22 $23,270 $2340-$10040 $2,390 $28000-$35700

Cantril Building
2019-20 $212,680 $21780-$91890 $0 $234460-$304570
2020-21 $1,554,350 $158560-$671660 $159,640 $1872550-$2385650
2023-24 $63,450 $6450-$27350 $13,650 $83550-$104450

Castle Rock Elementary
2019-20 $1,407,350 $141210-$605810 $0 $1548560-$2013160
2020-21 $1,245,810 $125350-$536850 $127,800 $1498960-$1910460

Castle Rock Middle School
2019-20 $1,283,400 $129940-$553340 $0 $1413340-$1836740
2020-21 $12,270 $1240-$5340 $1,260 $14770-$18870
2022-23 $158,630 $15880-$68280 $25,070 $199580-$251980

Castle View High School
2020-21 $54,990 $5510-$23710 $5,640 $66140-$84340
2021-22 $2,009,250 $200950-$864050 $205,950 $2416150-$3079250
2022-23 $1,514,460 $151690-$651490 $239,310 $1905460-$2405260

Chaparral High School
2019-20 $3,576,370 $358970-$1539370 $0 $3935340-$5115740
2020-21 $727,560 $72840-$312940 $74,580 $874980-$1115080
2021-22 $103,330 $10390-$44590 $10,600 $124320-$158520
2022-23 $158,630 $15880-$68280 $25,070 $199580-$251980

Cherokee Trail Elementary
2019-20 $315,400 $32020-$136420 $0 $347420-$451820
2020-21 $287,230 $28900-$123700 $29,460 $345590-$440390
2021-22 $402,090 $40450-$173150 $41,230 $483770-$616470
2023-24 $784,990 $78630-$337630 $168,780 $1032400-$1291400

Cherry Valley Elementary
2019-20 $614,710 $62350-$265460 $0 $677060-$880170
2020-21 $4,560 $560-$2060 $480 $5600-$7100
2023-24 $40,730 $4200-$17700 $8,770 $53700-$67200

Clear Sky Elementary 
2019-20 $54,990 $5510-$23710 $0 $60500-$78700
2023-24 $883,590 $89000-$380400 $190,030 $1162620-$1454020

Copper Mesa Elementary
2019-20 $157,160 $15890-$67890 $0 $173050-$225050
2021-22 $1,279,520 $128400-$550900 $131,210 $1539130-$1961630

Cougar Run Elementary
2019-20 $2,067,760 $208300-$890800 $0 $2276060-$2958560
2021-22 $12,270 $1240-$5340 $1,260 $14770-$18870

Coyote Creek Elementary
2019-20 $377,160 $38470-$162870 $0 $415630-$540030
2020-21 $54,990 $5510-$23710 $5,640 $66140-$84340
2022-23 $221,990 $22460-$95760 $35,090 $279540-$352840

Cresthill Middle School
2019-20 $139,190 $14150-$60050 $0 $153340-$199240
2020-21 $178,190 $17920-$76720 $18,270 $214380-$273180
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Estimated 
Construction Cost

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential 
Inflation 

Costs

Estimated Total Project 
Cost

2021-22 $201,690 $20340-$86840 $20,680 $242710-$309210
2023-24 $63,450 $6450-$27350 $13,650 $83550-$104450

DC Oakes High School / District Media Center
2019-20 $201,470 $20360-$86860 $0 $221830-$288330
2020-21 $52,880 $5330-$22830 $5,430 $63640-$81140
2023-24 $42,300 $4300-$18200 $9,100 $55700-$69600

DCHS Stadium
2019-20 $1,214,170 $121910-$522510 $0 $1336080-$1736680
2020-21 $84,600 $8500-$36500 $8,680 $101780-$129780

Douglas County High School
2019-20 $9,882,770 $995370-$4257470 $0 $10878140-$14140240
2020-21 $179,160 $18180-$77280 $18,380 $215720-$274820
2021-22 $84,600 $8500-$36400 $8,680 $101780-$129680

Douglas County HS South Bldg
2019-20 $1,967,390 $201410-$850110 $0 $2168800-$2817500
2021-22 $8,150 $860-$3560 $840 $9850-$12550
2022-23 $158,630 $15880-$68280 $25,070 $199580-$251980

Eagle Ridge Elementary
2019-20 $726,110 $73070-$312770 $0 $799180-$1038880
2020-21 $959,930 $96430-$413130 $98,430 $1154790-$1471490
2021-22 $455,290 $45740-$196040 $46,680 $547710-$698010

Early Childhood Center-CR
2022-23 $84,600 $8500-$36400 $13,370 $106470-$134370

Echo Park Stadium
2019-20 $21,150 $2150-$9150 $0 $23300-$30300

Eldorado Elementary
2019-20 $1,664,370 $167280-$716580 $0 $1831650-$2380950
2021-22 $63,450 $6350-$27350 $6,510 $76310-$97310
2023-24 $560,210 $56570-$241370 $120,500 $737280-$922080

Flagstone Elementary
2019-20 $814,810 $81610-$350510 $0 $896420-$1165320
2020-21 $880,240 $88820-$379420 $90,300 $1059360-$1349960
2023-24 $481,010 $48200-$207000 $103,430 $632640-$791440

Fox Creek Elementary
2019-20 $279,960 $28660-$121160 $0 $308620-$401120
2022-23 $50,880 $5250-$21950 $8,050 $64180-$80880

Franktown Elementary
2019-20 $1,973,820 $198760-$849880 $0 $2172580-$2823700
2020-21 $167,090 $16820-$72020 $17,130 $201040-$256240
2022-23 $370,130 $37080-$159180 $58,490 $465700-$587800
2023-24 $26,450 $2880-$11580 $5,700 $35030-$43730

Frontier Valley Elementary
2019-20 $317,250 $31750-$136450 $0 $349000-$453700
2020-21 $1,275,540 $128530-$549430 $130,820 $1534890-$1955790
2022-23 $427,400 $42820-$184020 $67,550 $537770-$678970
2023-24 $397,630 $39890-$171190 $85,510 $523030-$654330

Gold Rush Elementary 
2023-24 $703,830 $71080-$303280 $151,380 $926290-$1158490

Heritage Elementary
2019-20 $1,404,110 $141330-$604630 $0 $1545440-$2008740
2021-22 $63,450 $6350-$27350 $6,510 $76310-$97310
2023-24 $145,420 $14810-$62810 $31,290 $191520-$239520

Highlands Ranch High School
2019-20 $6,079,290 $609470-$2615470 $0 $6688760-$8694760
2020-21 $1,142,100 $114300-$491200 $117,070 $1373470-$1750370
2021-22 $105,750 $10650-$45550 $10,840 $127240-$162140
2023-24 $237,940 $23870-$102370 $51,160 $312970-$391470

Iron Horse Elementary
2019-20 $1,267,960 $127980-$546680 $0 $1395940-$1814640
2020-21 $62,400 $6310-$26910 $6,400 $75110-$95710
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Estimated 
Construction Cost

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential 
Inflation 

Costs

Estimated Total Project 
Cost

2022-23 $439,310 $44230-$189130 $69,440 $552980-$697880
Joint Service Center

2019-20 $61,660 $6260-$26660 $0 $67920-$88320
2020-21 $300,850 $30900-$130000 $30,930 $362680-$461780

Larkspur Elementary
2019-20 $1,345,550 $135760-$579960 $0 $1481310-$1925510
2020-21 $33,320 $3400-$14400 $3,430 $40150-$51150
2023-24 $169,230 $17220-$73120 $36,400 $222850-$278750

Legacy Point Elementary
2019-20 $9,950 $1060-$4360 $0 $11010-$14310
2020-21 $810,250 $82140-$349640 $83,130 $975520-$1243020
2023-24 $1,254,200 $125620-$539520 $269,680 $1649500-$2063400

Legend High School 
2023-24 $2,848,410 $285580-$1225380 $612,460 $3746450-$4686250

Lone Tree Elementary A Magnet School
2023-24 $1,399,870 $140730-$602630 $301,030 $1841630-$2303530

Mammoth Heights Elementary
2023-24 $768,340 $77690-$331190 $165,250 $1011280-$1264780

Meadow View Elementary
2019-20 $2,338,330 $234860-$1006760 $0 $2573190-$3345090
2020-21 $114,850 $11560-$49460 $11,780 $138190-$176090
2022-23 $23,380 $2440-$10140 $3,700 $29520-$37220
2023-24 $63,450 $6350-$27350 $13,650 $83450-$104450

Mesa Middle School 
2023-24 $504,250 $51040-$217340 $108,450 $663740-$830040

Mountain Ridge Middle School
2019-20 $93,600 $9520-$40420 $0 $103120-$134020
2020-21 $868,700 $87880-$374680 $89,140 $1045720-$1332520
2023-24 $1,882,360 $188460-$809660 $404,730 $2475550-$3096750

Mountain View Elementary
2019-20 $2,186,470 $220110-$941420 $0 $2406580-$3127890
2023-24 $2,650 $360-$1160 $570 $3580-$4380

Mountain Vista High School
2019-20 $4,553,250 $456310-$1959110 $0 $5009560-$6512360
2021-22 $84,600 $8500-$36400 $8,680 $101780-$129680
2023-24 $1,634,930 $163930-$703430 $351,540 $2150400-$2689900

Northeast Elementary
2019-20 $1,815,210 $183060-$781960 $0 $1998270-$2597170
2021-22 $466,360 $46650-$200550 $47,810 $560820-$714720
2023-24 $18,520 $2000-$8000 $3,990 $24510-$30510

Northridge Elementary
2019-20 $486,290 $49320-$209920 $0 $535610-$696210
2020-21 $806,490 $81330-$347630 $82,750 $970570-$1236870
2022-23 $84,600 $8500-$36500 $13,380 $106480-$134480

O&M East
2020-21 $409,150 $41950-$177150 $42,070 $493170-$628370

O&M West- Bldg A
2020-21 $16,950 $1810-$7710 $1,770 $20530-$26430
2021-22 $19,190 $2020-$8320 $1,970 $23180-$29480
2023-24 $21,150 $2150-$9150 $4,550 $27850-$34850

Pine Grove Elementary
2019-20 $569,420 $57720-$245820 $0 $627140-$815240
2020-21 $54,990 $5510-$23710 $5,640 $66140-$84340
2022-23 $8,250 $860-$3560 $1,310 $10420-$13120

Pine Lane Intermediate (N)
2019-20 $2,572,670 $258650-$1107750 $0 $2831320-$3680420
2023-24 $1,937,360 $194080-$833580 $416,570 $2548010-$3187510

Pine Lane Primary (S)
2019-20 $1,630,030 $164280-$702390 $0 $1794310-$2332420
2020-21 $105,750 $10650-$45550 $10,840 $127240-$162140
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Estimated 
Construction Cost

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential 
Inflation 

Costs

Estimated Total Project 
Cost

2022-23 $63,450 $6350-$27350 $10,030 $79830-$100830
2023-24 $212,580 $21570-$91770 $45,740 $279890-$350090

Pioneer Elementary
2019-20 $1,636,480 $164830-$705130 $0 $1801310-$2341610
2022-23 $7,940 $870-$3470 $1,260 $10070-$12670

Ponderosa High School
2019-20 $7,731,390 $776240-$3326970 $0 $8507630-$11058360
2021-22 $60,810 $6100-$26200 $6,240 $73150-$93250
2022-23 $1,755,450 $175650-$754950 $277,380 $2208480-$2787780

Prairie Crossing Elementary
2019-20 $1,774,140 $178420-$763920 $0 $1952560-$2538060
2021-22 $63,450 $6350-$27350 $6,510 $76310-$97310
2023-24 $235,310 $23710-$101510 $50,620 $309640-$387440

Ranch View Middle School
2019-20 $1,786,590 $179990-$769790 $0 $1966580-$2556380
2020-21 $1,632,910 $163530-$702530 $167,410 $1963850-$2502850
2022-23 $76,470 $7870-$32970 $12,100 $96440-$121540

Redstone Elementary
2019-20 $8,150 $870-$3670 $0 $9020-$11820
2021-22 $1,283,570 $129010-$553110 $131,670 $1544250-$1968350

Renaissance Magnet School
2019-20 $640 $70-$370 $0 $710-$1010
2020-21 $22,000 $2210-$9510 $2,260 $26470-$33770
2022-23 $124,820 $12960-$54160 $19,760 $157540-$198740

Rock Canyon High School
2019-20 $40,200 $4120-$17320 $0 $44320-$57520
2021-22 $4,468,190 $447290-$1921790 $458,040 $5373520-$6848020

Rock Ridge Elementary
2019-20 $358,320 $36020-$154420 $0 $394340-$512740
2020-21 $388,760 $39180-$167480 $39,880 $467820-$596120
2021-22 $1,158,190 $115930-$498230 $118,730 $1392850-$1775150
2023-24 $333,910 $33500-$143700 $71,800 $439210-$549410

Rocky Heights Middle School
2019-20 $14,600 $1510-$6310 $0 $16110-$20910
2020-21 $1,979,940 $199070-$852670 $203,050 $2382060-$3035660
2023-24 $2,405,830 $240900-$1034800 $517,280 $3164010-$3957910

Roxborough Intermediate
2019-20 $413,920 $41500-$178100 $0 $455420-$592020
2023-24 $564,750 $56930-$243230 $121,470 $743150-$929450

Roxborough Primary
2019-20 $467,150 $47690-$201800 $0 $514840-$668950
2020-21 $72,870 $7340-$31340 $7,470 $87680-$111680
2021-22 $39,450 $4060-$17060 $4,050 $47560-$60560
2023-24 $63,450 $6450-$27350 $13,650 $83550-$104450

Saddle Ranch Elementary
2019-20 $1,579,700 $159100-$680800 $0 $1738800-$2260500
2022-23 $317,160 $31970-$136570 $50,120 $399250-$503850
2023-24 $84,600 $8500-$36400 $18,190 $111290-$139190

Sagewood Middle School
2019-20 $2,454,070 $246890-$1056690 $0 $2700960-$3510760
2020-21 $1,509,690 $151020-$649320 $154,760 $1815470-$2313770
2022-23 $85,770 $8640-$36940 $13,560 $107970-$136270

Sand Creek Elementary
2019-20 $1,492,070 $149810-$642210 $0 $1641880-$2134280
2020-21 $843,530 $85010-$363810 $86,540 $1015080-$1293880
2022-23 $317,250 $31750-$136450 $50,130 $399130-$503830

Sedalia Elementary
2019-20 $1,518,140 $153050-$654060 $0 $1671190-$2172200
2020-21 $158,630 $15880-$68280 $16,260 $190770-$243170
2022-23 $197,970 $19960-$85360 $31,290 $249220-$314620
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Estimated 
Construction Cost

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential 
Inflation 

Costs

Estimated Total Project 
Cost

Shea Stadium
2019-20 $1,044,480 $105080-$450080 $0 $1149560-$1494560
2020-21 $76,140 $7660-$32860 $7,820 $91620-$116820
2023-24 $8,250 $860-$3560 $1,780 $10890-$13590

Sierra Middle School
2019-20 $4,369,520 $438770-$1880770 $0 $4808290-$6250290
2020-21 $74,030 $7480-$31880 $7,590 $89100-$113500
2022-23 $512,380 $51560-$220660 $80,980 $644920-$814020

Soaring Hawk Elementary
2019-20 $800,440 $80290-$344290 $0 $880730-$1144730
2021-22 $464,360 $46580-$199980 $47,620 $558560-$711960
2022-23 $84,600 $8500-$36400 $13,370 $106470-$134370

South Ridge Elementary
2019-20 $3,558,210 $357920-$1532330 $0 $3916130-$5090540
2020-21 $63,450 $6350-$27350 $6,510 $76310-$97310
2022-23 $142,790 $14750-$61650 $22,580 $180120-$227020

Stone Mountain Elementary
2020-21 $178,190 $17920-$76720 $18,270 $214380-$273180
2023-24 $554,390 $56000-$238900 $119,240 $729630-$912530

Student Assistance Office
2020-21 $67,320 $7410-$29710 $6,960 $81690-$103990

Summit View Elementary
2019-20 $310,130 $31630-$134130 $0 $341760-$444260
2020-21 $258,270 $26090-$111290 $26,510 $310870-$396070
2023-24 $169,210 $17010-$72910 $36,400 $222620-$278520

ThunderRidge High School
2019-20 $5,351,080 $536890-$2303000 $0 $5887970-$7654080
2020-21 $267,240 $26770-$114970 $27,400 $321410-$409610
2022-23 $158,630 $15880-$68280 $25,070 $199580-$251980

Timber Trail Elementary
2019-20 $793,130 $79380-$341080 $0 $872510-$1134210
2020-21 $794,470 $80290-$342690 $81,510 $956270-$1218670
2023-24 $396,650 $39760-$170660 $85,290 $521700-$652600

Trailblazer Elementary 
2019-20 $1,674,930 $168770-$721380 $0 $1843700-$2396310

Transportation - Castle Rock Bldg B
2019-20 $420,780 $42230-$181030 $0 $463010-$601810
2020-21 $355,820 $36320-$153820 $36,540 $428680-$546180
2021-22 $1,910 $200-$900 $200 $2310-$3010
2023-24 $26,440 $2670-$11470 $5,690 $34800-$43600

Transportation--North
2019-20 $146,940 $14780-$63380 $0 $161720-$210320
2020-21 $2,002,000 $202740-$863240 $205,390 $2410130-$3070630

Warehouse-Bldg E
2019-20 $101,520 $10180-$43680 $0 $111700-$145200
2020-21 $260,620 $26490-$112690 $26,770 $313880-$400080
2023-24 $10,580 $1130-$4630 $2,280 $13990-$17490

West Support Center
2019-20 $262,480 $26430-$112930 $0 $288910-$375410
2020-21 $163,630 $16620-$70620 $16,800 $197050-$251050

Wilcox Building
2019-20 $321,390 $32450-$138550 $0 $353840-$459940
2020-21 $1,102,870 $111250-$475950 $113,160 $1327280-$1691980

Wildcat Mountain Elementary
2019-20 $540,890 $55060-$233460 $0 $595950-$774350
2022-23 $289,980 $29150-$124950 $45,830 $364960-$460760
2023-24 $290,820 $29090-$125090 $62,530 $382440-$478440

Athletics
2019-20 $528,750 $52950-$227450 $0 $581700-$756200
2020-21 $1,658,480 $166130-$713430 $170,010 $1994620-$2541920
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Estimated 
Construction Cost

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential 
Inflation 

Costs

Estimated Total Project 
Cost

2021-22 $1,057,500 $105900-$454900 $108,400 $1271800-$1620800
2022-23 $528,750 $52950-$227450 $83,550 $665250-$839750

Furniture, Fixtures, and Equipment
2019-20 $990,000 $99000-$425700 $0 $1089000-$1415700
2020-21 $6,630,000 $663000-$2850900 $679,580 $7972580-$10160480
2021-22 $2,300,000 $230000-$989000 $235,750 $2765750-$3524750
2022-23 $1,270,000 $127000-$546100 $200,660 $1597660-$2016760
2023-24 $625,000 $62500-$268800 $134,380 $821880-$1028180

Mobile Replacement
2019-20 $4,400,000 $440000-$1892000 $0 $4840000-$6292000
2020-21 $400,000 $40000-$172000 $41,000 $481000-$613000
2021-22 $600,000 $60000-$258000 $61,500 $721500-$919500
2022-23 $800,000 $80000-$344000 $126,400 $1006400-$1270400
2023-24 $400,000 $40000-$172000 $86,000 $526000-$658000

*Note* The Needs by Year list shown above is inclusive of only those needs that have been estimated by year. This includes those needs identified on each 
individual facility profile page, mobiles, athletic fields, and FF&E (furniture, features and equipment) needs. Identified capital needs for charter schools, 
information technology, transportation, safety and security, support fleet, and new construction are not currently projected by year and therefor not 

included in this list. 
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Appendix 5 
Capital Needs Deltas Since 2018-19

Capital Item 2018-19 Total Project Cost 
Estimate

2019-20 Total Project Cost 
Estimate

2018-19 vs. 2019-20 Total 
Project Cost Delta

ADA Contingency
$525,000-$607,500 $525,000-$607,500 $0

Athletics
$4,103,515-$5,405,984 $4,340,110-$6,208,070 $236,595-$802,086

Charter Schools
$25,464,795-$36,425,728 $26,514,717-$37,193,017 $1,049,922-$767,289

Facility Reinvestment-Neighborhood 
Schools, Support Facilities

$186,125,490-$266,219,547 $196,905,620-$281,618,500 $10,780,130-$15,398,953

FF&E
$13,587,250-$18,254,225 $13,587,250-$18,254,225 $0

Information Technology
$27,400,000 $0 ($27,400,000)

Mobiles
$6,930,000-$8,019,000 $6,930,000-$8,019,000 $0

New Construction (1-5 Years, DCSD 
Standards)

$256,200,304 $455,699,301 $199,498,997

Playground Equipment
$525,000-$607,500 $525,000-$607,500 $0

Safety & Security
$9,552,714 $4,980,215 ($4,572,499)

SPED Contingency
$525,000-$607,500 $525,000-$607,500 $0

Support Fleet
$6,715,820 $6,715,820 $0

Transportation $22,279,935 $19,369,895 ($2,910,040)

Deltas by Capital Need Item
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Appendix 6 
Capital Needs by Tier

Capital Need by 
Tier

Estimated Capital 
Cost-2019

Potential Regulatory, 
Professional Services, and 

Contracting Costs
Potential Inflation Total Project Cost

ADA Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500

Athletics $3,773,480 $377,930-$1,623,230 $188,700-$811,360 $4,340,110-$6,208,070

1 $0 $0 $0 $0

2 $3,701,250 $370,650-$1,592,150 $185,080-$795,830 $4,256,980-$6,089,230

3 $72,230 $7,280-$31,080 $3,620-$15,530 $83,130-$118,840

4 $0 $0 $0 $0

Charter Schools $23,269,187 $2,166,250-$9,285,760 $1,079,280-$4,638,070 $26,514,717-$37,193,017

1 $2,591,337 $89,680-$383,980 $44,610-$191,680 $2,725,627-$3,166,997

2 $4,635,190 $467,440-$1,997,950 $232,140-$996,920 $5,334,770-$7,630,060

3 $2,171,060 $218,470-$935,170 $108,600-$466,840 $2,498,190-$3,573,070

4 $337,960 $34,710-$146,210 $16,960-$72,730 $389,630-$556,900

Untiered $13,375,010 $1,340,070-$5,754,170 $668,970-$2,875,790 $15,384,050-$22,004,970

Facility Reinvestment-
Neighborhood 

Schools, Support 
Facilities

$171,123,020 $17,217,390-$73,696,550 $8,565,210-$36,798,930 $196,905,620-$281,618,500

1 $100,509,510 $10,076,650-$43,250,780 $5,028,020-$21,611,530 $115,614,180-$165,371,820

2 $49,625,950 $5,014,490-$21,394,350 $2,485,790-$10,673,400 $57,126,230-$81,693,700

3 $19,253,990 $1,949,720-$8,302,380 $964,440-$4,141,090 $22,168,150-$31,697,460

4 $1,733,570 $176,530-$749,040 $86,960-$372,910 $1,997,060-$2,855,520

FF&E $11,815,000 $1,181,500-$3,899,000 $590,750-$2,540,225 $13,587,250-$18,254,225

1 $0 $0 $0 $0

2 $0 $0 $0 $0

3 $11,815,000 $1,181,500-$3,899,000 $590,750-$2,540,225 $13,587,250-$18,254,225

4 $0 $0 $0 $0

Mobiles $6,600,000 $0 $330,000-$1,419,000 $6,930,000-$8,019,000

1 $0 $0 $0 $0

2 $0 $0 $0 $0

3 $6,600,000 $0 $330,000-$1,419,000 $6,930,000-$8,019,000

4 $0 $0 $0 $0

New Construction (1-
5 Years, DCSD 

Standards)
$455,699,301 $0 $0 $455,699,301 

Playground 
Equipment

$500,000 $0 $25,000-$107,500 $525,000-$607,500

Safety & Security $4,980,215 $0 $0 $4,980,215 

1 $0 $0 $0 $0

2 $0 $0 $0 $0

3 $4,980,215 $0 $0 $4,980,215

4 $0 $0 $0 $0

SPED Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500

Transportation $19,369,895 $0 $0 $19,369,895

1 $6,713,461 $0 $0 $6,713,461

2 $6,318,681 $0 $0 $6,318,681

3 $6,337,753 $0 $0 $6,337,753

4 $0 $0 $0 $0

Support Fleet $6,715,820 $0 $0 $6,715,820

1 $6,715,820 $0 $0 $6,715,820

2 $0 $0 $0 $0

3 $0 $0 $0 $0

4 $0 $0 $0 $0

 Grand Total $704,845,917 $20,943,070-$88,504,540 $10,828,940-$46,530,085  $736,617,927-$839,880,542
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Appendix 7 
2018 Bond Construction Schedule

M DJ JJ AF SM OA N
2020

M DJ JJ AF SM OA N M DJ JJ AF SM OA NM DJ JJ AF SM OA N
2019 2021 2022

Douglas County School District

2020 
Capital Improvement 

Package

Castle View Addition

Alternative  Education
School

Charter School 
Capital Improvement

Packege

3

1 8 19

3 1611

3 9 12

2 9 9

2 9 9

8 9

2021 
Capital Improvement 

Package

2022 
Capital Improvement 

Package

2018 BOND PROGRAM

Legend

Procurement

Design

Construction

Duration

ARROWWOOD ELEMENTARY
ELDORADO ELEMENTARY
HERITAGE ELEMENTARY

COUGAR RUN ELEMENTARY
SADDLE RANCH ELEMENTARY

TRAILBLAZER ELEMENTARY
WILDCAT MOUNTAIN 

ELEMENTARY
CASTLE ROCK MIDDLE SCHOOL

MEADOW VIEW ELEMENTARY
SOARING HAWK ELEMENTARY

SOUTH RIDGE ELEMENTARY
CHERRY VALLEY ELEMENTARY 

CASTLE ROCK ELEMENTARY
FLAGSTONE ELEMENTARY

ROCK RIDGE ELEMENTARY 
CHEROKEE TRAIL 

ELEMENTARY
PINE GROVE ELEMENTARY

PINE LANE NORTH
PINE LANE SOUTH

BEAR CANYON ELEMENTARY
EAGLE RIDGE ELEMENTARY 
SUMMIT VIEW ELEMENTARY
SAND CREEK ELEMENTARY 

ACRES GREEN ELEMENTARY
COYOTE CREEK ELEMENTARY
NORTHRIDGE ELEMENTARY

FOX CREEK ELEMENTARY
ROXBOROUGH PRIMARY 
LARKSPUR ELEMENTARY

SEDALIA ELEMENTARY

ACADEMY CHARTER
CHALLENGE TO EXCELLENCE

DC MONTESSORI
NORTH STAR ACADEMY

HIGHLANDS RANCH 
HIGH SCHOOL

CRESTHILL MIDDLE SCHOOL
DCHS STADIUM

DOUGLAS COUNTY HIGH SCHOOL
DOUGLAS COUNTY HS 

SOUTH BLDG
DC OAKES HIGH SCHOOL

 / DISTRICT MEDIA CENTER 
RENAISSANCE MAGNET

PARKER CORE KNOWLEDGE
PLATTE RIVER ACADEMY

SKYVIEW ACADEMY
STEM ACADEMY

COPPER MESA ELEMENTARY
REDSTONE ELEMENTARY

TIMBER TRAIL ELEMENTARY
BUFFALO RIDGE ELEMENTARY

MOUNTAIN RIDGE 
MIDDLE SCHOOL

MOUNTAIN VISTA HIGH SCHOOL
ROCK CANYON HIGH SCHOOL

ROCKY HEIGHTS 
MIDDLE SCHOOL

SIERRA MIDDLE SCHOOL
CHAPARRAL HIGH SCHOOL 
CASTLEVIEW HIGH SCHOOL

FRANKTOWN ELEMENTARY 
MOUNTAIN VIEW ELEMENTARY 

NORTHEAST ELEMENTARY
FRONTIER VALLEY 

ELEMENTARY
LEGACY POINT ELEMENTARY

PRAIRIE CROSSING 
ELEMENTARY

IRON HORSE ELEMENTARY
PIONEER ELEMENTARY

SAGEWOOD MIDDLE SCHOOL
THUNDERRIDGE 

HIGH SCHOOL
RANCH VIEW MIDDLE SCHOOL

PONDEROSA HIGH SCHOOL

3

2
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M DJ JJ AF SM OA N
2020

M DJ JJ AF SM OA N M DJ JJ AF SM OA NM DJ JJ AF SM OA N
2019 2021 2022

Douglas County School District

2020 
Capital Improvement 

Package

Castle View Addition

Alternative  Education
School

Charter School 
Capital Improvement

Packege

3

1 8 19

3 1611

3 9 12

2 9 9

2 9 9

8 9

2021 
Capital Improvement 

Package

2022 
Capital Improvement 

Package

2018 BOND PROGRAM

Legend

Procurement

Design

Construction

Duration

ARROWWOOD ELEMENTARY
ELDORADO ELEMENTARY
HERITAGE ELEMENTARY

COUGAR RUN ELEMENTARY
SADDLE RANCH ELEMENTARY

TRAILBLAZER ELEMENTARY
WILDCAT MOUNTAIN 

ELEMENTARY
CASTLE ROCK MIDDLE SCHOOL

MEADOW VIEW ELEMENTARY
SOARING HAWK ELEMENTARY

SOUTH RIDGE ELEMENTARY
CHERRY VALLEY ELEMENTARY 

CASTLE ROCK ELEMENTARY
FLAGSTONE ELEMENTARY

ROCK RIDGE ELEMENTARY 
CHEROKEE TRAIL 

ELEMENTARY
PINE GROVE ELEMENTARY

PINE LANE NORTH
PINE LANE SOUTH

BEAR CANYON ELEMENTARY
EAGLE RIDGE ELEMENTARY 
SUMMIT VIEW ELEMENTARY
SAND CREEK ELEMENTARY 

ACRES GREEN ELEMENTARY
COYOTE CREEK ELEMENTARY
NORTHRIDGE ELEMENTARY

FOX CREEK ELEMENTARY
ROXBOROUGH PRIMARY 
LARKSPUR ELEMENTARY

SEDALIA ELEMENTARY

ACADEMY CHARTER
CHALLENGE TO EXCELLENCE

DC MONTESSORI
NORTH STAR ACADEMY

HIGHLANDS RANCH 
HIGH SCHOOL

CRESTHILL MIDDLE SCHOOL
DCHS STADIUM

DOUGLAS COUNTY HIGH SCHOOL
DOUGLAS COUNTY HS 

SOUTH BLDG
DC OAKES HIGH SCHOOL

 / DISTRICT MEDIA CENTER 
RENAISSANCE MAGNET

PARKER CORE KNOWLEDGE
PLATTE RIVER ACADEMY

SKYVIEW ACADEMY
STEM ACADEMY

COPPER MESA ELEMENTARY
REDSTONE ELEMENTARY

TIMBER TRAIL ELEMENTARY
BUFFALO RIDGE ELEMENTARY

MOUNTAIN RIDGE 
MIDDLE SCHOOL

MOUNTAIN VISTA HIGH SCHOOL
ROCK CANYON HIGH SCHOOL

ROCKY HEIGHTS 
MIDDLE SCHOOL

SIERRA MIDDLE SCHOOL
CHAPARRAL HIGH SCHOOL 
CASTLEVIEW HIGH SCHOOL

FRANKTOWN ELEMENTARY 
MOUNTAIN VIEW ELEMENTARY 

NORTHEAST ELEMENTARY
FRONTIER VALLEY 

ELEMENTARY
LEGACY POINT ELEMENTARY

PRAIRIE CROSSING 
ELEMENTARY

IRON HORSE ELEMENTARY
PIONEER ELEMENTARY

SAGEWOOD MIDDLE SCHOOL
THUNDERRIDGE 

HIGH SCHOOL
RANCH VIEW MIDDLE SCHOOL

PONDEROSA HIGH SCHOOL

3

2




