


 



A Message from the Long Range Planning Committee (LRPC)

The DCSD Long Range Planning Committee (LRPC) is pleased to present the 2021-2022 Master Capital Plan (MCP).  
Due to the challenges associated with the COVID pandemic, the LRPC was not able to publish a MCP for the 2020-
2021 school year.

Celebrations 
Funds from the 2018 bond have allowed DCSD to address security upgrades at all neighborhood and charter 
schools, the most urgent capital improvement projects, and needed purchases for Information and Technology, and 
buses. In addition, the Castle View High School expansion has been completed, and other major building projects 
are on the immediate horizon including a new alternative education school.

Challenges
Like school districts across the country, DCSD faced more challenges than usual during 2020, with COVID changing 
the ability to use school buildings and buses at full capacity as social distancing was required.  Overall public school 
enrollment decreased across the state, including in DCSD where we saw an enrollment decline as families made 
adjustments due to COVID. In addition, in DCSD, approximately 3,150 students enrolled in the eLearning option to 
learn 100% remotely from home.  

A high demand for homes has propelled new housing growth across Douglas County and in 2020 3,656 residential 
building permits were issued by the county.  These challenges have made projecting student enrollment in the 
future more challenging than ever.

School Capacity and Boundary Analysis
A signifi cant portion of the LRPC’s work this year was focused on the School Capacity Boundary Analysis, the likes 
of which had not been done in many years.  For several years, the LRPC has been monitoring discrepancies in 
enrollment projections across DCSD.  While some areas of DCSD show growth of student populations, other areas 
show a leveling off  of student numbers and even a decline in certain schools.

The School Capacity and Boundary Analysis began in 2019 with the hiring of Western Demographics to study 
student populations across DCSD to better understand enrollment projections, potential impacts, and to make 
recommendations about potential solutions.  What is clear is that there are multiple issues if a school is either 
over-enrolled or substantially under-enrolled. For instance, an over-enrolled school can have diffi  culties presenting 
adequate instructional space which puts pressure on the school environment while schools with under-enrollment 
often face challenges in maintaining teachers and staff  and presenting a full range of educational programming due 
to insuffi  cient funds. 

The LRPC, in collaboration with DCSD staff  and Western Demographics, has proposed boundary changes that may 
alleviate some school over-enrollment challenges. A critical part of the process has been outreach to the community, 
principals, and staff  in the aff ected areas, by intently listening and carefully considering concerns and suggestions 
provided by all stakeholders (households with and without children, businesses, elected offi  cials, etc.), as to the 
impact of changes. In May of 2020, the DCSD proceeded to begin implementation of our recommendations as well 
as moving some sixth-grade classes from overcrowded elementary schools to middle schools with excess capacity.  
Several boundary changes were made to unbuilt housing developments to better utilize available capacity in 
nearby schools as well as changes implemented in April of 2021 to relieve crowding in areas of completed housing 
developments.



To best utilize DCSD’s school facilities, more recommendations will be forthcoming from the LRPC as the future 
holds signifi cant changes in our county’s population.  Simultaneous student growth in some areas of the county 
and student decline in other areas requires ongoing, continuous analysis. With or without funding to build new 
schools, it will be necessary to routinely reevaluate boundaries while at the same time assessing the possibility of 
increased bus transportation. When multiple elementary schools located in close proximity have low enrollment 
projections then programs and policies must be researched. Similarly, low enrollment projections in several middle 
schools require careful analysis in order to propose possible solutions. 

The LRPC’s work was complicated by unforeseen events over the last many months due to COVID. The eff ect of 
the pandemic on DCSD enrollment will need to be considered going forward. The recent boundary and grade 
confi guration changes are intended to address only the most urgent needs of the school district. The LRPC will 
continue to research these issues and recommend more boundary or grade confi guration changes to address 
other neighborhood schools which have current or projected issues with under- or over-enrollment. Any 
potential recommendations to the Board of Education will continue to be in coordination with DCSD staff , outside 
consultants as necessary, and, of course, members of the public. This research is part of the ongoing mission of the 
LRPC and is expected to continue for the foreseeable future.

Conclusion
The LRPC succeeds because of the amazing collaboration amongst community volunteers serving on the 
committee, staff , expert consultants and incredible community participation during our virtual outreach (related 
to boundary changes).  The amazing volunteers of the LRPC dedicate countless hours to thoughtfully review, 
refi ne and improve the planning for the future of DCSD. Together, all the stakeholders will continue to adapt and 
overcome the obstacles that we encounter to ensure students thrive.
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Celebrating the Bond

2018 Bond Construction Testimonials

Castle View High School

The passage of the 2018 5B Bond was monumental for the Castle View High 
School community as it enabled the launch of the much-needed, and long-
awaited F-Pod expansion. The Castle View F-Pod will consist of 28,000 square 
feet of state-of-the-art teaching and learning spaces designed to address our two 
primary goals: programming and capacity. A Design Advisory Group comprised 

Broadcast/Journalism, and Biotechnology. It will also provide the general classroom capacity to eliminate 

County for their support. – Dr. Rex Corr, Principal

Eldorado Elementary School

Words cannot express how thankful we are for the 2018 bond work done 
at Eldorado. Our school had so much work done. We had a new roof, new 

room, and our gymnasium.  Before the bond work, our students would always have their coats on during 
school hours because of the discrepant temperatures from one classroom to another. When students 

on our new carpet. As a principal, I am thrilled that our new roof stopped all our water leaks and our 
students and teachers can be in a space where the temperature is ideal for learning. Thank you for all 

 Julie Crawford, Principal

South Ridge Elementary School

South Ridge had a lot of work done over the summer of 2020 from 
the Bond that Douglas County Voters passed in November 2018. Our 

Ridge is one of the older buildings and a staple in the Castle Rock community. Being able to preserve 

 Erin 
McDonald, Principal



2
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District2         

Celebrating the Bond

2018 Bond New Construction

Castle View High School F-Pod 
The $14.5 million project is underway to bring a long awaited 28,000-square-foot expansion to the 

a biotechnology laboratory. There will be a two-classroom engineering suite with shop space and a 

Career Technical Education (CTE) Construction in Ten (10) High Schools

ensure compliance with industry standards, and enhanced student engagement in programming through 

learning with real-world experiences, and develop crucial academic, technical, and employability skills. 
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Master Capital Plan Overview
The Douglas County School District Master Capital Plan encompasses a fi ve-year period (2021-2026) and represents 
an important tool in the district’s planning decisions. It is used to identify and prioritize school sites for future 
schools in order to satisfy student enrollment needs. It is also used to prioritize funding for capital reinvestment 
and new construction. Recognizing that school facilities must adapt to fl uid educational requirements and the 
district exists in a dynamic community, it is imperative that planning for future educational and facility needs of 
the district is ongoing. This document is updated on an annual basis in coordination with the Long Range Planning 
Committee. 

Administration
Corey Wise, Superintendent of Schools
Richard D. Cosgrove, P.E., Chief Operations Offi  cer
Sid Rundle, Student Support Services Offi  cer
Mary Kay Klimesh, General Counsel
Andrew Abner, Deputy Superintendent
Danelle Haitt, Deputy Superintendent
Stacey Rader, Communications Offi  cer 
Matt Reynolds, Chief Assessment and Data Offi  cer 
Mark Blair, Chief Technology Offi  cer
Kate Kotaska, Chief Financial Offi  cer 

DCSD Leadership and Partners

Board of Education
Christina Ciancio-Schor, Director District D
Anthony Graziano, Director District B
Elizabeth Hanson, Director District C
Krista Holtzmann, Director District G
Kevin Leung, Director District E
Susan Meek, Director District A
David Ray, Director District F

Long RangePlanning Committee
East Planning Area
Patti Anderson, Ponderosa High School
Katie Wyatt, Ponderosa High School
Lee-Anne Strickoff , Chaparral High School
Jamie Wolf, Chaparral High School
Stephanie Van Zante, Legend High School

West Planning Area
Bob Binder, Castle View High School
Steven Franger, Douglas County High School
Michael Formento, Douglas County High School

North Planning Area
John Freeman, Highlands Ranch High School
Brad Geiger, Highlands Ranch High School
Michelle Major, ThunderRidge High School
Cathy Lees, ThunderRidge High School
Valerie Richmond, Mountain Vista High School
Jennifer Huettl, Mountain Vista High School
Meghan McDonald, Rock Canyon High School

Charters
Rudy Lukez, Charter Schools
Jason Page, Charter Schools

At Large
Larry Mugler, At Large
Kirk Harris, At Large

Non-Voting Members and Board Liaisons
Aubrie Duncan, Elementary School Representative
Emma Peters, DCSD Student Body Member
Krista Holtzmann, Board Director LRPC Liason
Susan Meek, Board Director LRPC Liaison
Leela Rajasekar, DCSD Director of Construction
Richard Cosgrove, Chief Operations Offi  cer
Derek Stertz, Planning Manager
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Long Range Planning Committee
The Long Range Planning Committee was created in 1983 to work with Douglas County School District. The 
committee is comprised of two representatives from each high school feeder area, two at-large members, two 
charter school representatives, and a representative of the development and home building community. The Long 
Range Planning Committee is one of fi ve committees of the Board of Education. The charge of the Long Range 
Planning Committee is to continually analyze community population data, evaluate population impacts on district 
education and support facilities, and collect community feedback. The committee also recommends appropriate 
actions to the Board of Education regarding school attendance boundaries, facility usage (including facility 
construction, renovation, or closure) and anticipated capital outlay requirements. Every year the committee presents 
the updated Master Capital Plan to the Board of Education with recommendations for specifi c projects that may be 
needed in the next fi ve years. In 2020 the Board of Education adopted the following priorities for the Long Range 
Planning Committee. 

1. Capacity/Boundaries Consultation. The LRPC will continue to assist as necessary to give input and recommend 
appropriate actions to the Board of Education regarding school attendance boundaries, facility usage, mobile 
classrooms and other capacity and boundary related suggestions. Assistance will include, but not necessarily be 
limited to, the following:

 a.  The LRPC will collaborate with DCSD staff  as current enrollment numbers and future projections are   
 validated. Community population change and trend data will be reviewed.

 b.  The LRPC will collaborate with DCSD staff  as urgent and timely scenarios are assessed, and provide   
 recommendations to the Board of Education.

 c.  The LRPC will provide support facilitating Capacity/Boundary Community meetings.

 d.  The LRPC will review the fi nal fi ndings of DCSD staff , and present LRPC feedback to the Board of   
       Education.

2. Master Capital Plan. The LRPC will review, make recommendations and present to the Board of Education 
the Master Capital Plan (MCP), which will include, but not be limited to, making recommendations for capital 
maintenance, safety enhancements (at a general level of detail) and construction that may be needed in the next six 
years. The LRPC will also continue to assist as necessary with the further integration and inclusion of charter school 
needs within the MCP.

3. Property, Facility and Land Inventory. Upon request from the Board of Education, the LRPC will assess site 
feasibility for specifi c proposed uses by evaluating DCSD staff  recommendations, assessing community impacts, 
collecting community feedback and making appropriate recommendations regarding how a site will be used. The 
LRPC will collaborate with DCSD staff  to maintain a comprehensive list of the properties and facilities in which DCSD 
has an ownership interest. This list will include designation of the most appropriate uses for each.

4. CART. The LRPC will continue to provide LRPC representation on CART, which results in CART recommendations to 
the Board.
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Executive Summary

Early in 2019, Douglas County School District sold $250 million in general obligation bonds as 
approved by voters in the November 2018 election. The proceeds from the bonds provide funds for 
capital needs such as security upgrades, facility repairs, classroom furnishings, buses, and technology. 
DCSD continues to use bond proceeds to fund Tier 1 and select Tier 2 needs at schools constructed 
before 2007. In addition, proceeds are enhancing safety and security systems and address urgent 
capital repairs at DCSD Charter Schools. Bond funds have made the long-awaited F-pod addition to 
Castle View High School a reality, which adds approximately 400 new seats. These funds are also being 
put to work with the construction of an Alternative Education school on the Pine Drive site just North 
of Parker Town Hall.

Over the next 5 years, it is estimated that the total cost of Douglas County School District’s 
capital needs will be $765-847 million dollars. Of that total, approximately $423 million is for new 
construction, $138-198 million is for reinvestment in the district’s school and support facilities, $50 
million is needed for safety & security needs, $39 million is needed for transportation needs (includes 
costs for buses and support fl eet), $32 million is needed for information technology needs, $8-11 
million is needed for furniture, fi xtures and equipment upgrades and $6.6 million is needed to replace 
some of the district’s aging mobiles. Approximately $200K is needed for playground equipment and $1 
million is needed as a contingency. Needs totaled by type can be seen in the fi gure on the next page. 
Please note that the costs shown in the fi gure refl ect base construction cost only. Additional costs 
related to project management and infl ation are anticipated and refl ected as a range throughout the 
rest of this document.

Identifi ed capital needs have been classifi ed into a four-tier system with a Tier 1 classifi cation 
representing the most critical items and a Tier 4 classifi cation representing the least. Douglas County 
School District’s most important reinvestment items (those needs with a Tier 1 classifi cation) are 
estimated to cost approximately $109 million over the next fi ve years. In addition to new Tier 1 needs, 
$3.5 million is funded by the 2018 Bond and is scheduled for completion. $94 million is anticipated 
for Tier 2 needs. Tier 3 needs are estimated to cost approximately $48 million, and Tier 4 needs are 
estimated to cost approximately $11.6 million. 

Costs associated with contingency and needed playground equipment have not been tiered and 
prioritized. Some capital needs submitted by charter schools have not been placed into the tier 
classifi cation system. New construction needs are also not tiered. These items have been summed 
separately, outside the tier and priority classifi cation. In total, these untiered needs total approximately 
$469 million over the next fi ve years. Needs totaled by Tier can be seen in the fi gure on the following 
page. 
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Executive Summary

Facility Reinvestment 
(Neighborhood Schools and Support 

Facilities)
$120.52 M

New Construction
$423.09 M

Transportation
$32.8 M

Charter Schools
$55.59 M

Furniture, Fixtures,  
Equipment

$6.79 M

Mobiles
$6.6 M

Athletics
$1.06 M

ADA and Special 
Education 

Contingency
$1 M

Playground 
Equipment

$200K

Support 
Fleet

$5.92 M

Safety & Security
$49.93 M

Information Technology
$32.3 M

Tier 2
$94.46 M

Untiered
$468.78  M

Tier 1
$109.13 M

Tier 3
$47.98 M

Tier 4
$11.65 

Funded by the 2018 
Bond
$3.49

Estimated Cost (in 2021 Dollars): $735,474,698
Estimated Project Management Costs Range: $19,736,734 - $70,372,234

Estimated Infl ation Range: $9,573,892 - $41,167,923
Estimated Total Cost: $764,785,324 - $847,014,666
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Executive Summary

The Bond Planning Process and the Role of the Master Capital Plan

The number of funded capital projects has increased exponentially because of the 2018 Bond. This 
necessitates ensuring the capital planning and funding process is transparent and well understood 
with respect to Bond planning and the role of the Master Capital Plan (MCP). The MCP is a 5-year plan. 
The Bond Plan can vary in years based on the amount of money allocated. In the 2018 Bond, four years 
of Tier 1 and half of Tier 2 projects were identifi ed. The Bond funding did not cover the full amount of 5 
years of projects. 

The Capital Improvement Plan (CIP) is the source data of the capital improvement needs. The Planning 
Department’s Facilities Planner maintains the CIP. The CIP is used to track projects and components at 
all the district facilities, including the life cycle of materials and equipment. It is updated with the most 
current information and is a living document, thus constantly changing. 

The Process for Creating the Master Capital Plan

In January of every year an extract of the CIP data is conducted that identifi es capital needs for the 
next 5 years.  For example, the 2017 extracted CIP data contained needs from 2018 through 2022 (5 
Years). The extract of data contains projects, estimated costs, urgency, tiers and other details about 
each item. The Planning Department begins to format the data into spreadsheets and publishes the 
format for the MCP. The CIP data extract is the primary source for the MCP; however, it is not the only 
data points.  District Staff  and the MCP Subcommittee (a group of Long-Range Planning Committee) 
bring questions, answers and other items for consideration to the LRPC. Once the MCP gets to a certain 
level of completion, it is provided to the LRPC for Review. The LRPC approves the MCP and presents it 
to the Board of Education for adoption and publication. 

p p

The 2018 Bond Plan Process 

The bond plan is separate from the MCP and the CIP. The CIP is a source of information that is used to 
develop the Bond plan. The Bond plan was developed from the 2018 CIP, extracted in August of 2018. 
The extraction of the data demonstrated needed projects was presented to the Board of Education 
(BoE). Based on this presentation, the 2018 Bond plan was developed and promoted for an election. 
Once passed, the plan was delivered to the District’s outside vendor (NV5). Implementation of the 
Bond plan began and is continually reported on.
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Executive Summary

How does the CIP, MCP and the Bond Plan Data Relate?

The LRPC and the MCP detail the 5 year needs for the school district’s facilities. It is focused on future 
needs. The CIP is the source of this information and has a longer time horizon that can push out to 25 
years because of the life cycle of a component or system. The Bond is derived from the CIP; however, it 
can be limited in its anticipated years based on the amount of funding that is available.
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Existing Conditions
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Douglas County School District is Colorado’s third largest school district, serving approximately 64,000 
students in preschool through twelfth grade. The district encompasses 48 elementary schools, 9 middle 
schools, 9 high schools, 5 alternative schools, 19 charter schools, and includes 42 preschool locations and 
employs approximately 8,600 employees.

Douglas County School District teachers and staff  are leaders of public education in Colorado, with many 
innovative educational approaches tailored to our students. Support and coordination can be found at 
the District level, but each school has the fl exibility to build its own instructional programs. Parents can 
fi nd many diff erent choices through the District such as open enrollment, charter schools, instruction 
for gifted and talented students, magnet schools, an International Baccalaureate program, Advanced 
Placement courses and other special programs. Our vision is to “create responsible citizens who contribute 
to society.” We strive to maintain a well-researched, integrated and standards-based curriculum, a rich array 
of extracurricular off erings and strong community involvement.



11
      Douglas County School District                2021-2022 Master Capital Plan          |               11

Source: Douglas County Department of Community Development, 2020 Demographic Summary

Population 
The Douglas County population estimate for January 1, 2021 is 379,000 persons, a 2.4% increase from the 
previous year’s estimate of 370,000. The Census Bureau and the State of Colorado also produce population 
estimates using different methodologies. The most current estimate available from the Census Bureau, 
for July 1, 2019, is 351,154 for Douglas County. The upcoming 2020 Census will be a complete count of 
the U.S. population. The results will be the most accurate population count available and will be used to 
inform current and future County population estimates.

Permit Trends 
Permits issued for new housing in Douglas County increased 7.4% compared to 2019, with 3,656 housing 
units permitted in 2020. This change is due primarily to increases in permit issuance for single family and 
town home housing units, particularly in Castle Rock, Castle Pines, Parker, the Pinery Separated Urban 
Area, and the Chatfield Urban Area. Permits for multi-family and condominium housing units decreased 
from 2020. Over 1,000,000 square feet of commercial space was completed in 2020, which includes over 
460,000 square feet of commercial and retail space and 364,000 square feet of warehouse and industrial 
space. 

Residential Development 
In 2020, 3,731 new housing units were completed in Douglas County, which was a 2.8% increase in the 
total housing stock. The County’s total housing stock as of January 1, 2021, is 136,815 units. Single family 
detached houses account for 72% of that total. The incorporated cities and towns in Douglas County 
contain 44% of the total housing stock. Ninety-two percent of all housing units are located in the urban-
designated areas of the County, which is 18% of the total land area of the County. 

Residential Sales 
The median price of all homes sold in Douglas County in the 4th Quarter of 2020 was $542,000, which 
is an 11.75% increase compared to the same quarter last year. The number of sales of newly built and 
existing single-family houses, townhouses, and condominiums in 2020 increased 13% compared to 2019. 

Annual Income 
The 2018 average annual wage for jobs located in Douglas County was $69,726, which was an 8.4% 
increase from the previous year. According to the 2019 American Community Survey, the median 
household income in Douglas County was $119,730, which ranks 9th in the nation for highest median 
household income among counties. The 2019 American Community Survey also shows that 2.5% of the 
population had incomes below the poverty level. 

Annual Employment 
The number of jobs located in Douglas County increased 4.1% from 2018 to 2019, bringing the average 
annual total to 130,787 jobs. The largest super sectors in the County in 2019 were professional and 
business services with 18.3% of jobs, followed by retail trade (14.8%), and leisure and hospitality (13.5%). 
The three super sectors with the largest numerical increases in jobs were financial activities which gained 
3,132 jobs, professional and business services which gained 819 jobs, and education and health services 
which gained 730 jobs.
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Enrollment Trends and Changes in 2020-21
Based on the Colorado Department of Education’s offi  cial 2020 October count the Douglas County School 
District saw a decrease of 4,326 students from the 2019-20 school year to the 2020-21 school year. The 
total enrollment declined from 67,305 to 62,979. This represents a 6.43% decrease in enrollment over the 
past year. 

6.55%

7.33%
4.84%

5.19%

10.83% 2.06%
2.56%

2.68%
2.44%

2.43% 0.71% 0.29% 0.86% 0.19% -0.01% -0.42%

-6.43%

-5,000

5,000

15,000

25,000

35,000

45,000

55,000

65,000

Total Enrollment Absolute Change

Year Total Enrollment Absolute Change Growth Rate

2003 42,009
2004 44,762 2,753 6.55%
2005 48,043 3,281 7.33%
2006 50,370 2,327 4.84%
2007 52,983 2,613 5.19%
2008 58,723 5,740 10.83%
2009 59,932 1,209 2.06%
2010 61,465 1,533 2.56%
2011 63,114 1,649 2.68%
2012 64,657 1,543 2.44%
2013 66,230 1,573 2.43%
2014 66,702 472 0.71%
2015 66,896 194 0.29%
2016 67,470 574 0.86%
2017 67,597 127 0.19%
2018 67,591 -6 -0.01%
2019 67,305 -286 -0.42%
2020 62,979 -4,326 -6.43%

DCSD reached peak growth 
in the early 2000’s prior to the 

2008 Recession. Enrollment 
growth remained stable 

following the Recession and 
increased on average by 
approximately 2-3% until 
2014. Enrollment growth 
hovered around 0.5%-1% 
per year until recent years 

when enrollment has been in 
decline. 
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Neighborhood schools saw a decrease of 2,855 students while Charter schools saw a decrease of 1,369 
students over the last school year. The decrease in neighborhood school enrollment occurred largely in 
the elementary grade levels and was most significant within the North Planning Area, which includes 
the Highlands Ranch, Mountain Vista, Rock Canyon, and ThunderRidge feeders and attendance areas. 
Enrollment at neighborhood elementary schools decreased by 2,411 students overall and by 1,618 
students within the North Planning Area. The decrease in enrollment is partially due to the departure of 
Ascent Classical Academy and Hope Online Learning Academy Elementary Schools from the district. This 
enrollment loss accounts for approximately half of the ~6% decline and the Covid-19 pandemic accounts 
for the remaining ~3% decline. Excluding the two referenced programs, Charter school enrollment 
remained stable from the 2019-20 school year to the 2020-21 school year with a total increase of 21 
students. Alternative education, home education, magnet school, PK, and online enrollment all remained 
relatively stable from 2019-20 to the current school year and can be viewed in the below tables. 

School Type 2019 Enrollment 2020 Enrollment
Absolute 
Change

Growth 
Rate

Alternative 294 264 -30 -10.20%

Charter 16,454 15,085 -1,369 -8.32%

Home Education 307 334 27 8.79%

Magnet 816 743 -73 -8.95%

Neighborhood 49,281 46,426 -2,855 -5.79%

Online 35 45 10 28.57%

Pre-K 118 82 -36 -30.51%

Grand Total 67,305 62,979 -4,326 -6.43%

Grades Served 2019 Enrollment 2020 Enrollment
Absolute 
Change

Growth 
Rate

Elementary School 23,081 20,597 -2,484 -10.76%

High School 18,546 18,435 -111 -0.60%

Middle School 8,764 8,401 -363 -4.14%

Pre-K 118 82 -36 -30.51%

Planning 
Area/Grade Level

2019 Enrollment 2020 Enrollment Absolute Change Growth Rate

East 15,646 14,950 -696 -4.45%
Elementary School 6,746 6,230 -516 -7.65%

High School 5,848 5,883 35 0.60%

Middle School 3,052 2,837 -215 -7.04%

North 23,560 21,942 -1,618 -6.87%
Elementary School 11,142 9,913 -1,229 -11.03%

High School 8,413 8,268 -145 -1.72%

Middle School 4,005 3,761 -244 -6.09%

West 10,075 9,534 -541 -5.37%
Elementary School 4,377 3,711 -666 -15.22%

High School 3,991 4,020 29 0.73%

Middle School 1,707 1,803 96 5.62%

Grand Total 49,281 46,426 -2,855 -5.79%
2019-20 to 2020-21 Neighborhood School Enrollment Growth by Planning Area and Grade Level. The above table summarizes totals and 

enrollment change for DCSD neighborhood schools only. 

2019-20 to 2020-21 by Grade Level. Neighborhood school, alternative education, magnet school, and PK enrollment are included in the 

above fi gures. Charter school, online, and home school enrollment are not included in the above fi gures. 

2019-20 to 2020-21 by School Type. The above table includes all DCSD enrollment. 
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2020-21 Enrollment Projections Summary
The Planning and Construction Department projects K-12 using the cohort method, and then adjusts the 
projections based upon birth rate, historic kindergarten enrollment, open enrollment, and residential 
development.  For capacity planning purposes, pre-school enrollment is added to the enrollment 
projections at those schools with existing pre-school programs. Not including pre-school, enrollment is 
projected to increase by 801 students for neighborhood schools and by 360 student for charter schools. 
The majority of neighborhood school enrollment growth is anticipated to occur in the elementary schools 
with a growth of 692 elementary students projected for the 2021-22 school year. Neighborhood schools in 
the West Planning Area are projected to increase more than other areas of the district with an anticipated 
increase of 370 students.

Planning Area/Grade Level 2020-21 to 2021-22 Projected Growth

East 241
Elementary School 201

High School -49

Middle School 89

North 200
Elementary School 285

High School 22

Middle School -107

West 370
Elementary School 206

High School 123

Middle School 41

Grand Total 801
2021-22 Projected Enrollment Growth. Eagle Academy is projected to decrease by 10 students and 

brings the total, district-wide projected increase for neighborhood schools to 801. 

Year
District Managed 

Enrollment
Charter 

Enrollment

Alternative 
Education 
Enrollment

Grand Total
Absolute 
Change

2021 47,461 15,361 970 63,793 801

2022 46,274 15,692 961 62,927 -866

2023 45,533 15,618 958 62,109 -818

2024 44,946 15,648 952 61,546 -563

2025 44,409 15,729 941 61,079 -467

2026 43,879 15,771 941 60,591 -488

Following the 2021-22 school year, enrollment is projected to steadily decrease each year of the fi ve year 
outlook.

2021-22 through 2026-27 Projected Enrollment Growth. 
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Methodology

Identifying and Prioritizing Facility and Site Needs
Douglas County School District staff  updates the Master Capital Plan on an annual basis. The process for identifying 
and prioritizing Douglas County School District’s capital needs includes two distinct steps: facility assessments and 
prioritizing needs based on the site component tier and priority matrix score. Below is an explanation of how these 
steps are performed.

Facility Assessments
Facility capital needs in the Master Capital Plan (MCP) come from a Capital Improvement Plan (CIP) list, a database 
for the assessment of assets for district facilities. The majority of the list includes the building/site systems and 
components in need of repair, replacement or upgrade. The CIP is a 5-year projection tool to help maintain our 
campuses so they function as intended or better. 

A facility assessment (or inventory) is a comprehensive review of a facility’s assets. Facility assessments are a standard 
method for establishing baseline information about the systems and components in a new or existing facility. An 
assessment is a way of determining the “status” of the facility at a given time – that is, it provides a snapshot of how the 
various systems and components are operating. A primary objective of a facility assessment is to measure the value 
of an aging asset relative to the cost of replacing that asset. Thus, facilities assessments are a tool for projecting future 
capital maintenance costs.

Assessment asset needs can consist of the following:
•Deferred maintenance – Systems and components that are past their end of life and create higher maintenance and 
future replacement costs
•Life Cycle Projection – Systems and components that are projected to fail within a specifi c time period based on 
industry standards
•Damage/Wear – Systems and components that have not met life cycle but have been physically damaged by some 
means or excessive use causing non-optimal performance
•Compliance – Systems and components that are in need of replacement, upgrades, or were added to meet federal 
and local codes or requirements. These are usually ADA requirements and building code changes
•System Improvements – Projects that may improve systems to perform more effi  ciently and save future capital 
resources.
•Growth – Space and areas that are needed due to increases in student population and additional support staff 
•Functionality – Systems that are deemed necessary due to policies concerning security enhancements and IT 
infrastructure

Assessments on newer facilities take place at about the 10-year mark of opening looking forward to a 15-year 
projected life. Starting in 2015-16, all facilities are being assessed every 5 years. Some assets of a facility may be placed 
in the CIP based on known life cycle. The majority of systems and components fall within a life cycle range of 15-40 
years. 

On-site facility assessments are currently performed by the Facility Capital Planner. The Facility Capital Planner 
collaborates with Principals, Building Engineers, Maintenance Managers and staff  in helping supply information to 
be placed in the CIP. Information may come from the maintenance work order system if the capital cost cannot be 
justifi ed by the yearly maintenance budget. Architects, Engineers, and Consultants may also be used to determine 
major defi ciencies when warranted.

The yearly maintenance repair budget is separate from the CIP although sometimes items may be performed in 
conjunction with each other. Typically, capital repair/replacement costs over $5,000 are listed in the CIP, although the 
yearly maintenance budget may be used for repair/replacement costs up to around $30,000. Costs under $5,000 in the 
CIP are usually defi ciency items that would be combined with others in the same type of project for cost savings.
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Prioritizing Needs
Tier Classifi cation
The Planning & Construction team, with input from Security, Transportation, and IT staff , is responsible for classifying 
needs based on a four tier structure. These tiers are used to rank the signifi cance of the replacement or upgrade 
of facility assets, systems, components, and services as they aff ect the occupancy of a facility or level of service 
requirements. The tiers used to classify the above are as follows: 

Assets, systems and components that are necessary to occupy a facility and/or may cause large 
financial costs if a breakdown occurs, along with Federal, State, and Local mandated statutes 
and code compliance issues. Typical assets in this tier include (but are not limited to) roofing, 

plumbing infrastructure, HVAC, electrical systems, fire sprinkler repair/replacement, fire alarm, 
irrigation systems and controllers, major structural movement, site utilities, SPED buses; and 

state statutes for door hardware fire and security compliance.

Assets, systems and components for suitable occupancy of a facility including security systems 
and components; and priority bus and support vehicle replacement. Typical assets in this tier 

include (but are not limited to) building exterior envelope and finishes, interior finishes, 
flooring, plumbing fixtures, minor mechanical, paving, surfacing, high school athletic fields, 

cameras, card readers, replacement buses, and snowplow trucks. 

Assets, systems and components that are part of a facility infrastructure but do not directly 
affect the occupancy of the facility including security upgrades and additions; and 

transportation buses and support vehicles for growth. Typical assets in this tier include (but are 
not limited to) interior wall structure and finishes, interior doors, ceiling finishes, casework, 

FF&E (furniture, features, and equipment), cosmetic building structure, multi-purpose fields at 
elementary and middle schools, additional software programs to enhance security; and 

additional buses and support vehicles.  

Assets, systems and components that are more aesthetic in nature, do not affect building 
occupancy, and deemed the least important upgrades. Typical assets in this tier include (but 

are not limited to) landscaping, exterior structures, a variety of site work, and additional 
security doors.

Currently, the items in the CIP are for capital renewal only. Other major “wants” not for growth or equability of 
other facilities are placed outside the CIP but continue to be tracked to be considered at a future date if deemed 
appropriate. Many energy conservation projects for energy and water savings have been taken out of the CIP but are 
still tracked and may be done if the return on investment (ROI) is warranted in the future.

The Safety and Security Department identifi es and prioritizes its capital needs based on a variety of criteria. These 
criteria range from risk to safety, necessity in order to comply with Federal, State, or Local mandates, frequency of 
system failure, potential impact to current level of service, life expectancy, the potential to enhance systems, and 
process improvement strategies. 

The Transportation Department identifi es and prioritizes fl eet related capital needs in two ways. First, assets that 
present a signifi cant safety concern are identifi ed. This means that the continued operation of the asset places 
personnel safety, or the safety of others, in jeopardy. Assets identifi ed in this operating condition may have 
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Methodology cont.

components or entire structures that will not pass safety inspections. These would be assets that need to be 
replaced within one year. Second, assets in a mechanical condition requiring ongoing repairs that exceed current 
value are identifi ed. If these vehicles can no longer be repaired, upgraded, or maintained, they are listed as needing 
replacement over the next fi ve years.

The IT Department identifi es and prioritizes solutions and projects based on the eff ectiveness and impact to student 
education delivery. District technology initiatives are proposed by the IT Department based on continual review 
of school staff  and student educational requirements, administrative leadership, and reference to industry best 
practice solutions. A business case is developed to defi ne scope, deliverables, resources, and cost estimates which 
are then prioritized by IT leadership. A portfolio review is conducted to ensure new initiatives are unifi ed solutions 
across the district and maximize delivery of student education in alignment with our strategic goals. With a wealth of 
technology solutions and opportunities, the IT Department focuses priority on providing the district students, staff , 
and administration with the most value to provide the greatest education for the students.
Priority Classifi cation
Every project/need that has been listed in the CIP is ranked based on fi ve diff erent ‘levels’ of criteria. The criteria 
‘levels’ used to score projects include the following:

Priority Criteria Definition

Cause

This criteria level is used to evaluate and score projects based on why they are needed. For example, a project 
could be needed to respond to or prevent a known life safety and health risk, to be code compliant, or because 
the system or component has failed. It could also be needed to increase functionality and efficiency or to align 
with district strategic priorities. A project that is required to prevent or respond to a known life safety and 
health risk would rank higher than a project that is desired or preferred by facility users. Similarly, a project 
required for code, regulatory or contract compliance would rank higher than a project that would enable the 
advancement of district-wide goals and strategies

Type of Impact
Potential to interrupt educational programming.  Using this criteria level, a failing system or building 
component that has the potential to result in a full or partial school closure would score higher than a failing 
system or component that does not directly disrupt classroom instruction. 

Risk

Level of risk a system or component failure poses to staff, students, and the district as a whole. Types or risks 
considered vary widely and include everything from safety and health risk to financial and legal risks. Using this 
criteria level, a failing system or component that has the potential to compromise student and staff health and 
safety or close a facility would rank higher than one where the only potential risk is an opportunity loss for 
improvement.

Urgency
When item it is expected to fail based on life cycle expectancy. A building component that is past its expected 
life cycle would score higher than a component that has not reached the end of its expected life. 

Extent of Impact
 The extent to which a potential failure could impact the district. For example, a potential failure that could 
impact the entire district would score higher than a potential failure that would only impact one classroom. 

Final rank scores for each criteria level are multiplied to calculate an overall priority score. Scores range from 1-8000 
with a score of 1 being a project of the highest priority and a project with a score of 8000 being of the lowest 
priority. For simplicity, needs have been classifi ed as high, medium, or low priority using the classifi cation method 
shown below.

High Priority: 1-200 Priority Score
Medium Priority: 201-1,000 Priority Score
Low Priority: 1,001-8,000 Priority Score
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How to Assess Capital Priorities 
Every opportunity for capital reinvestment has been classifi ed based on its priority score and its tier. These two classifi cations have been 

combined to create the twelve diff erent classes shown in the illustration below. Those opportunities and projects classifi ed as Tier 1-High 
can be considered the most urgent and those classifi ed as Tier 4-Low can be considered the least urgent. Estimated construction costs 

have been summarized for each of the classes and are shown on each facility profi le page.
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Estimating Costs for Facility and Site Needs
Along with identifying and prioritizing facility needs, the Planning & Construction team works to provide accurate 
cost estimates for these needs. These cost estimates are derived by calculating estimates for:
    1) Component and/or system reinvestment (materials and labor only)
    2) Potential project management costs and 
    3) Additional costs due to infl ation 
The method used for calculating these three separate costs is discussed below.  Reinvestment costs which are 
displayed in the ‘Estimated Construction Cost-2021’  fi eld are contract materials and labor costs only. In general, 
capital reinvestment work will always require some level of regulatory, professional services, and contracting costs.

Calculating Estimated Construction Costs
Estimated costs in the Capital Improvement Plan are developed in a multitude of ways:
•RS Means Estimating Software – RS Means is the industry standard for estimating construction, remodeling, and 
repair. Costs from RS Means are contractor costs only
•Similar types or projects – Estimates are based on similar projects the district has completed in the past (marked 
up according to an infl ation factor as necessary)
•Outside resources - Architects, Engineers, and Consultants may be used to help derive cost estimates. Estimates 
vary over time due to many factors. This can include:
 •Prices for commodities and material can vary within a few months
 •Labor shortages drive contractor costs higher (Colorado is currently experiencing a labor shortage)
 •The time of year when the project is bid and project constructed (schools typically have a majority  
 of work done over the summer break)
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Calculating Estimated Project Management Costs
Along with materials and labor costs, the estimated total project cost also includes costs for design, construction, and 
professional services. Typically these types of costs that need to be accounted for can include fees associated with 
one or a combination of any of the following:
 •Architectural and design fees
 •Trade professional fees 
 •Inspections, permitting and or code compliance fees
 •Contingency (costs due to unforeseen circumstances) 
 •Contractor overhead and profi t

These fees can vary depending on regulatory requirements, the size, and the complexity of a project. Dependent on 
these factors, these costs can range from an additional 10-43% of the estimated construction cost. For example, these 
additional costs would be around 10% of construction costs if DCSD were to resurface a tennis court. In this instance 
a consultant would help to determine the product to use, create specifi cations for the work to be done, and help in 
bidding and project oversight. To replace a tennis court with post-tension concrete, additional costs would be on the 
higher end. The district would need to contract with a soils testing agency, a structural engineer, and an observation 
and testing agency to assure product installation compliance. Contractor fees would be higher due to the specialized 
nature of the work. 

Calculating Estimated Infl ation Costs
Infl ation for construction materials and labor is also included in Master Capital Plan cost estimates. An assumed 5% 
annual increase is used to determine a range of potential additional infl ation costs for each project.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

1-High Install sensing level switches in basement crawl spaces $25,000 $2,500 --- $10,800 $1,250 --- $5,375

Replace boiler (s) $250,000 $25,000 --- $107,500 $12,500 --- $53,750
Replace chiller $300,000 $30,000 --- $129,000 $15,000 --- $64,500

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-Medium

How to Assess Project Cost
Every need has an estimated construction cost, an estimated range for potential project management costs, and an estimated range for 

infl ation. Cost estimates on the low end of the range assume a 10% mark-up for potential regulatory, professional services, and contracting 
costs. Cost estimates on the high end of the range assume a 43% mark-up. Infl ation cost estimates on the low end of the range assume work 

will occur in year two of the fi ve year outlook. Infl ation estimates on the high end of the range assume work will not occur until year fi ve.

Materials and labor Infl ation10%-43% Mark-up 

Estimated total project cost range

Estimated Total Construction Costs (in 2021 Dollars): $897,600

Estimated Project Management Costs Range: $89,800 - $386,300

Estimated Infl ation Range: $44,880 - $192,984

Estimated Total Project Cost: $1,032,280 - $1,476,884

Materials and labor 
cost for all facility 

needs

Potential infl ation 
costs for all facility 

needs

Potential project 
management costs 
for all facility needs
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2018 Bond Funded Items
In late January 2019, DCSD sold approximately $250 million in general obligation bonds as approved by voters 
in the November 2018 election. The proceeds from the bonds provide one-time funds for capital needs such as 
security upgrades, facility repairs, classroom furnishings, buses and technology. Projects that are to be funded by 
the 2018 Bond are called out on individual school pages. These projects are part of the 2022 Bond package and are 
anticipated to begin work in 2022. 

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Replace exhaust fans $107,000 $10,700 --- $45,900 $5,350 --- $23,005

Replace generator $75,000 $7,500 --- $32,300 $3,750 --- $16,125

1-High Upgrade fire alarm system $160,000 $16,000 --- $68,800 $8,000 --- $34,400
Upgrade control system $300,000 $30,000 --- $129,000 $15,000 --- $64,500
Replace main switchgear $100,000 $10,000 --- $43,000 $5,000 --- $21,500
Replace original panels and transformers $100,000 $10,000 --- $43,000 $5,000 --- $21,500
Repair crack at cafeteria slab, see flooring $5,800 $500 --- $2,400 $290 --- $1,247
Recaulk control joints. Re-seal CMU $19,500 $2,000 --- $8,400 $975 --- $4,193
Recaulk windows $13,800 $1,400 --- $5,900 $690 --- $2,967
Repair leak at NE entry $11,500 $1,100 --- $4,900 $575 --- $2,473
Repair classrooms, cafeteria, gym partitions $12,100 $1,300 --- $5,300 $605 --- $2,602
Replace Flooring Kitchen $75,000 $7,500 --- $32,300 $3,750 --- $16,125
Replace main entry walkoff carpet $1,800 $200 --- $800 $90 --- $387
Replace faucets in lavatories $18,000 $1,800 --- $7,700 $900 --- $3,870
Art room counter tops need replaced $10,000 $1,000 --- $4,300 $500 --- $2,150
Repair parking lot (cracks) $25,300 $2,600 --- $10,900 $1,265 --- $5,440

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
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$6,500

$176,500

$81,800

$470,000

$192,800

$500,000 

$160,000 $182,000

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Tier 1-High Priority

Tier 1-Medium Priority

Tier 1-Low Priority

Tier 2-High Priority

Tier 2-Medium Priority
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Tier 1-Bond Funded

Priority Class-Unfunded Priority Class-Bond Funded

The school shown in 
this example has Tier 1 

categorized projects fl agged 
for completion with 2018 

Bond dollars. The projects are 
labeled as Bond projects and 
are symbolized in the project 
table and total cost bar graph 

with a muted shade of the 
Tier 1 classifi cation color.  

These projects are scheduled 
to be completed in 2022 with 
funding from the 2018 Bond.

2018 Bond funded projects that have been completed or are contracted to be completed in 2021 are also called out 
on individual school pages. The total amount spent on projects and/or the total amount contracted for projects is 
provided for each facility. 

Upgrade control system
Upgrade fire alarm system
Exterior concrete ramps
Furniture
Roofing
SPED calming rooms

$3,485,118

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

The school shown in this example 
has approximately $3.5 M dollars 

worth of projects contracted to be 
completed in 2021. 



22
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District22         

New Construction

1-5 Year Needs

Based on existing school capacities, fi ve-year enrollment projections for the district, and new residential development, 
the Planning & Construction Department has identifi ed a need for the below listed new construction over the next 
fi ve years. These priorities may change as fi ndings from boundary and capacity analyses become available. 

• New elementary school in The Canyons development (Castle Pines) 
• New elementary school in Northeast Castle Rock (Castle Rock)
• New elementary school in the Cobblestone Ranch development (Castle Rock)
• New elementary school in the Crystal Valley development (Castle Rock)
• New elementary school in the Solstice development (Northwest Douglas County))
• New elementary school in the Sierra Ridge development (East Lone Tree/West Parker)
• New school in the Sterling Ranch development (Northwest Douglas County)
• An addition to Sierra Middle School (Parker)
• An addition to the early childhood center in the West Planning Area (Castle Rock) 
• New Special Education school (location to be determined)
• An expansion to the Nutrition Services Warehouse (Castle Rock)
• New terminal and land for bus and support vehicle fl eet maintenance and operations (Parker) 
• New terminal satellite facility and land for bus and support vehicle fl eet maintenance and operations (Castle 

Rock)

New Construction Needs

• Elementary Schools: 12 acres
• PK-8 Schools: 15-17 acres
• Middle Schools: 30 acres
• High Schools: 60 acres

6-10 Year Needs

The Planning & Construction Department also monitors capital needs beyond the fi ve-year Master Capital Plan.  
In the next six to ten years, the following new construction needs are projected in order to accommodate future 
capacity and operational support needs:

• New elementary school in The Meadows development (Castle Rock)
• New elementary school in the Anthology Hess development (Parker)
• New high school in the Ridgegate development (Lone Tree/West Parker)
• New joint middle school-high school in the Sterling Ranch development (Northwest Douglas County)
• Additional space and facilities for DC Student Support Center, eDCSD programming, and Bridge programming 

(locations to be determined) 
• New terminal and land for bus and support vehicle maintenance and operations (Northwest Douglas County)

Land Needs

The Planning & Construction Department works with local municipalities and land developers to ensure suitable 
sites are dedicated to the school district for projected new construction needs. Based on best practices and past 
facility prototypes, the following acreages have been identifi ed as suitable for the construction of new schools:

*For more information on dedicated school sites see our 
land inventory maps in Appendix 4
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New Construction Costs
The Planning & Construction Department has calculated construction costs using three diff erent scenarios. Cost 
estimates have been calculated using 1) Current Douglas County School District Standards, 2)  Value Engineered 
Standards, and 3) Residential/Commercial Standards. Cost estimates for new construction are estimated using 
data from recent bids for public schools in Colorado with similar facility standards. The Planning & Construction 
Department compared recent contractor bids and projected budgets with public school districts in the Denver area 
for new high, middle, PK-8 and elementary schools.  The cost per square foot of these actual bids and detailed cost 
estimates from pre-qualifi ed architects and engineers for Transportation and Nutrition Services support facilities are 
the basis for the new construction cost estimates.  The school districts used to benchmark costs have similar facility 
standards.  The cost estimates refl ect infl ation based on Producer Price Index (PPI) data.

Scenario 1: Current DCSD Standards

Douglas County School District currently builds to the highest standards possible. These standards are meant to 
ensure durable, high quality facilities that will last for the next 50-75 years.  The District focuses on providing building 
components which are long lasting, require minimal maintenance, provide energy effi  ciency savings, and increase 
student and staff  comfort. DCSD’s current standards are meant to increase the quality and life of the building while 
reducing maintenance and utility costs. Adhering to these standards requires investing larger amounts up front but 
provide intermittent cost savings in reduced maintenance over time. 

Scenario 3: Least Expensive Facility Standard
This scenario would dramatically decrease the useful life of building components and would result in facilities meant 
to last approximately 25 years rather than the standard 50-75 years DCSD currently targets.  In addition to the trade-
off s made in the Value Engineered scenario, DCSD could achieve signifi cant upfront savings by constructing slab 
on grade rather than using a structural foundation, constructing wood frame facilities in lieu of metal framing and 

Scenario 2: Value Engineered Standards

To derive cost estimates for new construction under this scenario the Planning & Construction team researched 
industry approaches to reducing costs while still maintaining the functionality of facilities for their intended use. This 
scenario focuses on reducing DCSD’s upfront purchase costs while still providing the value needed by our end users. 
Some examples of the types of reductions that would be made under this scenario are summarized in the following 
table.

DCSD Standards Component Value Engineered Component Loss

Automated/calibrated lighting and 
mechanical controls

Manual lighting and mechanical controls Energy efficiency

Carpeting Hard surface flooring Noise control/comfort

Brick/Block Walls Wood siding
Noise control/ease, cost and frequency of 
maintenance/shortened useful life

Fully adhered, un-ballasted roof (sealed, 
non-permeable membrane)

Ballasted roof
Ease, cost, and frequency of 
maintenance/shortened useful life

Drop ceilings Open ceilings Noise control/aesthetics
Daylighting (translucent panels, skylights, 
etc.)

No daylighting Energy efficiency/comfort

Painted walls Vinyl wall coverings
Ease, cost, and frequency of 
maintenance/shortened useful life

By pursuing a Value Engineered scenario, DCSD would see initial savings due to decreased purchase costs of building 
components. However, these reductions ultimately result in increased maintenance costs, increased utility usage 
costs, and costs associated with more frequent replacement of building components that are beyond their useful life. 
It should also be pointed out that the initial purchase cost savings seen in this scenario can often be at the expense of 
comfort and aesthetics.  
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masonry, eliminating carpet and drop ceilings, eliminating lighting, mechanical, and electrical controls, and reducing 
security systems and technology. In this scenario, DCSD would face much greater costs associated with continual 
maintenance and increased utility costs. In general, fi nishes are of a lower quality in this scenario. Cost estimates were 
not calculated for all listed new construction. This is due to the fact that portions of school facilities cannot be built 
using these standards. Special learning environments (labs, art rooms, etc.), athletic amenities, and special education 
spaces have specifi c facility requirements and needs that cannot be built to alternative standards. Rather, it is more 
accurate to say that for typical learning spaces only, an additional 60% in initial capital savings could be achieved 
with the use of these standards. 

1-5 Year Needs

New Construction Need DCSD Standards Cost 
Value Engineered 
Standards Cost

Northeast Castle Rock Elementary School $42,288,281 $35,945,039
Cobblestone Ranch Elementary School $42,288,281 $35,945,039
Crystal Valley Elementary School $42,288,281 $35,945,039
Solstice Elementary School $42,288,281 $35,945,039
Sierra Ridge Elementary School $42,288,281 $35,945,039
The Canyons in Castle Pines Elementary School $57,813,525 $49,141,496
Sterling Ranch School $57,813,525 $49,141,496
Sierra Middle School Expansion $16,761,905 $14,247,619

Castle Rock Early Childhood Center Addition $2,890,676 $2,457,075
Special Education School $10,984,570 $9,336,884

Castle Rock Satellite Bus Terminal Land Purchase $2,609,565 $2,609,565
Castle Rock Satellite Bus Terminal $2,833,677 $2,408,625
Castle Rock Nutrition Services Warehouse Expansion $4,452,921 $3,784,983
Parker Bus Terminal Land Purchase $6,262,957 $6,262,957
Parker Bus Terminal $49,224,722 $41,841,013

Total (Includes Estimated Inflation) $423,089,448 $360,956,908

Typical Enrollment/Neighborhood Schools

Special Programming

Support Facilities

6-10 Year Needs

New Construction Need DCSD Standards Cost 
Value Engineered 
Standards Cost

Meadows Elementary School $53,872,886 $45,791,953
Anthology Hess Elementary School $53,872,886 $45,791,953
Ridgegate High School $146,265,327 $124,325,528
Sterling Ranch Joint Middle School-High School $186,333,786 $158,383,718

eDCSD Facility $5,781,352 $4,914,149

DC Support Center $7,378,634 $6,271,839

Bridge Programming $10,406,434 $8,845,469

Northwest Bus Terminal Land Purchase $6,993,635 $6,993,635
Northwest Bus Terminal $70,131,085 $59,611,422

Total (Includes Estimated Inflation) $541,036,025 $460,929,666

Typical Enrollment/Neighborhood Schools

Special Programming

Support Facilities

*Note* The construction of both the Sierra Ridge Elementary School and expansion of Sierra Middle School are not needed to address 

capacity needs in the Chaparral High School feeder. The construction of either a new elementary school or an expansion of Sierra Middle 

School would be considered to address current capacity needs. 



25
      Douglas County School District                2021-2022 Master Capital Plan          |               25

New construction is only one of the many options available for meeting the district’s capacity needs. To address 
expected growth in the next fi ve years as well as in the next ten years, opportunities for utilizing already existing 
capacity exist. However, along with these opportunities come risks. The following pages provide information on 
some of the most feasible opportunities (and the risks they present) for addressing some of the district’s anticipated 
capacity needs. 

Alternatives to New Construction

Neighborhood Schools

The following table reviews alternatives to constructing new neighborhood schools.  The need for new neighborhood 
schools is driven primarily by shifting demographics and development. This type of enrollment growth can be 
addressed by reconfi guring attendance boundaries, grades and calendars.  

Alternative to New Construction Alternative Risk
Timeframe 
Needed

1) Reboundary elementary attendance
areas in the Rock Canyon High School
feeder to utilize existing capacity and
balance enrollment.
2) Alter school calendars and class
scheduling to reduce number of students
simultaneously using elementary facilities
in feeder

1) Increased commute time for North Castle Pines students
(i.e., some of the current Timber Trail attendance area would
be allocated to Wildcat or Redstone attendance area) and
exacerbation of existing connectivity and congestion issues
between NW Castle Pines and SE Highlands Ranch. Potential
congestion, safety, and accessibility issues with K-6 students
from The Canyons development crossing I-25 to attend
neighborhood school.
2) Could interfere with parent schedules, and extracurricular
and/or after school activities. Increased wear and tear on
facility and makes routine maintenance and work on facility
more difficult.

1-5 Years

1) Reboundary Castle Rock region
elementary attendance areas in Douglas
County High School feeder to utilize
existing capacity and balance enrollment.
2) Alter school calendar and class
scheduling to reduce number of students
simultaneously using facility
3) Perform grade reconfiguration and
utilize existing capacity at Mesa Middle
School

1) Not a long term solution; existing K-6 facilities and available
mobile pads in this feeder cannot accommodate complete build
out of Castle Oaks, Castleview Estates, and Crystal Valley
Ranch. May go against community desires and preference for
current neighborhood school.
2) Could interfere with parent schedules, and extracurricular
and/or after school activities. Increased wear and tear on
facility and makes routine maintenance and work on facility
more difficult.
3) Impact on school staff and program. May go against
community desires and preference for current grade
configuration. Only beneficial if reconfiguration does not
under or over enroll nearby schools and/or interrupt feeder
pattern. Existing facility may not have the amenities and
features needed for 6th grade programming. More expensive
than reboundary option.

1-5 Years

1) Reboundary Cobblestone Ranch
development into the Mountain View-
Northeast Elementary attendance area.
2) Alter school calendars and class
scheduling to reduce number of students
simultaneously using elementary facilities
in feeder

1) Two different neighborhood schools for one development.
Could under-enroll Franktown or over-enroll Mountain View-
Northeast Elementary schools.  May go against community
desires and preference for current neighborhood school
2) Could interfere with parent schedules, and extracurricular
and/or after school activities. Increased wear and tear on
facility and makes routine maintenance and work on facility
more difficult.

1-5 Years

The Canyons  Elementary School

Northeast Castle Rock Elementary School

Cobblestone Ranch Elementary School
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Neighborhood Schools cont.

Alternative to New Construction Alternative Risk
Timeframe 
Needed

1) Reboundary elementary attendance 
areas in the Douglas County High School 
feeder to utilize existing capacity and 
balance enrollment
2) Alter school calendars and class 
scheduling to reduce number of students 
simultaneously using elementary facilities 
in feeder
3) Perform grade reconfiguration and 
utilize existing capacity at Mesa Middle 
School

1) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries may need to cross major 
roads and intersections in order to balance enrollment. May go 
against community desires and preference for current 
neighborhood school.
2) Could interfere with parent schedules, and extracurricular 
and/or after school activities. Increased wear and tear on 
facility and makes routine maintenance and work on facility 
more difficult.
3) Impact on school staff and program. May go against 
community desires and preference for current grade 
configuration. Only beneficial if reconfiguration does not 
under or over enroll nearby schools and/or interrupt feeder 
pattern. Existing facility may not have the amenities and 
features needed for 6th grade programming. More expensive 
than reboundary option.  

1-5 Years

1) Reboundary elementary school 
attendance areas in the ThunderRidge 
High School feeder to utilize existing 
capacity and balance enrollment. 
2) Alter school calendars and class 
scheduling to reduce number of students 
simultaneously using elementary facilities 
in feeder
3) Perform grade reconfiguration and 
utilize existing capacity at Ranch View 
Middle School

1) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries will need to cross major 
roads and intersections in order to balance enrollment. 
Potential congestion, safety, and accessibility issues. May go 
against community desires and preference for current 
neighborhood school. 
2) Could interfere with parent schedules, and extracurricular 
and/or after school activities. Increased wear and tear on 
facility and makes routine maintenance and work on facility 
more difficult.
3) Impact on school staff and program. May go against 
community desires and preference for current grade 
configuration. Only beneficial if reconfiguration does not 
under or over enroll nearby schools and/or interrupt feeder 
pattern. Existing facility may not have the amenities and 
features needed for 6th grade programming. More expensive 
than reboundary option.   

1-5 Years

1) Reboundary elementary attendance 
areas in the Chaparral feeder to utilize 
existing capacity and balance enrollment
2) Alter school calendars and class 
scheduling to reduce number of students 
simultaneously using elementary facilities 
in feeder
3) Expand facility and reconfigure grades 
at Sierra Middle School 

1) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries may need to cross major 
roads and intersections in order to balance enrollment. May go 
against community desires and preference for current 
neighborhood school.
2) Could interfere with parent schedules, and extracurricular 
and/or after school activities. Increased wear and tear on 
facility and makes routine maintenance and work on facility 
more difficult.
3) Impact on school staff and program. May go against 
community desires and preference for current grade 
configuration. Only beneficial if reconfiguration does not 
under or over enroll nearby schools and/or interrupt feeder 
pattern. Only achievable if site constraints are minimal or 
nonexistent. Core areas of facility may still be strained and 
overcrowded. More expensive than reboundary option.  

1-5 Years

Crystal Valley Elementary School

Sierra Ridge Elementary School

Solstice Elementary School
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Neighborhood Schools cont.

Alternative to New Construction Alternative Risk
Timeframe 
Needed

1) Reboundary elementary attendance 
areas in the Chaparral feeder to utilize 
existing capacity and balance enrollment

See alternative risks for Sierra Ridge Elementary School
1-5 Years

1) Reboundary elementary school 
attendance areas in the ThunderRidge 
High School feeder to utilize existing 
capacity and balance enrollment. 
2) Alter school calendars and class 
scheduling to reduce number of students 
simultaneously using elementary facilities 
in feeder
3) Perform grade reconfiguration and 
utilize existing capacity at Ranch View 
Middle School

1) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries will need to cross major 
roads and intersections in order to balance enrollment. 
Potential congestion, safety, and accessibility issues. May go 
against community desires and preference for current 
neighborhood school. 
2) Could interfere with parent schedules, and extracurricular 
and/or after school activities. Increased wear and tear on 
facility and makes routine maintenance and work on facility 
more difficult.
3) Impact on school staff and program. May go against 
community desires and preference for current grade 
configuration. Only beneficial if reconfiguration does not 
under or over enroll nearby schools and/or interrupt feeder 
pattern. Existing facility may not have the amenities and 
features needed for 6th grade programming. More expensive 
than reboundary option.   

1-5 Years

1)Partner with nearby charter schools to 
weight lottery for students residing in The 
Meadows development (Castle Rock). 
2) Reboundary elementary attendance 
areas in the Meadows to utilize existing 
capacity and balance enrollment
3) Alter school calendars and class 
scheduling to reduce number of students 
simultaneously using elementary facilities 
in feeder
4) Expand facility and reconfigure grades 
at Castle Rock Middle School

1)Students/parents residing in The Meadows do not prefer 
nearby charter schools and do not enroll. Nearby charter 
schools reach ideal program capacity with outside enrollment 
(students residing outside the Castle View feeder) before The 
Meadows is built out. 
2) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries may need to cross major 
roads and intersections in order to balance enrollment. May go 
against community desires and preference for current 
neighborhood school.

6-10 Years

1) Reboundary elementary attendance 
areas in South Parker to utilize existing 
capacity and balance enrollment
2) Alter school calendars and class 
scheduling to reduce number of students 
simultaneously using elementary facilities 
in feeder
3) Perform grade reconfiguration and 
utilize existing capacity at Sagewood 
Middle School

1) Potential increased commute time for students and parents. 
Potential congestion, safety, and accessibility issues as 
updated attendance area boundaries will need to cross major 
roads and intersections in order to balance enrollment. 
Potential congestion, safety, and accessibility issues. May go 
against community desires and preference for current 
neighborhood school. 
2) Could interfere with parent schedules, and extracurricular 
and/or after school activities. Increased wear and tear on 
facility and makes routine maintenance and work on facility 
more difficult.
3) Impact on school staff and program. May go against 
community desires and preference for current grade 
configuration. Only beneficial if reconfiguration does not 
under or over enroll nearby schools and/or interrupt feeder 
pattern. Existing facility may not have the amenities and 
features needed for 6th grade programming. More expensive 
than reboundary option. 

6-10 Years

The Meadows Elementary School

Sterling Ranch School

Sierra Middle School Expansion

Anthology Hess Elementary School
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Special Programming and Support Facilities

The following table reviews alternatives to constructing new facilities for special programming and support facilities. 
The need for these facilities is driven by shifting demographics, development, and programming needs.  However, 
unlike neighborhood schools,  the need for this space cannot be fully ameliorated by reconfi guring attendance 
boundaries, grades, or calendars. 

Neighborhood Schools cont.

Alternative to New Construction Alternative Risk
Timeframe 
Needed

1) Reboundary high school feeders in the 
East Planning Area to balance enrollment 
and utilize existing capacity at Ponderosa 
High School. 
2) Fully utilize existing capacity at 
Ponderosa High School and Douglas 
County High School through addition 
and/or relocation of community desired 
programming. 

1) Reboundary of high school feeders would affect all schools 
and levels in the East Planning area. Elementary and middle 
school population would be impacted along with high school 
population. It also may not be logistically possible to balance 
enrollment while maintaining existing programming and 
transportation connectivity. 
2) Potential of increased commute times for students and/or 
no access to busing services (without a boundary change). If 
not monitored closely, could over-enroll Ponderosa and 
Douglas County High Schools or under-enroll Chaparral and 
Legend High Schools.

6-10 Years

Reboundary middle and high school 
feeders in the North Planning Area to 
balance enrollment and utilize existing and 
anticipated capacity at Ranch View and 
Cresthill Middle Schools and ThunderRidge 
and Highlands Ranch High Schools. 

Reboundary of middle school and high school feeders would 
affect all schools and levels in the North Planning area. It may 
not be logistically possible to balance enrollment while 
maintaining existing programming and transportation 
connectivity. If not monitored closely, could under-enroll or 
over-enroll North Planning Area middle and high schools. 

6-10 Years

Sterling Ranch High School

Ridgegate High School

Alternative to New Construction Alternative Risk
Timeframe 
Needed

Place PK students in under-utilized 
elementary school facilities.

Elementary facilities may not be able to accommodate PK 
students as K-6 student growth occurs within that attendance 
area. Elementary school facilities may not currently have the 
special features and amenities needed for early childhood 
education. 

1-5 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
neighborhood school facilities may not currently have the 
special features and amenities needed for DC Support Center 
programming.

1-5 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
high school facilities may not currently have the special 
features and amenities needed for special needs 
programming.

1-5 Years

Lease a warehouse and freezer space at an 
off site location

The cost of leasing is very expensive and leased space does not 
provide joint warehouse and freezer space as needed by 
Nutrition Services.  Off site warehouse and freezer inventory 
would increase storage costs and decrease management 
efficiency. 

1-5 Years

Early Childhood Centers (Castle Rock)

Special Education School

Nutrition Service Warehouse Expansion

DC Support Center
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Special Programming and Support Facilities cont.

Alternative to New Construction Alternative Risk
Timeframe 
Needed

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
neighborhood school facilities may not currently have the 
special features and amenities needed for eDCSD 
programming.

6-10 Years

Fully utilize existing capacity at other 
schools.

Potential of increased commute times for students and parents 
and increased transportation cost for the District. Current 
neighborhood school facilities may not currently have the 
special features and amenities needed for Bridge 
programming.

6-10 Years

1) Utilize available parking at existing 
schools
2) Plan for satellite transportation parking 
on dedicated school sites (DCSD owned 
sites with no schools)

Increased operational costs to shuttle drivers to and from 
buses. Increased operational costs to shuttle buses to central 
terminals for cleaning and maintenance. Potential security 
concerns and vandalism to vehicles if not fenced and lit. 
Dedicated school sites may need rezoning.

1-5 Years for 
Parker and 
Castle Rock 
Terminals
6-10 Years for 
Northwest 
Douglas County 
Terminal

eDCSD Facility

Parker, Castle Rock, and Northwest Douglas County Bus Terminals and Land Purchase

Bridge Programming

Master Planned Approach for Facilities Supporting District-Wide Needs

DCSD has made a signifi cant investment in the development of postsecondary pathways where students are able 
to earn industry credentials, guaranteed transferable college credit and work-based learning opportunities. Over 
the past year and as part of the 2018 Bond, DCSD was able to invest $15 million in Career and Technical Education 
(CTE) pathways in all neighborhood high schools. Students are now able to equitably access programming 
pathways in cosmetology, industrial arts and design, fi lm and media, culinary arts, biotechnology, forensic science. 
This commitment will provide our DCSD students a signifi cant competitive advantage in preparing them to be 
postsecondary and workforce ready. The need to continue this investment is dire in order to continue to increase the 
District’s persistence and matriculation data where students are more prepared to navigate the postsecondary world.

In addition to the eff orts to include CTE in each of the District’s high schools, the District also needs to include 
district-wide Career and Technical Education and Alternative Education. While the 2018 Bond included funds for 
this programming, the need for these learning opportunities continues to grow at a fast pace. Ensuring students 
are prepared and have the in-demand skills to enter the workforce is an essential strategy to meeting economic and 
business needs in Colorado. At the secondary level, the goal is for all students to understand and articulate their 
individual skill set, how they relate to potential careers and jobs, and graduate with these in-demand skills from high 
school. Colorado industry representatives are clear that students who graduate from high school and seek to work in 
Colorado need in-demand skills that meet business, industry and higher education standards  . 

Douglas County School District is committed to providing our students with authentic, project-based learning, 
allowing them to explore industries, and gain the real-world knowledge and skills they will need to be successful. 
State approved CTE programs are taught by Douglas County School District teachers who have received State CTE 
credentialing in their respective discipline and program. In Douglas County School District, Work-Based Learning 
(WBL) is one way education and industry partnerships are partnering to ensure that students have the skills and 
career exposure needed to build pathways to meaningful careers. Work-Based Learning is a program designed 
to connect students with career pathways of interest by partnering with businesses in the community. Through 
experiences including career readiness training, clinical experiences, credit-for-work experiences, industry-sponsored 
projects, internships and pre-apprenticeships, high school students have the opportunity to explore career pathways 
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Master Planned Approach for Facilities Supporting District-Wide Needs cont.

and develop career readiness skills. 

In order to improve this programming and support for students, an initiative has been identifi ed to enhance the 
facility planning process in a consolidated, long-range approach for programs and departments which support 
the entire district with educational programming and operations. To date, facilities for programs and support 
functions have been used based on the availability of property for purchase or lease, and general location. While 
some functions need to be dispersed geographically, this approach has caused some ineffi  ciencies in the lack 
of consolidated functions when desired, travel between facilities with a loss of productive time and mileage 
reimbursement, and increased maintenance, custodial and utility costs. One-time revenue and annual savings could 
also be realized depending on the relocation and consolidation of certain functions and disposition of property.

Functions which are important for students and staff  district-wide are located at the following locations:

-Opportunity School (Teddy Lane), Lone Tree - Bridge Lone Tree,Early Childhood Education, Child Find, Eagle 
Academy
-D.C. Oakes, Castle Rock - Alternative Education High School
-Early Childhood Center, Castle Rock - Child Find, Preschool
-Cantril, Castle Rock - Staff  Development, Curriculum, Instruction & Assessment, Cloverleaf School, Administration, 
Preschool
-West Support Center, Castle Rock - Budget, Accounting, Finance, Accounts Payable, Payroll, Facility Rental, Strategic 
Sourcing, Information Technology, Student Data, Student Support, Warehouse
-Wilcox, Castle Rock - Superintendent, Deputy Superintendents, Communications, Choice Programming, Learning 
Services, Legal, Human Resources, Athletics & Activities, Student Support, Risk Management, Board of Education
-West Service Center, Castle Rock - Transportation, Operations & Maintenance, Security, Nutrition Services, Chief 
Operations Offi  cer, Planning, Construction
-District Media Center, Castle Rock
-Joint Service Center, Parker - Transportation
-Franktown Support Facility, Parker - Grounds, Operations & Maintenance
-North Support Facility, Douglas County - Transportation, Operations & Maintenance
-Bridge, Parker
-Bridge, Highlands Ranch
-Bridge, Castle Rock (located in Douglas County High School)
-Inverness, Douglas County - eDCSD, Student Assistance, School Leadership
-Stone Canyon Outdoor Edventures, Douglas County
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Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 493

Capacity with all mobile pads occupied = 707

Capacity currently available on-site = 651

This total demonstrates the capacity that would be available at a school 
site if all mobile pads were occupied and being used for enrollment.This 
capacity fi gure assumes that a traditional, single track calendar is being 

utilized.  

If the phrase “Also current capacity at...” is also listed here, this indicates 
that a school currently has all of its mobile pads occupied. 

This total refl ects the school 
facility’s ideal program capacity 
using a traditional calendar. In 
reference to school capacity, a 
traditional calendar is defi ned 

as any calendar that is not 
year round. These calendars 
are also referred to as single 

track calendars because all the 
students and staff  are in school 
or on vacation at the same time. 
Currently all DCSD schools utilize 

a traditional calendar. 

If the phrase “Also current 
capacity at....” is listed here, this 

indicates that a school currently 
has no mobiles on-site.  

The total refl ects the capacity available at a school during the 20210-21 school 
year and includes the capacity provided by mobiles currently on site. 

Since all DCSD schools currently use a single track calendar this is the sum of the 
“capacity on traditional calendar” fi gure plus any additional capacity provided 

by mobiles currently on-site. A typical mobile provides 56 extra seats. The 
example used below shows capacity options at Copper Mesa Elementary. At 

this school there are 3 mobile pads on-site but only 1 is currently occupied with 
a mobile being used for enrollment.  The current capacity available at Buff alo 

Ridge Elementary = 506+56. The capacity available at Buff alo Ridge Elementary 
if all mobile pads were occupied would = 506+(56*3).

The Planning Department tracks the facility and mobile capacity available at each neighborhood school in 
comparison to current and projected enrollment. The chart below is used by staff  to evaluate which facilities are 
being over or under utilized and also which schools may require an additional mobile or some other capacity relief 
method in future years.

Monitoring and Estimating Capacity Needs

A chart showing facility and mobile capacity available at each neighborhood school in comparison to current and 
projected enrollment is on each individual school page in this document. Below is a description of each capacity 
total shown in the chart and a brief explanation of how each fi gure is derived. 
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East Planning Area
Chaparral Feeder

Cherokee Trail Con 529 582 800 507 96% n 22               134 76 15% 533 101% n -4 108 574 109% n -45 67 6 3 1 2
Mammoth Heights Con 690 750 1,407 632 92% n 58               114 219 35% 627 91% n 63 119 555 80% n 135 191 2 1 0 1

Pine Grove Con 483 582 800 551 114% n (68)              100 184 33% 565 117% n -82 86 527 109% n -44 124 4 4 1 3
Pine Lane (North and South) Con 805 1,224 1,500 702 87% n 103             215 99 14% 708 88% n 97 209 663 82% n 142 254 5 3 1 2

Prairie Crossing Con 506 582 800 672 133% n (166)            114 51 8% 708 140% n -202 78 789 156% n -283 -3 5 5 0 5
Sierra MS (7-8) Con 1,073 1,250 1,700 808 75% n 265             321 37 5% 856 80% n 217 273 790 74% n 283 339 5 1 0 1

Chaparral HS Con 2,012 2,241 2,900 2,262 112% n (250)            -26 214 9% 2,266 113% n -254 -30 2,144 107% n -132 92 6 4 0 4
Chaparral subtotal 6,098          7,211          9,907                       6,134          (36)             972             880             14% 6,263          (165)           843             6,042 56               1,064          33 21 3 18

Ponderosa Feeder
Franktown Con 322 340 600 330 102% n (8)                160 23 7% 362 112% n -40 128 438 136% n -116 52 3 3 0 3

Legacy Point Con 414 582 800 291 70% n 123             123 43 15% 309 75% n 105 105 359 87% n 55 55 4 0 0 0
Mountain View (K-2) Con 414 600 600 256 62% n 158             158 18 7% 288 70% n 126 126 280 68% n 134 134 3 0 0 0

Northeast (3-5) Con 322 504 800 267 83% n 55               55 28 10% 264 82% n 58 58 364 113% n -42 -42 2 0 0 0
Sagewood MS (6-8) Con 1,166 1,190 1,785 824 71% n 342             342 47 6% 717 61% n 449 449 705 60% n 461 461 4 0 0 0

Ponderosa HS Con 1,986 2,160 2,300 1,462 74% n 524             524 153 10% 1,464 74% n 522 522 1,184 60% n 802 802 4 0 0 0
Ponderosa subtotal 4,624          5,376          6,885                       3,430          1,194          1,362          312             9% 3,404          1,220          1,388          3,330 1,294          1,462          20 3 0 3

Legend Feeder
Frontier Valley Con 483 582 800 469 97% n 14               126 132 28% 466 96% n 17 129 466 96% n 17 129 3 2 0 2

Gold Rush Con 713 750 1,407 667 94% n 46               46 199 30% 706 99% n 7 7 683 96% n 30 30 2 0 0 0
Iron Horse Con 460 582 800 447 97% n 13               13 77 17% 450 98% n 10 10 397 86% n 63 63 3 1 1 0

Pioneer Con 437 582 800 409 94% n 28               196 61 15% 415 95% n 22 190 405 93% n 32 200 3 3 0 3
Cimarron MS (6-8) Con 1,318 1,315 1,947 1,212 92% n 106             330 139 11% 1,222 93% n 96 320 1,220 93% n 98 322 4 4 0 4

Legend HS Con 2,160 2,160 2,900 2,266 105% n (106)            174 368 16% 2,349 109% n -189 91 2,305 107% n -145 135 5 5 0 5
Legend subtotal 5,571          5,971          8,654                       5,470          101             885             976 18% 5,608          (37)             747             5,476 95               879             20 15 1 14

East Planning Area Total 16,293         18,558         25,446                      15,034         1,259          3,219           1,952 13% 15,275         1,018          2,978           14,848 1,445           3,405           73 39 4 35
North Planning Area

Highlands Ranch Feeder
Acres Green Con 437 604 800 402 92% n 35               147 28 7% 429 98% n 8 120 416 95% n 21 133 3 3 1 2

Arrowwood Con 414 582 800 357 86% n 57               57 57 16% 362 87% n 52 52 316 76% n 98 98 4 1 1 0
Cougar Run Con 506 582 800 402 79% n 104             216 88 22% 401 79% n 105 217 353 70% n 153 265 4 2 0 2
Eagle Ridge Con 506 582 800 568 112% n (62)              106 89 16% 565 112% n -59 109 518 102% n -12 156 4 3 0 3

Fox Creek Con 506 582 800 476 94% n 30 86 167 35% 515 102% n -9 47 354 70% n 152 208 3 2 1 1

2021-22 Projected Capacity Mobiles5-Year Projected Capacity
(2025-26)

2020-21 Capacity (October Count 
Enrollment)

Students from 
Outside 

Attendance Area 
Facility Capacity

Between 65% and 95%

Less than 65%

Greater than 95%

% of Ideal CapacityThe “% of Ideal Capacity” 
fi eld lets staff  know how 
fully each school is being 
utilized. Facilities with a 
95% or above utilization 
rate are considered over-
utilized. Facilities with a 
65% or below utilization 

rate are considered 
under-utilized.

Staff  also tracks the total number of seats available at each school 
including seats provided by mobiles currently on-site.    

School Capacity



33
      Douglas County School District                2021-2022 Master Capital Plan          |               33

Overutilized and Underutilized Neighborhood Schools

The Planning Department classifi es overutilized schools in need of a capacity solution as any school with a 95% 
or higher utilization rate. These identifi ed schools are broken into two categories; those schools projected to be 
overutilized by the 2021-22 school year and those projected to be overutilized by year fi ve of the fi ve-year outlook. 
The Planning Department classifi es underutilized schools in need of a capacity solution as any school with a 65% 
or lower utilization rate. These identifi ed schools are broken into two categories; those schools projected to be 
underutilized in the 2021-22 school year and those projected to be underutilized by year fi ve of the fi ve-year outlook

Feeder 2021 Over Utilized 
Schools

2021 Under Utilized 
Schools

2025 Over Utilized 
Schools

2025 Under Utilized 
School

Acres Green Elementary Cresthill Middle School Acres Green Elementary Cresthill Middle School

Eagle Ridge Elementary Eagle Ridge Elementary Highlands Ranch High School

Fox Creek Elementary

Northridge Elementary Mountain Vista High School Bear Canyon Elementary

Mountain Vista High School Copper Mesa Elementary

Heritage Elementary

Mountain Ridge Middle 
School

Buffalo Ridge Elementary Buffalo Ridge Elementary

Wildcat Mountain Elementary Timber Trail Elementary

Rocky Heights Middle School

Rock Canyon High School

Saddle Ranch Elementary Coyote Creek Elementary Saddle Ranch Elementary

Roxborough Intermediate

Highlands Ranch

Mountain Vista

Rock Canyon

ThunderRidge

North Planning Area

Feeder 2021 Over Utilized 
Schools

2021 Under Utilized 
Schools

2025 Over Utilized 
Schools

2025 Under Utilized 
School

Cherokee Trail Elementary Cherokee Trail Elementary

Pine Grove Elementary Pine Grove Elementary

Prairie Crossing Elementary Prairie Crossing Elementary

Chaparral High School Chaparral High School

Franktown Elementary Sagewood Middle School Franktown Elementary Sagewood Middle School

Northeast Elementary Ponderosa High School

Frontier Valley Elementary Frontier Valley Elementary

Gold Rush Elementary Gold Rush Elementary

Iron Horse Elementary Legend High School

Pioneer Elementary

Legend High School

East Planning Area

Chaparral

Ponderosa

Legend
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Overutilized and Underutilized Neighborhood Schools cont.

Feeder 2021 Over Utilized 
Schools

2021 Under Utilized 
Schools

2025 Over Utilized 
Schools

2025 Under Utilized 
School

Meadow View Elementary Clear Sky Elementary Sedalia Elementary

Soaring Hawk Elementary Meadow View Elementary Castle Rock Middle School

Castle View High School

Castle Rock Elementary Cherry Valley Elementary Castle Rock Elementary Cherry Valley Elementary

South Ridge Elementary Sage Canyon Elementary

South Ridge Elementary

West Planning Area

Castle View

Douglas County

Capacity Relief Alternatives and Implementation

New construction and the other opportunities (and associated risks) discussed in this document are only some of 
the options available to the district to address over-utilized facilities. A variety of alternative methods exist and are 
carefully reviewed and considered by staff  and the LRPC as enrollment growth occurs. Each alternative exhibits 
benefi ts as well as shortcomings. Below is a list of the additional capacity relief measures that could be considered 
along with their benefi ts and shortcomings. 

Alternatives Using Existing Capacity
Boundary Change: Shifting attendance boundary lines to increase or decrease the number of neighborhood 
students in that specifi c attendance area. This approach doesn’t destablize special programs, in most 
situations will only apply to new students and provides the DCSD community with a predictable and 
constant set of criteria for decisions. However this approach can take years to fully implement, can be less 
eff ective in a choice district and can be disruptive to families and students. In addition, actual impact can 
vary from the projected impact with this approach and staff  must be careful to not over or under enroll 
nearby schools. 

Calendar Change: Altering school calendar and class scheduling to reduce the number of students 
simultaneously utilizing school facilities. This approach makes greater use of existing facilities, keeps current 
attendance areas and neighborhoods intact, keeps current programming intact, and is relatively quick to 
implement. However, this approach makes regular facility maintenance and repair more diffi  cult, could be 
challenging to parent’s schedules, could interfere with extracurricular and after school activities, and results 
in additional wear and tear on the facility. 

Grade Reconfi guration: Changing grade structure of a school in order to increase or decrease the overall 
enrollment. Like a calendar change, this approach makes use of existing facilities, keeps existing attendance 
areas and programming intact, and is relatively quick to implement. However, this approach may go against 
parent preference for current grade confi guration, could impact school staff  and programming, and could 
cause a transportation burden for families and staff . 

Overfl ow Busing: Busing students to nearby schools with capacity. This approach makes greater use of 
existing facilities and is relatively quick to implement. However, this approach may be inconvenient for staff , 
parents, and students, would likely result in increased transportation costs and runs counter to the concept 
of a neighborhood school and promoting walkable, safe routes to neighborhood schools. In addition, 
this approach is only preferable when capacity is available at a facilities in relatively close proximity to 
overutilized facilities. 

Program Change: Moving or replicating stand-alone programs to underutilized space. In addition to making 
use of existing facilities, keeping current attendance areas intact, and being relatively quick to implement, 
this approach can also benefi t students living in other attendance areas. However, this approach could 
destabilize the overall eff ectiveness of the program and facilities may not be equipped with the special 
features and amenities needed for that program. In addition, this approach may cause a transportation 
burden and has the potential to impact school staff . 
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Alternatives Which Provide Additional Capacity

Building Addition: Addition or expansion of current building footprint in order to add more classroom space. 
This approach keeps current attendance areas and programming intact but is more expensive than program 
and/or calendar changes, does not reduce overutilization of the core facility spaces, and must take into 
account site constraints.

Mobiles: Installing additional modular units. This approach off ers ultimate fl exibility in responding to 
changes in enrollment, off ers effi  cient short term relief, and is less costly than permanent buildings and 
additions. However, modular units typically lack the architectural quality, special features, and amenities that 
permanent classrooms have and should not be considered a long term solution. In addition, this approach 
must also take site constraints into consideration and does not reduce overutilization of the core facility 
spaces. 

Purchase and Tenant Finish: Purchasing already existing space and tenant fi nish to meet DCSD program 
needs. This approach could be cost eff ective in comparison to new construction and is typically quicker to 
implement than new construction. However, this alternative is subject to market availability and costs and it 
may be diffi  cult to fi nd properties that fully meet DCSD criteria and needs. 

2020-21 School Capacity and Boundary Analysis
For several years the Long Range Planning Committee (LRPC) has been monitoring the variances in enrollment projections 
across the Douglas County Schools District. While some areas of the district show current and projected growth of student 
populations, other areas show a leveling off  of student numbers and even a decline in projected student numbers in certain 
schools.

As a result, the LRPC, in coordination with staff , recommended that the Board of Education allocate funds to study the student 
populations across the District and make recommendations about potential solutions. The LRPC has worked with Western 
Demographics and District staff  to better understand the enrollment projections and the potential impacts. This was of course 
complicated by unforeseen events over the last year and the potential impact of the pandemic on district enrollment will need 
to be considered going forward.

What is clear is that there are a number of potential problems if a school is either over-enrolled or substantially under-
enrolled. An over-enrolled school can have diffi  culties presenting adequate instructional space and put pressure on the school 
environment. There are also educational complications in an over enrolled school. Schools with under-enrollment often face 
challenges in maintaining teachers and staff  and can be challenged to off er full educational programming due to a decrease in 
funding.

There are a number of potential methods to address enrollment concerns. The LRPC in association with staff  has procured a 
consultant that specializes in analysis of attendance areas and has proposed a series of boundary changes that may alleviate 
some school crowding. In addition in some areas the District has moved sixth grade classes from overcrowded elementary 
schools to middle schools with more capacity.

A key part of the process has been and will remain outreach to the public in the aff ected areas, taking into account concerns 
and suggestions provided by the public, including parents, as to the impact of changes. The overall mission of any change in 
attendance areas is to actively balance enrollment through attendance areas while minimizing the impact to students and 
families. This is coupled with the need to provide an educational environment that meets a high level of service and is what is 
best for kids.

The recent boundary and grade confi guration changes are intended to address the most urgent needs of the District and its 
families. The LRPC and staff  plan to continue to research these issues and potentially recommend more boundary or grade 
confi guration changes to address both under enrollment and overcrowding issues in neighborhood schools. Any potential 
changes will continue to be in coordination with district educators and leaders. This research is part of the ongoing mission of 
the LRPC and is expected to continue over the next few years. 
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13524 Acres Green Drive 
Littleton, CO 80124 
Highlands Ranch High School Feeder Area, K-6

Site Acreage:12 
Facility Square Feet: 50,480
Mobiles on-site: 3

Funded by 1974 Bond 
Opened in 1975

$11,000

$2,100

$408,500

$157,300

$10,000

$544,100

$250,000

$1,000,000

$75,000

$10,400
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Capacity with all mobile pads occupied = 605

Capacity on traditional calendar = 437

Estimated Total Construction Costs (in 2021 Dollars): $2,468,400
Estimated Total Project Costs: $2,838,420 - $4,060,506

Acres Green Elementary

Capacity currently available on-site = 549

Student  Enrol lment-H istor ic  &  Projec ted

Acres Green Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Upgrade fire alarm system $162,110

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Refinish, sand, and paint interior doors
Replace interior door hinges
Furniture

$353,618

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Estimated Total Construction Costs (in 2021 Dollars): $2,468,400
Estimated Project Management Costs Range: $246,600 - $1,061,400

Estimated Infl ation Range: $123,420 - $530,706
Estimated Total Project Costs: $2,838,420 - $4,060,506

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install seperate irrigation meter. Add booster pump $10,400 $1,000-$4,400 $520-$2,236

Replace generator and associated equipment $75,000 $7,500-$32,300 $3,750-$16,125

1-High Replace roof top units 2 $1,000,000 $100,000-$430,000 $50,000-$215,000

1-Medium Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Exterior wall, recaulk control joints $4,700 $400-$2,000 $235-$1,011
Recaulk exterior windows $16,400 $1,700-$7,100 $820-$3,526
Refurbish/replace retractable partitions $44,000 $4,400-$19,000 $2,200-$9,460
Replace fabricated toilet partition(s) $9,900 $1,000-$4,300 $495-$2,129
Replace restroom flooring $71,500 $7,200-$30,800 $3,575-$15,373
Replace trough washing stations with sinks $17,600 $1,800-$7,600 $880-$3,784
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900
Mill and overlay bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $100,000 $10,000-$43,000 $5,000-$21,500
Repair/replace sidewalk(s) $20,000 $2,000-$8,600 $1,000-$4,300
Repair/replace asphalt walkways $50,000 $5,000-$21,500 $2,500-$10,750

Replace asphalt playground $100,000 $10,000-$43,000 $5,000-$21,500

2-Medium Repair/replace areas of curb as needed $10,000 $1,000-$4,300 $500-$2,150

Recaulk wall foundation $7,900 $700-$3,300 $395-$1,699
Replace/repair suspended ceiling $83,800 $8,300-$36,000 $4,190-$18,017
Renovate multi-use field $50,000 $5,000-$21,500 $2,500-$10,750

Renovate upper baseball fields $15,600 $1,500-$6,600 $780-$3,354

3-Medium Fire sprinkle building $408,500 $40,800-$175,600 $20,425-$87,828

4-High Renovate/repair areas of grass around school $2,100 $200-$900 $105-$452

4-Medium Add landscaping at NW corner of school site $11,000 $1,100-$4,800 $550-$2,365

2-High

3-High

Tier 1
Funded by the 

2018 Bond

Following is the list of currently unfunded facility projects at Acres Green Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Arrowwood Elementary

10345 Arrowwood Drive 
Highlands Ranch, CO 80130
Highlands Ranch High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,668
Mobiles on-site: 1

Funded by 1997 Bond 
Opened in 2000

Arrowwood Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Student  Enrol lment-H istor ic  &  Projec ted

Capacity on traditional calendar = 414
(Also current capacity available at Arrowwood)

Capacity with all mobile pads occupied = 638

Estimated Total Construction Costs (in 2021 Dollars): $847,100
Estimated Total Project Costs: $974,655 - $1,393,827
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Estimated Total Construction Costs (in 2021 Dollars): $847,100
Estimated Project Management Costs Range: $85,200  - $364,600

Estimated Infl ation Range: $42,355 - $182,127
Estimated Total Project Costs: $974,655  - $1,393,827

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Chilled Water Systems. Replace chiller 2 $300,000 $30,000-$129,000 $15,000-$64,500

Repair footings at playground entrance $21,600 $2,200-$9,300 $1,080-$4,644
Exterior wall,repair CMU at cooling tower $2,200 $300-$1,000 $110-$473
Repair fixed wall(s) $2,200 $300-$1,000 $110-$473
Repair operable partition(s) $12,100 $1,300-$5,300 $605-$2,602
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Repair/replace sidewalk(s) $81,900 $8,200-$35,200 $4,095-$17,609

Repair cafeteria floor, movement issues $19,500 $2,000-$8,400 $975-$4,193
Renovate multi-use field $80,000 $8,000-$34,400 $4,000-$17,200

Vinyl coverings repair/replacement $2,800 $300-$1,200 $140-$602
Replace dumpster enclosure $3,300 $400-$1,500 $165-$710

4-High Renovate/replace areas of landscaping around site $6,500 $700-$2,800 $325-$1,398

1-Medium

2-High

3-High

3-Medium

2021 Contracted Projects

No projects contracted for 2021 N/A

Total CostSummary of Projects

Replacement of fire alarm system
Replacement of cooling towers
Reseal and recaulk exterior wall joints and windows
Repair and replacement of kitchen flooring
Replacement of door hardware with restricted key system
Upgrade irrigation system
Replacement of generator
Replace and paint roof
Replacement of sink countertops

$1,806,491

2019-2020 Completed Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Arrowwood Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Bear Canyon Elementary

9660 Salford Lane 
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, K-6

Site Acreage:12
Facility Square Feet: 53,237
Mobiles on-site: 3

Funded by 1989 Bond 
Opened in 1990
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Bear Canyon Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,525,400
Estimated Total Project Costs: $1,754,270 - $2,509,061
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Student  Enrol lment-H istor ic  &  Projec ted

Capacity with all mobile pads occupied = 730

Capacity on traditional calendar = 506

Capacity currently available on-site = 618
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Estimated Total Construction Costs (in 2021 Dollars): $1,525,400
Estimated Project Management Costs Range: $152,600 - $655,700

Estimated Infl ation Range: $76,270 - $327,961
Estimated Total Project Costs: $1,754,270 - $2,509,061

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Replace main switchgear 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 1 $110,000 $11,000-$47,300 $5,500-$23,650

Upgrade fire alarm system 1 $160,000 $16,000-$68,800 $8,000-$34,400

Replace exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Refurbish/replace retractable partitions $17,900 $1,800-$7,600 $895-$3,849
Replace restroom flooring $4,000 $400-$1,800 $200-$860
Replace fixtures in staff restrooms $2,800 $300-$1,200 $140-$602
Replace sink fixtures in staff restrooms $1,900 $200-$800 $95-$409
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900

Repair/replace sidewalk(s) $51,000 $5,100-$21,900 $2,550-$10,965

Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250
Replace/repair suspended ceiling $143,000 $14,300-$61,500 $7,150-$30,745

Resurface parking lot $59,600 $5,900-$25,500 $2,980-$12,814

3-High Renovate multi-use field $2,800 $300-$1,200 $140-$602

Recaulk wall foundation $7,400 $800-$3,200 $370-$1,591

Renovate/repair areas of grass around school $81,900 $8,200-$35,200 $4,095-$17,609

1-High

2-High

2-Medium

4-High

Replace roof top units
Replace toilet partitions
Replace cafeteria and kitchen flooring

$1,583,346

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Bear Canyon Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Buff alo Ridge Elementary

7075 N. Shoreham Drive
Castle Pines, CO   80108
Rock Canyon High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,020
Mobiles on-site: 1

Funded by 1993 Bond 
Opened in 1997
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Buff alo Ridge Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $917,800
Estimated Total Project Costs: $1,055,590 - $1,509,927
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Capacity on traditional calendar = 483

Capacity with all mobile pads occupied = 707

Capacity currently available on-site = 539
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Upgrade control system
Replace swamp cooling units with mechanical cooling
Replace roof top units
Replace kitchen and cafeteria flooring

$2,566,302

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Estimated Total Construction Costs (in 2021 Dollars): $917,800
Estimated Project Management Costs Range: $91,900 - $394,800

Estimated Infl ation Range: $45,890 - $197,327
Estimated Total Project Costs: $1,055,590 - $1,509,927

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Exterior paint $8,500 $900-$3,700 $425-$1,828
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Repair/replace storefront windows $31,900 $3,200-$13,800 $1,595-$6,859
Replace retractable partition(s) $17,000 $1,700-$7,300 $850-$3,655
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Resurface parking lot $80,000 $8,000-$34,400 $4,000-$17,200
Repair/replace sections of sidewalk as necessary $5,300 $600-$2,300 $265-$1,140

Resurface playpad $33,700 $3,400-$14,500 $1,685-$7,246

Bypass grease interceptor $8,500 $900-$3,700 $425-$1,828
Fire sprinkle building $428,500 $42,800-$184,200 $21,425-$92,128

Repair retaining wall(s) $2,000 $200-$900 $100-$430

4-High Recaulk wall foundation $3,600 $300-$1,500 $180-$774

2-High

3-Medium

Following is the list of currently unfunded facility projects at Buff alo Ridge Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.



44
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District44         

Castle Rock Elementary

1103 Canyon Drive
Castle Rock, CO 80104
Douglas County High School Feeder Area, K-6

Site Acreage:15.4
Facility Square Feet: 52,907
Mobiles on-site: 1

Funded by 1984 Bond 
Opened in 1984
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Estimated Total Construction Costs (in 2021  Dollars): $762,500
Estimated Total Project Costs: $877,025 - $1,254,338

Castle Rock Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Capacity on traditional calendar = 437

Capacity with all mobile pads occupied = 717

Capacity currently available on-site = 493

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $762,500
Estimated Project Management Costs Range: $76,400 - $327,900

Estimated Infl ation Range: $38,125 - $163,938
Estimated Total Project Costs: $877,025 - $1,254,338

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Paint exterior trim, windows, and doors $9,400 $900-$4,000 $470-$2,021
Recaulk exterior windows $4,900 $500-$2,100 $245-$1,054
Refurbish/replace retractable partitions $18,700 $1,900-$8,100 $935-$4,021
Replace stair tread $4,600 $400-$1,900 $230-$989
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace water cooler(s), drinking fountain(s) $4,300 $500-$1,900 $215-$925
Fill parking lot cracks $2,900 $300-$1,200 $145-$624

Repair/replace sidewalk(s) $5,300 $600-$2,300 $265-$1,140

Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600

Boiler room piping, add VFDs to motors/pumps $53,200 $5,300-$22,800 $2,660-$11,438

Recaulk wall foundation $7,400 $800-$3,200 $370-$1,591
Replace/repair suspended ceiling $143,000 $14,300-$61,500 $7,150-$30,745
Replace wooden basketball backboards in gym $153,300 $15,300-$65,900 $7,665-$32,960

Renovate multi-use field $5,500 $600-$2,400 $275-$1,183

1-High

2-High

2-Medium

3-High

Upgrade control system
Replace roof
Replace rooftop units
Upgrade fire alarm system
HVAC, replace MAUs and exhaust fans
Replace cabinet heaters 
Replace main switchgear and associated electrical distribution
Recaulk exterior wall control joints
Replace sink countertops 
Replace carpet
Furniture

$3,498,635

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Castle Rock Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Castle Rock Middle

2575 Meadows Boulevard 
Castle Rock, CO 80126
Castle View High School Feeder Area, 7-8

Site Acreage:22
Facility Square Feet: 128,680
Mobiles on-site: 0

Funded by 1993 Bond 
Opened in 1996

Estimated Total Construction Costs (in 2021 Dollars): $1,354,800
Estimated Total Project Costs: $1,558,140 - $2,228,682
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Castle Rock Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 1,083 (Also current capacity available at Castle Rock MS)

Capacity with all mobile pads occupied = 1,363
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Estimated Total Construction Costs (in 2021 Dollars): $1,354,800
Estimated Project Management Costs Range: $135,600 - $582,600

Estimated Infl ation Range: $67,740 - $291,282
Estimated Total Project Costs: $1,558,140 - $2,228,682

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Upgrade Water Treatment Systems 1 $17,000 $1,700-$7,300 $850-$3,655

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Exterior wall, recaulk control joints $4,900 $500-$2,100 $245-$1,054
Recaulk exterior windows $24,500 $2,400-$10,500 $1,225-$5,268
Refurbish/replace retractable partitions $12,800 $1,300-$5,500 $640-$2,752
Replace fabricated toilet partition(s) $45,000 $4,500-$19,400 $2,250-$9,675
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Theatre & stage equipment, upgrade stand controller $4,900 $500-$2,100 $245-$1,054
Raise library computer counter tops $15,000 $1,500-$6,500 $750-$3,225

Repair/replace sidewalk(s) $5,300 $600-$2,300 $265-$1,140

2-Medium Replace/refinish fixed casework as necessary $150,000 $15,000-$64,500 $7,500-$32,250

Recaulk wall foundation $9,800 $1,000-$4,200 $490-$2,107

Regular Stairs. Reseal concrete stairs $6,100 $600-$2,600 $305-$1,312

Replace/repair suspended ceiling $3,700 $300-$1,500 $185-$796
Replace chalk boards with white boards $76,700 $7,700-$33,000 $3,835-$16,491
Upgrade sink, exhaust system, storage in Tech area $185,400 $18,500-$79,700 $9,270-$39,861
Repair retaining wall(s) $5,300 $600-$2,300 $265-$1,140
Replace goal posts on athletic field $197,200 $19,700-$84,700 $9,860-$42,398

Fix drainage problem on east side of school $20,600 $2,100-$8,900 $1,030-$4,429

4-Medium Replace some trees $20,600 $2,100-$8,900 $1,030-$4,429

1-High

1-Medium

2-High

3-High

3-Medium

Renovate elevator $99,323

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade HVAC system
Commission system
Replace generator and associated equipment
Replace carpet and VCT flooring in classroom
Replace non-restricted key system with restricted system
Replace sink countertops with single surface

$1,009,076

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Castle Rock Middle School

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Castle View High

5254 North Meadows Drive
Castle Rock, CO 80109
Castle View High School Feeder Area, 9-12

Site Acreage: 35.4
Facility Square Feet: 218,106
Mobiles on-site: 8

Funded by 2003 Bond 
Opened in 2006
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Castle View High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity with all mobile pads occupied = 2,546 (Also capacity currently available on-site)

Capacity on traditional calendar= 2,098

Estimated Total Construction Costs (in 2021 Dollars): $3,668,900
Estimated Total Project Costs: $4,219,345 - $6,035,414

Student  Enrol lment-H istor ic  &  Projec ted



49
      Douglas County School District                2021-2022 Master Capital Plan          |               49

Estimated Total Construction Costs (in 2021 Dollars): $3,668,900
Estimated Project Management Costs Range: $367,000 - $1,577,700

Estimated Infl ation Range: $183,445 - $788,814
Estimated Total Project Costs: $4,219,345 - $6,035,414

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

1-Medium Replace roof top units 2 $2,500,000 $250,000-$1,075,000 $125,000-$537,500

Exterior wall, re-seal CMU, recaulk control joints $63,000 $6,300-$27,000 $3,150-$13,545
Recaulk exterior windows $76,700 $7,700-$33,000 $3,835-$16,491
Theater and Stage Equipment, Upgrade lighting and sound sy $100,000 $10,000-$43,000 $5,000-$21,500
Resurface parking lot $23,900 $2,400-$10,300 $1,195-$5,139

Repair/replace sidewalk(s) $5,300 $600-$2,300 $265-$1,140

Replace restroom flooring $75,000 $7,500-$32,300 $3,750-$16,125

Replace carpet $750,000 $75,000-$322,500 $37,500-$161,250

2-High

2-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade fire alarm system
Upgrade control system
Replace roof
Elevator
Door and door hardware
Fire alarm
HVAC 

$3,169,138

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Castle View High School

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Chaparral High

Site Acreage: 50
Facility Square Feet: 240,367
Mobiles on-site: 4

15665 Brookstone Drive 
Parker, CO 80134
Chaparral High School Feeder Area, 9-12

Funded by 1993 Bond
Opened in 1997

Capacity on traditional calendar = 2,012
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Chaparral High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,774,800
Estimated Total Project Costs: $2,041,140 - $2,919,582
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Capacity with all mobile pads occupied = 2,348

Capacity currently available on-site = 2,236
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Estimated Total Construction Costs (in 2021 Dollars): $1,774,800
Estimated Project Management Costs Range: $177,600 - $763,200

Estimated Infl ation Range: $88,740- $381,582
Estimated Total Project Costs: $2,041,140 - $2,919,582

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Replace boiler(s) 2 $400,000 $40,000-$172,000 $20,000-$86,000

1-Medium Overhaul elevator #2 2 $250,000 $25,000-$107,500 $12,500-$53,750

Exterior wall, re-seal CMU, recaulk control joints $58,500 $5,800-$25,100 $2,925-$12,578
Recaulk exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Fix exterior window(s) leakage $153,300 $15,300-$65,900 $7,665-$32,960
Replace (4) four rollup doors at kitchen $15,400 $1,600-$6,700 $770-$3,311
Continuous hinges on storefront doors need replaced $9,700 $1,000-$4,200 $485-$2,086
Replace interior door(s) $5,300 $600-$2,300 $265-$1,140
Replace fabricated toilet partition(s) $66,000 $6,600-$28,400 $3,300-$14,190
Replace sink countertop(s) $42,200 $4,200-$18,100 $2,110-$9,073
Replace kitchen flooring $77,000 $7,700-$33,200 $3,850-$16,555
Upgrade/replace showers $18,000 $1,800-$7,700 $900-$3,870
Replace approximately 100 seats in auditorium $3,100 $300-$1,400 $155-$667
Resurface parking lot $12,800 $1,300-$5,500 $640-$2,752
Repair/replace sidewalk(s) $9,800 $1,000-$4,200 $490-$2,107

Upgrade theatre and stage lighting and sound systems $100,000 $10,000-$43,000 $5,000-$21,500

Recaulk wall foundation $34,100 $3,500-$14,700 $1,705-$7,332

Repair floor in closet between rooms 322 and 207 $3,700 $300-$1,500 $185-$796

Vinyl coverings repair/replacement $106,300 $10,600-$45,700 $5,315-$22,855
Replace/repair suspended ceiling $6,400 $700-$2,800 $320-$1,376
Fire sprinkle building $321,800 $32,200-$138,400 $16,090-$69,187

Replace softball field fence $8,300 $800-$3,500 $415-$1,785

2-High

3-High

3-Medium

Update air distribution system
Replace rooftop units
Replace main gas line at meter
Upgrade and add HW loop to water treatment and glycol distribution 
system
Replace irrigation controllers
Renovate elevator #1
Install new roof on F-pod

$7,799,850

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace generator and associated equipment
Replace gym bleachers
Replace flooring in cafeteria, commons, and hallways

$1,344,456

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Chaparral High School

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cherokee Trail Elementary

Site Acreage: 10
Facility Square Feet: 53,237
Mobiles on-site: 3

Funded by 1984 Bond
Opened in 1989

17302 Clarke Farms Dr.
Parker, CO 80134
Chaparral High School Feeder Area, K-6
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Cherokee Trail Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $895,400
Estimated Total Project Costs: $1,029,870 - $1,473,211
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Capacity on traditional calendar = 529

Capacity with all mobile pads occupied = 865

Capacity currently available on-site = 641
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Estimated Total Construction Costs (in 2021 Dollars): $895,400
Estimated Project Management Costs Range: $89,700 - $385,300

Estimated Infl ation Range: $44,770 - $192,511
Estimated Total Project Costs: $1,029,870 - $1,473,211

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Refurbish/replace retractable partitions $12,800 $1,300-$5,500 $640-$2,752
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace gas piping on roof $2,000 $200-$900 $100-$430

Replace fixed casework $77,000 $7,700-$33,200 $3,850-$16,555

Replace restroom flooring $15,000 $1,500-$6,500 $750-$3,225

Replace carpet $330,000 $33,000-$141,900 $16,500-$70,950

Recaulk wall foundation $7,400 $800-$3,200 $370-$1,591

Renovate multi-use field $38,500 $3,900-$16,600 $1,925-$8,278

Renovate/repair areas of grass around school $30,700 $3,100-$13,200 $1,535-$6,601

Replace metal edging with concrete mow strip $7,000 $700-$3,000 $350-$1,505

2-High

2-Medium

3-High

4-High

Replace sealtite and wiring to roof equipment
Replace rooftop units
Replace exterior windows
Upgrade fire alarm system
Repair/replace main skylight
Replace lavatories, toilets and urinals
Replace old exit signs
Upgrade VAV boxes
Replace original panels and transformers
Repair/replace areas of cracked sidewalk
Replace main switchgear
Furniture

$1,846,858

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Cherokee Trail Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cherry Valley Elementary

9244 South State Highway 83
Franktown, CO 80116
Douglas County High School Feeder Area, K-6

Site Acreage: 4
Facility Square Feet: 4,657
Mobiles on-site: 1 

Funded prior to 1952 
Opened in 1952
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Estimated Total Construction Costs (in 2021 Dollars): $247,500
Estimated Total Project Costs: $284,675 - $407,113
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Capacity on traditional calendar = 92

Capacity with all mobile pads occupied = 148 (Also capacity currently available on-site)

Student  Enrol lment-H istor ic  &  Projec ted

Cherry Valley Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $247,500
Estimated Project Management Costs Range: $24,800 - $106,400

Estimated Infl ation Range: $12,375 - $53,213
Estimated Total Project Costs: $284,675 - $407,113

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Replace piping at propane tanks 4 $21,700 $2,200-$9,300 $1,085-$4,666

1-Medium Upgrade control system 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace kitchen flooring $20,000 $2,000-$8,600 $1,000-$4,300
Replace carpet in modulars $91,600 $9,100-$39,300 $4,580-$19,694

Resurface parking lot $2,000 $200-$900 $100-$430

Replace floor urinals with wall mount $27,500 $2,800-$11,900 $1,375-$5,913

Replace sink(s) $3,900 $400-$1,700 $195-$839

Replace/repair suspended ceiling $2,100 $200-$900 $105-$452
Replace/repair suspended ceiling $10,400 $1,000-$4,400 $520-$2,236
Replace all fencing at around school perimeter $4,800 $500-$2,000 $240-$1,032

Install new synthetic turf for multi-use field $38,500 $3,900-$16,600 $1,925-$8,278

2-High

2-Medium

3-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Reseal, recaulk, and repair cracks in exterior wall CMU and joints
Replace single pane windows
Replace gym and restroom flooring
Replace non-restricted key system with restricted system
Repair soffit on original building
Replace two exterior doors
Furniture
Sidewalks

$338,317

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Cherry Valley Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cimarron Middle
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12130 Canterberry Parkway
Parker, CO 80134
Legend High School Feeder Area, 6-8

Site Acreage: 22
Facility Square Feet: 132,414
Mobiles on-site: 4

Funded by 2006 Bond
Opened in 2010

Cimarron Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 1,318

Capacity with all mobile pads occupied = 1,542 (Also capacity currently available on-site)

Student  Enrol lment-H istor ic  &  Projec ted

Estimated Total Construction Costs (in 2021 Dollars): $725,000
Estimated Total Project Costs: $833,750 - $1,192,675
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Estimated Total Construction Costs (in 2021 Dollars): $725,000
Estimated Project Management Costs Range: $72,500 - $311,800

Estimated Infl ation Range: $36,250 - $155,875
Estimated Total Project Costs: $833,750 - $1,192,675

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Upgrade fire alarm system 2 $375,000 $37,500-$161,300 $18,750-$80,625

1-Medium Upgrade control system 2 $350,000 $35,000-$150,500 $17,500-$75,250

Following is the list of currently unfunded facility projects at Cimarron Middle School

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Clear Sky Elementary
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1470 Clear Sky Way
Castle Rock, CO 80109
Castle View High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet:  73,146
Mobiles on-site: 2

Funded by 2006 Bond 
Opened in 2008

Clear Sky Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 

Capacity with all mobile pads occupied = 862 (Also capacity currently available on-site)

Estimated Total Construction Costs (in 2021 Dollars): $941,100
Estimated Total Project Costs: $1,082,355 - $1,548,237

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $941,100
Estimated Project Management Costs Range: $94,200 - $404,800

Estimated Infl ation Range: $47,055 - $202,337
Estimated Total Project Costs: $1,082,355 - $1,548,237

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Upgrade control system 1 $385,000 $38,500-$165,600 $19,250-$82,775

Upgrade fire alarm system 1 $210,000 $21,000-$90,300 $10,500-$45,150

2-High Exterior wall, re-seal CMU, recaulk control joints $16,500 $1,700-$7,100 $825-$3,548

Paint metal at window shades, metal stantions $5,500 $600-$2,400 $275-$1,183
Recaulk exterior windows $16,500 $1,700-$7,100 $825-$3,548
Resurface parking lot $2,000 $200-$900 $100-$430
Repair/resurface playground as necessary $5,800 $500-$2,400 $290-$1,247

Replace artficial turf $3,900 $400-$1,700 $195-$839

Vinyl coverings repair/replacement $2,800 $300-$1,200 $140-$602

Renovate/repair areas of grass around school $268,100 $26,800-$115,300 $13,405-$57,642

1-High

2-Medium

3-Medium

2021 Contracted Projects

Sidewalks $140,000

Summary of Projects Total Cost

2019-2020 Completed Projects

Elevator modernizations $3,244

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Clear Sky Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Copper Mesa Elementary

3501 Poston Parkway
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet:  56,868
Mobiles on-site: 2

Funded by 2000 Bond
Opened in 2006
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Copper Mesa Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

559 
517 

475 
428 

366 356 
320 307 295 293 

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

20
24

-2
5

20
25

-2
6

Estimated Total Construction Costs (in 2021 Dollars): $836,600
Estimated Total Project Costs: $962,330 - $1,376,469

Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 674

Capacity currently available on-site = 562

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $836,600
Estimated Project Management Costs Range: $83,900 - $360,000

Estimated Infl ation Range: $41,830 - $179,869
Estimated Total Project Costs: $962,330 - $1,376,469

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Recaulk exterior windows $15,300 $1,600-$6,600 $765-$3,290
Refurbish/replace retractable partitions $12,800 $1,300-$5,500 $640-$2,752
Repair cracking in bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Repair parking lot cracks $20,600 $2,100-$8,900 $1,030-$4,429
Repair/replace areas of curb as needed $111,300 $11,100-$47,800 $5,565-$23,930

Repair/replace sidewalk(s) $5,500 $600-$2,400 $275-$1,183

Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Repair/resurface playground as necessary $11,800 $1,200-$5,100 $590-$2,537

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333
Repair insulation at water heater $12,800 $1,300-$5,500 $640-$2,752

Replace plants in N playground area $5,300 $600-$2,300 $265-$1,140

1-High

2-High

2-Medium

3-Medium

Upgrade control system
Recaulk exterior wall control joints, reseal CMU
Upgrade fire alarm system
Replace ballasted with fully adhered roof
Replace sink countertops

$1,302,096

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Copper Mesa Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cougar Run Elementary

8780 Venneford Ranch Road
Highlands Ranch, CO 80126
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 8
Facility Square Feet: 51,020
Mobiles on-site: 2

Funded by 1993 Bond
Opened in 1995
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Cougar Run Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $1,311,000
Estimated Total Project Costs: $1,507,750 - $2,156,765

Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 730

Capacity currently available on-site = 618

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,311,000
Estimated Project Management Costs Range: $131,200 - $563,900

Estimated Infl ation Range: $65,550 - $281,865
Estimated Total Project Costs: $1,507,750 - $2,156,765

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $12,800 $1,300-$5,500 $640-$2,752

1-High Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Replace main switchgear 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Paint exterior window, doors & frames $4,100 $400-$1,800 $205-$882
Repair/replace storefront windows $32,500 $3,200-$14,000 $1,625-$6,988
Refurbish/replace retractable partitions $12,800 $1,300-$5,500 $640-$2,752
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Repair cafeteria flooring $1,000 $100-$500 $50-$215
Replace hallway/classroom flooring $12,800 $1,300-$5,500 $640-$2,752
Replace hallway/classroom flooring $10,900 $1,100-$4,700 $545-$2,344
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace floor drain in kitchen $1,000 $100-$500 $50-$215

Upgrade gym sound system $88,000 $8,800-$37,900 $4,400-$18,920

2-Medium Replace/refinish fixed casework as necessary $60,000 $6,000-$25,800 $3,000-$12,900

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Repair structural damage from movement issues $14,200 $1,500-$6,100 $710-$3,053

Vinyl coverings repair/replacement $4,400 $500-$1,900 $220-$946
Bypass grease interceptor $9,000 $900-$3,800 $450-$1,935

Fire sprinkle building $433,900 $43,400-$186,500 $21,695-$93,289

1-Medium

2-High

3-High

3-Medium

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Cougar Run Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace VAV boxes (air distribution system)
Upgrade control system
Replace roof top units
Replace generator and associated equipment
Recoat exterior wall CMU weather proofing, recaulk control joints
Replace exterior windows
Replace gym carpet
Move hot water heater, install on demand pumps
Replace interior door hardware

$2,406,905

2021 Contracted Projects
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Coyote Creek Elementary

2861 Baneberry Court 
Highlands Ranch, CO 80129
ThunderRidge High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet: 54,220
Mobiles on-site: 1 

Estimated Total Construction Costs (in 2021 Dollars): $1,769,600
Estimated Total Project Costs: $2,035,080 - $2,910,664

Funded by 1993 Bond
Opened in 1995
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Coyote Creek Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 730

Capacity currently available on-site = 562
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Estimated Total Construction Costs (in 2021 Dollars): $1,769,600
Estimated Project Management Costs Range: $177,000 - $760,600

Estimated Infl ation Range: $88,480 - $380,464
Estimated Total Project Costs: $2,035,080 - $2,910,664

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace exhaust fans $107,000 $10,700-$45,900 $5,350-$23,005

Replace generator and associated equipment $75,000 $7,500-$32,300 $3,750-$16,125

1-High Upgrade fire alarm system 2 $160,000 $16,000-$68,800 $8,000-$34,400

Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Repair crack at cafeteria slab, see flooring $5,800 $500-$2,400 $290-$1,247
Exterior wall, re-seal CMU, recaulk control joints $19,500 $2,000-$8,400 $975-$4,193
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Repair NE entry leaking at floor $11,500 $1,100-$4,900 $575-$2,473
Repair operable partition(s) $12,100 $1,300-$5,300 $605-$2,602
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace carpet $1,800 $200-$800 $90-$387
Replace lavatory faucets $18,000 $1,800-$7,700 $900-$3,870
Replace art room counter tops $10,000 $1,000-$4,300 $500-$2,150

Repair parking lot cracks $25,300 $2,600-$10,900 $1,265-$5,440

Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Replace/refinish fixed casework as necessary $60,000 $6,000-$25,800 $3,000-$12,900

Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Vinyl coverings repair/replacement $5,800 $500-$2,400 $290-$1,247
Replace insulation throughout building (valve leaks) $21,500 $2,100-$9,200 $1,075-$4,623

Resod/renovate soccer and softball field $50,900 $5,100-$21,800 $2,545-$10,944

Vinyl coverings repair/replacement $4,900 $500-$2,100 $245-$1,054

Replace/repair suspended ceiling $171,600 $17,200-$73,800 $8,580-$36,894

4-High Replace metal edger with concrete mow band $6,500 $700-$2,800 $325-$1,398

3-Medium

Tier 1
Funded by the 

2018 Bond

1-Medium

2-High

2-Medium

3-High

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Coyote Creek  Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cresthill Middle

9195 Cresthill Lane 
Highlands Ranch, CO 80130
Highlands Ranch High School Feeder Area, 7-8

Site Acreage:12
Facility Square Feet: 134,400
Mobiles on-site: 0

Funded by 1989 Bond 
Opened in 1990
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Cresthill Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $2,357,100
Estimated Total Project Costs: $2,710,655 - $3,877,477
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Estimated Total Construction Costs (in 2021 Dollars): $2,357,100
Estimated Project Management Costs Range: $235,700 - $1,013,600

Estimated Infl ation Range: $117,855 - $506,777
Estimated Total Project Costs: $2,710,655 - $3,877,477

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Replace main switchgear $44,000 $4,400-$19,000 $2,200-$9,460

1-High Upgrade fire alarm system 2 $350,000 $35,000-$150,500 $17,500-$75,250

1-Medium Upgrade control system 2 $600,000 $60,000-$258,000 $30,000-$129,000

Exterior wall, recaulk control joints $4,900 $500-$2,100 $245-$1,054
Replace exterior windows $97,500 $9,800-$41,900 $4,875-$20,963
Recaulk exterior windows $39,000 $3,900-$16,700 $1,950-$8,385
Replace hallway/classroom flooring $185,400 $18,500-$79,700 $9,270-$39,861
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125

Replace/refinish fixed casework as necessary $200,000 $20,000-$86,000 $10,000-$43,000

2-Medium Replace carpet $750,000 $75,000-$322,500 $37,500-$161,250

3-High Recaulk wall foundation $3,600 $300-$1,500 $180-$774

3-Medium Vinyl coverings repair/replacement $7,700 $800-$3,400 $385-$1,656

2-High

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Cresthill Middle

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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DCSD Opportunity Center

9350 Teddy Lane
Highlands Ranch, CO 80130
Highlands Ranch High School Feeder Area, Alternative Education

Site Acreage:1.7
Facility Square Feet: 26,121

Funded by General Fund 
Opened in 2017
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DCSD Opportunity Center-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

No capital projects identifi ed at this time. All security and technology related 
capital has been summarized on the technology and security pages. 
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

No capital projects identifi ed at this time. All security and technology related 
capital has been summarized on the technology and security pages. 
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DC Oakes/District Library Media 
Center

961 South Plum Creek Boulevard
Castle Rock, CO 80104
Douglas County High School Feeder Area, 9-12

Site Acreage: 3.3
Facility Square Feet: 21,725
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $815,000
Estimated Total Project Costs: $937,250 - $1,340,925

Funded by Certifi cate of Participation 
Building Purchased: 2002
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DC Oakes High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $815,000
Estimated Project Management Costs Range: $81,500 - $350,700

Estimated Infl ation Range: $40,750 - $175,225
Estimated Total Project Costs: $937,250 - $1,340,925

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace roof on DMO $75,000 $7,500-$32,300 $3,750-$16,125
Replace roof top units $150,000 $15,000-$64,500 $7,500-$32,250
Upgrade control system $55,000 $5,500-$23,700 $2,750-$11,825
Replace main switchgear $55,000 $5,500-$23,700 $2,750-$11,825

Upgrade fire alarm system $80,000 $8,000-$34,400 $4,000-$17,200

Replace condensing units 2 $75,000 $7,500-$32,300 $3,750-$16,125

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

2-Medium Replace carpet $150,000 $15,000-$64,500 $7,500-$32,250

Tier 1
Funded by the 

2018 Bond

1-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Doors and door hardware $1,128

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at DC Oakes

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Douglas County High

2842 Front Street
Castle Rock, CO 80104
Douglas County High School Feeder Area, 9-12

Site Acreage: 50
Facility Square Feet: 268,232 (North), 106,616 (South)
Mobiles on-site: 1

Funded by 1960 Bond
Opened in 1961
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Douglas County High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $8,747,100
Estimated Total Project Costs: $10,059,455 - $14,387,027
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Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Douglas County High

Replace/repair air distribution systems
Replace/repair hot water distribution system and hot water service 
Renovate elevator
Replace natural gas service
Replace gutters and downspouts
Replace/repair skylights
Refinish soffits
Recaulk control joints, repair masonry exterior walls
Seal window frames and repair sills
Fire seal fixed walls
Replace unit heaters
Replace water meter
Provide south lot lighting

$12,425,537

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace/repair doors and door hardware 
Replace exterior doors, frames, and hardware
Furniture

$530,529

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Estimated Total Construction Costs (in 2021 Dollars): $8,747,100
Estimated Project Management Costs Range: $875,000 - $3,759,300

Estimated Infl ation Range: $437,355 - $1,880,627
Estimated Total Project Costs: $10,059,455 - $14,387,027

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Upgrade irrigation system-piping within pump building, 
increase diameter

$11,000 $1,100-$4,800 $550-$2,365

Upgrade irrigation system-replace mainlines $5,800 $500-$2,400 $290-$1,247

Replace South building elevator 4 $171,600 $17,200-$73,800 $8,580-$36,894

Revise art room ventilation systems 4 $31,000 $3,100-$13,300 $1,550-$6,665

Upgrade fire alarm system 2 $350,000 $35,000-$150,500 $17,500-$75,250

Replace generator and associated equipment 1 $75,000 $7,500-$32,300 $3,750-$16,125

South Building: Revise art room ventilation systems 4 $20,700 $2,100-$8,900 $1,035-$4,451

Upgrade fire alarm system 2 $600,000 $60,000-$258,000 $30,000-$129,000

1-Medium
Replace storm inlets and reconnect to storm drain south 
side of S bldg 4

$180,800 $18,100-$77,700 $9,040-$38,872

Tier 1
Funded by the 

2018 Bond

1-High

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Douglas County High cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Repair foundation on bleacher walls $46,400 $4,600-$19,900 $2,320-$9,976
Provide lift or ramp to auditorium main stage $47,300 $4,800-$20,400 $2,365-$10,170
ADA conforming auto shop ramp $5,300 $600-$2,300 $265-$1,140
Repair loose brick mortar on south exterior parapet wall $6,400 $700-$2,800 $320-$1,376
Repair 2 holes in exterior masonry at north wall of library $1,100 $200-$500 $55-$237

Repoint joints at Life Mgmt Wing and west face Auditorium $6,600 $700-$2,900 $330-$1,419

Repaint CMU exterior walls at Industrial Arts, downspouts, 
and E HallKalwall monitor

$10,400 $1,000-$4,400 $520-$2,236

Repaint steel beams / columns at Life Mgmt Wing, wood 
transoms above Metal Shop door and at Boiler Room and 
wood soffit at door F.

$15,600 $1,500-$6,600 $780-$3,354

Caulk perimeters at windows $2,700 $300-$1,100 $135-$581
Reglaze windows in 66 & 67, rusting frames $500 $-$200 $25-$108
Refinish exterior Y,I North doors and frames $2,700 $300-$1,100 $135-$581
Make rolling doors at student store and attendance office 
ADA compliant

$9,900 $1,000-$4,300 $495-$2,129

Upgrade auditorium with wheel chair spaces for ADA $800 $100-$400 $40-$172
Reconstruct auditorium control room $16,500 $1,700-$7,100 $825-$3,548
Upgrade restrooms in two story addition, restroom in north 
hall, and old locker rooms

$46,500 $4,600-$19,900 $2,325-$9,998

Fire seal area separation wall penetrations $11,500 $1,100-$4,900 $575-$2,473
Replace fabricated toilet partition(s) $8,800 $900-$3,800 $440-$1,892
Replace handrails on stairs in E-Wing $13,800 $1,400-$5,900 $690-$2,967
Replace restroom flooring $20,000 $2,000-$8,600 $1,000-$4,300
North- E Wing entries do not have recessed mats $1,500 $100-$600 $75-$323
Replace science CR 62 floor tile $7,600 $800-$3,300 $380-$1,634
Replace carpetingge $92,800 $9,300-$39,900 $4,640-$19,952
Replace/repair suspended ceiling $21,300 $2,100-$9,100 $1,065-$4,580
Replace lavatories and sinks $24,500 $2,400-$10,500 $1,225-$5,268
Replace sink(s) $2,700 $300-$1,100 $135-$581
Replace sink(s) $38,700 $3,800-$16,600 $1,935-$8,321
Revise piping at sinks in classroom 53 $5,300 $600-$2,300 $265-$1,140
Replace leaking fixtures north building teacher's lounge $2,700 $300-$1,100 $135-$581
Replace faucets at art sinks $2,700 $300-$1,100 $135-$581
Provide plaster sink with large capacity plaster trap (N Art 
room)

$10,600 $1,100-$4,600 $530-$2,279

Replace the wash fountain & DF $10,200 $1,000-$4,300 $510-$2,193
Replace water cooler(s), drinking fountain(s) $53,900 $5,400-$23,200 $2,695-$11,589
Revise drainage piping in auto shop-code compliance $9,400 $900-$4,000 $470-$2,021
Replace floor sinks and drains and all connected waste 
piping below the floor within the kitchen of the north 
building

$175,900 $17,600-$75,700 $8,795-$37,819

Replace floor drains and revise drainage connections within 
kitchen at south building

$13,500 $1,300-$5,700 $675-$2,903

Upgrade grease interceptor $41,400 $4,100-$17,800 $2,070-$8,901
Replace grease interceptor $32,800 $3,300-$14,100 $1,640-$7,052
Replace deck mounted gas turrets at north building $17,600 $1,800-$7,600 $880-$3,784
Replace curtain and track system. $18,600 $1,900-$8,000 $930-$3,999
Replace auditorium theatrical equipment $88,000 $8,800-$37,900 $4,400-$18,920
Upgrade lighting and sound systems $100,000 $10,000-$43,000 $5,000-$21,500
Replace fixed casework-North bldg., science room, no ADA 
accessible sinks

$750,000 $75,000-$322,500 $37,500-$161,250

Replace fixed casework-North bldg, Sci 36,37,60,61, replace 
center top edge peel & wood veneer peel

$30,000 $3,000-$12,900 $1,500-$6,450

Replace fixed casework -North bdg, replace doors and 
sliding hardware in display cases

$30,000 $3,000-$12,900 $1,500-$6,450

2-High
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace fixed casework-North bldg teachers lounge, no ADA 
accessible sinks

$66,000 $6,600-$28,400 $3,300-$14,190

Replace fixed casework-North bldg, photography cr's, not 
ADA accessible, no ADA sinks

$30,000 $3,000-$12,900 $1,500-$6,450

Replace fixed casework-North bldg, main entry concession, 
transaction counter too high, not ADA accessible

$8,000 $800-$3,400 $400-$1,720

Replace fixed casework-North bldg, career center, 
transaction counter too high, not ADA accessible

$11,000 $1,100-$4,800 $550-$2,365

Replace fixed casework-North bldg, Art 42, countertops too 
high, not ADA accessible, no ADA accessible sinks

$38,400 $3,900-$16,500 $1,920-$8,256

Replace fixed casework-North bldg, science cr's, 
countertops too high, no ADA sinks

$6,100 $600-$2,600 $305-$1,312

Replace fixed casework-North bldg, at admin, countertops 
too high and sink not ADA accessible

$16,500 $1,700-$7,100 $825-$3,548

Add more casework in SPED Kitchen $15,000 $1,500-$6,500 $750-$3,225
Resurface parking lot $11,000 $1,100-$4,800 $550-$2,365
Remove/replace broken concrete curbing $81,900 $8,200-$35,200 $4,095-$17,609
Repair/replace sidewalk(s) $51,200 $5,100-$22,000 $2,560-$11,008
Repair/replace sidewalk(s) $9,800 $1,000-$4,200 $490-$2,107
Repair/replace sidewalk(s) $5,300 $600-$2,300 $265-$1,140
Rework pedestrian route through parking lot $28,200 $2,800-$12,100 $1,410-$6,063
Provide accessible, to grade route(Commons 100 and Gym 
103)

$112,800 $11,300-$48,500 $5,640-$24,252

Repair/replace sidewalk(s) $22,600 $2,300-$9,700 $1,130-$4,859
Repair/replace sidewalk(s) $48,700 $4,800-$20,900 $2,435-$10,471
Storage 102B, infill south wall masonry openings $2,700 $300-$1,100 $135-$581
Provide ej cover at exterior brick wall west of main north 
entry where previous addition meets existing building

$2,800 $300-$1,200 $140-$602

Compression seal at ext wall located east of main north 
entry missing above 4' and loose below 4' - replace with ej 
cover

$2,800 $300-$1,200 $140-$602

Southeast entrance exterior wall projecting rowlock brick 
trim courses have been broken off. Remove and replace all 
broken rowlock trim and replace with new flush rowlock 
brick

$30,400 $3,000-$13,100 $1,520-$6,536

Repair cracks in Stucco fascia east & south elevations South 
Bldg.  Caulk and repaint

$9,000 $900-$3,800 $450-$1,935

Repair cracks in exterior stone façade at 7+ locations (South 
Bldg)

$14,600 $1,400-$6,200 $730-$3,139

Exterior wall, repair CMU $1,500 $100-$600 $75-$323
Caulk perimeters at windows $25,700 $2,500-$11,000 $1,285-$5,526
South Commons & Lobby exterior single glazed HM window 
frames.  Provide new aluminum storefront framing with 
insulated glass

$171,500 $17,200-$73,800 $8,575-$36,873

DOORS SOUTH / Exterior HM windows, doors/frames 
rusting; refinish all locations

$7,900 $700-$3,300 $395-$1,699

Upgrade stage, stage office, dressing rooms and costume 
storage room for ADA

$24,700 $2,500-$10,600 $1,235-$5,311

Upgrade restrooms throughout building as needed $48,700 $4,800-$20,900 $2,435-$10,471
Upgrade single staff toilet rooms $131,500 $13,100-$56,500 $6,575-$28,273
Install complying HC stall, accessories or grab bars in 
restrooms 100N, 100O, 103E, 103I, 43D, 43F

$27,300 $2,800-$11,800 $1,365-$5,870

Repair fixed wall(s) $2,200 $300-$1,000 $110-$473
Replace toilet partitions $2,800 $300-$1,200 $140-$602
Replace toilet partitions $52,700 $5,300-$22,700 $2,635-$11,331
Replace corridor stair handrails $15,100 $1,500-$6,500 $755-$3,247
Re-configure, add handrails, rebuild stairs at stage 100 $25,700 $2,500-$11,000 $1,285-$5,526
Replace stair tread $8,500 $900-$3,700 $425-$1,828
Repair hallway/classroom flooring $5,500 $600-$2,400 $275-$1,183
Replace hallway/classroom flooring $3,800 $400-$1,600 $190-$817
Replace hallway/classroom flooring $11,800 $1,200-$5,100 $590-$2,537

2-High
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Douglas County High cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace hallway/classroom flooring $60,400 $6,100-$26,000 $3,020-$12,986
South 101 Dance, ramp wood flooring boards cupped.  
Replace and threshold

$2,700 $300-$1,100 $135-$581

South 104B Office, 50, 50B, 53B, 66A remove and replace 
VCT beyond life

$8,300 $800-$3,500 $415-$1,785

South 50A, 50C Office, remove VCT beyond life; provide 
carpet

$2,900 $300-$1,200 $145-$624

South 102A Office, remove exist'g carpet  Provide new 
carpet and rubber base.

$1,500 $100-$600 $75-$323

Replace carpet $142,500 $14,200-$61,300 $7,125-$30,638
Replace sink faucet at math office in south building $1,500 $100-$600 $75-$323
Replace fixed casework-South bldg, new doors and latches, 
repair damage in Art area, countertops peeling.

$408,500 $40,800-$175,600 $20,425-$87,828

Replace fixed casework-South bldg. $200,000 $20,000-$86,000 $10,000-$43,000

Replace fixed casework-South bldg, main office transaction 
desk split, loose and peeling edges and surface.

$4,800 $500-$2,000 $240-$1,032

Replace fixed casework-South bldg, at admin, reception 
countertop not ADA accessible

$204,300 $20,400-$87,900 $10,215-$43,925

Resurface parking lot $20,600 $2,100-$8,900 $1,030-$4,429

Repair/replace sidewalk(s) $9,800 $1,000-$4,200 $490-$2,107

Edge of wood Stage floor broken, tacky. $3,200 $400-$1,400 $160-$688
Remove abandoned water and waste piping $2,700 $300-$1,100 $135-$581
Special HVAC Systems and Equipment. Needs-Provide key 
switch and push button style to meet code for gas control 
stations at all science classrooms

$51,400 $5,200-$22,100 $2,570-$11,051

Special HVAC Systems and Equipment. Needs-Revise natural 
gas piping feeding to the north classroom wing to be 
overhead

$22,000 $2,200-$9,500 $1,100-$4,730

Reposition dumpster area for direct trash truck access. $11,000 $1,100-$4,800 $550-$2,365
Regrade and repave parking $3,100 $300-$1,400 $155-$667
Regrade and repave parking $53,800 $5,400-$23,200 $2,690-$11,567
Replace restroom flooring $50,000 $5,000-$21,500 $2,500-$10,750

Eliminate neutralization as neededs insouth building $5,300 $600-$2,300 $265-$1,140
Auto Shop sectional doors operational, need minor repairs 
to replace seals and missing rollers.

$900 $100-$400 $45-$194

Repair masonry mortar at drinking fountains southwest 
corner of gym

$2,700 $300-$1,100 $135-$581

Repair cracked masonry over window at interior corridor.( 
NW corner of courtyard)

$4,100 $400-$1,800 $205-$882

Repair cracked masonry at SW interior corner of Commons $12,900 $1,300-$5,600 $645-$2,774

Repair fixed wall(s) $900 $100-$400 $45-$194
North Bldg groundface CMU stained, grimy.  Paint w/ oil-
based enamel

$20,700 $2,100-$8,900 $1,035-$4,451

Replace/repair suspended ceiling $40,300 $4,000-$17,300 $2,015-$8,665
Replace pipe insulation on all domestic hot water system $122,000 $12,200-$52,500 $6,100-$26,230
Temp CR area at South Bldg bare from foot traffic.  Dress up 
grade and reseed

$306,500 $30,700-$131,800 $15,325-$65,898

Repair corner court yard inner wall $35,900 $3,600-$15,400 $1,795-$7,719
Repair floor slab cracks or joints approx. 7 locations 
(damaged flooring)

$15,600 $1,500-$6,600 $780-$3,354

Classroom #54 concrete slab is raised 1"-2" for entire center 
portion of room. +/- 4' wide apron slopes down at entire 
room perimeter.

$25,700 $2,500-$11,000 $1,285-$5,526

Repair cracks in concrete columns $18,700 $1,900-$8,100 $935-$4,021
South Restroom 7P, install new floor expansion joint cover 
along east wall

$2,000 $200-$900 $100-$430

Gym 103 gyp board at east wall above lockers is damaged 
by balls- replace with more durable material

$6,500 $700-$2,800 $325-$1,398

Corridor 100G, replace broken face shell and infill gap 
around north wall fire alarm horn.

$1,500 $100-$600 $75-$323

2-High

3-High

2-Medium
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Communication Room 60G, replace missing east wall above 
ceiling CMU face shell

$1,500 $100-$600 $75-$323

Replace loose brick cap south wall Science #11 $1,500 $100-$600 $75-$323
Repair masonry near base of drain alcove at Wood Shop $2,700 $300-$1,100 $135-$581
Repair cracked masonry  north stair corridor $5,300 $600-$2,300 $265-$1,140
Repair cracked masonry at north wall of Dance Studio $5,300 $600-$2,300 $265-$1,140
Repair cracked masonry, add control joints (south wall) $15,600 $1,500-$6,600 $780-$3,354

Patch cracks in GB bulkheads at north wall of entry Lobby $7,900 $700-$3,300 $395-$1,699

Replace/repair suspended ceiling $25,200 $2,600-$10,900 $1,260-$5,418

Replace/repair suspended ceiling $900 $100-$400 $45-$194

Replace/repair suspended ceiling $400 $-$100 $20-$86

Replace/repair suspended ceiling $2,000 $200-$900 $100-$430

Add window coverings at faculty lounge $23,300 $2,300-$9,900 $1,165-$5,010

Install acoustical wall panels in Vocal Room $38,700 $3,800-$16,600 $1,935-$8,321

Paint interior $51,400 $5,200-$22,100 $2,570-$11,051

Vinyl coverings repair/replacement $4,800 $500-$2,000 $240-$1,032

Fences Add estate fence with mesh along south side $7,600 $800-$3,300 $380-$1,634

Replace sections of  chain link fence $33,900 $3,400-$14,600 $1,695-$7,289

Repair/replace fence at  parking lot west of North bldg. $6,100 $600-$2,600 $305-$1,312

Add site fencing to limit cut through by students $33,900 $3,400-$14,600 $1,695-$7,289

Replace chain Link fence at Metal Shop $10,400 $1,000-$4,400 $520-$2,236

Backfill needed, sidewalks & curb $56,400 $5,600-$24,200 $2,820-$12,126

Backfill needed, sidewalks & curb $9,800 $1,000-$4,200 $490-$2,107

Replace steel edger NW South bldg w/ bend-a-board. $65,500 $6,500-$28,100 $3,275-$14,083

Rework grading, flatwork, storm system in courtyard $102,300 $10,300-$44,000 $5,115-$21,995

Pipe downspouts to storm system E side North building $20,600 $2,100-$8,900 $1,030-$4,429

Regrade, modify storm pipes, downspouts at greenhouse $127,800 $12,700-$54,900 $6,390-$27,477

Regrade and clean out riprap inlet S of stadium $6,100 $600-$2,600 $305-$1,312

Landscape pedestrian path from S lot to N entry of S bldg. $169,100 $16,900-$72,700 $8,455-$36,357

Replace wooden site furnishings w/ non-wooden $65,500 $6,500-$28,100 $3,275-$14,083

Landscape and irrigate NE side of N bldg. $28,200 $2,800-$12,100 $1,410-$6,063

Install headwalls NW corner South Bldg. $48,700 $4,800-$20,900 $2,435-$10,471

Regrade, add fence, seed and irrigation E of South bldg. $12,000 $1,200-$5,200 $600-$2,580

Repair asphalt, curb & gutter, inlet S parking lot $14,300 $1,500-$6,200 $715-$3,075

Sod, irrigate and add fence along path to E parking lot $563,100 $56,300-$242,200 $28,155-$121,067

Install underground storm drain S side of SW playfield $2,700 $300-$1,100 $135-$581
Repair walls & door frames, repaint South in lower level, 
faculty lounge, special ed, admin, support spaces

$108,000 $10,800-$46,400 $5,400-$23,220

Paint interior $49,000 $4,900-$21,000 $2,450-$10,535

Provide dishwasher at teacher's lounge in south building $2,700 $300-$1,100 $135-$581

Shot Put Area; upgrade to DCSD standard $7,000 $700-$3,000 $350-$1,505

Playing Fields, upgrade to DSCD standard $141,000 $14,100-$60,600 $7,050-$30,315

Add shade trees west of South Bldg and in NW parking lot $76,700 $7,700-$33,000 $3,835-$16,491

Replace mulch around perimeter of North Bldg. $20,800 $2,100-$9,000 $1,040-$4,472

Repair & replace North building lot landscape and mulch $15,600 $1,500-$6,600 $780-$3,354

Remove existing dirt road to Central Playfield $90,500 $9,000-$38,900 $4,525-$19,458

Repair erosion at east stadium entrance, landscaping $255,500 $25,500-$109,800 $12,775-$54,933

Improve native growth on south side of building $17,000 $1,700-$7,300 $850-$3,655

Irrigated landscaping along Front Street frontage $12,000 $1,200-$5,200 $600-$2,580

Provide disposer at teacher's lounge sink $1,500 $100-$600 $75-$323

3-High

4-Medium

3-Medium
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Eagle Ridge Elementary

7716 Timberline Road 
Lone Tree, CO 80124
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 8
Facility Square Feet: 53,237
Mobiles on-site: 3

Estimated Total Construction Costs (in 2021 Dollars): $523,700
Estimated Total Project Costs: $602,185 - $861,496

Funded by 1984 Bond
Opened in 1989
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Eagle Ridge Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 730

Capacity currently available on-site = 674

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $523,700
Estimated Project Management Costs Range: $52,300 - $225,200

Estimated Infl ation Range: $26,185 - $112,596
Estimated Total Project Costs: $602,185 - $861,496

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Refurbish/replace retractable partitions $12,800 $1,300-$5,500 $640-$2,752
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125

Replace fixed casework $185,400 $18,500-$79,700 $9,270-$39,861

2-Medium Repair cracking concrete, service drive $10,400 $1,000-$4,400 $520-$2,236

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Renovate multi-use field $39,600 $4,000-$17,100 $1,980-$8,514

3-Medium Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

Renovate/repair areas of grass around school $185,400 $18,500-$79,700 $9,270-$39,861

Replace metal edging with concrete mow strip $5,300 $600-$2,300 $265-$1,140

2-High

3-High

4-High

Upgrade VAVs (air distribution system)
Update control system
Replace rooftop units
Replace exterior windows
Upgrade fire alarm system
Replace lavatories, toilets, urinals
Replace panels and transformers
Replace main switchgear

$2,790,167

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace cafeteria VCT flooring
Replace carpet $252,542

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Eagle Ridge Elementary
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Eldorado Elementary

1305 Timbervale Trail 
Highlands Ranch, CO 80126
ThunderRidge High School Feeder Area, K-6

Site Acreage: 10
Original square feet: 51,688
Mobiles on-site: 2

Funded by 2000 Bond
Opened in 2001
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Eldorado Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

522 492 
448 451 

416 422 408 390 376 374 

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

20
24

-2
5

20
25

-2
6

Estimated Total Construction Costs (in 2021 Dollars): $1,167,200
Estimated Total Project Costs: $1,342,560- $1,920,048

Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 674

Capacity currently available on-site = 618

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,167,200
Estimated Project Management Costs Range: $117,000 - $501,900

Estimated Infl ation Range: $58,360 - $250,948
Estimated Total Project Costs: $1,342,560 - $1,920,048

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Re-glaze skylights 1 $30,700 $3,100-$13,200 $1,535-$6,601

Chilled Water Systems. Replace cooling tower 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Replace/repair boiler room piping as necessary 1 $27,500 $2,800-$11,900 $1,375-$5,913

Chilled Water Systems. Replace chiller 2 $300,000 $30,000-$129,000 $15,000-$64,500

Recaulk exterior windows $14,300 $1,500-$6,200 $715-$3,075
Paint exterior doors $600 $100-$200 $30-$129
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $62,500 $6,300-$26,900 $3,125-$13,438
Repair/replace areas of curb as needed $141,000 $14,100-$60,600 $7,050-$30,315
Repair/replace sidewalk(s) $9,400 $900-$4,000 $470-$2,021

Replace asphalt playground $5,300 $600-$2,300 $265-$1,140

Re-glaze all storefronts as necessary $8,300 $800-$3,500 $415-$1,785
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Replace hallway/classroom flooring $8,300 $800-$3,500 $415-$1,785

Replace kitchen flooring $16,500 $1,700-$7,100 $825-$3,548

3-High Recaulk wall foundation $3,800 $400-$1,600 $190-$817

Repair operable partition(s) $2,800 $300-$1,200 $140-$602

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

1-High

1-Medium

2-High

2-Medium

3-Medium

No project contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace generator and associated equipment
Recaulk exterior wall control joings, re-seal CMU masonry
Upgrade fire alarm system
Replace cafeteria, and gym flooring
Replace non-restricted key system with restricted
Replace roof (ballasted with fully adhered)
Paint metal roof

$1,930,765

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Eldorado Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Flagstone Elementary

104 Lovington Street 
Castle Rock, CO 80104
Douglas County High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet: 56,566
Mobiles on-site: 1

Funded by 2000 Bond
Opened in 2003

$3,500

$8,500 

$425,000

$130,500

$300,000

$200,000

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Flagstone Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,067,500
Estimated Total Project Costs: $1,227,573 - $1,755,913
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 730

Capacity currently available on-site = 562

Student  Enrol lment-H istor ic  &  Projec ted



83
      Douglas County School District                2021-2022 Master Capital Plan          |               83

Estimated Total Construction Costs (in 2021 Dollars): $1,067,500
Estimated Project Management Costs Range: $106,700 - $458,900

Estimated Infl ation Range: $53,375 - $229,513
Estimated Total Project Costs: $1,227,575 - $1,755,913

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Chilled Water Systems. Replace cooling tower 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace generator and associated equipment 1 $75,000 $7,500-$32,300 $3,750-$16,125

1-Medium Chilled Water Systems. Replace chiller 4 $300,000 $30,000-$129,000 $15,000-$64,500

Exterior wall, re-seal CMU, recaulk control joints $27,900 $2,800-$11,900 $1,395-$5,999
Paint exterior trim, windows and doors $9,400 $900-$4,000 $470-$2,021
Recaulk exterior windows $15,400 $1,600-$6,700 $770-$3,311
Recaulk exterior door frames $1,100 $200-$500 $55-$237
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750

Resurface parking lot $26,700 $2,600-$11,400 $1,335-$5,741

Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600

Replace carpet $330,000 $33,000-$141,900 $16,500-$70,950

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Renovate multi-use field $4,900 $500-$2,100 $245-$1,054

3-Medium Vinyl coverings repair/replacement $3,500 $300-$1,400 $175-$753

1-High

2-High

2-Medium

3-High

Upgrade fire alarm system
Replace ballasted with fully adhered roof
Replace domestic water heater and piping
Upgrade clock system
Replace sink countertops
Replace restroom floor

$1,904,766

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace Trane controls with Delta
Furniture $424,255

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Flagstone Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Fox Creek Elementary

6585 Collegiate Drive 
Highlands Ranch, CO 801306
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 12
Facility Square Feet: 54,226
Mobiles on-site: 2

Funded by 1993 Bond
Opened in 1995
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Fox Creek Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $1,596,200
Estimated Total Project Costs: $1,835,510 - $2,625,583

Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 674

Capacity currently available on-site = 562

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,596,200
Estimated Project Management Costs Range: $159,500 - $686,200

Estimated Infl ation Range: $79,810 - $343,183
Estimated Total Project Costs: $1,835,510 - $2,625,583

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace seals at main corridor skylights $10,000 $1,000-$4,300 $500-$2,150

Replace generator and associated equipment $75,000 $7,500-$32,300 $3,750-$16,125

1-High Upgrade fire alarm system 2 $160,000 $16,000-$68,800 $8,000-$34,400

Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Special Foundations. Needs-Pre-school slab sinking, repair $2,900 $300-$1,200 $145-$624
Exterior wall, re-seal CMU, recaulk control joints $19,500 $2,000-$8,400 $975-$4,193
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Replace hallway/classroom flooring $29,900 $2,900-$12,800 $1,495-$6,429
Replace kitchen flooring $70,000 $7,000-$30,100 $3,500-$15,050

Replace carpet $5,800 $500-$2,400 $290-$1,247

Replace gym carpet $15,600 $1,600-$6,800 $780-$3,354
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Replace/refinish fixed casework as necessary $60,000 $6,000-$25,800 $3,000-$12,900

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Renovate multi-use field $30,700 $3,100-$13,200 $1,535-$6,601

Vinyl coverings repair/replacement $6,100 $600-$2,600 $305-$1,312
Replace pads at backstops in gym.  Replace chalkboards 
with white boards

$153,300 $15,300-$65,900 $7,665-$32,960
3-Medium

Tier 1
Funded by the 

2018 Bond

1-Medium

2-High

2-Medium

3-High

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Fox Creek Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Franktown Elementary

1384 North State Highway 83 
Franktown, CO 80116
Ponderosa High School Feeder Area, K-5

Site Acreage: 23
Facility Square Feet: 36,147
Mobiles on-site: 3

Estimated Total Construction Costs (in 2021 Dollars): $940,700
Estimated Total Project Costs: $1,081,735 - $1,547,451

Funded by 1978 Bond
Opened in 1980
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Franktown Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 322

Capacity with all mobile pads occupied = 490

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $940,700
Estimated Project Management Costs Range: $94,000 - $404,500

Estimated Infl ation Range: $47,035 - $202,251
Estimated Total Project Costs: $1,081,735 - $1,547,451

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Refurbish/replace retractable partitions $51,200 $5,100-$22,000 $2,560-$11,008
Replace trough washing stations with sinks $17,600 $1,800-$7,600 $880-$3,784
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900

Repair/replace sidewalk(s) $51,200 $5,100-$22,000 $2,560-$11,008

Recaulk wall foundation $8,400 $800-$3,600 $420-$1,806
Renovate play field and other site improvements $81,900 $8,200-$35,200 $4,095-$17,609

Install new synthetic turf for multi-use field $41,100 $4,100-$17,600 $2,055-$8,837

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333
Vinyl coverings repair/replacement $5,500 $600-$2,400 $275-$1,183
Fire sprinkle building $408,500 $40,800-$175,600 $20,425-$87,828
Renovate/repair areas of grass around school $74,200 $7,400-$31,900 $3,710-$15,953

Remove/replace plants $11,000 $1,100-$4,800 $550-$2,365

4-High Renovate/repair areas of grass around school $23,900 $2,400-$10,300 $1,195-$5,139

2-High

3-High

3-Medium

No project contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade clock system
Upgrade control system
Replace roof top units
Install new generator and associated emergency systems
Recault exterior wall control joints, repair masonry
Recaulk windows
Replace toilet partitions
Upgrade fire alarm system
Replace kitchen and restroom flooring
Replace interior door hardware
Repair entry soffit
Silver coat parapet walls
Replace/repair entry classroom storefronts
Sand and paint exterior doors

$2,102,742

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Franktown Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Frontier Valley Elementary

23919 East Canterberry Trail
Parker, CO 80138
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 55,868
Mobiles on-site: 2

Funded by 2000 Bond 
Opened in 2003
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Estimated Total Construction Costs (in 2021 Dollars): $794,500
Estimated Total Project Costs: $914,025 - $1,307,018
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Capacity on traditional calendar = 483

Capacity with all mobile pads occupied = 651

Student  Enrol lment-H istor ic  &  Projec ted

Capacity currently available on site = 595

Frontier Valley Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $794,500
Estimated Project Management Costs Range: $79,800 - $341,700

Estimated Infl ation Range: $39,725 - $170,818
Estimated Total Project Costs: $914,025 - $1,307,018

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Re-glaze skylights 1 $30,700 $3,100-$13,200 $1,535-$6,601

Chilled Water Systems. Replace cooling tower 1 $100,000 $10,000-$43,000 $5,000-$21,500

1-Medium Repair insulation in boiler room 1 $1,100 $200-$500 $55-$237

Recaulk exterior windows $14,300 $1,500-$6,200 $715-$3,075
Recaulk windows. Clean framing. Repair frames $5,300 $600-$2,300 $265-$1,140
Paint exterior doors $600 $100-$200 $30-$129
Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $102,300 $10,300-$44,000 $5,115-$21,995
Repair/replace areas of curb as needed $83,500 $8,400-$35,900 $4,175-$17,953
Repair/replace sidewalk(s) $76,700 $7,700-$33,000 $3,835-$16,491

Replace asphalt playground $84,600 $8,500-$36,400 $4,230-$18,189

Recaulk wall foundation $3,700 $300-$1,500 $185-$796
Upper Floor cracks, cafeteria floor moving $10,400 $1,000-$4,400 $520-$2,236

Renovate multi-use field $95,100 $9,500-$40,900 $4,755-$20,447

3-Medium Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

1-High

2-High

3-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace generator and associated equipment
Recaulk exterior wall control joints and seal masonry CMU 
Upgrade fire alarm system
Replace carpet
Replace roof

$1,106,946

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Frontier Valley Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Gold Rush Elementary
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12021 South Swift Fox Way
Parker, CO 80134
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 0

Funded by 2006 Bond 
Opened in 2008

Gold Rush Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 713 (Also capacity currently available on-site)

Capacity with all mobile pads occupied = 825

Estimated Total Construction Costs (in 2021 Dollars): $1,468,100
Estimated Total Project Costs: $1,688,705 - $2,415,142

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,468,100
Estimated Project Management Costs Range: $147,200 - $631,400

Estimated Infl ation Range: $73,405 - $315,642
Estimated Total Project Costs: $1,688,705 - $2,415,142

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Upgrade control system 3 $385,000 $38,500-$165,600 $19,250-$82,775

Upgrade fire alarm system 3 $210,000 $21,000-$90,300 $10,500-$45,150

Exterior wall, repair flashing on east side front entry $1,700 $200-$700 $85-$366

Exterior wall, recaulk expansion joints, reseal CMU $16,500 $1,700-$7,100 $825-$3,548

Paint exterior metal, poles, railings, and sunshades $5,500 $600-$2,400 $275-$1,183
Recaulk exterior windows $16,500 $1,700-$7,100 $825-$3,548
Resurface parking lot $671,600 $67,200-$288,800 $33,580-$144,394
Repair/replace sidewalk(s) $11,300 $1,100-$4,800 $565-$2,430
Repair retaining wall(s) $18,500 $1,900-$8,000 $925-$3,978

Repair/resurface playground as necessary $42,500 $4,300-$18,300 $2,125-$9,138

Recaulk wall foundation $3,300 $400-$1,500 $165-$710
Vinyl coverings repair/replacement $1,100 $200-$500 $55-$237

Renovate/repair areas of grass around school $59,600 $5,900-$25,500 $2,980-$12,814

1-High

2-High

2-Medium

3-Medium

2021 Contracted Projects

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Elevator modernization $3,169

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Gold Rush Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Heritage Elementary

3350 Summit View Parkway
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,668
Mobiles on-site: 3

Estimated Total Construction Costs (in 2021 Dollars): $1,091,300
Estimated Total Project Costs: $1,254,965 - $1,795,030

Funded by 1997 Bond 
Opened in 2001

$51,500 

$13,100 

$5,500 

$346,200 

$650,000 

$25,000 

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Heritage Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 730

Capacity currently available on-site = 674

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,091,300
Estimated Project Management Costs Range: $109,100 - $469,100

Estimated Infl ation Range: $54,565 - $234,630
Estimated Total Project Costs: $1,254,965 - $1,795,030

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Chilled Water Systems. Replace chiller and cooling tower 1 $400,000 $40,000-$172,000 $20,000-$86,000

Paint exterior doors $600 $100-$200 $30-$129
Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $81,900 $8,200-$35,200 $4,095-$17,609
Repair/replace areas of curb as needed $71,200 $7,100-$30,600 $3,560-$15,308
Repair/replace sidewalk(s) $25,600 $2,500-$10,900 $1,280-$5,504

Replace asphalt playground $81,900 $8,200-$35,200 $4,095-$17,609

2-Medium Paint exterior metal $5,500 $600-$2,400 $275-$1,183

Recaulk wall foundation $3,700 $300-$1,500 $185-$796

Renovate multi-use field $9,400 $900-$4,000 $470-$2,021

Repair operable partition(s) $2,800 $300-$1,200 $140-$602
Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

Renovate/repair areas of grass around school $42,500 $4,300-$18,300 $2,125-$9,138

1-Medium

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace generator and associated equipment
Recaulk exterior wall control joints. Seal masonry CMU
Recaulk windows
Upgrade fire alarm system
Replace restroom flooring
Replace non-restricted key system with restricted
Reglaze skylights
Replace ballasted roof with fully adhered
Paint metal roof

$1,392,689

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Heritage Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Highlands Ranch High

9375 Cresthill Lane
Highlands Ranch, CO 80130
Highlands Ranch High School Feeder Area, 9-12

Site Acreage: 70.82
Facility Square Feet: 243,408
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $2,499,000
Estimated Total Project Costs: $2,874,150 - $4,111,085

Funded by 1984 Bond 
Opened in 1985
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Highlands Ranch High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity with all mobile pads occupied = 2,623

Capacity on traditional calendar = 2,399
(Also current capacity available at Highlands Ranch HS)
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Estimated Total Construction Costs (in 2021 Dollars): $2,499,000
Estimated Project Management Costs Range: $250,200 - $1,074,800

Estimated Infl ation Range: $124,950- $537,285
Estimated Total Project Costs: $2,874,150 - $4,111,085

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Recaulk exterior windows $60,400 $6,100-$26,000 $3,020-$12,986
Reglaze storefront windows and recaulk windows at 
auditorium entry

$30,700 $3,100-$13,200 $1,535-$6,601

Paint exterior doors $5,300 $600-$2,300 $265-$1,140
Replace hallway/classroom flooring $1,188,000 $118,800-$510,900 $59,400-$255,420
Replace kitchen flooring $71,500 $7,200-$30,800 $3,575-$15,373
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace auditorium seating $66,000 $6,600-$28,400 $3,300-$14,190
Theater and Stage Equipment, upgrade lighting and sound 
systems

$100,000 $10,000-$43,000 $5,000-$21,500

Replace fixed casework $200,000 $20,000-$86,000 $10,000-$43,000

Repair/replace sidewalk(s) $9,800 $1,000-$4,200 $490-$2,107

2-Medium Replace carpet $247,500 $24,800-$106,500 $12,375-$53,213

Recaulk wall foundation $9,500 $1,000-$4,100 $475-$2,043
Replace all fencing around school perimeter $20,600 $2,100-$8,900 $1,030-$4,429
Renovate multi-use field $35,900 $3,600-$15,400 $1,795-$7,719

Replace site lighting poles and fixtures $31,700 $3,200-$13,700 $1,585-$6,816

3-Medium Vinyl coverings repair/replacement $15,600 $1,500-$6,600 $780-$3,354

4-High Renovate/repair areas of grass around school $255,500 $25,500-$109,800 $12,775-$54,933

4-Medium Add/replace trees, bushes, other landscape plantings $11,000 $1,100-$4,800 $550-$2,365

2-High

3-High

Replace boilers
Upgrade clock system
Replace rooftop units
Recaulk exterior wall control joints
Replace windows
Replace toilet partitions
Replace gym floor
Replace irrigation system
Replace panels and transformers
Replace ballasted with fully adhered roof

$9,341,065

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace main gym bleachers
Replace door hardware (2018 installation of restricted key system)
Furniture

$1,129,745

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Highlands Ranch High

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Iron Horse Elementary

20151 Tallman Drive
Parker, CO 80138
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,676
Mobiles on-site: 1

Estimated Total Construction Costs (in 2021 Dollars): $1,558,500
Estimated Total Project Costs: $1,792,325 - $2,563,778

Funded by 1997 Bond 
Opened in 1998
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Capacity on traditional calendar = 460 (Also current capacity available at Iron Horse)

Capacity with all mobile pads occupied = 628

Student  Enrol lment-H istor ic  &  Projec ted

Iron Horse Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $1,558,500
Estimated Project Management Costs Range: $155,900 - $670,200

Estimated Infl ation Range: $77,925 - $335,078
Estimated Total Project Costs: $1,792,325 - $2,563,778

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Replace insulation in places 1 $8,500 $900-$3,700 $425-$1,828

Replace DHW heater 1 $18,900 $1,800-$8,000 $945-$4,064

Paint metal roof $8,500 $900-$3,700 $425-$1,828
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Repair/replace storefront windows $2,200 $300-$1,000 $110-$473
Repair or replace exterior doors $2,400 $200-$1,000 $120-$516
Repair fixed wall(s) $5,800 $500-$2,400 $290-$1,247
Refurbish/replace retractable partitions $17,000 $1,700-$7,300 $850-$3,655
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace main hallway restrooms with poured acrylic $8,800 $900-$3,800 $440-$1,892
Replace exhaust fans $22,900 $2,300-$9,900 $1,145-$4,924
Repair/replace sections of sidewalk as necessary $3,100 $300-$1,400 $155-$667

Paint fuel distribution gas pipe to prevent corrosion $12,000 $1,200-$5,200 $600-$2,580

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Recaulk wall foundation $1,800 $200-$800 $90-$387

Vinyl coverings repair/replacement $9,200 $900-$3,900 $460-$1,978
Replace/repair suspended ceiling $6,500 $700-$2,800 $325-$1,398

Bypass grease interceptor $8,500 $900-$3,700 $425-$1,828

4-High Renovate/repair areas of grass around school $1,100,000 $110,000-$473,000 $55,000-$236,500

1-High

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace chiller and cooling tower
Replace and move bell schedule
Replace generator
Recaulk exterior wall control joints and seal and repair CMU
Replace roof flashing and trim
Replace cafeteria and kitchen flooring
Replace unrestricted with restricted key system
Upgrade irrigation system controller
Expand MDF closet
Replace ballasted roof with fully adhered

$1,311,364

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Iron Horse Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Larkspur Elementary

1103 West Perry Park Avenue 
Larkspur, CO 80118
Castle View High School Feeder Area, K-6

Site Acreage: 10
Facility Square Feet: 30,675
Mobiles on-site: 0

Funded by 1970 Bond
Opened in 1972
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Larkspur Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,946,800
Estimated Total Project Costs: $2,238,540 - $3,201,962
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Capacity with all mobile pads occupied = 388
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Estimated Total Construction Costs (in 2021 Dollars): $1,946,800
Estimated Project Management Costs Range: $194,400 - $836,600

Estimated Infl ation Range: $97,340 - $418,562
Estimated Total Project Costs: $2,238,540 - $3,201,962

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace area E roof $28,700 $2,900-$12,400 $1,435-$6,171
Replace section C roof $30,000 $3,000-$12,900 $1,500-$6,450
Upgrade fire alarm system $140,000 $14,000-$60,200 $7,000-$30,100
Install new generator and associated systems $75,000 $7,500-$32,300 $3,750-$16,125

Upgrade irrigation system $33,900 $3,400-$14,600 $1,695-$7,289

Replace boiler(s) 2 $150,000 $15,000-$64,500 $7,500-$32,250

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Recaulk exterior windows $7,900 $700-$3,300 $395-$1,699
Repair or refinish exterior doors $5,300 $600-$2,300 $265-$1,140
Replace fabricated toilet partition(s) $20,000 $2,000-$8,600 $1,000-$4,300
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace sink(s) $1,700 $200-$700 $85-$366
Replace trough washing stations with sinks $6,000 $600-$2,500 $300-$1,290
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900

Repair/replace sidewalk(s) $19,100 $1,900-$8,200 $955-$4,107

Exterior wall, repair areas of metal siding $10,400 $1,000-$4,400 $520-$2,236
Paint exterior $8,300 $800-$3,500 $415-$1,785
Repair areas of parking lot (asphalt) $69,700 $6,900-$29,900 $3,485-$14,986
Repair/replace areas of curb as needed $81,900 $8,200-$35,200 $4,095-$17,609

Crack fill asphalt playground as necessary $306,500 $30,700-$131,800 $15,325-$65,898

Recaulk wall foundation $5,800 $500-$2,400 $290-$1,247
Repair rusting columns at gym west side $7,900 $700-$3,300 $395-$1,699
Improve drainage of lot, mobile site, and bus loop $42,900 $4,300-$18,500 $2,145-$9,224
Refinish all fixed walls $20,600 $2,100-$8,900 $1,030-$4,429
Replace/repair suspended ceiling $85,800 $8,600-$36,900 $4,290-$18,447
Repair/replace fencing where needed, wood and metal $8,300 $800-$3,500 $415-$1,785

Renovate multi-use field $95,100 $9,500-$40,900 $4,755-$20,447

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

Fire sprinkle building $379,800 $37,900-$163,200 $18,990-$81,657
3-Medium

Tier 1
Funded by the 

2018 Bond

1-Medium

2-High

2-Medium

3-High

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Larkspur Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace interior doors, sand and paint door frames, replace door hardware
Roofing $231,136

2021 Contracted Projects
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Legacy Point Elementary

12736 South Red Rosa Circle
Parker, CO 80134
Ponderosa High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 56,868
Mobiles on-site: 0

Funded by 2000 Bond 
Opened in 2003
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Legacy Point Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,248,000
Estimated Total Project Costs: $1,435,100 - $2,052,820
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Capacity on traditional calendar = 414 (Also current capacity available at Legacy Point)

Capacity with all mobile pads occupied = 638
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Estimated Total Construction Costs (in 2021 Dollars): $1,248,000
Estimated Project Management Costs Range: $124,700 - $536,500

Estimated Infl ation Range: $62,400 - $268,320
Estimated Total Project Costs: $1,435,100 - $2,052,820

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Chilled Water Systems. Replace cooling tower 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace generator and associated equipment 1 $75,000 $7,500-$32,300 $3,750-$16,125

Paint exterior trim, windows and doors $9,400 $900-$4,000 $470-$2,021
Fix exterior window(s) leakage $10,400 $1,000-$4,400 $520-$2,236
Recaulk exterior windows $15,400 $1,600-$6,700 $770-$3,311
Recaulk exterior door frames $1,100 $200-$500 $55-$237
Replace stair tread $4,800 $500-$2,000 $240-$1,032
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $57,200 $5,800-$24,600 $2,860-$12,298

Repair/replace sidewalk(s) $5,800 $500-$2,400 $290-$1,247

Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet $16,000 $1,600-$6,900 $800-$3,440

Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Replace blinds as necessary $12,900 $1,300-$5,600 $645-$2,774

Renovate multi-use field $33,000 $3,300-$14,200 $1,650-$7,095

3-Medium Vinyl coverings repair/replacement $3,500 $300-$1,400 $175-$753

4-Medium Place bollards in front of conference room $29,900 $2,900-$12,800 $1,495-$6,429

1-High

2-High

2-Medium

3-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace Trane controls with Delta
Recaulk exterior wall control joints, patch cracks and water seal CMU
Upgrade fire system
Replace restroom flooring
Repair elevator
Replace ballasted with fully adhered roof 
Replace sink countertops with single surface

$746,332

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Legacy Point Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Legend High

22219 Hilltop Road
Parker, CO 80134
Legend High School Feeder Area, 9-12

Site Acreage: 45
Facility Square Feet: 256,865
Mobiles on-site: 5

Funded by 2003 Bond 
Opened in 2008

Legend High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 2,160

Capacity with all mobile pads occupied = 2,440 (Also current capacity available on-site)

Estimated Total Construction Costs (in 2021 Dollars): $2,604,600
Estimated Total Project Costs: $2,995,630 - $4,284,889
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Estimated Total Construction Costs (in 2021 Dollars): $2,604,600
Estimated Project Management Costs Range: $260,800 - $1,120,300

Estimated Infl ation Range: $130,230 - $559,989
Estimated Total Project Costs: $2,995,630 - $4,284,889

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Upgrade control system 3 $1,045,000 $104,500-$449,400 $52,250-$224,675

Upgrade fire alarm system 3 $350,000 $35,000-$150,500 $17,500-$75,250

2-High Upgrade theater lighting and sound systems $100,000 $10,000-$43,000 $5,000-$21,500

Exterior wall, repair moisture penetration $5,500 $600-$2,400 $275-$1,183
Paint metal railings $1,700 $200-$700 $85-$366
Recaulk exterior windows $71,500 $7,200-$30,800 $3,575-$15,373
Replace carpet $5,500 $600-$2,400 $275-$1,183
Resurface parking lot $756,800 $75,700-$325,500 $37,840-$162,712
Repair/replace sidewalk(s) $6,100 $600-$2,600 $305-$1,312
Resurface track $220,000 $22,000-$94,600 $11,000-$47,300

Replace artificial turf $12,800 $1,300-$5,500 $640-$2,752

Mitigate wall foundation movement at F pod (E wing) $22,000 $2,200-$9,500 $1,100-$4,730
Vinyl coverings repair/replacement $2,200 $300-$1,000 $110-$473

Renovate/repair areas of grass around school $5,500 $600-$2,400 $275-$1,183

1-High

2-Medium

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Furniture $57,805

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Legend High

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Lone Tree Elementary

9375 Heritage Hills Circle 
Lone Tree, CO 80124
Highlands Ranch High School Feeder Area, K-6

Site Acreage: 9.7
Facility Square Feet: 57,509
Mobiles on-site: 0

Funded by Certifi cate of Participation
Opened in 2007

Lone Tree Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 483
(Also current capacity available at Lone Tree)

Estimated Total Construction Costs (in 2021 Dollars):$1,303,000
Estimated Total Project Costs: $1,498,950 - $2,143,745
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Estimated Total Construction Costs (in 2021 Dollars): $1,303,000
Estimated Project Management Costs Range: $130,800 - $560,600

Estimated Infl ation Range: $65,150 - $280,145
Estimated Total Project Costs: $1,498,950 - $2,143,745

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace ballasted roof with fully adhered 3 $650,000 $65,000-$279,500 $32,500-$139,750

Upgrade control system 3 $330,000 $33,000-$141,900 $16,500-$70,950

Upgrade fire alarm system 3 $140,000 $14,000-$60,200 $7,000-$30,100

Exterior wall, recaulk control joints, seal masonry CMU $16,500 $1,700-$7,100 $825-$3,548

Recaulk windows and clean framing $13,200 $1,400-$5,700 $660-$2,838

Recaulk exterior windows $13,200 $1,400-$5,700 $660-$2,838
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace cafeteria VCT $2,200 $300-$1,000 $110-$473
Resurface/repair parking lot $51,200 $5,100-$22,000 $2,560-$11,008

Repair/replace sidewalk(s) $20,600 $2,100-$8,900 $1,030-$4,429

Recaulk wall foundation $3,300 $400-$1,500 $165-$710
Repair operable partition(s) $2,800 $300-$1,200 $140-$602
Vinyl coverings repair/replacement $2,200 $300-$1,000 $110-$473

Renovate/repair areas of grass around school $2,800 $300-$1,200 $140-$602

1-High

2-High

2-Medium

3-Medium

Following is the list of currently unfunded facility projects at Lone Tree Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Mammoth Heights 
Elementary

9500 Stonegate Parkway
Parker, CO 80134
Chaparral High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 1

Funded by 2006 Bond 
Opened in 2007
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Mammoth Heights Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $1,011,900
Estimated Total Project Costs: $1,164,095 - $1,664,859

Capacity on traditional calendar = 690

Capacity with all mobile pads occupied = 802

Capacity currently available on-site = 746

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,011,900
Estimated Project Management Costs Range: $101,600 - $435,400

Estimated Infl ation Range: $50,595 - $217,559
Estimated Total Project Costs: $1,164,095 - $1,664,859

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Upgrade control system 3 $385,000 $38,500-$165,600 $19,250-$82,775

Upgrade fire alarm system 3 $210,000 $21,000-$90,300 $10,500-$45,150

2-High Exterior wall, recaulk expansion joints, reseal CMU $16,500 $1,700-$7,100 $825-$3,548

Paint metal of sun shades $5,500 $600-$2,400 $275-$1,183
Recaulk exterior windows $16,500 $1,700-$7,100 $825-$3,548
Repair fixed wall(s) $600 $100-$200 $30-$129
Resurface parking lot $88,000 $8,800-$37,900 $4,400-$18,920
Repair/replace sidewalk(s) $112,800 $11,300-$48,500 $5,640-$24,252
Repair retaining wall(s) $31,900 $3,200-$13,800 $1,595-$6,859
Repair retaining wall(s) $10,400 $1,000-$4,400 $520-$2,236

Repair/resurface playground as necessary $95,100 $9,500-$40,900 $4,755-$20,447

Recaulk wall foundation $3,300 $400-$1,500 $165-$710
Vinyl coverings repair/replacement $2,200 $300-$1,000 $110-$473
Replace/repair boiler room piping as necessary $1,100 $200-$500 $55-$237

Renovate/repair areas of grass around school $8,000 $800-$3,400 $400-$1,720

1-High

2-Medium

3-Medium

2021 Contracted Projects

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Elevator modernization $3,169

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Mammoth Heights Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Meadow View Elementary

3700 Butterfi eld Crossing
Castle Rock, CO 80109
Castle View High School Feeder Area, K-6

Site Acreage: 15
Facility Square Feet: 51,668
Mobiles on-site: 1

Estimated Total Construction Costs (in 2021 Dollars): $423,700
Estimated Total Project Costs: $487,285 - $697,096

Funded by 1997 Bond
Opened in 2000
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Meadow View Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 674

Capacity currently available on-site = 562

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $423,700
Estimated Project Management Costs Range: $42,400 - $182,300

Estimated Infl ation Range: $21,185 - $91,096
Estimated Total Project Costs: $487,285 - $697,096

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Chilled Water Systems. Replace cooling tower 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace retractable partition(s) $17,000 $1,700-$7,300 $850-$3,655
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $50,500 $5,100-$21,800 $2,525-$10,858
Repair/replace areas of curb as needed $88,000 $8,800-$37,900 $4,400-$18,920
Repair/replace sections of sidewalk as necessary $12,600 $1,200-$5,400 $630-$2,709

Replace playground asphalt playpad $37,900 $3,800-$16,300 $1,895-$8,149

Vinyl coverings repair/replacement $5,800 $500-$2,400 $290-$1,247

Renovate multi-use field $4,900 $500-$2,100 $245-$1,054

Replace dumpster enclosure with new  enclosure $5,500 $600-$2,400 $275-$1,183

Repair retaining wall(s) $16,500 $1,700-$7,100 $825-$3,548

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace non-restricted key system with restricted
Replace generator
Recaulk exterior wall control joints, repair stress cracks, reseal CMU
Recaulk windows
Upgrade fire alarm system
Replace kitchen and restroom flooring
Upgrade irrigation controller
Replace ballasted with fully adhered roof
Replace sink countertops with single surface
Repair water infiltraiton at storefront entrances
Install water sensing level switches in basement
Replace boiler(s)

$1,570,248

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Meadow View Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.



110
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District110         

Mesa Middle

365 Mitchell Street
Castle Rock, CO 80104
Douglas County High School Feeder Area, 6-8

Site Acreage: 22
Facility Square Feet: 132,414
Mobiles on-site: 0

Funded by 2003 Bond 
Opened in 2008

Mesa Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 1,148

Capacity with all mobile pads occupied = 1,372

Estimated Total Construction Costs (in 2021 Dollars): $1,282,800
Estimated Total Project Costs: $1,475,540 - $2,110,302
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Estimated Total Construction Costs (in 2021 Dollars): $1,282,800
Estimated Project Management Costs Range: $128,600 - $551,700

Estimated Infl ation Range: $64,140 - $275,802
Estimated Total Project Costs: $1,475,540 - $2,110,302

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Upgrade control system 2 $650,000 $65,000-$279,500 $32,500-$139,750

Upgrade fire alarm system 3 $340,000 $34,000-$146,200 $17,000-$73,100

Replace generator and associated equipment 3 $75,000 $7,500-$32,300 $3,750-$16,125

2-High Exterior wall, recaulk expansion joints, reseal CMU $27,500 $2,800-$11,900 $1,375-$5,913

Recaulk exterior windows $25,300 $2,600-$10,900 $1,265-$5,440
Replace sink countertop(s) $42,200 $4,200-$18,100 $2,110-$9,073
Replace carpet $5,500 $600-$2,400 $275-$1,183
Check water supply, hot water mixes with cold water $600 $100-$200 $30-$129
Resurface parking lot $57,200 $5,800-$24,600 $2,860-$12,298

Repair/replace sidewalk(s) $16,500 $1,700-$7,100 $825-$3,548

3-Medium Repair CMU at planter boxes $18,000 $1,800-$7,700 $900-$3,870

1-High

2-Medium

Following is the list of currently unfunded facility projects at Mesa Middle

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Mountain Ridge Middle

10590 Mountain Vista Ridge
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, 7-8

Site Acreage: 31.7
Facility Square Feet: 136,760
Mobiles on-site: 2

Funded by 2000 Bond
Opened in 2003
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Mountain Ridge Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $2,581,200
Estimated Total Project Costs: $2,968,460 - $4,245,958
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Capacity on traditional calendar = 1,280

Capacity with all mobile pads occupied = 1,504

Capacity currently available on-site = 1,392
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Estimated Total Construction Costs (in 2021 Dollars): $2,581,200
Estimated Project Management Costs Range: $258,200 - $1,109,800

Estimated Infl ation Range: $129,060 - $554,958
Estimated Total Project Costs: $2,968,460 - $4,245,958

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace ballasted roof with fully adhered 1 $1,000,000 $100,000-$430,000 $50,000-$215,000

Replace generator and associated equipment 1 $75,000 $7,500-$32,300 $3,750-$16,125

Paint exterior trim and doors $9,400 $900-$4,000 $470-$2,021
Recaulk exterior windows $26,200 $2,600-$11,300 $1,310-$5,633
Recaulk exterior door frames $1,100 $200-$500 $55-$237
Refurbish/replace retractable partitions $23,300 $2,300-$9,900 $1,165-$5,010
Resurface parking lot $550,000 $55,000-$236,500 $27,500-$118,250

Repair/replace sections of sidewalk as necessary $12,000 $1,200-$5,200 $600-$2,580

Replace fabricated toilet partitions $50,000 $5,000-$21,500 $2,500-$10,750
Replace cafeteria vinyl flooring $50,000 $5,000-$21,500 $2,500-$10,750

Replace carpet $715,000 $71,500-$307,500 $35,750-$153,725

Recaulk wall foundation $5,300 $600-$2,300 $265-$1,140
Repair prestress concrete tees at cafeteria/commons $15,600 $1,500-$6,600 $780-$3,354
Repair floor movement occurring south of commons 
expansion joint

$9,400 $900-$4,000 $470-$2,021

Renovate multi-use field $6,400 $700-$2,800 $320-$1,376

3-Medium Vinyl coverings repair/replacement $4,800 $500-$2,000 $240-$1,032

4-High Renovate areas of landscaping around school $2,700 $300-$1,100 $135-$581

1-High

2-High

2-Medium

3-High

Replace cooling tower
Replace control system
Recaulk exterior wall control joints, repair crack in gym wall
Replace toilet partitions
Upgrade fire alarm system
Repair gym bleachers
Replace cafeteria flooring
Replace sink countertops with single surface

$1,777,566

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Mountain Ridge Middle

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Mountain View Elementary

8502 East Pinery Parkway
Parker, CO 80134
Ponderosa High School Feeder Area, K-2

Site Acreage: 10
Facility Square Feet: 48,638
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $917,700
Estimated Total Project Costs: $1,055,385 - $1,509,506

Funded by 1978 Bond
Opened in 1980
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Capacity on traditional calendar = 414 (Also capacity currently available at Mountain View Primary)

Capacity with all mobile pads occupied = 582

Student  Enrol lment-H istor ic  &  Projec ted

Mountain View Primary School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $917,700
Estimated Project Management Costs Range: $91,800 - $394,500

Estimated Infl ation Range: $45,885 - $197,306
Estimated Total Project Costs: $1,055,385 - $1,509,506

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Refurbish/replace retractable partitions $51,200 $5,100-$22,000 $2,560-$11,008
Refinish stage floor $5,300 $600-$2,300 $265-$1,140
Replace trough washing stations with sinks $17,600 $1,800-$7,600 $880-$3,784
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900
Repair/replace areas of curb as needed $102,300 $10,300-$44,000 $5,115-$21,995
Repair/replace sidewalk(s) $23,900 $2,400-$10,300 $1,195-$5,139

Repair/resurface playground as necessary $95,100 $9,500-$40,900 $4,755-$20,447

2-Medium Re-caulk control joints $2,800 $300-$1,200 $140-$602

Caulk wall foundation $8,300 $800-$3,500 $415-$1,785

Install new synthetic turf for multi-use field $30,700 $3,100-$13,200 $1,535-$6,601

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

Fire sprinkle building $408,500 $40,800-$175,600 $20,425-$87,828

4-High Renovate/repair areas of grass around school $5,800 $500-$2,400 $290-$1,247

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace rooftop units
Recaulk windows, repair rusted windows
Replace restroom partitions and flooring
Upgrade fire alarm system
Upgrade irrigation system
Resurface bus loop and parking lot
Silver coat parapet walls
Repair and refinish exterior doors
Repair and replace classroom storefronts

$2,138,041

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Mountain View Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Mountain Vista High

10585 Mountain Vista Ridge
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, 9-12

Site Acreage: 93.2
Facility Square Feet: 241,604
Mobiles on-site: 4

Funded by 1997 Bond
Opened in 2001
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Mountain Vista High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $2,836,700
Estimated Total Project Costs: $3,262,135 - $4,666,391
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Capacity on traditional calendar = 2,012

Capacity with all mobile pads occupied = 2,348

Capacity currently available on-site = 2,236
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Estimated Total Construction Costs (in 2021 Dollars): $2,836,700
Estimated Project Management Costs Range: $283,600 - $1,219,800

Estimated Infl ation Range: $141,835 - $609,891
Estimated Total Project Costs: $3,262,135 - $4,666,391

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Paint metal roof 1 $9,000 $900-$3,900 $450-$1,935

Replace roof top units 1 $1,040,000 $104,000-$447,200 $52,000-$223,600

Overhaul elevator(s) 2 $125,000 $12,500-$53,800 $6,250-$26,875

Replace boiler(s) 2 $400,000 $40,000-$172,000 $20,000-$86,000

Chilled Water Systems. Replace chiller and cooling tower 2 $400,000 $40,000-$172,000 $20,000-$86,000

Recaulk exterior windows $77,800 $7,800-$33,500 $3,890-$16,727
Recaulk/reglaze curtain wall windows $41,100 $4,100-$17,600 $2,055-$8,837
Paint exterior doors $900 $100-$400 $45-$194
Replace cafeteria VCT $75,000 $7,500-$32,300 $3,750-$16,125
Replace restroom flooring $75,000 $7,500-$32,300 $3,750-$16,125
Upgrade theater lighting and sound systems $100,000 $10,000-$43,000 $5,000-$21,500
Resurface parking lot $2,100 $200-$900 $105-$452

Repair/replace sections of sidewalk as necessary $25,000 $2,500-$10,800 $1,250-$5,375

Replace hallway/classroom flooring $82,500 $8,300-$35,500 $4,125-$17,738
Replace carpet $200,000 $20,000-$86,000 $10,000-$43,000
Add additional parking and new roadways for traffic flow $29,300 $2,900-$12,600 $1,465-$6,300

Repair retaining wall(s) $2,700 $300-$1,100 $135-$581

Recaulk wall foundation $36,700 $3,600-$15,700 $1,835-$7,891

Renovate multi-use field $74,200 $7,400-$31,900 $3,710-$15,953

Repair crack in slab where it meets upper floor $11,000 $1,100-$4,800 $550-$2,365
Repair operable partition(s) $8,300 $800-$3,500 $415-$1,785
Refinish interior doors $5,500 $600-$2,400 $275-$1,183

Vinyl coverings repair/replacement $15,600 $1,500-$6,600 $780-$3,354

3-Medium

1-High

1-Medium

2-High

2-Medium

3-High

Upgrade control system
Replace generator and associated equipment
Recaulk exterior wall control joints, seal masonry CMU, repair cracks
Repair toilet partitions
Replace kitchen flooring
Repair upper level crack in floor
Paint roof equipment
Replace ballasted with fully adhered roof

$4,707,040

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace carpet in hallways and office
Replace non-restricted with restricted key system $890,690

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Mountain Vista High

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Northeast Elementary

6598 North State Highway 83
Parker, CO 80134
Ponderosa High School Feeder Area, 3-5

Site Acreage:15
Facility Square Feet: 47,660
Mobiles on-site: 0

Funded by 1960 Bond 
Opened in 1966
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Northeast Intermediate School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,976,700
Estimated Total Project Costs: $2,273,335 - $3,251,791
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Estimated Total Construction Costs (in 2021 Dollars): $1,976,700
Estimated Project Management Costs Range: $197,800 - $850,100

Estimated Infl ation Range: $98,835 - $424,991
Estimated Total Project Costs: $2,273,335 - $3,251,791

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $18,700 $1,900-$8,100 $935-$4,021

Paint CMU chiller enclosure $1,100 $200-$500 $55-$237
Recaulk exterior windows $14,600 $1,400-$6,200 $730-$3,139
Repair/replace, sand/paint entry/classroom storefronts $20,600 $2,100-$8,900 $1,030-$4,429
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Resurface asphalt bus loop $100,000 $10,000-$43,000 $5,000-$21,500
Resurface parking lot $165,700 $16,600-$71,200 $8,285-$35,626
Repair/replace sidewalk(s) $521,400 $52,200-$224,300 $26,070-$112,101

Repair/resurface playground as necessary $95,100 $9,500-$40,900 $4,755-$20,447

Repair laminated roof support beams $16,500 $1,700-$7,100 $825-$3,548

Fix site drainage issues around building $4,900 $500-$2,100 $245-$1,054

Repair foundation wall on south side $20,600 $2,100-$8,900 $1,030-$4,429

Recaulk wall foundation $8,000 $800-$3,400 $400-$1,720

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333
Fire sprinkle building $408,500 $40,800-$175,600 $20,425-$87,828

Replace picnic tables front side of building $126,800 $12,600-$54,500 $6,340-$27,262

4-High Renovate/repair areas of grass around school $338,000 $33,800-$145,300 $16,900-$72,670

2-High

2-Medium

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Intall new generator and associated emergency systems
Recaulk exterior wall control joints, repair grout, fix crack on West side
Replace all old casework
Replace cafeteria, gym, and restroom flooring
Replace carpet
Fix gutter and downspout drainage
Replace non-restricted with restricted key system
Replace original panel and transformers
Replace roof and roof finishes
Sand and paint exterior doors

$1,447,449

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Northeast Elementary
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Northridge Elementary

6555 Southpark Road
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 48,055
Mobiles on-site: 4

Estimated Total Construction Costs (in 2021 Dollars): $2,135,000
Estimated Total Project Costs: $2,455,250 - $3,511,925

Funded by Capital Reserve 
Opened in 1982
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Northridge Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $2,135,000
Estimated Project Management Costs Range: $213,500 - $917,900

Estimated Infl ation Range: $106,750 - $459,025
Estimated Total Project Costs: $2,455,250 - $3,511,925

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace original panels and transformers $100,000 $10,000-$43,000 $5,000-$25,000
Replace domestic water heater and associated piping $92,800 $9,300-$39,900 $4,640-$19,952
Paint roof AHUs $2,000 $200-$900 $100-$430
Replace make-up air unit in kitchen $59,600 $5,900-$25,500 $2,980-$12,814

Replace generator and associated equipment $75,000 $7,500-$32,300 $3,750-$16,125

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Upgrade fire alarm system 2 $175,000 $17,500-$75,300 $8,750-$37,625

Exterior trim and doors need painted $8,400 $800-$3,600 $420-$1,806
Replace exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Refurbish/replace retractable partitions $27,900 $2,800-$11,900 $1,395-$5,999
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Repair hallway/classroom flooring $4,800 $500-$2,000 $240-$1,032
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace carpet $330,000 $33,000-$141,900 $16,500-$70,950
Replace sink(s) $18,700 $1,900-$8,100 $935-$4,021
Replace water cooler(s), drinking fountain(s) $2,900 $300-$1,200 $145-$624
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900
Resurface asphalt bus loop $37,300 $3,800-$16,100 $1,865-$8,020
Resurface parking lot $34,000 $3,400-$14,700 $1,700-$7,310
Repair/replace sections of sidewalk as necessary $10,400 $1,000-$4,400 $520-$2,236

Replace playground play pads $268,100 $26,800-$115,300 $13,405-$57,642

2-Medium Exterior wall, repair CMU and brick at corners $9,400 $900-$4,000 $470-$2,021

Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Replace/repair suspended ceiling $143,000 $14,300-$61,500 $7,150-$30,745
Replace blinds as necessary $16,500 $1,700-$7,100 $825-$3,548

Renovate multi-use field $306,500 $30,700-$131,800 $15,325-$65,898

3-Medium Repair drainage issues at front of site $9,400 $900-$4,000 $470-$2,021

4-High Renovate/repair areas of grass around school $2,800 $300-$1,200 $140-$602

1-High

2-High

3-High

Tier 1
Funded by the 

2018 Bond

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Flooring
Toilet partitions $394,327

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Northridge Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Pine Grove Elementary 

10450 Stonegate Parkway
Parker, CO 80134
Chaparral High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 55,016
Mobiles on-site: 4

Funded by 1993 Bond
Opened in 1995
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Pine Grove Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,406,000
Estimated Total Project Costs: $1,616,800 - $2,312,590
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Capacity on traditional calendar = 483

Capacity with all mobile pads occupied = 707

Capacity currently available on-site = 651
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Estimated Total Construction Costs (in 2021 Dollars): $1,406,000
Estimated Project Management Costs Range: $140,500 - $604,300

Estimated Infl ation Range: $70,300 - $302,290
Estimated Total Project Costs: $1,616,800 - $2,312,590

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Upgrade fire alarm system 2 $175,000 $17,500-$75,300 $8,750-$37,625

Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Paint all exterior doors, door and window frames $8,400 $800-$3,600 $420-$1,806
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Refurbish/replace retractable partitions $12,800 $1,300-$5,500 $640-$2,752
Refinish interior doors $8,600 $900-$3,700 $430-$1,849
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Resurface parking lot $6,100 $600-$2,600 $305-$1,312

Repair/replace sidewalk(s) $10,400 $1,000-$4,400 $520-$2,236

Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Replace/refinish fixed casework as necessary $60,000 $6,000-$25,800 $3,000-$12,900

Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Repair/replace insulation in several areas $47,600 $4,700-$20,400 $2,380-$10,234

Renovate sod at multi-use field $30,700 $3,100-$13,200 $1,535-$6,601

3-Medium Vinyl coverings repair/replacement $18,000 $1,800-$7,700 $900-$3,870

4-High
Replace metal edger at shrub beds with concrete mow band. 
Regrade hillside between play area and ball field 

$31,000 $3,100-$13,300 $1,550-$6,665

1-Medium

2-High

2-Medium

3-High

Replace swamp cooling units with mechanical cooling
Replace exhaust fans throughout building
Recaulk exterior wall control joints, reseal CMU
Replace toilet partitions 
Replace kitchen flooring

$464,635

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Pine Grove Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Pine Lane Elementary

6475 East Ponderosa Drive 
Parker, CO 80138
Chaparral High School Feeder Area, K-6

Site Acreage: 30 (North & South)
Facility Square Feet: 39,687 (North), 51,938 (South)
Mobiles on-site: 3

Funded by 1978 Bond 
Opened in 1980

Estimated Total Construction Costs (in 2021 Dollars): $3,469,900
Estimated Total Project Costs: $3,990,695 - $5,708,329
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Pine Lane Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 805

Capacity with all mobile pads occupied = 1,058

Capacity currently available on-site = 917
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $10,400 $1,000-$4,400 $520-$2,236

Replace roof top units 2 $1,000,000 $100,000-$430,000 $50,000-$215,000

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

1-Medium Paint metal roof 1 $10,000 $1,000-$4,300 $500-$2,150

1-High

Upgrade control system
Replace rooftop units
Install new generator and associated emergency systems
Recaulk exterior wall control joints, repair grout
Replace toilet partitions
Upgrade fire alarm system
Replace original casework
Replace restroom flooring
Upgrade irrigation system
Repair/replace sections of sidewalk
Replace playground
Replace metal roof, silver coat parapet walls, seal brick
Repair/replace classroom storefronts
Replace porch/partition roof beams
Install new roofing system
Rework gutters and downspouts

$8,833,503

2019-2020 Completed Projects

Refinish interior doors and doorframes
Replace non-restricted with restricted key system $522,776

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Pine Lane Elementary

Estimated Total Construction Costs (in 2021 Dollars): $3,469,900
Estimated Project Management Costs Range: $347,300 - $1,492,400

Estimated Infl ation Range: $173,495 - $746,029
Estimated Total Project Costs: $3,990,695 - $5,708,329

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Pine Lane Elementary cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Recaulk exterior windows $7,900 $700-$3,300 $395-$1,699
Repair/replace entry storefronts $30,700 $3,100-$13,200 $1,535-$6,601
Replace retractable partition(s) $76,700 $7,700-$33,000 $3,835-$16,491
Replace cafeteria VCT $33,000 $3,300-$14,200 $1,650-$7,095
Replace kitchen flooring $92,100 $9,200-$39,600 $4,605-$19,802
Resurface asphalt bus loop $75,000 $7,500-$32,300 $3,750-$16,125
Resurface parking lot $88,000 $8,800-$37,900 $4,400-$18,920
Recaulk exterior windows $16,400 $1,700-$7,100 $820-$3,526
Repair or refinish exterior doors $5,300 $600-$2,300 $265-$1,140
Refurbish/replace retractable partitions $51,200 $5,100-$22,000 $2,560-$11,008
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace trough washing stations with sinks $17,600 $1,800-$7,600 $880-$3,784
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900
Resurface asphalt bus loop $75,000 $7,500-$32,300 $3,750-$16,125

Resurface parking lot $81,900 $8,200-$35,200 $4,095-$17,609

Exterior wall, repair stucco $2,200 $300-$1,000 $110-$473
Replace exterior doors $82,500 $8,300-$35,500 $4,125-$17,738
Exterior entrances need painted again $3,900 $400-$1,700 $195-$839
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125

Improve parking areas and access $9,400 $900-$4,000 $470-$2,021

Recaulk wall foundation $5,800 $500-$2,400 $290-$1,247
Replace/repair suspended ceiling $171,600 $17,200-$73,800 $8,580-$36,894
Renovate multi-use field $81,900 $8,200-$35,200 $4,095-$17,609
Recaulk wall foundation $8,300 $800-$3,500 $415-$1,785

Renovate multi-use field $55,000 $5,500-$23,700 $2,750-$11,825

Repair steel beams and concrete foundation $5,500 $600-$2,400 $275-$1,183
Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333
Install sprinkler system $428,900 $42,900-$184,500 $21,445-$92,214
Vinyl coverings repair/replacement $5,300 $600-$2,300 $265-$1,140
Flooring Tile. Replace entry way tile $12,000 $1,200-$5,200 $600-$2,580
Replace/repair suspended ceiling $137,500 $13,800-$59,200 $6,875-$29,563
Fire sprinkle building $408,500 $40,800-$175,600 $20,425-$87,828

Repair drainage issues at front of site $4,800 $500-$2,000 $240-$1,032

Renovate/repair areas of grass around school $19,500 $2,000-$8,400 $975-$4,193

Renovate/repair areas of grass around school $4,900 $500-$2,100 $245-$1,054
4-High

2-High

2-Medium

3-High

3-Medium



127
      Douglas County School District                2021-2022 Master Capital Plan          |               127

This page left intentionally blank



128
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District128         

Pioneer Elementary

10881 Riva Ridge Street 
Parker, CO 80134
Legend High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,020
Mobiles on-site: 3

Funded by 1993 Bond 
Opened in 1997
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Pioneer Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $988,100
Estimated Total Project Costs: $1,136,605 - $1,625,442
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Estimated Total Construction Costs (in 2021 Dollars): $988,100
Estimated Project Management Costs Range: $99,100 - $424,900

Estimated Infl ation Range: $49,405 - $212,442
Estimated Total Project Costs: $1,136,605 - $1,625,442

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $11,000 $1,100-$4,800 $550-$2,365

1-High Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Paint exterior $8,500 $900-$3,700 $425-$1,828
Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Refurbish/replace retractable partitions $17,000 $1,700-$7,300 $850-$3,655
Replace sink countertop(s) $30,000 $3,000-$12,900 $1,500-$6,450
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace cafeteria VCT $16,500 $1,700-$7,100 $825-$3,548
Replace hallway/classroom flooring $8,300 $800-$3,500 $415-$1,785

Replace playground play pads $30,700 $3,100-$13,200 $1,535-$6,601

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Replace chalk boards with white boards $148,300 $14,900-$63,800 $7,415-$31,885

Vinyl coverings repair/replacement $4,400 $500-$1,900 $220-$946
Replace/repair suspended ceiling $6,900 $700-$2,900 $345-$1,484
Remove grease interceptor $8,500 $900-$3,700 $425-$1,828
Fire sprinkle building $328,700 $32,900-$141,400 $16,435-$70,671

Replacement at hill area $81,900 $8,200-$35,200 $4,095-$17,609

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade controls
Replace swamp cooling units with mechanical cooling
Replace roof top units
Replace generator and associated equipment
Upgrade and replace exhaust fans
Recaulk and reseal exterior CMU wall
Replace kitchen flooring
Replace hot water storage tank
Replace unrestricted with restricted key system
Repair and replace areas of sidewalk
Replace original carpeting in gym
Furniture

$2,563,092

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Pioneer Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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9340 Commerce Center St.
Highlands Ranch, CO 80129
ThunderRidge High School Feeder Area, Alternative Education

Site Acreage: 1.86
Facility Square Feet: 18,765

Funded by 2006 Bond 
Opened in 2009
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Plum Creek Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $270,00
Estimated Total Project Costs: $310,500 - $444,150
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Estimated Total Construction Costs (in 2021 Dollars): $270,000
Estimated Project Management Costs Range: $27,000 - $116,100

Estimated Infl ation Range: $13,500 - $58,050
Estimated Total Project Costs: $310,500 - $444,150

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Upgrade fire alarm system 2 $120,000 $12,000-$51,600 $6,000-$25,800

1-Medium Upgrade control system 2 $150,000 $15,000-$64,500 $7,500-$32,250

Following is the list of currently unfunded facility projects at Plum Creek Academy

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Ponderosa High

7007 East Bayou Gulch Road 
Parker, CO 80134
Ponderosa High School Feeder Area, 9-12

Site Acreage: 65
Facility Square Feet: 248,300
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $2,191,600
Estimated Total Project Costs: $2,520,480 - $3,604,894

Funded by 1978 Bond
Opened in 1982
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Ponderosa High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Chilled Water Systems. Replace cooling tower 4 $100,000 $10,000-$43,000 $5,000-$21,500

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Replace auxiliary bleachers in gym 4 $229,900 $23,000-$98,900 $11,495-$49,429

1-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Evaluate and repair air distribution system
Upgrade auxiliary equipment
Upgrade boilers and associated controls and pump
Upgrade change-over distribution system
Retest and recommission air and water systems
Upgrade controls
Replace band area roof top unit
Install new gas supply lines for kitchen
Replace toilet partitions
Upgrade fire alarm system
Replace main gym bleachers
Replace carpet, VCT, and tile flooring throughout building
Upgrade glycol distribution systems
Upgrade hot water distribution
Replace insulation
Renovate kitchen
Replace irrigation controllers
Upgrade lavatory to autosensor
Evaluate and redesign package units
Renovate elevators
Replace ballasted with fully adhered roof
Evaluate and redesign terminal self contained units

$8,161,824

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Ponderosa High

Estimated Total Construction Costs (in 2021 Dollars): $2,191,600
Estimated Project Management Costs Range: $219,300 - $942,100

Estimated Infl ation Range: $109,580 - $471,194
Estimated Total Project Costs: $2,520,480 - $3,604,894

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Ponderosa High cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exterior wall, recaulk control joints $9,800 $1,000-$4,200 $490-$2,107
Replace exterior windows $389,200 $38,900-$167,400 $19,460-$83,678
Recaulk exterior windows $48,700 $4,800-$20,900 $2,435-$10,471
Replace exterior doors $127,400 $12,800-$54,800 $6,370-$27,391
Replace main roof hatch $2,700 $300-$1,100 $135-$581
Upgrade water closets to autoflush valves $25,600 $2,500-$10,900 $1,280-$5,504
Replace wash fountain $23,100 $2,400-$10,000 $1,155-$4,967
Upgrade/replace showers $25,600 $2,500-$10,900 $1,280-$5,504
Upgrade acid waste system $17,000 $1,700-$7,300 $850-$3,655
Upgrade air purifiers $42,500 $4,300-$18,300 $2,125-$9,138
Upgrade paint spray booth ventilation $76,600 $7,700-$32,900 $3,830-$16,469
Upgrade theater lighting and sound systems $100,000 $10,000-$43,000 $5,000-$21,500
Remove chalkboards or repurpose $5,300 $600-$2,300 $265-$1,140
Refurbish lockers. $9,400 $900-$4,000 $470-$2,021

Resurface parking lot $83,500 $8,400-$35,900 $4,175-$17,953

Replace restroom flooring $3,700 $300-$1,500 $185-$796
Remove/replace ceiling finishings (sound proofing) $63,300 $6,300-$27,200 $3,165-$13,610
Replace grease interceptor $25,600 $2,500-$10,900 $1,280-$5,504

Recaulk wall foundation $9,800 $1,000-$4,200 $490-$2,107
Install new blinds with window replacement $3,200 $400-$1,400 $160-$688

Install new sprinkler system, replace existing heads $466,800 $46,700-$200,700 $23,340-$100,362
Install asphalt parking lots $81,900 $8,200-$35,200 $4,095-$17,609
Repair/replace cable fence and split rail fence $12,000 $1,200-$5,200 $600-$2,580
Improve drainage on east and west sides $34,000 $3,400-$14,700 $1,700-$7,310

2-High

2-Medium

3-High

3-Medium
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Prairie Crossing 
Elementary

11605 S. Bradbury Ranch Drive 
Parker, CO 80134
Chaparral High School Feeder Area, K-6

Site Acreage: 8.6
Facility Square Feet: 51,668
Mobiles on-site: 5

Estimated Total Construction Costs (in 2021 Dollars): $1,196,800
Estimated Total Project Costs: $1,376,340 - $1,968,712

Funded by 1997 Bond
Opened in 2001
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Prairie Crossing Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 786 (Also capacity currently available on-site)
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Estimated Total Construction Costs (in 2021 Dollars): $1,196,800
Estimated Project Management Costs Range: $119,700 - $514,600

Estimated Infl ation Range: $59,840 - $257,312

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Re-glaze skylights 4 $30,700 $3,100-$13,200 $1,535-$6,601

Chilled Water Systems. Replace cooling tower 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Chilled Water Systems. Replace chiller 1 $300,000 $30,000-$129,000 $15,000-$64,500

Recaulk exterior windows $14,300 $1,500-$6,200 $715-$3,075
Fix exterior window(s) leakage $51,200 $5,100-$22,000 $2,560-$11,008
Paint exterior doors $600 $100-$200 $30-$129
Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $88,000 $8,800-$37,900 $4,400-$18,920
Repair/replace areas of curb as needed $29,900 $2,900-$12,800 $1,495-$6,429

Replace asphalt playground $81,900 $8,200-$35,200 $4,095-$17,609

Recaulk wall foundation $3,800 $400-$1,600 $190-$817

Renovate multi-use field $81,900 $8,200-$35,200 $4,095-$17,609

Repair operable partition(s) $8,300 $800-$3,500 $415-$1,785

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

1-High

1-Medium

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace generator and associated equipment
Recaulk exterior wall control joints, seal masonry CMU
Upgrade fire alarm system
Replace kitchen flooring
Replace unrestricted with restricted key system
Paint metal roof
Repair/replace sections of sidewalk
Replace ballasted with fully adhered roof

$1,064,667

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Prairie Crossing Elementary

Estimated Total Project Cost: $1,376,340 - $1,968,712

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Ranch View Middle

1731 Wildcat Reserve Parkway
Highlands Ranch, CO 80129
ThunderRidge High School Feeder Area, 7-8

Site Acreage: 20
Facility Square Feet: 127,951
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $2,032,400
Estimated Total Project Costs: $2,336,920 - $3,342,966

Funded by 1996 Bond
Opened in 1997
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Ranch View Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $2,032,400
Estimated Project Management Costs Range: $202,900 - $873,600

Estimated Infl ation Range: $101,620 - $436,966
Estimated Total Project Costs: $2,336,920 - $3,342,966

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $6,100 $600-$2,600 $305-$1,312

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace domestic water heater system 1 $85,800 $8,600-$36,900 $4,290-$18,447

Chilled Water Systems. Replace chiller 2 $300,000 $30,000-$129,000 $15,000-$64,500

Replace generator and associated equipment 1 $75,000 $7,500-$32,300 $3,750-$16,125

Overhaul elevator(s) 2 $125,000 $12,500-$53,800 $6,250-$26,875

Replace boiler(s) 2 $300,000 $30,000-$129,000 $15,000-$64,500

1-High

1-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace current Simplex clock system
Upgrade control system
Recaulk exterior wall control joints
Replace restroom toilet partitions
Repair/replace bleachers
Replace kitchen and hallway flooring
Replace unrestricted with restricted key system
Replace ballasted with fully adhered roof
Repair and paint exterior doors

$2,390,938

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Ranch View Middle

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Ranch View Middle cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Recaulk exterior windows $24,500 $2,400-$10,500 $1,225-$5,268
Replace sink countertop(s) $42,200 $4,200-$18,100 $2,110-$9,073
Refinish stairs at stage $2,400 $200-$1,000 $120-$516
Replace cafeteria VCT $5,800 $500-$2,400 $290-$1,247
Repair hallway/classroom flooring $1,300 $100-$500 $65-$280
Replace restroom flooring $50,000 $5,000-$21,500 $2,500-$10,750
Paint gas piping to prevent corrosion $700 $100-$300 $35-$151
Replace exhaust fans $63,000 $6,300-$27,000 $3,150-$13,545
Resurface asphalt bus loop $100,000 $10,000-$43,000 $5,000-$21,500
Resurface parking lot $81,900 $8,200-$35,200 $4,095-$17,609
Repair/replace areas of curb as needed $550,000 $55,000-$236,500 $27,500-$118,250
Repair/replace sidewalk(s) $10,400 $1,000-$4,400 $520-$2,236

Repair/replace fencing at dumpster area $9,700 $1,000-$4,200 $485-$2,086

2-Medium Repair concrete at basketball court $8,300 $800-$3,500 $415-$1,785

Recaulk wall foundation $4,700 $400-$2,000 $235-$1,011
Replace/repair suspended ceiling $15,200 $1,500-$6,600 $760-$3,268
Repair prestress flooring at commons $12,000 $1,200-$5,200 $600-$2,580
Vinyl coverings repair/replacement $5,800 $500-$2,400 $290-$1,247
Reseed and top dress both fields $74,200 $7,400-$31,900 $3,710-$15,953

Repair plant structure in front of school, metal rusting $22,600 $2,300-$9,700 $1,130-$4,859

Replace and add fencing at front entrance $10,800 $1,100-$4,700 $540-$2,322

Repair retaining wall(s) $7,900 $700-$3,300 $395-$1,699

4-High Renovate/repair areas of grass around school $1,100 $200-$500 $55-$237

4-Medium Replace/add trees and bushes $11,000 $1,100-$4,800 $550-$2,365

2-High

3-High

3-Medium
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Redstone Elementary

9970 Glenstone Circle
Highlands Ranch, CO 80130
Rock Canyon High School Feeder Area, K-5

Site Acreage:11.8
Facility Square Feet: 56,868
Mobiles on-site: 2

Estimated Total Construction Costs (in 2021 Dollars): $1,287,200
Estimated Total Project Costs: $1,480,260 - $2,117,448

Funded by 2000 Bond 
Opened in 2005
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Redstone Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity currently available on site = 618
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Estimated Total Construction Costs (in 2021 Dollars): $1,287,200
Estimated Project Management Costs Range: $128,700 - $553,500

Estimated Infl ation Range: $64,360 - $276,748
Estimated Total Project Costs: $1,480,260 - $2,117,448

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Exterior wall, recaulk control joints $4,000 $400-$1,700 $200-$860
Exterior wall, reseal CMU $15,300 $1,600-$6,600 $765-$3,290
Recaulk exterior windows $15,300 $1,600-$6,600 $765-$3,290
Refurbish/replace retractable partitions $3,300 $400-$1,500 $165-$710
Replace sink countertop(s) $22,300 $2,200-$9,500 $1,115-$4,795
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750

Repair parking lot cracks $48,700 $4,800-$20,900 $2,435-$10,471

Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300

Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Structural Slab on Grade. Needs-Repair crack in floor at staff r $2,000 $200-$900 $100-$430
Replace/repair suspended ceiling $3,300 $400-$1,500 $165-$710

Repair/replace sidewalk(s) $10,400 $1,000-$4,400 $520-$2,236

Paint interior $1,500 $100-$600 $75-$323
Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333
Repair retaining wall(s) $169,100 $16,900-$72,700 $8,455-$36,357
Reonvate areas of worn grass $330,000 $33,000-$141,900 $16,500-$70,950

Remove/replace plants $10,400 $1,000-$4,400 $520-$2,236

4-Medium Renovate/repair areas of grass around school $10,400 $1,000-$4,400 $520-$2,236

1-High

2-High

2-Medium

3-High

3-Medium

Upgrade control system
Upgrade fire system
Replace ballasted with fully adhered roof

$1,278,299

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Redstone Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Renaissance Elementary Magnet
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3960 Trail Boss Lane
Castle Rock, CO 80104
Douglas County High School Feeder Area, K-6

Site Acreage: 16
Facility Square Feet: 35,863
Mobiles on-site: 2

Funded by 2000 Bond
Opened in 2006

Renaissance Expeditionary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 322

Capacity with all mobile pads occupied = 434 (Also capacity currently available on-site)

Estimated Total Construction Costs (in 2021 Dollars): $1,441,100
Estimated Total Project Costs: $1,657,155 - $2,370,637

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $1,441,100
Estimated Project Management Costs Range: $144,000 - $619,700

Estimated Infl ation Range: $72,055 - $309,837
Estimated Total Project Costs: $1,657,155 - $2,370,637

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

1-Medium Replace roof top units 2 $1,000,000 $100,000-$430,000 $50,000-$215,000

Exterior wall, repair cracks $2,900 $300-$1,200 $145-$624
Paint exterior $8,600 $900-$3,700 $430-$1,849
Paint exterior doors $2,400 $200-$1,000 $120-$516
Replace sink countertop(s) $7,200 $700-$3,100 $360-$1,548
Replace hallway/classroom flooring $3,600 $300-$1,500 $180-$774
Paint gas piping on roof to prevent corrosion $700 $100-$300 $35-$151

Repair parking lot cracks $24,500 $2,400-$10,500 $1,225-$5,268

Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace restroom flooring $25,000 $2,500-$10,800 $1,250-$5,375
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Replace carpet $200,000 $20,000-$86,000 $10,000-$43,000

Replace fabricated toilet partitions $25,000 $2,500-$10,800 $1,250-$5,375

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Repair ponding at roof access section $2,600 $300-$1,200 $130-$559

2-High

2-Medium

3-High

2021 Contracted Projects

Fire alarms $124,391

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Renaissance Elementary Magnet

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Rock Canyon High

5810 McArthur Ranch Road 
Highlands Ranch, CO 80124
Rock Canyon High School Feeder Area, 9-12

Site Acreage: 80
Facility Square Feet: 248,055
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $3,895,200
Estimated Total Project Costs: $4,479,360 - $6,407,668

Funded by 1997 Bond
Opened in 2003
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Rock Canyon High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 2,253 (Also current capacity available at Rock Canyon HS)

Capacity with all mobile pads occupied = 2,477

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $3,895,200
Estimated Project Management Costs Range: $389,400 - $1,675,000

Estimated Infl ation Range: $194,760 -  $837,468
Estimated Total Project Costs: $4,479,360 - $6,407,668

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace roof top units 2 $2,500,000 $250,000-$1,075,000 $125,000-$537,500

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Exterior wall, reseal CMU $38,000 $3,800-$16,300 $1,900-$8,170
Recaulk exterior windows $74,400 $7,400-$32,000 $3,720-$15,996
Replace cafeteria VCT $75,000 $7,500-$32,300 $3,750-$16,125
Upgrade theater lighting and sound systems $100,000 $10,000-$43,000 $5,000-$21,500

Repair parking lot cracks, potholes $55,000 $5,500-$23,700 $2,750-$11,825

Replace sink countertop(s) $42,200 $4,200-$18,100 $2,110-$9,073
Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace restroom flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace carpet $750,000 $75,000-$322,500 $37,500-$161,250
Add/expand roadways and exit for traffic flow $29,300 $2,900-$12,600 $1,465-$6,300

Repair/replace sidewalk(s) $8,300 $800-$3,500 $415-$1,785

3-High Recaulk wall foundation $38,000 $3,800-$16,300 $1,900-$8,170

2-High

2-Medium

1-High

Upgrade fire alarm system
Exterior walls
Flooring
Roofing

$3,012,566

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
SPED calming rooms $685,308

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Rock Canyon High

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Rock Ridge Elementary

400 North Heritage Road 
Castle Rock, CO 80104
Douglas County High School Feeder Area, K-6

Site Acreage: 7.5
Facility Square Feet: 53,237
Mobiles on-site: 3

Funded by 1984 Bond 
Opened in 1988

Estimated Total Construction Costs (in 2021 Dollars): $464,400
Estimated Total Project Costs: $534,020 - $763,946
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Rock Ridge Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 730

Capacity currently available on-site = 674
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Estimated Total Construction Costs (in 2021 Dollars): $464,400
Estimated Project Management Costs Range: $46,400 - $199,700

Estimated Infl ation Range: $23,220 - $99,846
Estimated Total Project Costs: $534,020 - $763,946

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

2-High Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125

Replace gym carpet with sport flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet $15,800 $1,600-$6,800 $790-$3,397

Replace carpet $330,000 $33,000-$141,900 $16,500-$70,950

3-High Vinyl coverings repair/replacement $3,600 $300-$1,500 $180-$774

2-Medium

Upgrade control system
Upgrade fire alarm system
Replace roof
Replace roof top units
Replace main switchgear
Upgrade clock system
Replace generator and associated equipment
Replace restroom sink countertops
Replace cafeteria and restroom flooring
Replace original fixed casework in classrooms and offices
Exterior concrete ramps
Furniture
SPED calming rooms

$3,485,118

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Rock Ridge Elementary
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Rocky Heights Middle

11033 Monarch Boulevard 
Highlands Ranch, CO 80124
Rock Canyon High School Feeder Area, 6-8

Site Acreage: 23.3
Facility Square Feet: 136,760
Mobiles on-site: 5

Estimated Total Construction Costs (in 2021 Dollars): $2,622,800
Estimated Total Project Costs: $3,016,340 - $4,314,402

Funded by 1997 Bond
Opened in 2003
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Rocky Heights Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 1,254

Capacity with all mobile pads occupied = 1,534 (Also current capacity available at Rocky Heights MS)
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Estimated Total Construction Costs (in 2021 Dollars): $2,622,800
Estimated Project Management Costs Range: $262,400 - $1,127,700

Estimated Infl ation Range: $131,140 - $563,902
Estimated Total Project Costs: $3,016,340 - $4,314,402

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace ballasted roof with fully adhered 1 $1,000,000 $100,000-$430,000 $50,000-$215,000

Replace generator and associated equipment 1 $75,000 $7,500-$32,300 $3,750-$16,125

Re-caulk control joints $5,400 $600-$2,400 $270-$1,161
Paint exterior trim and doors $9,400 $900-$4,000 $470-$2,021
Recaulk exterior windows $26,200 $2,600-$11,300 $1,310-$5,633
Recaulk exterior door frames $1,100 $200-$500 $55-$237
Refurbish/replace retractable partitions $18,700 $1,900-$8,100 $935-$4,021
Replace fabricated toilet partition(s) $45,000 $4,500-$19,400 $2,250-$9,675
Replace sink countertop(s) $40,100 $4,000-$17,200 $2,005-$8,622
Replace cafeteria VCT $50,000 $5,000-$21,500 $2,500-$10,750
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace sink(s) $27,900 $2,800-$11,900 $1,395-$5,999
Resurface parking lot $83,500 $8,400-$35,900 $4,175-$17,953

Repair/replace sections of sidewalk as necessary $10,400 $1,000-$4,400 $520-$2,236

2-Medium Replace carpet $715,000 $71,500-$307,500 $35,750-$153,725

Recaulk wall foundation $5,300 $600-$2,300 $265-$1,140
Repair upper floor movement occurring south of commons $9,400 $900-$4,000 $470-$2,021

Renovate multi-use field $440,000 $44,000-$189,200 $22,000-$94,600

3-Medium Vinyl coverings repair/replacement $4,800 $500-$2,000 $240-$1,032

4-High Renovate areas of landscaping around school $15,600 $1,500-$6,600 $780-$3,354

1-High

2-High

3-High

Replace control system
Upgrade fire alarm system
Replace cooling tower

$1,995,163

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Rocky Heights Middle

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Roxborough Intermediate

7370 Village Circle East
Littleton, CO 80125
ThunderRidge High School Feeder Area, 3-6

Site Acreage:14
Facility Square Feet: 68,751
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $724,000
Estimated Total Project Costs: $832,900 - $1,191,260

Funded by 2006 Bond 
Opened in 2008
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Roxborough Intermediate School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 552 (Also current capacity available at Roxborough Intermediate)

Capacity with all mobile pads occupied = 776
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Estimated Total Construction Costs (in 2021 Dollars): $724,000
Estimated Project Management Costs Range: $72,700 - $311,600

Estimated Infl ation Range: $36,200 - $155,660
Estimated Total Project Costs: $832,900 - $1,191,260

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Upgrade control system 3 $385,000 $38,500-$165,600 $19,250-$82,775

Upgrade fire alarm system 3 $210,000 $21,000-$90,300 $10,500-$45,150

1-Medium Replace/repair boiler room piping as necessary 3 $1,100 $200-$500 $55-$237

2-High Exterior wall, recaulk control joints, reseal CMU $16,500 $1,700-$7,100 $825-$3,548

Paint exterior metal, poles, railings, and sunshades $5,500 $600-$2,400 $275-$1,183

Recaulk exterior windows $16,500 $1,700-$7,100 $825-$3,548

3-High Install synthetic turf field in lieu of grass field. $55,000 $5,500-$23,700 $2,750-$11,825

Recaulk wall foundation $3,300 $400-$1,500 $165-$710

Renovate/repair areas of grass around school $6,100 $600-$2,600 $305-$1,312

1-High

2-Medium

3-Medium

2021 Contracted Projects

Sidewalks $140,000

Summary of Projects Total Cost

2019-2020 Completed Projects

Elevator modernizations $3,394

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Roxborough Intermediate

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Roxborough Primary

8000 Village Circle West 
Littleton, CO 80125
ThunderRidge High School Feeder Area, K-2

Site Acreage: 12.4
Facility Square Feet: 53,491
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $2,575,600
Estimated Total Project Costs: $2,961,780 - $4,236,854

Funded by 1989 Bond
Opened in 1991
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Roxborough Primary School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $2,575,600
Estimated Project Management Costs Range: $257,400 - $1,107,500

Estimated Infl ation Range: $128,780 - $553,754
Estimated Total Project Costs: $2,961,780 - $4,236,854

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace main switchgear $110,000 $11,000-$47,300 $5,500-$23,650

Replace original panels and transformers $110,000 $11,000-$47,300 $5,500-$23,650

Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Upgrade fire alarm system 2 $160,000 $16,000-$68,800 $8,000-$34,400

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Replace/refinish fixed casework as necessary $60,000 $6,000-$25,800 $3,000-$12,900
Exterior wall, recaulk control joints $3,600 $300-$1,500 $180-$774
Exterior wall, recoat CMU, repair cracks $18,300 $1,800-$7,900 $915-$3,935
Replace exterior windows $95,100 $9,500-$40,900 $4,755-$20,447
Replace exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Recaulk exterior windows $19,500 $2,000-$8,400 $975-$4,193
Replace hollow metal doors at entry $9,700 $1,000-$4,200 $485-$2,086
Replace gym flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym flooring $28,800 $2,900-$12,400 $1,440-$6,192
Replace lavatory faucets $12,000 $1,200-$5,200 $600-$2,580
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $638,000 $63,800-$274,400 $31,900-$137,170
Repair/replace sidewalk(s) $10,400 $1,000-$4,400 $520-$2,236

Repair/resurface playground as necessary $101,500 $10,100-$43,600 $5,075-$21,823

2-Medium Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Refinish interior doors $19,100 $1,900-$8,200 $955-$4,107

3-Medium Vinyl coverings repair/replacement $7,300 $700-$3,100 $365-$1,570

4-Medium Repair drainage issues $165,600 $16,600-$71,200 $8,280-$35,604

Tier 1
Funded by the 

2018 Bond

1-High

2-High

3-High

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Roxborough Primary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Saddle Ranch Elementary

805 West English Sparrow Trail
Highlands Ranch, CO 80129
ThunderRidge High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,688
Mobiles on-site: 2

Estimated Total Construction Costs (in 2021 Dollars): $444,100
Estimated Total Project Costs: $510,705 - $730,482

Funded by 1997 Bond 
Opened in 2001
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Saddle Ranch Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 529

Capacity with all mobile pads occupied = 809

Capacity currently available on-site = 641
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Estimated Total Construction Costs (in 2021 Dollars): $444,100
Estimated Project Management Costs Range: $44,400 - $190,900

Estimated Infl ation Range: $22,205 - $95,482
Estimated Total Project Costs: $510,705 - $730,482

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Recaulk exterior windows $13,800 $1,400-$5,900 $690-$2,967
Replace roof hatch $10,800 $1,100-$4,700 $540-$2,322
Repair operable partition(s) $12,100 $1,300-$5,300 $605-$2,602
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
 Replace sink countertops with single surface $30,000 $3,000-$12,900 $1,500-$6,450
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Replace gym sound system $10,800 $1,100-$4,700 $540-$2,322

Repair/replace sections of sidewalk as necessary $25,600 $2,500-$10,900 $1,280-$5,504

Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Vinyl coverings repair/replacement $5,800 $500-$2,400 $290-$1,247

Renovate multi-use field, resod $101,500 $10,100-$43,600 $5,075-$21,823

Replace gates and dumpster enclosure $18,700 $1,900-$8,100 $935-$4,021
Install new fence at playground next to basketball court $25,600 $2,500-$10,900 $1,280-$5,504
Install retaining wall(s) $18,000 $1,800-$7,700 $900-$3,870
Replace top on shade structure $17,000 $1,700-$7,300 $850-$3,655

Remove/replace plants $5,300 $600-$2,300 $265-$1,140

4-High Renovate/repair areas of grass around school $6,100 $600-$2,600 $305-$1,312

4-Medium Repair area between parking lot and main drive $4,400 $500-$1,900 $220-$946

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace chiller and cooling tower
Replace generator and associated equipment
Recaulk exterior wall control joints. Reseal CMU and repair stress cracks
Fix storefront window and hallway skylight leaks
Upgrade fire alarm system
Resurface art room countertops and replace FRP behind sinks
Replace irrigation controllers and sprinkler heads
Replace ballasted with fully adhered roof
Recplace door hardware, install restricted key system
Furniture

$2,197,857

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Saddle Ranch Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Sage Canyon Elementary
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2420 Autumn Sage Street 
Castle Rock, CO 80104
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 2

Funded by 2006 Bond
Opened in 2010

Sage Canyon Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 667

Capacity with all mobile pads occupied = 779 (Also capacity currently available on-site)

Student  Enrol lment-H istor ic  &  Projec ted

Estimated Total Construction Costs (in 2021 Dollars): $585,000
Estimated Total Project Costs: $672,750 - $962,375
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Estimated Total Construction Costs (in 2021 Dollars): $585,000
Estimated Project Management Costs Range: $58,500 - $251,600

Estimated Infl ation Range: $29,250 - $125,775
Estimated Total Project Costs: $672,750 - $962,375

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement crawl 
spaces 2

$25,000 $2,500-$10,800 $1,250-$5,375

Upgrade fire alarm system 2 $210,000 $21,000-$90,300 $10,500-$45,150

1-Medium Upgrade control system 2 $350,000 $35,000-$150,500 $17,500-$75,250

1-High

2021 Contracted Projects

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Elevator modernization $3,169

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Sage Canyon Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Sagewood Middle

4725 Fox Sparrow Drive
Parker, CO 80134
Ponderosa High School Feeder Area, 6-8

Site Acreage: 23.3
Facility Square Feet: 127,951
Mobiles on-site: 0

Funded by 1995 Bond
Opened in 1997
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Sagewood Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,600,700
Estimated Total Project Costs: $1,840,935 - $2,633,451
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Capacity on traditional calendar = 1,166

Capacity with all mobile pads occupied = 1,390
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Estimated Total Construction Costs (in 2021 Dollars): $1,600,700
Estimated Project Management Costs Range: $160,200 - $688,600

Estimated Infl ation Range: $80,035 - $344,151
Estimated Total Project Costs: $1,840,935 - $2,633,451

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Chilled Water Systems. Replace chiller  2 $300,000 $30,000-$129,000 $15,000-$64,500

Overhaul elevator(s) 2 $125,000 $12,500-$53,800 $6,250-$26,875

Replace boiler(s) 2 $300,000 $30,000-$129,000 $15,000-$64,500

Recaulk exterior windows $24,500 $2,400-$10,500 $1,225-$5,268
Repair fixed wall(s) $1,300 $100-$500 $65-$280
Replace fabricated toilet partition(s) $45,000 $4,500-$19,400 $2,250-$9,675
 Replace sink countertops with single surface $30,000 $3,000-$12,900 $1,500-$6,450
Resurface asphalt bus loop $75,000 $7,500-$32,300 $3,750-$16,125
Resurface parking lot $88,000 $8,800-$37,900 $4,400-$18,920
Repair/replace areas of curb as needed $83,500 $8,400-$35,900 $4,175-$17,953

Repair/replace sidewalk(s) $9,800 $1,000-$4,200 $490-$2,107

3-High Top dress and reseed multipurpose field $20,600 $2,100-$8,900 $1,030-$4,429

Install and repair fencing $19,500 $2,000-$8,400 $975-$4,193
Repair retaining wall(s) $7,000 $700-$3,000 $350-$1,505
Renovate softball infield $74,200 $7,400-$31,900 $3,710-$15,953

Replace football and soccer goal posts $306,500 $30,700-$131,800 $15,325-$65,898

4-High Renovate/repair areas of grass around school $11,000 $1,100-$4,800 $550-$2,365

Plant trees around ballfields $18,700 $1,900-$8,100 $935-$4,021

Install landscaping around ballfields $36,100 $3,600-$15,500 $1,805-$7,762

1-High

1-Medium

2-High

3-Medium

4-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Repair/replace cooling tower
Upgrade control system
Replace generator and associated equipment
Recaulk exterior wall joints and repair cracks
Repair/replace gym bleachers
Replace ballasted with fully adhered roof. Replace insulation and flashing
Repair/replace flooring
Replace skylights
Replace unrestricted with restricted key system
Upgrade irrigation system
Furniture

$2,268,223

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Sagewood Middle

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Sand Creek Elementary

8898 South Maplewood Drive
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, K-6

Site Acreage: 11.1
Facility Square Feet: 53,237
Mobiles on-site: 3

Estimated Total Construction Costs (in 2021 Dollars): $1,667,600
Estimated Total Project Costs: $1,917,680 - $2,742,934

Funded by 1984 Bond
Opened in 1986
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Sand Creek Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 529

Capacity with all mobile pads occupied = 753

Capacity currently available on-site = 641
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Estimated Total Construction Costs (in 2021 Dollars): $1,667,600
Estimated Project Management Costs Range: $166,700 - $716,800

Estimated Infl ation Range: $83,380 - $358,534
Estimated Total Project Costs: $1,917,680 - $2,742,934

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace ballasted roof with fully adhered 1 $750,000 $75,000-$322,500 $37,500-$161,250

Replace domestic water heater and associated piping 1 $92,800 $9,300-$39,900 $4,640-$19,952

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Recaulk exterior windows $19,500 $2,000-$8,400 $975-$4,193
Refurbish/replace retractable partitions $18,700 $1,900-$8,100 $935-$4,021
Replace hallway/classroom flooring $4,800 $500-$2,000 $240-$1,032
Replace carpet $330,000 $33,000-$141,900 $16,500-$70,950
Replace fixed casework $60,000 $6,000-$25,800 $3,000-$12,900
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750

Resurface parking lot $88,000 $8,800-$37,900 $4,400-$18,920

Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Refinish interior doors $46,500 $4,600-$19,900 $2,325-$9,998
Replace blinds as necessary $2,700 $300-$1,100 $135-$581
Replace wooden basketball backboards in gym $10,400 $1,000-$4,400 $520-$2,236

Replace health room beds $12,800 $1,300-$5,500 $640-$2,752

4-High Renovate/repair areas of grass around school $4,700 $400-$2,000 $235-$1,011

1-High

2-High

3-High

Upgrade control system
Replace generator and associated equipment
Recaulk exterior wall control joints, repair cracking at front wall
Replace toilet partitions
Upgrade fire alarm system
Replace kitchen flooring
Replace original panels and transformers
Replace sinks with single surface countertop
Replace main switchgear

$3,525,440

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace rooftop units $282,802

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Sand Creek Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Sedalia Elementary

5449 North Huxtable Street
Sedalia, CO 80135
Castle View High School Feeder Area, K-6

Site Acreage:5
Facility Square Feet: 35,177
Mobiles on-site: 0

Estimated Total Construction Costs (in 2021 Dollars): $2,624,200
Estimated Total Project Costs: $3,017,410 - $4,316,303

Funded prior to 1952 
Opened in 1952
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Sedalia Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 322 (Also capacity currently available on-site)

Capacity with all mobile pads occupied = 378
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Estimated Total Construction Costs (in 2021 Dollars): $2,624,200
Estimated Project Management Costs Range: $262,000 - $1,127,900

Estimated Infl ation Range: $131,210 - $564,203
Estimated Total Project Costs: $3,017,410  - $4,316,303

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace fully adhered roof sections F,G,H,J $150,000 $15,000-$64,500 $7,500-$32,250
Replace existing built up roof, sections A,C,E $100,000 $10,000-$43,000 $5,000-$21,500
Replace ballasted roof with fully adhered, section B $100,000 $10,000-$43,000 $5,000-$21,500
Soffits need repaired along the older classrooms wing $12,900 $1,300-$5,600 $645-$2,774
Replace roof top units $500,000 $50,000-$215,000 $25,000-$107,500
Upgrade to VAV reheat system (air distribution) $382,000 $38,200-$164,200 $19,100-$82,130
Replace unit heaters at entries $44,000 $4,400-$19,000 $2,200-$9,460
Upgrade control system $220,000 $22,000-$94,600 $11,000-$47,300
Commission if upgrades to current system made $59,600 $5,900-$25,500 $2,980-$12,814
Replace original panels and transformers $5,800 $500-$2,400 $290-$1,247
Install new generator and associated systems $75,000 $7,500-$32,300 $3,750-$16,125

Replace pea gravel play area. Install new basketball hoops $122,600 $12,200-$52,700 $6,130-$26,359

Exterior wall, recaulk control joints $3,600 $300-$1,500 $180-$774
Exterior wall, repair cracks and deterioration in stucco $17,000 $1,700-$7,300 $850-$3,655
Replace exterior windows $42,500 $4,300-$18,300 $2,125-$9,138
Recaulk exterior windows $14,700 $1,400-$6,300 $735-$3,161
Replace sink countertop(s) $12,400 $1,200-$5,300 $620-$2,666
Replace hallway/classroom flooring $11,500 $1,100-$4,900 $575-$2,473
Replace restroom flooring $30,700 $3,100-$13,200 $1,535-$6,601
Asphalt work and drainage-parking lot $169,100 $16,900-$72,700 $8,455-$36,357

Repair/replace sidewalk(s) $15,600 $1,500-$6,600 $780-$3,354

2-Medium Replace carpet $300,000 $30,000-$129,000 $15,000-$64,500

3-High Recaulk wall foundation $2,500 $200-$1,000 $125-$538

Vinyl coverings repair/replacement $19,100 $1,900-$8,200 $955-$4,107
Replace ceiling grid and tile $171,600 $17,200-$73,800 $8,580-$36,894

Replace two light poles $18,700 $1,900-$8,100 $935-$4,021

4-High Site drainage on east side of school needs addressed $23,300 $2,300-$9,900 $1,165-$5,010

Tier 1
Funded by the 

2018 Bond

2-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace unrestricted with restricted key system
Flooring
Playgrounds

$278,043

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Sedalia Elementary
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Sierra Middle

6651 Pine Lane Avenue
Parker, CO 80134
Chaparral High School Feeder Area, 7-8

Site Acreage:50
Facility Square Feet: 115,538
Mobiles on-site: 1

Funded by 1974 Bond 
Opened in 1975
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Sierra Middle School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,853,600
Estimated Total Project Costs: $2,131,980 - $3,049,124
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Capacity on traditional calendar = 1,073

Capacity with all mobile pads occupied = 1,353

Capacity currently available on-site = 1,129
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Estimated Total Construction Costs (in 2021 Dollars): $1,853,600
Estimated Project Management Costs Range: $185,700 - $797,000

Estimated Infl ation Range: $92,680 - $398,524
Estimated Total Project Costs: $2,131,980 - $3,049,124

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $9,800 $1,000-$4,200 $490-$2,107

Green metal and trim need painted $20,600 $2,100-$8,900 $1,030-$4,429
Recaulk exterior windows $15,600 $1,500-$6,600 $780-$3,354
Repair fixed wall(s) $1,100 $200-$500 $55-$237
Refurbish/replace retractable partitions $25,600 $2,500-$10,900 $1,280-$5,504
Replace sink countertop(s) $29,500 $3,000-$12,700 $1,475-$6,343
Replace fixed casework $150,000 $15,000-$64,500 $7,500-$32,250
Resurface asphalt bus loop $75,000 $7,500-$32,300 $3,750-$16,125
Resurface parking lot $81,900 $8,200-$35,200 $4,095-$17,609
Repair/replace sections of sidewalk as necessary $5,500 $600-$2,400 $275-$1,183
Replace playground play pads $30,700 $3,100-$13,200 $1,535-$6,601

Paint site light poles $9,700 $1,000-$4,200 $485-$2,086

2-Medium Replace restroom flooring $50,000 $5,000-$21,500 $2,500-$10,750

Recaulk wall foundation $20,600 $2,100-$8,900 $1,030-$4,429
Recaulk wall foundation $3,600 $300-$1,500 $180-$774
Replace interior door(s) $76,700 $7,700-$33,000 $3,835-$16,491
Rebuild greenhouse on south side of building $148,300 $14,900-$63,800 $7,415-$31,885
Renovate multi-use field(s) $81,900 $8,200-$35,200 $4,095-$17,609

Renovate football field $81,900 $8,200-$35,200 $4,095-$17,609

Paint interior $153,300 $15,300-$65,900 $7,665-$32,960
Fire sprinkle building $612,700 $61,300-$263,500 $30,635-$131,731
Repair retaining wall(s) $7,000 $700-$3,000 $350-$1,505
Resurface track. $30,700 $3,100-$13,200 $1,535-$6,601
Replace goal posts with multi-function goals $95,100 $9,500-$40,900 $4,755-$20,447

Replace outside basketball hoops if warranted $30,700 $3,100-$13,200 $1,535-$6,601

4-High Renovate/repair areas of grass around school $6,100 $600-$2,600 $305-$1,312

2-High

3-High

3-Medium

Upgrade control system
Replace rooftop units
Replace generator and associated equipment
Repair/seal cracks in exterior wall brick
Replace toilet partitions
Replace fully adhered roof sections
Repair and paint downspouts
Replace gas meter and associated piping

$6,538,016

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace cafeteria, classroom, restroom, and hallway flooring
Replace unrestricted with restricted key system $1,094,417

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Sierra Middle
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Soaring Hawk Elementary

$6,200

$1,113,900

$28,100 

$100,000

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

4665 Tanglevine Drive 
Castle Rock, CO 80109
Castle View High School Feeder Area, K-6

Site Acreage:11
Facility Square Feet: 56,868
Mobiles on-site: 3

Funded by 2000 Bond 
Opened in 2004

Soaring Hawk Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,248,200
Estimated Total Project Costs: $1,435,510 - $2,053,463
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Capacity on traditional calendar = 506

Capacity with all mobile pads occupied = 674 (Also capacity currently available on-site)
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Estimated Total Construction Costs (in 2021 Dollars): $1,248,200
Estimated Project Management Costs Range: $124,900 - $536,900

Estimated Infl ation Range: $62,410 - $268,363
Estimated Total Project Costs: $1,435,510 - $2,053,463

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace generator and associated equipment 2 $75,000 $7,500-$32,300 $3,750-$16,125

Exterior wall, reseal CMU $12,800 $1,300-$5,500 $640-$2,752

Recaulk exterior windows $15,300 $1,600-$6,600 $765-$3,290

Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet $40,000 $4,000-$17,200 $2,000-$8,600
Repair cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250

Resurface parking lot $663,900 $66,400-$285,500 $33,195-$142,739

3-Medium Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333

1-High

2-High

2-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Recaulk exterior wall control joints
Upgrade fire alarm system
Replace ballasted with fully adhered roof

$1,201,775

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Soaring Hawk Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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South Ridge Elementary

1100 South Street
Castle Rock, CO 80104
Douglas County High School Feeder Area, K-6

Site Acreage: 8.9
Facility Square Feet: 52,287
Mobiles on-site: 4

Estimated Total Construction Costs (in 2021 Dollars): $1,489,200
Estimated Total Project Costs: $1,712,660 - $2,449,578

Funded by 1970 Bond 
Opened in 1972
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South Ridge Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 391

Capacity with all mobile pads occupied = 615 (Also capacity currently available on-site)
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Estimated Total Construction Costs (in 2021 Dollars): $1,489,200
Estimated Project Management Costs Range: $149,000 - $640,200

Estimated Infl ation Range: $74,460 - $320,178
Estimated Total Project Costs: $1,712,660 - $2,449,578

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Upgrade fire alarm system 1 $150,000 $15,000-$64,500 $7,500-$32,250

Replace main switchgear 1 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 1 $100,000 $10,000-$43,000 $5,000-$21,500
1-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace roof top units
Replace generator and associated equipment
Recaulk exterior wall control joints
Recaulk windows
Replace toilet partitions
Replace original casework
Replace restroom flooring
Repair gutters and downspouts
Replace/refinish interior doors and door frames
Replace unrestricted with restricted key system
Replace irrigation system. Install seperate irrigation meter
Replace original panels and transformers
Refurbish/replace classroom partitions in East wing
Replace soffit
Replace ballasted with fully adhered roof and roof finishes
Refinish exterior doors
Repair/replace entry storefronts
Furniture

$3,615,639

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at South Ridge Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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South Ridge Elementary cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace sound panels in music room $6,600 $700-$2,900 $330-$1,419
Resurface asphalt bus loop $100,000 $10,000-$43,000 $5,000-$21,500
Resurface parking lot $61,400 $6,200-$26,400 $3,070-$13,201
Repair/replace sidewalk(s) $5,500 $600-$2,400 $275-$1,183

Replace asphalt playground $81,900 $8,200-$35,200 $4,095-$17,609

2-Medium Repair/replace sidewalk(s) $5,500 $600-$2,400 $275-$1,183

Repair rusting columns at gym $10,400 $1,000-$4,400 $520-$2,236
Refinish all fixed walls $20,600 $2,100-$8,900 $1,030-$4,429
Replace sound panels in music room and gym $27,900 $2,800-$11,900 $1,395-$5,999
Replace/repair suspended ceiling $137,500 $13,800-$59,200 $6,875-$29,563
Replace hallway tack boards $25,300 $2,600-$10,900 $1,265-$5,440
Repair/replace all fencing around school perimeter $25,600 $2,500-$10,900 $1,280-$5,504
Repair fencing between parking lot and playground $84,600 $8,500-$36,400 $4,230-$18,189
Renovate play field and other site improvements $46,100 $4,600-$19,900 $2,305-$9,912

Install new synthetic turf for multi-use field $25,600 $2,500-$10,900 $1,280-$5,504

Vinyl coverings repair/replacement $6,200 $600-$2,700 $310-$1,333
Replace entry way floor tile $18,000 $1,800-$7,700 $900-$3,870
Fire sprinkle building $408,500 $40,800-$175,600 $20,425-$87,828
Repair drainage issues, add retaining walls $18,700 $1,900-$8,100 $935-$4,021

Repair/replace field backstop fencing $4,900 $500-$2,100 $245-$1,054

Recaulk wall foundation $5,800 $500-$2,400 $290-$1,247

Improve site landscape features $12,600 $1,200-$5,400 $630-$2,709

2-High

3-High

3-Medium

4-High
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Stone Mountain Elementary

10625 Weathersfi eld Way
Highlands Ranch, CO 80130
ThunderRidge High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 73,146
Mobiles on-site: 0

Funded by 2006 Bond 
Opened in 2007
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Stone Mountain Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 713 (Also current capacity available at Stone Mountain ES)

Capacity with all mobile pads occupied = 825

Estimated Total Construction Costs (in 2021 Dollars): $755,400
Estimated Total Project Costs: $868,870 - $1,242,811

Student  Enrol lment-H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $755,400
Estimated Project Management Costs Range: $75,700 - $325,000

Estimated Infl ation Range: $37,770 - $162,411
Estimated Total Project Costs: $868,870 - $1,242,811

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement crawl 
spaces 2

$25,000 $2,500-$10,800 $1,250-$5,375

Upgrade control system 3 $385,000 $38,500-$165,600 $19,250-$82,775

Repair lighting on stairs to crawlspace 3 $300 $-$100 $15-$65

Upgrade fire alarm system 3 $210,000 $21,000-$90,300 $10,500-$45,150

2-High Exterior wall, recaulk expansion joints, reseal CMU $16,500 $1,700-$7,100 $825-$3,548

Paint exterior metal, poles, railings, and sunshades $5,500 $600-$2,400 $275-$1,183
Recaulk exterior windows $16,500 $1,700-$7,100 $825-$3,548

Repair/replace sidewalk(s) $56,400 $5,600-$24,200 $2,820-$12,126

3-High Replace synthetic play field $30,700 $3,100-$13,200 $1,535-$6,601

Recaulk wall foundation $3,300 $400-$1,500 $165-$710

Renovate/repair areas of grass around school $6,200 $600-$2,700 $310-$1,333

2-Medium

3-Medium

1-High

2021 Contracted Projects

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Elevator modernization $3,169

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Stone Mountain Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Summit View Elementary

10200 South Piedmont Way
Highlands Ranch, CO 80126
Mountain Vista High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 56,475
Mobiles on-site: 3

Estimated Total Construction Costs (in 2021 Dollars): $1,540,000
Estimated Total Project Costs: $1,771,100 - $2,533,400

Funded by Certifi cate of 
Participation 
Opened in 1992

$13,400 

$3,500 

$594,500

$223,600 

$705,000

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Summit View Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Capacity on traditional calendar = 550

Capacity with all mobile pads occupied = 830

Capacity currently available on-site = 662
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Estimated Total Construction Costs (in 2021 Dollars): $1,540,000
Estimated Project Management Costs Range: $154,100 - $662,300

Estimated Infl ation Range: $77,000 - $331,100
Estimated Total Project Costs: $1,771,100 - $2,533,400

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Upgrade control system 2 $300,000 $30,000-$129,000 $15,000-$64,500

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 1 $110,000 $11,000-$47,300 $5,500-$23,650

Upgrade fire alarm system 1 $195,000 $19,500-$83,900 $9,750-$41,925

Replace exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Recaulk exterior windows $19,500 $2,000-$8,400 $975-$4,193
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Replace restroom flooring $1,900 $200-$800 $95-$409
Replace fixtures in staff restrooms $2,800 $300-$1,200 $140-$602
Replace sink fixtures in staff restrooms $1,900 $200-$800 $95-$409
Reattach supports for gas line on roof. Replace piping $2,000 $200-$900 $100-$430
Repair/replace sidewalk(s) $5,500 $600-$2,400 $275-$1,183

Repair/resurface playground as necessary $81,900 $8,200-$35,200 $4,095-$17,609

Replace carpet $350,000 $35,000-$150,500 $17,500-$75,250
Replace/repair suspended ceiling $165,000 $16,500-$71,000 $8,250-$35,475
Replace/refinish fixed casework as necessary $60,000 $6,000-$25,800 $3,000-$12,900

Repair concrete service drive and cracks in asphalt lot $19,500 $2,000-$8,400 $975-$4,193

3-High Recaulk wall foundation $3,500 $300-$1,400 $175-$753

Renovate/repair areas of grass around school $11,000 $1,100-$4,800 $550-$2,365

Replace metal edging with concrete mow strip $2,400 $200-$1,000 $120-$516

1-High

2-High

2-Medium

4-High

Replace sealtite conduit and wiring to roof equipment
Replace generator and associated equipment
Recaulk exterior wall control joints
Replace cafeteria and kitchen flooring
Repair partitions between classrooms and between gym and cafeteria
Replace sink countertops
Replace/repair boiler room wiring

$523,085

Summary of Projects Total Cost

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Summit View Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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ThunderRidge High

1991 Wildcat Reserve Parkway
Highlands Ranch, CO 801296
ThunderRidge High School Feeder Area, 9-12

Site Acreage: 50
Facility Square Feet: 240,640
Mobiles on-site: 1

Funded by 1993 Bond
Opened in 1996
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ThunderRidge High School-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $1,725,600
Estimated Total Project Costs: $1,984,480 - $2,838,304
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Estimated Total Construction Costs (in 2021 Dollars): $1,725,600
Estimated Project Management Costs Range: $172,600 - $741,700

Estimated Infl ation Range: $86,280 - $371,004
Estimated Total Project Costs: $1,984,480 - $2,838,304

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $30,700 $3,100-$13,200 $1,535-$6,601

1-High Replace boiler(s) 2 $400,000 $40,000-$172,000 $20,000-$86,000

Replace main switchgear 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500
1-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Update air distribution system
Upgrade change over distribution system
Replace rooftop units
Replace generator and associated equipment. Repair generator cabinet
Replace flooring  in kitchen, cafeteria, main and pod hallways, classrooms, 
commons, and entry areas
Replace toilet partitions
Replace main gym bleachers
Upgrade glycol distribution system
Renovate elevator
Replace roof sections with solar
Replace sink counter tops

$3,937,526

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at ThunderRidge High

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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ThunderRidge High cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exterior wall, recaulk expansion joints, reseal CMU $58,500 $5,800-$25,100 $2,925-$12,578
Recaulk exterior windows $73,100 $7,300-$31,400 $3,655-$15,717
Fix exterior window(s) leakage $76,700 $7,700-$33,000 $3,835-$16,491
Replace commons storefront windows $29,900 $2,900-$12,800 $1,495-$6,429
Replace (4) four rollup doors $18,700 $1,900-$8,100 $935-$4,021
Replace interior door(s) $3,600 $300-$1,500 $180-$774
Replace sink countertop(s) $61,200 $6,100-$26,300 $3,060-$13,158
Upgrade/replace showers $12,000 $1,200-$5,200 $600-$2,580
Replace stage curtains and ~100 seats in auditorium $18,600 $1,900-$8,000 $930-$3,999
Upgrade theater lighting and sound systems. $100,000 $10,000-$43,000 $5,000-$21,500
Repair/replace asphalt walks to athletic fields $4,800 $500-$2,000 $240-$1,032

Repair/replace sidewalk(s) $30,700 $3,100-$13,200 $1,535-$6,601

Replace/refinish fixed casework as necessary $200,000 $20,000-$86,000 $10,000-$43,000
Improve traffic flow at both schools $9,800 $1,000-$4,200 $490-$2,107

Resurface asphalt parking lot, upper level $57,200 $5,800-$24,600 $2,860-$12,298

3-High Recaulk wall foundation $9,800 $1,000-$4,200 $490-$2,107

Replace/repair suspended ceiling $9,000 $900-$3,800 $450-$1,935

Fire sprinkle building with renovation $278,000 $27,800-$119,500 $13,900-$59,770

4-High  Paint parking lot poles $33,900 $3,400-$14,600 $1,695-$7,289

4-Medium Repair hillside in front of snack shack $9,400 $900-$4,000 $470-$2,021

2-High

2-Medium

3-Medium
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Timber Trail Elementary

690 West Castle Pines Parkway
Castle Pines, CO 80108
Rock Canyon High School Feeder Area, K-5

Site Acreage: 6.98
Facility Square Feet: 56,868
Mobiles on-site: 0

Funded by 2000 Bond 
Opened in 2003
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Timber Trail Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021Dollars): $784,200
Estimated Total Project Costs: $901,810- $1,289,803

499 

423 

351 357 
309 

355 
395 

425 
467 

513 

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

20
24

-2
5

20
25

-2
6

Capacity on traditional calendar = 437 (Also current capacity available on-site)
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Estimated Total Construction Costs (in 2021 Dollars): $784,200
Estimated Project Management Costs Range: $78,400 - $337,000

Estimated Infl ation Range: $39,210 - $168,603
Estimated Total Project Costs: $901,810 - $1,289,803

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Paint exterior trim, windows and doors $9,400 $900-$4,000 $470-$2,021
Recaulk exterior windows $15,400 $1,600-$6,700 $770-$3,311
Replace window wall frames $46,500 $4,600-$19,900 $2,325-$9,998
Recaulk exterior door frames $1,100 $200-$500 $55-$237
Replace fabricated toilet partitions $35,000 $3,500-$15,100 $1,750-$7,525
Replace sink countertops with single surface $30,000 $3,000-$12,900 $1,500-$6,450
Replace sink(s) $14,000 $1,400-$6,000 $700-$3,010
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Resurface parking lot $81,900 $8,200-$35,200 $4,095-$17,609

Repair/replace sidewalk(s) $10,400 $1,000-$4,400 $520-$2,236

Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace restroom flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet with sport flooring $40,000 $4,000-$17,200 $2,000-$8,600
Replace gym carpet $15,100 $1,500-$6,500 $755-$3,247

Replace carpet $330,000 $33,000-$141,900 $16,500-$70,950

Mitigate building movement, flooring and walls cracks $4,800 $500-$2,000 $240-$1,032
Recaulk wall foundation $3,600 $300-$1,500 $180-$774

Renovate multi-use field(s) $8,500 $900-$3,700 $425-$1,828

3-Medium Vinyl coverings repair/replacement $3,500 $300-$1,400 $175-$753

2-High

2-Medium

3-High

Upgrade control system
Upgrade fire alarm system
Replace generator and associated equipment
Recaulk control joints, patch cracks and water seal (CMU) exterior wall

$1,370,105

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace ballasted with fully adhered roof N/A

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Timber Trail Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Trailblazer Elementary

9760 South Hackberry
Highlands Ranch, CO 80129
ThunderRidge High School Feeder Area, K-6

Site Acreage:10
Facility Square Feet: 51,020
Mobiles on-site: 1

Funded by DC Developers Trust Fund 
Opened in 1997
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Trailblazer Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $797,400
Estimated Total Project Costs: $917,170 - $1,311,741

432 418 420 413 
351 364 357 349 355 371 

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

20
24

-2
5

20
25

-2
6

Capacity on traditional calendar = 437

Capacity with all mobile pads occupied = 661
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Estimated Total Construction Costs (in 2021 Dollars): $797,400
Estimated Project Management Costs Range: $79,900 - $342,900

Estimated Infl ation Range: $39,870 - $171,441
Estimated Total Project Costs: $917,170 - $1,311,741

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Tier 1
Funded by the 

2018 Bond
Upgrade irrigation system $4,900 $500-$2,100 $245-$1,054

Recaulk exterior windows $15,300 $1,600-$6,600 $765-$3,290
Repair/replace storefront windows $8,500 $900-$3,700 $425-$1,828
Refurbish/replace retractable partitions $17,000 $1,700-$7,300 $850-$3,655
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125
Resurface asphalt bus loop $50,000 $5,000-$21,500 $2,500-$10,750
Repair/replace sections of sidewalk as necessary $25,600 $2,500-$10,900 $1,280-$5,504

Replace, overlay playpad(s) $14,800 $1,500-$6,300 $740-$3,182

3-High Repair cracks SE corner of gym, corner of building $12,900 $1,300-$5,600 $645-$2,774

Vinyl coverings repair/replacement $8,500 $900-$3,700 $425-$1,828
Replace/repair suspended ceiling $6,900 $700-$2,900 $345-$1,484
Bypass grease interceptor $8,500 $900-$3,700 $425-$1,828
Install sprinkler system if remodeled $428,500 $42,800-$184,200 $21,425-$92,128

Fix drainage issue on north end of playground $101,000 $10,100-$43,500 $5,050-$21,715

2-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Upgrade control system
Replace roof top units
Upgrade backflow (water supply equipment)
Replace generator and associated equipment
Replace/upgrade kitchen hood exhaust
Recaulk exterior wall control joints and reseal stress cracks
Replace toilet partitions
Replace cafeteria and gym flooring
Replace ballasted with fully adhered roof

$2,278,453

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded and to be funded with the 2018 Bond facility projects at Trailblazer Elementary
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Wildcat Mountain 
Elementary

6585 Lionshead Parkway
Littleton, CO 80124
Rock Canyon High School Feeder Area, K-5

Site Acreage:10
Facility Square Feet: 51,676
Mobiles on-site: 2

Funded by 1997 Bond 
Opened in 1998
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Wildcat Mountain Elementary-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $959,100
Estimated Total Project Costs: $1,102,955 - $1,577,807
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Estimated Total Construction Costs (in 2021 Dollars): $959,100
Estimated Project Management Costs Range: $95,900 - $412,500

Estimated Infl ation Range: $47,955 - $206,207
Estimated Total Project Costs: $1,102,955  - $1,577,807

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install water sensing level switches in basement 2 $25,000 $2,500-$10,800 $1,250-$5,375

Replace boiler(s) 2 $250,000 $25,000-$107,500 $12,500-$53,750

Chilled Water Systems. Replace chiller 1 $300,000 $30,000-$129,000 $15,000-$64,500

Repair leakage at skylights $5,800 $500-$2,400 $290-$1,247
Repair operable partition(s) $12,100 $1,300-$5,300 $605-$2,602
Replace fabricated toilet partition(s) $35,000 $3,500-$15,100 $1,750-$7,525
Replace cafeteria VCT $20,000 $2,000-$8,600 $1,000-$4,300
Replace hallway/classroom flooring $10,300 $1,000-$4,400 $515-$2,215
Replace kitchen flooring $75,000 $7,500-$32,300 $3,750-$16,125

Repair/replace sections of sidewalk as necessary $2,400 $200-$1,000 $120-$516

2-Medium Resurface and crack fill asphalt and overlay parking lot $22,900 $2,300-$9,900 $1,145-$4,924

3-High Recaulk wall foundation $3,500 $300-$1,400 $175-$753

Vinyl coverings repair/replacement $17,000 $1,700-$7,300 $850-$3,655
Repair ceiling $171,600 $17,200-$73,800 $8,580-$36,894

Bypass grease interceptor $8,500 $900-$3,700 $425-$1,828

1-High

2-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Repair air distribution system
Rebuild/replace cooling tower
Replace generator and associated equipment
Recaulk exterior wall control joints, seal and repair CMU and stress cracks
Recaulk windows, seal and maintain major gaps
Replace cafeteria flooring
Replace unrestricted with restricted key system
Repair storefront entrance 

$795,802

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Wildcat Mountain Elementary

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cantril Building

312 Cantril Street
Castle Rock, CO 80104
Administration/District Offi  ces and Preschool Facility

Estimated Total Construction Costs (in 2021 Dollars): $1,926,600
Estimated Total Project Costs: $2,216,030 - $3,169,219
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Cantril Building-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Constructed in 1897
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace shingled roof 5 $200,000 $20,000-$86,000 $10,000-$43,000

Replace EPDM gym roof 5 $75,000 $7,500-$32,300 $3,750-$16,125

Replace EPDM roof on pre-school addition 5 $75,000 $7,500-$32,300 $3,750-$16,125

Restoration of roof eaves and soffits 5 $24,500 $2,400-$10,500 $1,225-$5,268

Replace gutters, downspouts, reconfigure down spouts 5 $8,000 $800-$3,400 $400-$1,720

Replace roof top units 2 $200,000 $20,000-$86,000 $10,000-$43,000

Repair steam distribution system 5 $55,000 $5,500-$23,700 $2,750-$11,825

Add hot water distribution to fan coil, heat exchanger 5 $69,800 $7,000-$30,000 $3,490-$15,007

Install new window AC units 5 $4,900 $500-$2,100 $245-$1,054

Improve steam distribution system 5 $24,500 $2,400-$10,500 $1,225-$5,268

Add new DDC controls with new HVAC 5 $266,500 $26,600-$114,500 $13,325-$57,298

Upgrade branch wiring and devices to current code 5 $24,500 $2,400-$10,500 $1,225-$5,268

Upgrade electrical wiring to current code PS 5 $4,900 $500-$2,100 $245-$1,054

Replace incandescent lighting fixtures as necessary 5 $3,100 $300-$1,400 $155-$667

Replace old incandescent fixtures in hallways PS 5 $2,700 $300-$1,100 $135-$581

Install new clock system 5 $4,900 $500-$2,100 $245-$1,054

Repair/replace sanitary sewer system piping 5 $10,400 $1,000-$4,400 $520-$2,236

Add LED emergency/exit lighting 5 $6,000 $600-$2,600 $300-$1,290

Add LED emergency/exit lighting PS 5 $4,000 $400-$1,800 $200-$860

1-High

1-Medium

Following is the list of currently unfunded facility projects at the Cantril facility

Estimated Total Construction Costs (in 2021 Dollars): $1,926,600
Estimated Project Management Costs Range: $193,100 - $828,400

Estimated Infl ation Range: $96,330 - $414,219
Estimated Total Project Costs: $2,216,030 - $3,169,219

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Cantril Building cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exterior wall, repair, painting of stucco $4,000 $400-$1,700 $200-$860
Exterior wall, re-point all stone masonry, repair chimneys $24,500 $2,400-$10,500 $1,225-$5,268
Paint all exterior wood after restoration $9,800 $1,000-$4,200 $490-$2,107
Replace exterior windows $218,900 $21,900-$94,200 $10,945-$47,064
Restoration of two front entrances $3,100 $300-$1,400 $155-$667
Replace north entry storefront $4,900 $500-$2,100 $245-$1,054
Refinish interior window frames $1,100 $200-$500 $55-$237
Replace approx 50% of doors. Sand and refinish rest of 
doors (historic)

$9,800 $1,000-$4,200 $490-$2,107

Refinish interior doors PS $4,900 $500-$2,100 $245-$1,054
Refinish interior door frames PS $4,900 $500-$2,100 $245-$1,054
Restore or replace (historic) partitions on lower level $7,300 $700-$3,100 $365-$1,570
Refurbish or replace toilet partitions in boys preschool 
restroom PS

$2,200 $300-$1,000 $110-$473

Refurbish storage shelving and lockers $1,100 $200-$500 $55-$237
Replace sink countertop(s) $2,900 $300-$1,200 $145-$624
Repair multiple cracks in plaster walls $4,900 $500-$2,100 $245-$1,054
Replace hallway/classroom flooring $9,800 $1,000-$4,200 $490-$2,107
Replace restoom flooring. Currently all 3 restrooms have 
vinyl tile

$12,000 $1,200-$5,200 $600-$2,580

Replace vinyl in all restrooms, includes abatement PS $5,000 $500-$2,200 $250-$1,075
Replace carpet $2,000 $200-$900 $100-$430

Repair cracked plaster ceiling in foyer area, stage, and stage 
hallways, repaint. Clean and restain wood ceiling in gym

$14,700 $1,400-$6,300 $735-$3,161

Repair cracked plaster ceiling in foyer area, stage, and stage 
hallways, repaint. Clean and restain wood ceiling in gym

$9,800 $1,000-$4,200 $490-$2,107

Replace/remove tiles in hallway, potential abatement $2,700 $300-$1,100 $135-$581
Upgrade lavatories $2,700 $300-$1,100 $135-$581
Replace older sinks in restrooms $2,900 $300-$1,200 $145-$624
Replace sinks at preschool hall and boys restroom (2) PS $1,700 $200-$700 $85-$366

Evaluate restroom waste piping $600 $100-$200 $30-$129

Theatre & stage equipment, replace folding stage curtain $30,700 $3,100-$13,200 $1,535-$6,601
Refinish existing storage cupboards and cabinets $77,000 $7,700-$33,200 $3,850-$16,555
Replace sidewalk at SE entry, fix drainage issues $12,800 $1,300-$5,500 $640-$2,752
Replace section of sidewalk at south preschool room. Fix 
trip hazard at north entry landing PS

$5,300 $600-$2,300 $265-$1,140

Repair hallway/classroom flooring $24,500 $2,400-$10,500 $1,225-$5,268

Add site lighting controls $12,000 $1,200-$5,200 $600-$2,580

Recaulk wall foundation $4,100 $400-$1,800 $205-$882
Repair buckling at men's restroom floor $10,800 $1,100-$4,700 $540-$2,322
Recoat garage flooring $4,900 $500-$2,100 $245-$1,054
Refinish interior door frames $9,800 $1,000-$4,200 $490-$2,107
Restoration of 2 sets of outside metal stairs $3,100 $300-$1,400 $155-$667
Replace casework in classrooms, sink in preschool PS $66,000 $6,600-$28,400 $3,300-$14,190

Replace blinds as necessary $17,500 $1,800-$7,600 $875-$3,763

Repair chain link fencing around front perimeter $12,800 $1,300-$5,500 $640-$2,752

Paint interior $18,000 $1,800-$7,700 $900-$3,870
Paint interior $7,400 $800-$3,200 $370-$1,591
Sand and refinish wood wainscoating $24,500 $2,400-$10,500 $1,225-$5,268
Install sprinkler system $97,500 $9,800-$41,900 $4,875-$20,963

Install sprinkler service and standpipe $39,000 $3,900-$16,700 $1,950-$8,385

3-Low IRe-install glass windows on hallway walls $6,000 $600-$2,500 $300-$1,290

4-High Re-landscape area in front of building $11,000 $1,100-$4,800 $550-$2,365

2-Medium

3-Medium

3-High

2-High
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Douglas County Schools Stadium

2842 Front Street
Castle Rock, CO 80104
DCSD Stadium

Estimated Total Construction Costs (in 2021 Dollars): $394,400
Estimated Total Project Costs: $453,620 - $648,796
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Douglas County Schools Stadium-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $394,400
Estimated Project Management Costs Range: $39,500 - $169,600

Estimated Infl ation Range: $19,720 - $84,796
Estimated Total Project Costs: $453,620 - $648,796

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace roof 5 $60,000 $6,000-$25,800 $3,000-$12,900

Upgrade fire alarm system 5 $30,000 $3,000-$12,900 $1,500-$6,450

Repair/replace sidewalk(s) $84,600 $8,500-$36,400 $4,230-$18,189

Replace bleachers, concrete supporting system $74,200 $7,400-$31,900 $3,710-$15,953

Replace band lockers $9,800 $1,000-$4,200 $490-$2,107

Repair/replace sections of fence around site $41,600 $4,200-$17,900 $2,080-$8,944

Caulk areas where ceiling meets CMU $2,400 $200-$1,000 $120-$516

Install retaining wall(s) $84,600 $8,500-$36,400 $4,230-$18,189

3-Low Install concrete mow strip, crusher fines around track $2,000 $200-$900 $100-$430

4-High Renovate immediate stadium area with new landscaping $5,200 $500-$2,200 $260-$1,118

1-High

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Stadium lighting $160,160

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Douglas County Schools Stadium

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Early Childhood Center South

3950 Trail Boss Lane
Castle Rock, CO 80104
Early Childhood Center

Estimated Total Construction Costs (in 2021 Dollars): $130,400
Estimated Total Project Costs: $149,920 - $214,436
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Early Childhood Center-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $130,400
Estimated Project Management Costs Range: $13,000 - $56,000

Estimated Infl ation Range: $6,520 - $28,036
Estimated Total Project Costs: $149,920 - $214,436

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High Upgrade fire alarm system 2 $120,000 $12,000-$51,600 $6,000-$25,800

2-Medium Resurface parking lot $10,400 $1,000-$4,400 $520-$2,236

Following is the list of currently unfunded facility projects at the Early Childhood Center-South facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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EchoPark Stadium

11901 Newlin Gulch Blvd.
Parker, CO 80134
DCSD Stadium

Funded by 2006 Bond 
Opened in 2009
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EchoPark Stadium-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

No capital projects identifi ed at this time. All security and technology related 
capital has been summarized on the technology and security pages. 
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Bleachers
Structural $126,259

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

No capital projects identifi ed at this time. All security and technology related 
capital has been summarized on the technology and security pages. 
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Joint Service Center

Estimated Total Construction Costs (in 2021 Dollars): $1,197,800
Estimated Total Project Costs: $1,377,290 - $1,970,327

9195 East Mineral Avenue
Centennial, CO 80112
DCSD Fleet and Bus Service Center
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Joint Service Center-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $1,197,800
Estimated Project Management Costs Range: $119,600 - $515,000

Estimated Infl ation Range: $59,890 - $257,527
Estimated Total Project Costs: $1,377,290 - $1,970,327

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Install new roof over admin and garage areas 5 $110,300 $11,100-$47,500 $5,515-$23,715

Garage exhaust fans upgrade/insulation 5 $2,700 $300-$1,100 $135-$581

Replace MAU for garage with DX heating and cooling unit 5 $88,000 $8,800-$37,900 $4,400-$18,920

Upgrade fire alarm system 5 $70,000 $7,000-$30,100 $3,500-$15,050

1-Medium Repair concrete bollards protecting bus heater outlets 5 $59,600 $5,900-$25,500 $2,980-$12,814

Exterior wall, recaulk expansion joints, reseal CMU $4,900 $500-$2,100 $245-$1,054
Repair garage doors, repair controls $4,900 $500-$2,100 $245-$1,054
Replace sink countertop(s) $2,600 $200-$1,100 $130-$559
Replace hallway/classroom flooring $4,100 $400-$1,800 $205-$882
Replace restroom flooring $8,000 $800-$3,400 $400-$1,720
Replace wash fountain at garage area $3,100 $300-$1,400 $155-$667
Water drains into used oil holding area. Mitigate water flow 
into pit

$408,500 $40,800-$175,600 $20,425-$87,828

Repair areas of concrete parking area $6,100 $600-$2,600 $305-$1,312
Improve lot drainage in front of admin entrance $151,400 $15,100-$65,100 $7,570-$32,551
Repair/replace areas of curb as needed $225,200 $22,500-$96,800 $11,260-$48,418

Repair/replace sections of sidewalk as necessary $18,700 $1,900-$8,100 $935-$4,021

2-Medium Replace/refinish fixed casework as necessary $15,000 $1,500-$6,500 $750-$3,225

3-High Repair floor (movement) $14,700 $1,400-$6,300 $735-$3,161

1-High

2-High

Following is the list of currently unfunded facility projects at the Joint Service Center

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Operations & Maintenance
East Facility

Estimated Total Construction Costs (in 2021 Dollars): $1,100,200
Estimated Total Project Costs: $1,150,210 - $1,645,143

3002 North State Highway 83
Franktown, CO 80116
DCSD Operations & Maintenance Facility
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Operations & Maintenance East Facility-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $1,100,200
Estimated Project Management Costs Range: $100,000 - $429,900

Estimated Infl ation Range: $50,010- $215,043
Estimated Total Project Costs: $1,150,210 - $1,645,143

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

New roof on north wood structure 5 $20,000 $2,000-$8,600 $1,000-$4,300

Replace interior door hardware as necessary 5 $27,900 $2,800-$11,900 $1,395-$5,999

Replace main switchgear 2 $82,500 $8,300-$35,500 $4,125-$17,738

Replace branch wiring and devices 5 $14,700 $1,400-$6,300 $735-$3,161

Upgrade fire alarm system 2 $100,000 $10,000-$43,000 $5,000-$21,500

Upgrade control system 2 $100,000 $10,000-$43,000 $5,000-$21,500

Replace original panels and transformers 2 $100,000 $10,000-$43,000 $5,000-$21,500

Exterior wall, re-point areas of brick, repair cracks $4,900 $500-$2,100 $245-$1,054
Caulk exterior windows $3,100 $300-$1,400 $155-$667
Replace lavatory faucets $3,100 $300-$1,400 $155-$667
Replace sink(s) $2,700 $300-$1,100 $135-$581
Replace wash fountain in shop area $13,200 $1,400-$5,700 $660-$2,838
Replace water cooler(s), drinking fountain(s) $8,000 $800-$3,400 $400-$1,720
Replace sections of concrete roadway around building $40,000 $4,000-$17,200 $2,000-$8,600
Replace sections of concrete parking areas $275,000 $27,500-$118,300 $13,750-$59,125

Repair/replace sections of sidewalk as necessary $25,600 $2,500-$10,900 $1,280-$5,504

2-Medium Install curbs $4,900 $500-$2,100 $245-$1,054

3-High Recaulk wall foundation $3,100 $300-$1,400 $155-$667

Paint interior $9,800 $1,000-$4,200 $490-$2,107
Install sprinkler system $146,100 $14,600-$62,800 $7,305-$31,412

Repair retaining wall(s) $15,600 $1,500-$6,600 $780-$3,354

1-High

1-Medium

2-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace outisde gas piping to inside of building
Replace furnace units
Replace AC units

$201,636

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Operations & Maintenance East facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Operations & Maintenance
West Facility

2806 Highway 85, Building A
Castle Rock, CO 80109
DCSD Operations & Maintenance Facility

Estimated Total Construction Costs (in 2021 Dollars): $52,800
Estimated Total Project Costs: $60,840 - $86,952
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Operations & Maintenance West Facility-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority



203
      Douglas County School District                2021-2022 Master Capital Plan          |               203

Estimated Total Construction Costs (in 2021 Dollars): $52,800
Estimated Project Management Costs Range: $5,400 - $22,800

Estimated Infl ation Range: $2,640 - $11,352
Estimated Total Project Costs: $60,840 - $86,952

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Fix drainage issues at front and rear entries 5 $2,700 $300-$1,100 $135-$581

Upgrade fire alarm system 5 $35,000 $3,500-$15,100 $1,750-$7,525

Paint exterior $8,000 $800-$3,400 $400-$1,720
Replace exterior windows $2,000 $200-$900 $100-$430
Replace exterior basement windows $2,000 $200-$900 $100-$430
Replace north and south entry doors $2,000 $200-$900 $100-$430

Replace exterior door at NE office $1,100 $200-$500 $55-$237

1-High

2-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Replace carpet $13,507

2021 Contracted Projects

Following is the list of currently unfunded facility projects at the Operations & Maintenance West facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.

Completed and Contracted Projects Using 2018 Bond Funding
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Shea Stadium

3270 Redstone Park Circle
Littleton, CO 80129
DCSD Stadium

Estimated Total Construction Costs (in 2021 Dollars): $870,800
Estimated Total Project Costs: $1,001,540 - $1,432,422
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Shea Stadium-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Funded by 1997 Bond 
Opened in 2000
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Estimated Total Construction Costs (in 2021 Dollars): $870,800
Estimated Project Management Costs Range: $87,200 - $374,400

Estimated Infl ation Range: $43,540 - $187,222
Estimated Total Project Costs: $1,001,540 - $1,432,422

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace domestic water heater vent pipe  5 $4,000 $400-$1,700 $200-$860

Replace vent piping (air distribution) 5 $4,000 $400-$1,700 $200-$860

Upgrade fire alarm system 5 $25,000 $2,500-$10,800 $1,250-$5,375

Replace generator and associated equipment 5 $75,000 $7,500-$32,300 $3,750-$16,125

Exterior wall, reseal and repair block walls $10,800 $1,100-$4,700 $540-$2,322
Paint bleacher flooring, paint all metal $8,600 $900-$3,700 $430-$1,849
Paint red steel and handrails $32,400 $3,200-$13,900 $1,620-$6,966
Paint all red iron and trim $20,600 $2,100-$8,900 $1,030-$4,429
Replace exterior windows $21,600 $2,200-$9,300 $1,080-$4,644
Replace fixed casework $9,200 $900-$3,900 $460-$1,978
Resurface parking lot $88,000 $8,800-$37,900 $4,400-$18,920
Repair/replace areas of curb as needed $408,500 $40,800-$175,600 $20,425-$87,828

Repair/replace sections of sidewalk as necessary $18,700 $1,900-$8,100 $935-$4,021

Fill foundation gaps around new classroom addition $88,200 $8,800-$37,800 $4,410-$18,963
Upper floor, repair water leaks at bleacher section $10,800 $1,100-$4,700 $540-$2,322

Replace/repair suspended ceiling $700 $100-$300 $35-$151

Paint interior $2,800 $300-$1,200 $140-$602
Repair/replace fencing around site and bleacher areas $39,000 $3,900-$16,700 $1,950-$8,385

Repair retaining wall(s) $2,900 $300-$1,200 $145-$624

1-High

2-High

3-High

3-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Boiler
Sound system
Lighting
Bleachers
Site infrastructure

$553,261

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Shea Stadium

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.



206
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District206         

$2,700

$6,600

$145,800 

$4,900 

$23,100 

$0 $500,000 $1,000,000

Low

Medium

High

Low

Medium

High

Low

Medium

High

Low

Medium

High

T
ie

r 
4

T
ie

r 
3

T
ie

r 
2

T
ie

r 
1

Student Support Center

Estimated Total Construction Costs (in 2021 Dollars): $183,100
Estimated Total Project Costs: $210,855 - $301,167

11722 Dransfeldt Road, Building B
Parker, CO 80134
DCSD Support Services

Student Support Center-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Student  Enrol lment-H istor ic  &  Projec ted

Estimated Total Construction Costs (in 2021 Dollars): $183,100
Estimated Total Project Costs: $210,855 - $301,167
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Estimated Total Construction Costs (in 2021 Dollars): $183,100
Estimated Project Management Costs Range: $18,600 - $78,700

Estimated Infl ation Range: $9,155 - $39,367
Estimated Total Project Costs: $210,855 - $301,167

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace roof. Asphalt shingle 5 $20,000 $2,000-$8,600 $1,000-$4,300

Replace water baseboard heaters 5 $3,100 $300-$1,400 $155-$667

1-Low Improve ventilation in conference room (air distribution) 5 $4,900 $500-$2,100 $245-$1,054

Paint exterior $2,700 $300-$1,100 $135-$581
Replace windows $8,000 $800-$3,400 $400-$1,720
Replace restroom flooring $1,100 $200-$500 $55-$237
Replace carpetingge $4,900 $500-$2,100 $245-$1,054
Replace sink(s) $1,100 $200-$500 $55-$237
Resurface parking area $81,900 $8,200-$35,200 $4,095-$17,609

Replace wooden decks front and rear $46,100 $4,600-$19,900 $2,305-$9,912

Enlarge restroom on main floor $4,900 $500-$2,100 $245-$1,054

Replace toilets (2) $1,700 $200-$700 $85-$366

3-Medium Paint interior $2,700 $300-$1,100 $135-$581

1-High

2-High

2-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

ADA compliance
HVAC
Boiler
Carpet

$110,068

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at the Student Support Center

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Transportation Terminal
West Facility/Construction

Estimated Total Construction Costs (in 2021 Dollars): $737,900
Estimated Total Project Costs: $848,695 - $1,213,849

2808 Highway 85, Building B
Castle Rock, CO 80109
DCSD Transportation Terminal
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West Transportation Terminal-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $737,900
Estimated Project Management Costs Range: $73,900 - $317,300

Estimated Infl ation Range: $36,895 - $158,649
Estimated Total Project Costs: $848,695 - $1,213,849

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace interior door hardware as necessary 5 $22,900 $2,300-$9,900 $1,145-$4,924

Replace branch wiring and devices 5 $9,800 $1,000-$4,200 $490-$2,107

Upgrade fire alarm system 5 $50,000 $5,000-$21,500 $2,500-$10,750

1-Medium Add daylighting 5 $29,300 $2,900-$12,600 $1,465-$6,300

Replace interior door(s) $9,800 $1,000-$4,200 $490-$2,107
Replace fabricated toilet partition(s) $2,600 $200-$1,100 $130-$559
Replace sink countertop(s) $1,600 $100-$700 $80-$344
Replace railing of storage area above electrical room $2,000 $200-$900 $100-$430
Replace restroom flooring $4,900 $500-$2,100 $245-$1,054
Replace lavatory faucets $1,100 $200-$500 $55-$237
Replace sink(s) $1,100 $200-$500 $55-$237

Resurface parking lot $81,900 $8,200-$35,200 $4,095-$17,609

2-Medium Pave areas of asphalt for excess parking $459,600 $46,000-$197,600 $22,980-$98,814
3-High Replace interior door frames $4,900 $500-$2,100 $245-$1,054

3-Medium Add site lighting to parking area $56,400 $5,600-$24,200 $2,820-$12,126

1-High

2-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Doors & door hardware
Plumbing system & fixtures
Flooring

$282,643

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at the Transportation Terminal West and Construction facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Transportation Terminal
North Facility

8236 Carter Court
Littleton, CO 80125
DCSD Transportation Terminal

Estimated Total Construction Costs (in 2021 Dollars): $2,037,200
Estimated Total Project Costs: $2,342,860 - $3,351,198
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North Transportation Terminal-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Install new boiler
Replace fire alarm system
North transportation fuel tank

$384,378

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace roof, area D 5 $60,000 $6,000-$25,800 $3,000-$12,900

Replace facia board where necessary (eaves & soffits) 5 $4,900 $500-$2,100 $245-$1,054

Check roof drains for proper functionality 5 $1,100 $200-$500 $55-$237

Replace RTU's 5 total. Add split system for MDF closet 5 $243,200 $24,400-$104,600 $12,160-$52,288

Replace exhaust fans 5 $4,900 $500-$2,100 $245-$1,054

Replace radiators. Replace fin tube heaters  5 $4,900 $500-$2,100 $245-$1,054

Upgrade control system 5 $165,000 $16,500-$71,000 $8,250-$35,475

Replace plastic lense diffusers on fixtures 5 $4,900 $500-$2,100 $245-$1,054

Replace natural gas service 5 $2,400 $200-$1,000 $120-$516

Rework water entry to south pond, clean pond 5 $31,000 $3,100-$13,300 $1,550-$6,665

Install electrical power for bus heaters 5 $18,700 $1,900-$8,100 $935-$4,021

1-High

1-Medium

Following is the list of currently unfunded facility projects at the Transportation Terminal North facility

Estimated Total Construction Costs (in 2021 Dollars): $2,037,200
Estimated Project Management Costs Range: $203,800 - $876,000

Estimated Infl ation Range: $101,860 - $437,998
Estimated Total Project Costs: $2,342,860 - $3,351,198

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Transportation Terminal
North Facility cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Exterior wall, repair/repoint CMU and brick $9,800 $1,000-$4,200 $490-$2,107
Replace exterior windows $48,700 $4,800-$20,900 $2,435-$10,471
Replace exterior doors $20,600 $2,100-$8,900 $1,030-$4,429
Replace interior door(s) $21,600 $2,200-$9,300 $1,080-$4,644
Install carpet over gym tile $14,700 $1,400-$6,300 $735-$3,161
Replace gym flooring $48,700 $4,800-$20,900 $2,435-$10,471
Replace carpet $125,400 $12,500-$53,900 $6,270-$26,961
Piping and fittings need to be checked for replacement $1,100 $200-$500 $55-$237
Replace fixed casework $15,000 $1,500-$6,500 $750-$3,225
Resurface parking lot $630,800 $63,100-$271,200 $31,540-$135,622
Repair/replace sidewalk(s) $9,400 $900-$4,000 $470-$2,021

Repair/replace sidewalk(s) $9,800 $1,000-$4,200 $490-$2,107

Replace gym flooring $44,200 $4,500-$19,100 $2,210-$9,503
Install carpet over gym tile $13,300 $1,400-$5,800 $665-$2,860

Install asphalt for bus and employee parking $81,900 $8,200-$35,200 $4,095-$17,609

Sand and refinish/paint interior windows $4,900 $500-$2,100 $245-$1,054
Replace interior door jambs as necessary $8,000 $800-$3,400 $400-$1,720
Replace/repair suspended ceiling $11,400 $1,100-$4,900 $570-$2,451
Remove old ceiling tiles and refinish $43,900 $4,400-$18,900 $2,195-$9,439
Replace blinds as necessary $4,700 $400-$2,000 $235-$1,011

Install curb and gutter $194,700 $19,500-$83,800 $9,735-$41,861

Repair retaining wall(s) $3,600 $300-$1,500 $180-$774

Add site lighting to parking $12,000 $1,200-$5,200 $600-$2,580

3-Low Install markee sign at front entry $35,900 $3,600-$15,400 $1,795-$7,719

4-High Remove dirt pile at north end of east parking lot $61,800 $6,100-$26,500 $3,090-$13,287

Install ornamental landscaping, replace dead trees $10,400 $1,000-$4,400 $520-$2,236

Trim cottonwood trees on canal $9,900 $1,000-$4,300 $495-$2,129
4-Medium

2-High

2-Medium

3-High

3-Medium
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Nutrition/Food Services Warehouse 
Service Center/Security

Estimated Total Construction Costs (in 2021 Dollars): $476,900
Estimated Total Project Costs: $548,645 - $784,734

2812 Highway 85, Building E
Castle Rock, CO 80109
Administration/District Offi  ces Facility
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Warehouse Service Center-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $476,900
Estimated Project Management Costs Range: $47,900 - $205,300

Estimated Infl ation Range: $23,845 - $102,534
Estimated Total Project Costs: $548,645 - $784,734

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace ballasted roof with fully adhered 5 $96,000 $9,600-$41,300 $4,800-$20,640

Apply roof coating to metal roof of warehouse 5 $20,000 $2,000-$8,600 $1,000-$4,300

Replace Whirlpool unit for warehouse offices 5 $33,000 $3,300-$14,200 $1,650-$7,095

Replace split system for print room 5 $55,000 $5,500-$23,700 $2,750-$11,825

Replace outdoor AC unit closest to rear entry door  5 $7,700 $800-$3,400 $385-$1,656

Replace current control system  5 $165,000 $16,500-$71,000 $8,250-$35,475

Upgrade fire alarm system 2 $60,000 $6,000-$25,800 $3,000-$12,900

Exterior wall, reseal CMU $4,900 $500-$2,100 $245-$1,054
Paint exterior $11,800 $1,200-$5,100 $590-$2,537
Replace hallway/classroom flooring $700 $100-$300 $35-$151
Replace kitchen flooring $2,700 $300-$1,100 $135-$581

Replace restroom flooring $1,100 $200-$500 $55-$237

2-Medium Replace carpet $11,000 $1,100-$4,800 $550-$2,365

3-Medium Paint interior $8,000 $800-$3,400 $400-$1,720

1-High

2-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

HVAC $97,804

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at Nutrition Services/Warehouse/Security facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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West Support Center

701 Prairie Hawk Drive
Castle Rock, CO 80109
Administration/District Offi  ces Facility

Estimated Total Construction Costs (in 2021 Dollars): $320,600
Estimated Total Project Costs: $368,830 - $527,529
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Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority



217
      Douglas County School District                2021-2022 Master Capital Plan          |               217

Estimated Total Construction Costs (in 2021 Dollars): $320,600
Estimated Project Management Costs Range: $32,200 - $138,000

Estimated Infl ation Range: $16,030 - $68,929
Estimated Total Project Costs: $368,830 - $527,529

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Apply roof coating to metal roof to extend life 5 $75,000 $7,500-$32,300 $3,750-$16,125

Flashings & Trim. Needs-Replace roof cap 5 $3,100 $300-$1,400 $155-$667

Replace fiberglass translucent panels (glazed roof) 5 $17,600 $1,800-$7,600 $880-$3,784

Upgrade fire alarm system 2 $120,000 $12,000-$51,600 $6,000-$25,800

Replace or insulate  garage doors east side warehouse $4,900 $500-$2,100 $245-$1,054

Resurface parking lot $90,200 $9,100-$38,800 $4,510-$19,393

2-Medium Exterior wall, improve insulation $9,800 $1,000-$4,200 $490-$2,107

1-High

2-High

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Asphalt & sidewalks
Site infrastructure $238,056

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at the West Support Center facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Wilcox Building

620 Wilcox Street
Castle Rock, CO 80104
Administration/District Offi  ces Facility

Estimated Total Construction Costs (in 2021 Dollars): $2,3462,900
Estimated Total Project Costs: $2,694,345 - $3,854,224
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Wilcox Building-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Estimated Total Construction Costs (in 2021 Dollars): $2,342,900
Estimated Project Management Costs Range: $234,300 - $1,007,600

Estimated Infl ation Range: $117,145 - $503,724
Estimated Total Project Costs: $2,694,345 - $3,854,224

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace shingles on original building areas A,B,C,D 5 $125,000 $12,500-$53,800 $6,250-$26,875

Re-coat roof at main section 5 $51,000 $5,100-$22,000 $2,550-$10,965

Flashings and Trim. Needs-Paint roof flashings 5 $2,700 $300-$1,100 $135-$581

Paint gutters and downspouts 5 $2,700 $300-$1,100 $135-$581

Replace carpet 5 $11,900 $1,200-$5,100 $595-$2,559

Overhaul elevator(s) 5 $330,000 $33,000-$141,900 $16,500-$70,950

Replace roof top units 5 $100,000 $10,000-$43,000 $5,000-$21,500

Reset ceiling unit heater at front entrance 5 $500 $0-$200 $25-$108

Replace main switchgear 5 $29,300 $2,900-$12,600 $1,465-$6,300

Evaluate and replace branch wiring as needed 2 $100,000 $10,000-$43,000 $5,000-$21,500

Upgrade fire alarm system 5 $120,000 $12,000-$51,600 $6,000-$25,800

Replace generator and associated equipment  5 $75,000 $7,500-$32,300 $3,750-$16,125

Replace current non-restricted key system with restricted 5 $37,100 $3,700-$16,000 $1,855-$7,977

Install new intercom system for building 5 $48,700 $4,800-$20,900 $2,435-$10,471

1-High

1-Medium

No projects contracted for 2021 N/A

Summary of Projects Total Cost

2019-2020 Completed Projects

Board of Education room audio/visual system
Admin office repairs
Electrical system
HVAC

$161,973

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded facility projects at the Wilcox facility

Tier 1 Projects Not Using 2018 Bond Funding
Project 
Symbol Category Category Definition

1 Year 5 Project
The Master Capital Plan is a 5 year outlook. The 2018 Bond funds amounted to 
financing only four years of needs.

2 Newly Assessed Since 2018 Bond
The building component was assessed in 2020 and added after the Bond 
package was created. 

3 Not Identified as Bond Funded in 2019-20 MCP
Tier 1 projects that were identified as not to be funded by the 2018 Bond in 
the 2019-20 Master Capital Plan due to the age of the facility.

4
Replacement Determined As Not Needed Upon 
Inspection

Upon inspection, the component was in good working order and determined 
not to need replacement at this time.

5
Determined Low Priority for Bond Funding. Monies 
Reallocated to School Projects.

Some Tier 1 components at support facilities included in the Bond were 
determined to be a lower priority than new urgent Tier 1 and 2 needs at 
schools not included in the Bond. These project funds were reallocated to 
these urgent school projects.
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Wilcox Building cont.

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Replace exterior windows $7,400 $800-$3,200 $370-$1,591
Replace kitchen flooring $2,000 $200-$900 $100-$430
Replace carpet $146,100 $14,600-$62,800 $7,305-$31,412
Resurface parking lot $50,500 $5,100-$21,800 $2,525-$10,858

Repair/replace areas of curb as needed $292,000 $29,200-$125,500 $14,600-$62,780

2-Medium Restain wood ceiling 2nd floor north (old gym) $9,800 $1,000-$4,200 $490-$2,107

Recoat foundation walls on east side $2,700 $300-$1,100 $135-$581
Replace/repair suspended ceiling $1,100 $200-$500 $55-$237

Re-attach blinds to wall in Board Rm $185,400 $18,500-$79,700 $9,270-$39,861

Paint interior $48,700 $4,800-$20,900 $2,435-$10,471
Install sprinkler system for entire building $194,700 $19,500-$83,800 $9,735-$41,861

Clean brick and stone entry barriers $204,300 $20,400-$87,900 $10,215-$43,925

4-High Renovate/repair areas of grass around school $11,000 $1,100-$4,800 $550-$2,365

4-Medium Paint lighting poles $153,300 $15,300-$65,900 $7,665-$32,960

2-High

3-High

3-Medium
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Athletics

Estimated Total Construction Costs (in 2021 Dollars): $1,057,500
Estimated Total Project Costs: $1,216,280 - $1,739,780

$528,750
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Athletics-Identifi ed Items
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

2-Medium EchoPark Automotive Stadium-Resurface track $528,750 $528,750-$227,450 $26,440-$113,690

2-Low DCHS Stadium-Resurface track $528,750 $528,750-$227,450 $26,440-$113,690

Estimated Total Construction Costs (in 2021 Dollars): $1,057,500
Estimated Project Management Costs Range: $105,900- $454,900

Estimated Infl ation Range: $52,880 - $227,380
Estimated Total Project Costs: $1,216,280 - $1,739,780

2021 Contracted Projects

Legend High School track
Legend High School tennis courts
Mountain Vista High School track
Castle View High School tennis courts

$2,535,000

Summary of Projects Total Cost

2019-2020 Completed Projects

DC Stadium turf
Echo Park Stadium turf
Castle View High School track
ThunderRidge High School tennis courts
Chaparral High School tennis courts
Legend High School turf field

$2,706,990

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded athletics facility projects
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Furniture, Fixtures, and 
Equipment
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Furniture, Fixtures, and Equipment-Identifi ed Items
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority

Estimated Total Construction Costs (in 2021 Dollars): $6,785,000
Estimated Total Project Costs: $7,802,750 - $11,161,380
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Estimated Total Construction Costs (in 2021 Dollars): $6,785,000
Estimated Project Management Costs Range: $678,500 - $2,917,600

Estimated Infl ation Range: $339,250 - $1,458,780
Estimated Total Project Costs: $7,802,750 - $11,161,380

Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Arrowwood ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Bear Canyon ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Buffalo Ridge ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Chaparral HS-Replace classroom furniture $400,000 $40,000-$172,000 $20,000-$86,000
Cougar Run ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Coyote Creek ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Cresthill MS-Replace classroom furniture $300,000 $30,000-$129,000 $15,000-$64,500
Eagle Ridge ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Eldorado ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Fox Creek ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Franktown ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Heritage ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Mountain Ridge MS-Replace classroom furniture with 21st 
century learning furniture

$300,000 $30,000-$129,000 $15,000-$64,500

Mountain Vista HS-Replace classroom furniture $400,000 $40,000-$172,000 $20,000-$86,000
Northridge ES-Replace classroom furniture $70,000 $7,000-$30,100 $3,500-$15,050
Pine Grove ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Pine Lane ES-Replace classroom furniture $400,000 $40,000-$172,000 $20,000-$86,000
Prairie Crossing ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Rocky Heights MS-Replace classroom furniture with 21st 
century learning furniture

$300,000 $30,000-$129,000 $15,000-$64,500

Roxborough Primary-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Sand Creek ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
Sedalia ES-Replace classroom furniture $90,000 $9,000-$38,700 $4,500-$19,350
Sierra MS-Replace classroom furniture $300,000 $30,000-$129,000 $15,000-$64,500
ThunderRidge HS-Replace classroom furniture $400,000 $40,000-$172,000 $20,000-$86,000
Timber Trail ES-Replace furniture with 21st century learning 
furniture

$200,000 $20,000-$86,000 $10,000-$43,000

Trailblazer ES-Replace classroom furniture $200,000 $20,000-$86,000 $10,000-$43,000
DC Oakes HS/District Media Center-Replace furniture with 
21st century learning furniture

$25,000 $2,500-$10,800 $1,250-$5,380

Rock Canyon HS-Replace furniture with 21st century 
learning furniture

$400,000 $40,000-$172,000 $20,000-$86,000

Soaring Hawk ES-Replace furniture with 21st century 
learning furniture

$200,000 $20,000-$86,000 $10,000-$43,000

3-Medium

3-Low

Following is the list of currently unfunded furniture, fi xture, and equipment needs
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District-wide Facilities

Estimated Total Construction Costs (in 2021 Dollars): $13,715,820
Estimated Total Project Costs: $14,715,820 - $15,392,820

*Note* Estimated total costs include ADA contingency, Special Education contingency, and playground equipment. 
These needs are not prioritized and are not displayed in the graph above. 
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District-wide Facilities-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

1-High
Support Vehicles-Vehicles over 15 years old and heavy duty 
use vehicles needing replacement

$3,535,820 N/A N/A

1-Medium Support Vehicles-Vehicles over 10 years old $1,365,000 N/A N/A

1-Low
Support Vehicles-Vehicles that will become over 10 years 
old in the next 5 years

$1,015,000 N/A N/A

Bear Canyon Elementary - Replace Mobile 18 $200,000 N/A $10,000-$43,000
Castle View High School - Replace Mobile 20 $200,000 N/A $10,000-$43,000
Cherokee Trail Elementary - Replace Mobile 11 $200,000 N/A $10,000-$43,000
Eagle Ridge Elementary - Replace Mobile 32 $200,000 N/A $10,000-$43,000
Frontier Valley Elementary - Replace Mobile 27 $200,000 N/A $10,000-$43,000
Heritage Elementary - Replace Mobile 17 $200,000 N/A $10,000-$43,000
Legend High School - Replace Mobile 19 $200,000 N/A $10,000-$43,000
Northridge Elementary - Replace Mobile 3 $200,000 N/A $10,000-$43,000
Pine Lane North - Replace Mobile 7 $200,000 N/A $10,000-$43,000
Pine Lane South - Replace Mobile 4 $200,000 N/A $10,000-$43,000
Pine Lane South - Replace Mobile 5 $200,000 N/A $10,000-$43,000
Pioneer Elementary - Replace Mobile 1 $200,000 N/A $10,000-$43,000
Pioneer Elementary - Replace Mobile 12 $200,000 N/A $10,000-$43,000
Rock Ridge Elementary - Replace Mobile 16 $200,000 N/A $10,000-$43,000
Rocky Heights Middle School - Replace Mobile 13 $200,000 N/A $10,000-$43,000
Rocky Heights Middle School - Replace Mobile 23 $200,000 N/A $10,000-$43,000
Sand Creek Elementary - Replace Mobile 15 $200,000 N/A $10,000-$43,000
Sierra Middle School -Replace Mobile 26 $200,000 N/A $10,000-$43,000
Soaring Hawk Elementary - Replace Mobile 14 $200,000 N/A $10,000-$43,000
South Ridge Elementary - Replace Mobile 24 $200,000 N/A $10,000-$43,000
South Ridge Elementary - Replace Mobile 28 $200,000 N/A $10,000-$43,000

Wildcat Mtn Elementary - Replace Mobile 22 $200,000 N/A $10,000-$43,000

Castle View High School - Replace Mobile 36 $200,000 N/A $10,000-$43,000
Frontier Valley Elementary - Replace Mobile 47 $200,000 N/A $10,000-$43,000
Legacy Point Elementary - Replace Mobile 42 $200,000 N/A $10,000-$43,000
Pine Grove Elementary - Replace Mobile 39 $200,000 N/A $10,000-$43,000
Pine Grove Elementary - Replace Mobile 43 $200,000 N/A $10,000-$43,000
Prarie Crossing Elementary - Replace Mobile 38 $200,000 N/A $10,000-$43,000
Rocky Heights Middle School - Replace Mobile 44 $200,000 N/A $10,000-$43,000
Saddle Ranch Elementary - Replace Mobile 35 $200,000 N/A $10,000-$43,000
Saddle Ranch Elementary - Replace Mobile 35 $200,000 N/A $10,000-$43,000
Sand Creek Elementary - Replace Mobile 30 $200,000 N/A $10,000-$43,000

Summit View Elementary - Replace Mobile 31 $200,000 N/A $10,000-$43,000

Contingency for ADA Compliance Projects $500,000 N/A $25,000-$107,500
Contingency for Special Education Needs Projects $500,000 N/A $25,000-$107,500

Playground Equipment $200,000 N/A $10,000-$43,000

3-High

3-Medium

N/A

Estimated Total Construction Costs (in 2019 Dollars): $13,715,820
Estimated Infl ation Range: $390,000 - $1,677,000

Estimated Total Project Costs: $14,105,820 - $15,392,820

2021 Contracted Projects

ADA compliance projects $300,000

Summary of Projects Total Cost

2019-2020 Completed Projects

Support vehicles
Special Education Needs related projects
ADA compliance projects

$1,141,000

Completed and Contracted Projects Using 2018 Bond Funding

Following is the list of currently unfunded district-wide needs
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Safety & Security

The DCSD Safety and Security Department supports all of the district security applications and infrastructure 
distributed throughout our schools and offi  ce buildings.  The safety and security of our students, staff  and visitors 
are incredibly dependent upon the availability of these systems.  Any issues with these systems can impact 
response and resolution to incidents.  Critical Security projects are being addressed with the funding made 
available from the 2018 Bond funds. Master Capital Plan requirements will continue to be assessed during the 2021-
22 planning cycle

Currently, DCSD owns and is responsible for: 
• 100+/- servers to run and operate security systems 
• 150+/- client computers
• 3,200+/- cameras
• 560+/- access controlled doors
• 400+ system clients
• 3,800+/- radios
• 70+/- front door entry intercom
• Intrusion Systems

The Safety and Security Department’s currently identifi ed solutions and projects are prioritized on the eff ectiveness 
and urgency. District safety and security initiatives are proposed by the department based on continual review of 
local, state and federal requirements, administrative leadership, and reference to industry best practice solutions. 
A business case is developed to defi ne scope, deliverables, resources, and cost estimates which then is prioritized 
by leadership. A portfolio review is conducted to ensure new initiatives are unifi ed solutions across the district and 
maximize safety in alignment with our strategic goals.

Safety & Security -Identifi ed Items
Estimated Capital Costs (in 2021 Dollars) by Tier

Estimated Total Project Costs: $49,926,700
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Following is the list of currently unfunded safety & security needs

Estimated Total Capital Costs (in 2021 Dollars): $49,926,700
Estimated Project Management Cost Range: $0

Estimated Infl ation Range: $0
Estimated Total Project Costs: $49,926,700

Tier Project Description Total Cost

Bring DCSD facilities that are not to standard up to current Security Standards $385,000

Replacement of aged window hardening products $3,528,000

Replacement of end of life alarm hardware and monitoring solution $800,000
Replace aged servers where resources are limited and can no longer keep up with demands and requirements of systems 
currently in place $404,200

Refresh Dispatch station desk hardware as current hardware is at end of life mechanically and parts are no longer 
available $54,000

Replace Transportation fleet radios that are no longer serviceable, lacking current standardized functions or supported on 
the system, to ensure communication and reliability during normal and emergency use $1,785,000

Middle school secure front entry project (design funded under 2018 Bond) $1,500,000

Elementary school secure front entry project $10,000,000

Install Bi-Directional Amplification/Distributed Antenna System at middle schools, elementary schools and support 
buildings for First Responders and Emergency School Radios

$18,000,000

Software License Renewal for Unified Video Management and Access Control system in 2025, to include neighborhood 
Charter schools

$1,176,000

Radio Network Infrastructure maintenance, updates, upgrades and replacement $265,000

Replace aged/legacy cameras, approximately 600, to current standards $1,260,000

Enhance monitoring of ingress/egress points at middle schools, elementary schools and support building $2,520,000

Replace HVAC and VAVs in the Emergency Operations Center.  Install ceiling grid to dampen noise levels $500,000

Replacement of aged security vehicle fleet $260,000

Hardware refresh of security supported client computers $262,500

Hardware refresh of security devices (cameras, access control) to newer technology and end of life devices $2,380,000

Upgrade school radios to DTRS.  Relies on completion of BDA/DAS installations and approvals from all involved agencies $4,600,000

Design and implement redundancy in security systems to minimize outages $222,000

Enhance security systems with new technology and analytics, based on feedback from site administrators TBD

Persistent VPN solution when moving between networks  $25,000

High

Medium

Low
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The DCSD Information Technology Department supports all of the district technology applications and 
infrastructure distributed throughout our schools and offi  ce buildings.  Teaching and learning in our schools and 
the support of teaching and learning are incredibly dependent upon the availability of high speed internet access.  
Any issues with this access can have a large impact on the entire education system.  To that end, the District’s IT 
team continuously performs system updates to ensure connectivity of phone, internet, and other critical systems is 
maintained at the highest levels of operation. Critical Information Technology projects are being addressed with the 
funding made available from the 2018 Bond funds. Master Capital Plan requirements will continue to be assessed 
during the 2021-22 planning cycle

Currently, DCSD owns and is responsible for: 
• 80+ core district application services 
• 730+/- servers to run and operate the district infrastructure 
• 6,000 phones and 3,800 wireless access points across all building/schools 
• 2,000+/- network switches 
• 58,000+ devices connected wirelessly (Laptops, Tablets, Notebooks, Smartphones,etc.) 
• 300+ Terabytes of storage 
• 130,000+ active directory accounts (staff , students, parents etc.)

The Information Technology Department’s currently identifi ed solutions and projects are prioritized on the 
eff ectiveness and impact to student education delivery. District technology initiatives are proposed by the IT 
department based on continual review of school staff  and student educational requirements, administrative 
leadership, and reference to industry best practice solutions. A business case is developed to defi ne scope, 
deliverables, resources, and cost estimates which then is prioritized by IT leadership. A portfolio review is conducted 
to ensure new initiatives are unifi ed solutions across the district and maximize delivery of student education in 
alignment with our strategic goals. With a wealth of technology solutions and opportunities, the IT department 
focuses priority on providing the district students, staff , and administration with the most value to provide the 
greatest education for the students.A business case is developed to defi ne scope, deliverables, resources, and cost 
estimates which then is prioritized by leadership. A portfolio review is conducted to ensure new initiatives are 
unifi ed solutions across the district and maximize safety in alignment with our strategic goals.

Information Technology



231
      Douglas County School District                2021-2022 Master Capital Plan          |               231

Information Technology -Identifi ed Items
Estimated Capital Costs (in 2021 Dollars) by Tier

Estimated Total Project Costs: $32,300,000
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Following is the list of currently unfunded information technology needs

Estimated Total Capital Costs (in 2021 Dollars): $32,300,000
Estimated Project Management Cost Range: $0

Estimated Infl ation Range: $0
Estimated Total Project Costs: $32,300,000

Tier Project Description Total Cost

Student Device Replacement: replace the student devices in the district over a 5 year cycle with $3.4M per year $17,000,000

Staff Device Replacement: replace the devices for 9,000 staff at $1,100 per device $9,900,000
Replacement of Wireless Controllers and Access Points: upgrade 2500 access points throughout the district and the 
controller hardware

$4,000,000

Data Center Hardware Server Replacement: upgrade hyper converged hardware and data warehouse equipment $500,000

Replacement of Access Layer Switches at Administration $150,000

Identity Service Engine Upgrade for Wireless Authentication Service TBD

Classroom Projector Replacement TBD

Classroom Audio System Upgrade/Replacement TBD

Firewall Hardware Replacement $750,000

Data Center Backbone Hardware Replacement TBD

1

2
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Transportation

Transportation-Identifi ed Items
Estimated Capital Costs (in 2021 Dollars) by Tier and Priority

Estimated Total Project Costs: $32,755,000

The Douglas County School District Transportation Fleet Department provides transportation for approximately 
10,600 general education students and 1,000 special education students. The district has 3 bus terminals (Parker, 
Highlands Ranch, and Castle Rock), and a training facility at Ponderosa High School. The training team has 3 certifi ed 
CDL trainers and the Transportation department as a whole has approximately 380  staff .  The Transportation Fleet 
Maintenance Department employs 18 mechanics of which we have 10 Automotive Service Excellence (ASE) Master 
Mechanics and 7 mechanics that are Certifi ed Colorado Department of Education (CDE) Inspectors. 

Currently, the district owns a total of 331 buses. Of these, 104 are over 15 years old with the oldest bus being 1996.  In 
addition, there are 18 buses that are no longer roadworthy and are being used for parts. As an example, the average 
age of a bus across similar Colorado districts is 9 years. Buses are removed from the fl eet when they become cost 
prohibitive to repair or are no longer safe to transport students. 

Only fl eet related capital items are identifi ed and discussed on this page. Capital needs at the three bus terminals are 
considered facility needs and are assessed, inventoried, and prioritized as part of the facility assessment and Capital 
Improvement Plan process discussed in the Methodology section. The need for new terminals is assessed and priced 
as part of the District’s review of new construction needs.
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Estimated Total Capital Costs (in 2021 Dollars): $32,755,000
Estimated Project Management Cost Range: $0

Estimated Infl ation Range: $0
Estimated Total Project Costs: $32,755,000

Following is the list of currently unfunded transportation needs

Conventional gas 77 passenger buses-2
Dispatch radios
Maintenance shop equipment (lifts, welders, parts washer, etc.)
Field trip 72 passenger diesel bus
Safety vision cameras
Contingency bus purchase

$1,007,077

Summary of Projects Total Cost

2019-2020 Completed Projects

Conventional gas 77 passenger buses-21
Conventional diesel 77 passenger buses-10
Special Education diesel 32 passenger buses-10
Special Education gas 14 passenger buses-5
Field trip diesel passenger bus-1
Large wrecker for bus recovery-1
Fully outfitted service trucks-2
Parts runner small vehicle-1
Bus & dispatch radios
SMARTag software and implementation

$6,792,923

2021 Contracted Projects

Completed and Contracted Projects Using 2018 Bond Funding

Tier & Priority 
Class Project Description Total Cost

1-High

Replace 18 General Education buses and 5 Field Trip buses ranging in age from 1996-2006. Cost for GenEd buses is 
$125,000-$185,000 each depending on fuel type. Cost for Field trip buses is approximately $200,000. 

*See footnote below for Bond funding information*

$4,330,000

2-High
Additional service truck to support the Castle Rock area including Larkspur for emergency response, on-site repairs and 
maintenance assistance.  This vehicle, fully equipped, would be $90,000.

$90,000

2-Medium
Replace 104 buses that are 2006 and older. Of those there are 7-32 passenger Special Needs buses at $95,000; 7 Field 
trip buses at $200,000; and 90-77 passenger buses at $155,000. 

$16,015,000

3-High

In order to align with the direction of the Federal Department of Transportation,  gas and diesel buses will be replaced 
with electric buses.  The first phase is to replace 20 of the 77 passenger GenEd buses and  24 of the 32 passenger Special 
Needs buses with electric buses. The cost estimate for an electric bus is in the range of $250,000 - $300,000. This capital 
requirement is contingent upon new bus terminal facilities being constructed since infrastructure is needed for charging 
stations, electrical transformers, and unique maintenance bays and equipment.     

$12,320,000

*Not all General Education and Field Trip buses listed as a Tier 1 need in the 2019-20 Master Capital Plan were funded by the 2018 Bond and remain as an 
unfunded need. An additional six Special Education buses than anticipated in the 2019-20 MCP were purchased with Bond funds as the buses are multipurpose 
and can be used for both General Education and Special Education purposes. Some Tier II  needs such as a wrecker and service truck were prioritized for funding 

due to the increased need and increased rate of towing. In addition, a parts runner and roll back truck were not identifi ed as a need in the 2019-20 MCP but 
were purchased due to unanticipated break downs. 
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Public Charter Schools were authorized by the Colorado Charter School Act in 1993, and DCSD chartered 
the fi rst charter school in the state shortly thereafter, Academy Charter School. The Charter School Act 
authorizes teachers, parents and/or community members to contract with the local board of education to 
establish a publicly funded school. Charter schools operate under a “charter contract” between the charter 
school and the local board of education which defi nes the charter school’s goals, standards, education 
design, governance, and operations.  All charter schools must meet accreditation standards as set by 
their authorizing school district and comply with federal and state statutes related to non-discrimination, 
school accountability, assessments, fi nance and fi nancial transparency, and performance.

All charter schools authorized by the Douglas County School District Board of Education have legal 
arrangements to lease, acquire, utilize, and maintain their own facilities, including grounds and buildings.  
Each charter facility is an individual operating entity utilizing diff erent ownership structures and business 
models. Each charter school, while always a public school, is individually managed by an independent 
board of directors. Ultimately, charter schools are accountable to provide educational spaces that are 
safe to all students and staff  through its charter with the Board of Education. Charters must also properly 
maintain each facility to support their defi ned programs and objectives. Currently, this maintenance, and 
any facility modifi cations or additions, is carried out by each individual charter school.

Each charter school must fund its educational programs (including salaries for teachers, support staff , 
and administrators) and pay for all infrastructure needs. These may include facility purchases, technology, 
supplies, routine and emergency maintenance items, facility modifi cations or new construction. These 
costs are paid by the charter school from the per pupil revenue and mill levy override dollars received 
from the authorizing school district.  Like all other public school facilities, charters must also always meet 
all federal, state and local code requirements for health and safety.

DCSD charter schools occupy a variety of diff erent types of buildings of diff erent ages and histories, from 
converted warehouses to new commercial construction not dissimilar from standard neighborhood 
schools. When fi nanced, each facility carries its own terms using interest rates often greater than rates for 
public debt off ered to school districts like DCSD. Charter schools generally target spending 12% to 18% 
of their total annual budget on their facility debt service or lease payments. As public schools subject to 
TABOR, charters do not solicit voter funding through bonds, so capital expenses must be funded through 
their annual budgets and contingency reserves. Each charter school is 100% liable for these costs, which 
are not covered by the District. 

While DCSD is not directly responsible for charter school capital needs, this inventory of charter school 
facilities is required to fully appreciate the cost needs and public ownership value of buildings and other 
capital required for public K-12 education throughout the District.

For this MCP, all DCSD charter schools were asked to submit their capital needs data. Charter schools have 
submitted needs other than capital renewal needs.  These identifi ed needs are listed on each individual 
charter school page. For neighborhood schools, these needs are identifi ed as district-wide needs and 
broken out and summed as separate costs. 

Bond funding is generally used for capital needs such as facility repairs, security upgrades, purchasing 
classroom equipment, buses and technology.

Charter Schools
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Academy Charter School

1551 Prairie Hawk Drive
Castle Rock, CO 80109
Castle View High School Feeder Area, K-8

Site Acreage:10
Facility Square Feet: 52,000

School built in 2001
Opened in 1996
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Student  Enrol lment  -  H istor ic  &  Projec ted

Academy Charter-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

Estimated Total Construction Costs (in 2021 Dollars): $288,900
Estimated Total Project Costs: $332,845 - $475,914
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*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by Academy 
Charter School and therefore will not be displayed on the graph above.
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Estimated Total Construction Costs (in 2021 Dollars): $288,900
Estimated Project Management Costs Range: $29,500 - $124,900

Estimated Infl ation Range: $14,445 - $62,114
Estimated Total Project Costs: $332,845 - $475,914

2021 Contracted Projects

No projects contracted for 2021 N/A

2022 Scheduled Projects

Doors & door hardware
Intercoms & paging systems $412,568

2019-2020 Completed Projects

Fire alarm $382,890

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation Costs

Intercommunication and Paging System. Life cycle 
at 15-20 years.

$22,210 $2,290-$9,590 $1,111-$4,775

Interior Door Hardware. Replacement need in about 
5 years.

$166,570 $16,730-$71,630 $8,329-$35,813

Maintenance
Water Treatment Systems. Check water treatment 
systems when HVAC systems replaced.

$5,560 $640-$2,440 $278-$1,195

Curbs, Rails and Barriers. Repair as necessary $11,110 $1,190-$4,790 $556-$2,389

Exhaust Fans. Life cycle replacement at 15-20 years $33,320 $3,380-$14,380 $1,666-$7,164

Exterior Wall Construction. Repair cracks at stucco $2,790 $310-$1,210 $140-$600

Exterior Windows. Recaulking of windows $11,110 $1,190-$4,790 $556-$2,389

Glazed Doors and Entrances. -Recaulk front entry $1,120 $180-$580 $56-$241

Paving and Surfacing. Sidewalks. Repair areas of 
damaged concrete

$1,120 $180-$580 $56-$241

Sink Countertops. Replace sink counter tops $33,320 $3,380-$14,380 $1,666-$7,164

Replace gym floor $78,000 $7,800-$33,600 $3,900-$16,770

Repair, paint, and install new mats on gym walls $10,000 $1,000-$4,300 $500-$2,150
Replace/repair drainage solutions on playground 
and driveways

$45,000 $4,500-$19,400 $2,250-$9,675

Replace/add property signage $2,000 $200-$900 $100-$430

Replace/add trees $5,000 $500-$2,200 $250-$1,075

Upgrade Middle School Technology Lab $10,000 $1,000-$4,300 $500-$2,150

Air purification additions to HVAC system $18,000 $1,800-$7,800 $900-$3,870

Replace phones and phone system $30,000 $3,000-$12,900 $1,500-$6,450
Replace staff laptops $50,000 $5,000-$21,500 $2,500-$10,750

Replace network servers and battery backups $12,000 $1,200-$5,200 $600-$2,580

Security Security Additions to visitor management system $1,500 $200-$700 $75-$323

Facility 
Upgrade

IT

Capital 
Renewal

Facility 
Upgrades

IT

Capital 
Renewal

2
Capital 
Renewal

1

Capital 
Renewal
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American Academy-Castle Pines
Charter School

Castle Pines Campus
6971 Mira Vista Lane
Castle Pines, CO 80108
Rock Canyon High School Feeder Area, 
K-8

Castle Pines school built/opened in 2009 Site Acreage: 5.5 
Facility Square Feet: 83,000 

$33,400 

$100,000 

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

American Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier
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Estimated Total Construction Costs (in 2021Dollars): $645,500
Estimated Total Project Costs: $742,675 - $1,062,283

*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by American 
Academy Charter School and therefore will not be displayed on the graph above.

Capacity on traditional calendar = 1,012

Student  Enrol lment  -  H istor ic  &  Projec ted
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Estimated Total Construction Costs (in 2021 Dollars): $645,500
Estimated Project Management Costs Range: $64,900 - $278,000

Estimated Infl ation Range: $32,275 - $138,783
Estimated Total Project Costs: $742,675- $1,062,283

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

1
Capital 
Renewal

BAS System (for HVAC) Replacement $100,000 $10,000-$43,000 $5,000-$21,500

2
Capital 
Renewal

Painting Hallways $33,400 $3,400-$14,400 $1,670-$7,181

Monument Sign $100,000 $10,000-$43,000 $5,000-$21,500
Playgrounds-Add pour and play surface and new 
equipment

$233,300 $23,400-$100,400 $11,665-$50,160

Additional Sidewalks $45,600 $4,600-$19,700 $2,280-$9,804
Repair roof $66,600 $6,700-$28,700 $3,330-$14,319

Replace all carpets $33,300 $3,400-$14,400 $1,665-$7,160

IT IT Replace phones and phone system $33,300 $3,400-$14,400 $1,665-$7,160

Facility 
Modification

Facility 
Modification

Facility 
Upgrade

Facility 
Upgrade
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American Academy-Motsenbocker
Charter School

Motsenbocker campus built/opened in 
2013

Parker Campus
11155 Motsenbocker Rd
Parker, CO 80134
Chaparral High School Feeder Area, 
K-8

Site Acreage: 9.1
Facility Square Feet: 93,000

$33,400

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

American Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier
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Estimated Total Construction Costs (in 2021 Dollars): $556,100
Estimated Total Project Costs: $639,905 -$915,262

*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by American 
Academy Charter School and therefore will not be displayed on the graph above.

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 1,012
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Estimated Total Construction Costs (in 2021 Dollars): $556,100
Estimated Project Management Costs Range: $56,000 - $239,600

Estimated Infl ation Range: $27,805 - $119,562
Estimated Total Project Costs: $639,905 - $915,262

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

2
Capital 
Renewal

Paint Hallways $33,400 $3,400-$14,400 $1,670-$7,181

Barrier Netting Fence for soccer fields $8,400 $900-$3,700 $420-$1,806
Playgrounds-Add pour and play surface and new 
equipment

$233,300 $23,400-$100,400 $11,665-$50,160

Repair roof $66,600 $6,700-$28,700 $3,330-$14,319
Replace all carpets $33,300 $3,400-$14,400 $1,665-$7,160
Change all internal lights to LED $120,000 $12,000-$51,600 $6,000-$25,800

Additional Shrubs, Trees and Plantings $27,800 $2,800-$12,000 $1,390-$5,977

IT IT Replace phones and phone system $33,300 $3,400-$14,400 $1,665-$7,160

Facility 
Modification

Facility 
Modification

Facility 
Upgrade

Facility 
Upgrade
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American Academy-Lincoln 
Meadows Charter School

Lincoln Meadows Campus
10260 Twenty Mile Rd.
Parker, CO 80134
Chaparral High School Feeder Area, 
K-8

Lincoln Meadows campus school built/
opened in 2017

Site Acreage: 8.776
Facility Square Feet: 93,100

American Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier
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No tiered capital projects identifi ed at this time. 

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 1,012

Estimated Total Construction Costs (in 2021 Dollars): $486,500
Estimated Total Project Costs: $559,725 -$800,598

*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by American 
Academy Charter School and therefore will not be displayed on the graph above.
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Estimated Total Construction Costs (in 2021 Dollars): $486,500
Estimated Project Management Costs Range: $48,900 - $209,500

Estimated Infl ation Range: $24,325 - $104,598
Estimated Total Project Costs: $559,725 - $800,598

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Playgrounds-Add pour and play surface and new 
equipment

$233,300 $23,400-$100,400 $11,665-$50,160

Put in turf in place of grass/dirt $120,000 $12,000-$51,600 $6,000-$25,800

Repair roof $66,600 $6,700-$28,700 $3,330-$14,319

Replace all carpets $33,300 $3,400-$14,400 $1,665-$7,160

IT IT Replace phones and phone system $33,300 $3,400-$14,400 $1,665-$7,160

Facility 
Modification

Facility 
Modification

Facility 
Upgrade

Facility 
Upgrade
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Aspen View Academy
Charter School

2131 Low Meadow Boulevard
Castle Rock, CO 80109
Castle View High School Feeder Area, K-8

Site Acreage: 10
Facility Square Feet: 78,376

School built in 2013
School opened in 2013

$65,200 

$66,800

$77,900

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

Aspen View Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

880 850 866 904 893 905 934 932 939 948 

20
16

-1
7

20
17

-1
8

20
18

-1
9

20
19

-2
0

20
20

-2
1

20
21

-2
2

20
22

-2
3

20
23

-2
4

20
24

-2
5

20
25

-2
6

Estimated Total Construction Costs (in 2021 Dollars): $451,800
Estimated Total Project Costs: $520,390 - $744,237

*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by Aspen View 
Charter School and therefore will not be displayed on the graph above.

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 966
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Estimated Total Construction Costs (in 2021 Dollars): $451,800
Estimated Project Management Costs Range: $46,000 - $195,300

Estimated Infl ation Range: $22,590 - $97,137
Estimated Total Project Costs: $520,390 - $744,237

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Add parking lot signage $5,600 $600-$2,500 $280-$1,204
Paint the interior of the building $27,800 $2,800-$12,000 $1,390-$5,977

Security Security-Replace security camera system $44,500 $4,500-$19,200 $2,225-$9,568
Capital 
Renewal

Resurface parking lot $55,600 $5,600-$24,000 $2,780-$11,954

Security Security-Add safety film to first floor windows $11,200 $1,200-$4,900 $560-$2,408

Add/replace trees along Low Meadow Blvd $7,800 $800-$3,400 $390-$1,677
Seal concrete floor $16,700 $1,700-$7,200 $835-$3,591

IT Replace/update staff laptops $33,400 $3,400-$14,400 $1,670-$7,181

Security Upgrade card readers $7,300 $800-$3,200 $365-$1,570

Air duct cleaning $11,200 $1,200-$4,900 $560-$2,408
Divide 2 large rooms in half creating 4 medium 
rooms

$55,600 $5,600-$24,000 $2,780-$11,954

Replace classroom projectors for SMART boards $27,800 $2,800-$12,000 $1,390-$5,977

Install a grease trap in the kitchen $108,200 $10,900-$46,600 $5,410-$23,263
Install concrete ramp from building to turf field $16,700 $1,700-$7,200 $835-$3,591
Install fence between turf field and new community p $11,200 $1,200-$4,900 $560-$2,408

Upgrade the school library $11,200 $1,200-$4,900 $560-$2,408

Facility 
Upgrade

Facility 
Upgrade

2
Capital 
Renewal

3

4

Capital 
Renewal

Facility 
Modification

Facility 
Modification

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by Aspen View Academy Charter in 2021 for inclusion in the Master Capital Plan.  



246
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District246         

Benjamin Franklin Academy
Charter School

2270 Plaza Drive
Highlands Ranch, CO 80129
Mountain Vista High School Feeder Area, K-8

Site Acreage: 10.13
Facility Square Feet:  64,779

School built in 2011
School opened in 2011

$100,060 

$18,230

$29,350

$3,340 

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

Benjamin Franklin Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier
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Estimated Total Construction Costs (in 2021Dollars): $177,700
Estimated Total Project Costs: $205,085 - $293,206

*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by Benjamin 
Franklin Charter School and therefore will not be displayed on the graph above.

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 966
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Estimated Total Construction Costs (in 2021 Dollars): $177,700
Estimated Project Management Costs Range: $128,500 - $77,300

Estimated Infl ation Range: $8,885 - $38,206
Estimated Total Project Costs: $2056,085 - $293,206

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

1
Capital 
Renewal

Change out 3 backflow valves in the fire 
suppressing room

$3,340 $360-$1,460 $167-$718

Exterior Building paint $22,210 $2,290-$9,590 $1,111-$4,775

Parking Lot Light replacements (6) $1,120 $180-$580 $56-$241

Replacing outside safety lighting $1,790 $210-$810 $90-$385

Security Install surveillance cameras $4,230 $470-$1,870 $212-$909
Construct a fence at the west end of the 
playground

$4,900 $500-$2,200 $245-$1,054

Construct concrete steps leading from sidewalk to 
playground

$6,100 $700-$2,700 $305-$1,312

Security Harden lower level $7,230 $770-$3,170 $362-$1,554

Add Irrigation for trees along Plaza $2,800 $300-$1,300 $140-$602

Add privacy slatting to playground fence $5,900 $600-$2,600 $295-$1,269

Construct a housing for the trash dumpsters $5,560 $640-$2,440 $278-$1,195

Plant Oak trees to create privacy along playground $24,500 $2,500-$10,600 $1,225-$5,268

Replace classroom projectors $26,650 $2,750-$11,550 $1,333-$5,730

IT IT-Replace computer lab desk top computers (26) $34,650 $3,550-$14,950 $1,733-$7,450

Replace coconut husk filler in turf field by 
playground

$22,000 $2,200-$9,500 $1,100-$4,730

Contract with third party/outside firm to assess 
facility for future capital needs

$10,000 $0 $0

Facility 
Modification

Facility 
Modification

Construct a shed for turf groomer $6,120 $680-$2,680 $306-$1,316

Facility 
Upgrade

Facility 
Upgrade

Replace current faucets with touchless faucets $20,000 $2,000-$8,600 $1,000-$4,300

Capital 
Renewal

Capital 
Renewal

2
Capital 
Renewal

3
Capital 
Renewal

4

Capital 
Renewal
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Challenge to Excellence
Charter School

16995 East Carlson Drive
Parker, CO 80134
Chaparral High School Feeder Area, K-8

Site Acreage: 7.5
Facility Square Feet: 40,000

School built in 2004
Opened in 2002

$95,100 

$16,000

$490,600

$0 $500,000 $1,000,000
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Challenge to Excellence Charter-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

*Note* Estimated total costs include facility upgrade, facility modifi cation. and facility addition items. These items were not assigned a Tier or Priority 
score by  Challenge to Excellence Charter School and therefore will not be displayed on the graph above.

Estimated Total Construction Costs (in 2021 Dollars): $2,075,900
Estimated Total Project Costs: $2,388,395 - $3,416,019

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 437
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Estimated Total Construction Costs (in 2021 Dollars): $2,075,900
Estimated Project Management Costs Range: $208,700 - $893,800

Estimated Infl ation Range: $103,795 - $446,319
Estimated Total Project Costs: $2,388,395 - $3,416,019

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2022 Scheduled Projects

Intercoms & paging systems $336,113

2021 Contracted Projects

Fire Alarm
HVAC, Roof Top Units & Controls
Phone System

$1,384,160

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Carpeting 18 classrooms $77,800 $7,800-$33,500 $3,890-$16,727
Caulk windows $7,300 $800-$3,200 $365-$1,570
Hallways need patched and painted $41,700 $4,200-$18,000 $2,085-$8,966
Mill, overlay, patch parking lot $22,300 $2,300-$9,600 $1,115-$4,795
Replace areas of curb cracking $12,300 $1,300-$5,300 $615-$2,645
Replace sections of sidewalk $30,600 $3,100-$13,200 $1,530-$6,579
Replace toilet partitions $22,300 $2,300-$9,600 $1,115-$4,795
Resurface Playground $73,300 $7,400-$31,600 $3,665-$15,760
Seal and caulk exterior wall $24,500 $2,500-$10,600 $1,225-$5,268
Steel doors and frames need painted $18,400 $1,900-$8,000 $920-$3,956
Upgrade irrigation system $94,400 $9,500-$40,600 $4,720-$20,296
Access control system $11,200 $1,200-$4,900 $560-$2,408
Install security cameras $38,900 $3,900-$16,800 $1,945-$8,364

Update alarm system $15,600 $1,600-$6,800 $780-$3,354

Parking lot signage & marking $9,800 $1,000-$4,300 $490-$2,107

Provide fencing for dumpsters and transformers $6,200 $700-$2,700 $310-$1,333

Entire site landscape work $88,900 $8,900-$38,300 $4,445-$19,114

Replace/add trees and shrubs $6,200 $700-$2,700 $310-$1,333

Facility 
Modification

Facility 
Modification

Install storage shed $22,300 $2,300-$9,600 $1,115-$4,795

Facility 
Upgrade

Facility 
Upgrade

Library upgrade $8,400 $900-$3,700 $420-$1,806

Building 
Addition

Building 
Addition

Building expansion $1,443,500 $144,400-$620,800 $72,175-$310,353

4
Capital 
Renewal

2

Capital 
Renewal

Security

3
Capital 
Renewal

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by Challenge to Excellence Charter in 2021 for inclusion in the Master Capital Plan.  
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DCS Montessori
Charter School

311 East Castle Pines Parkway
Castle Pines, CO 80108
Rock Canyon High School Feeder, K-8

Site Acreage: 8.5
Facility Square Feet: 41,800

School built in 2000
Opened in 1997

Estimated Total Construction Costs (in 2021 Dollars): $350,100
Estimated Total Project Costs: $402,905 -$576,172

$103,100 

$16,700

$55,600

$250,000 

$0 $500,000 $1,000,000

Tier 4
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Tier 2

Tier 1

DCS Montessori Charter-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier
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Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 506

*Note* Estimated total costs include facility modifi cation, IT, security, and untiered capital renewal items. These items were not assigned a Tier or Priority 
score by  DCS Montessori Charter School and therefore will not be displayed on the graph above.
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Estimated Total Construction Costs (in 2021 Dollars): $350,100
Estimated Project Management Costs Range: $35,300 - $150,800

Estimated Infl ation Range: $17,505 - $75,272
Estimated Total Project Costs: $402,905 - $576,172

2021 Contracted Projects

No projects contracted for 2021 N/A

2019-2020 Completed Projects

Boiler
HVAC Roof Top Units $825,865

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

1 Maintenance Replace Roof $250,000 $65,000-$65,000 $12,500-$53,750

2
Capital 
Renewal

Interior Finishes-Painting, flooring, ceiling 
maintenance, plumbing.

$55,600 $4,400-$4,400 $2,780-$11,954

3
Capital 
Renewal

Exterior painting and sealing $16,700 $1,700-$7,200 $835-$3,591

Parking lot repair/replacement $65,000 $0 $3,250-$13,975

Renovate landscaping to be less water intensive $38,100 $6,900-$6,900 $1,905-$8,192

Exterior door replacement-10+ external entrances $65,000 $0 $3,250-$13,975

Replace gym floor $75,000 $10,000-$10,000 $3,750-$16,125

Retrofit elevator $48,000 $2,000-$2,000 $2,400-$10,320

Convert existing turf field to artificial turf field $42,100 $5,900-$5,900 $2,105-$9,052

Add ADA access to Middle School basement $35,000 $3,000-$3,000 $1,750-$7,525

Rebuild staff entrance (aging retaining wall, 
Concrete walk w/ heat, hand railings)

$85,000 $15,000-$15,000 $4,250-$18,275

Wifi or Radio to back-up hardwire lines (requires 
new line installation)

$21,000 $0 $1,050-$4,515

Electrical and Wifi and 3D Printing Device 
installation and training

$10,000 $5,000-$5,000 $500-$2,150

Entry controls installation $34,000 $2,000-$2,000 $1,700-$7,310
Interior Bllinds for Lock Downs $8,000 $1,000-$1,000 $400-$1,720
Security Camera installation $19,000 $2,000-$2,000 $950-$4,085

Classroom Keyless entry $48,000 $7,000-$7,000 $2,400-$10,320

Security

Capital 
Renewal

IT

Security

Facility 
Modification

Facility 
Modification

4
Capital 
Renewal

Capital 
Renewal

IT
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Global Village Academy
Charter School

18451 Ponderosa Drive
Parker, CO 80134
Chaparral High School Feeder Area, K-6

Site Acreage: 7.39
Facility Square Feet: 27,481

Opened in 2015
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Estimated Total Construction Costs (in 2021 Dollars): $1,456,600
Estimated Total Project Costs: $1,675,830 - $2,396,669

*Note* Estimated total costs include security, facility upgrade. facility modifi cation. a proposed addition, and mobiles. These items were not assigned a 
Tier or Priority score by Global Village Academy Charter School and therefore will not be displayed on the graph above.

Global Village Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier 

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 414



253
      Douglas County School District                2021-2022 Master Capital Plan          |               253

Estimated Total Construction Costs (in 2021 Dollars): $1,456,600
Estimated Project Management Costs Range: $146,400 - $626,900

Estimated Infl ation Range: $72,830 - $313,169
Estimated Total Project Costs: 1,675,830 - $2,396,669

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

4
Capital 
Renewal

Landscaping of the property to maintain asthetics $11,300 $1,200-$4,900 $565-$2,430

Install 20' x 30' storage building $26,700 $2,700-$11,500 $1,335-$5,741
Replacement of bark chips on the playground $49,200 $5,000-$21,200 $2,460-$10,578
Ride-on lawn mower / snow plow $10,300 $1,100-$4,500 $515-$2,215
Smart Boards for classrooms to assist with SPED 
and general instruction (x5)

$4,500 $500-$2,000 $225-$968

Fencing around exterior of property to increase 
security and keep children away from creek / open 
space

$75,100 $7,600-$32,300 $3,755-$16,147

Installation of Closed-Circuit TV (CCTV) security 
system

$44,900 $4,500-$19,400 $2,245-$9,654

Installation of turf on the sports field $94,400 $9,500-$40,600 $4,720-$20,296
Retractable wall partions for installation in the 
library to allow multi-use room to be converted into 
additional classroom / testing space as and when 
needed

$46,700 $4,700-$20,100 $2,335-$10,041

Building 
Addition

Building 
Addition

Construction of a school gym $890,200 $89,100-$382,800 $44,510-$191,393

Security Security Harden facility by updating access control $12,600 $1,300-$5,500 $630-$2,709
ADA compliant ramp for modular classroom 
(including installation)

$19,500 $2,000-$8,400 $975-$4,193

Installation of a modular building to house 
additional classes (dry or wet)

$166,600 $16,700-$71,700 $8,330-$35,819

Paving for modular installation $4,600 $500-$2,000 $230-$989

Facility 
Modification

Facility 
Modification

Facility 
Upgrade

Facility 
Upgrade

Mobiles Mobiles

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by Global Village Academy Charter in 2021 for inclusion in the Master Capital Plan.  
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19560 Stroh Rd.
Parker, CO 80134
Chaparral High School Feeder Area, K-8

Site Acreage: 8.02
Facility Square Feet: 44,596

Built in 2017

Leman Academy of Excellence
Charter School

Opened in 2018
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Leman Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

No tiered capital projects identifi ed at this time. 

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 1,150

Estimated Total Construction Costs (in 2021 Dollars): $50,000
Estimated Total Project Costs: $57,500 - $82,250

*Note* Estimated total costs include a facility modifi cation.  This item was not assigned a Tier or Priority score by Leman Academy of Excellence Charter 
School and therefore will not be displayed on the graph above.
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Estimated Total Construction Costs (in 2021 Dollars): $50,000
Estimated Project Management Costs Range: $5,000 - $21,500

Estimated Infl ation Range: $2,500 - $10,750
Estimated Total Project Costs: $57,500 - $82,250

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Facility 
Modification

Facility 
Modification

Install ground level, climate controlled breezeway 
between buildings 1 and 2

$50,000 $5,000-$21,500 $2,500-$10,750
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North Star Academy
Charter School

16700 Keystone Boulevard
Parker, CO 80134
Chaparral High School Feeder, K-8

Site Acreage: 4.8
Facility Square Feet: 28,900

Opened in 2005

$16,800 

$55,800

$547,000

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

North Star Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

Estimated Total Construction Costs (in 2021 Dollars): $619,600
Estimated Total Project Costs: $713,380 - $1,020,114
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Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 598
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Estimated Total Construction Costs (in 2021 Dollars): $619,600
Estimated Project Management Costs Range: $62,800 - $267,300

Estimated Infl ation Range: $30,980 - $133,214
Estimated Total Project Costs: $713,380 - $1,020,114

2021 Contracted Projects

No projects contracted for 2021 N/A

2022 Scheduled Projects

Elevator modernization (cafeteria lift)
Plumbing (water service piping repair) $134,860

2019-2020 Completed Projects

HVAC Roof Top Units $458,811

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Carpet Replacement. $150,000 $15,000-$64,500 $7,500-$32,250
Install new bathroom flooring. $30,000 $3,000-$12,900 $1,500-$6,450
Air Duct Cleaning $16,700 $1,700-$7,200 $835-$3,591
Concrete Curb and Gutter Repair $15,600 $1,600-$6,800 $780-$3,354
Internal painting $11,200 $1,200-$4,900 $560-$2,408
Mill and overlay parking lot/take middle islands out 
and add parking spots

$111,100 $11,200-$47,800 $5,555-$23,887

Repair sunk in floor in middle school and library 
(foundation)

$138,800 $13,900-$59,700 $6,940-$29,842

Replace Handicap door opener at Kindergarten 
playground

$11,200 $1,200-$4,900 $560-$2,408

Replace Handicap elevator $7,800 $800-$3,400 $390-$1,677
Replace plumbing Fixtures $4,500 $500-$2,000 $225-$968

IT Replace Telephone System $33,400 $3,400-$14,400 $1,670-$7,181

Security Upgrade Video Surveillance System $16,700 $1,700-$7,200 $835-$3,591

Concrete outside of music room $11,200 $1,200-$4,900 $560-$2,408
Maintenance work on turf playing field (addition of 
in fill and removal of insects)

$16,700 $1,700-$7,200 $835-$3,591

Repair and Replacement of chain link Fence $22,300 $2,300-$9,600 $1,115-$4,795

Replace/Add Parking Lot Signage $5,600 $600-$2,500 $280-$1,204

Mulch Ground Cover $11,200 $1,200-$4,900 $560-$2,408

Replace/Add Parking Lot Signage $5,600 $600-$2,500 $280-$1,204

2

Capital 
Renewal

3
Capital 
Renewal

4
Capital 
Renewal

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by North Star Academy Charter in 2021 for inclusion in the Master Capital Plan.  
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Parker Core Knowledge
Charter School

11661 Pine Drive
Parker, CO 80138
Chaparral High School Feeder Area, K-8

Site Acreage: 6.5
Facility Square Feet: 53,190

School built in 2000
Opened in 2000

$664,000

$752,700

$582,900 

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

Parker Core Knowledge-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

Estimated Total Construction Costs (in 2021 Dollars): $3,164,600
Estimated Total Project Costs: $3,640,030 - $5,206,489
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Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 874

*Note* Estimated total costs include facility modifi cations, facility upgrades, and IT and security needs.  These  items were not assigned a Tier or Priority score by 
Parker Core Knowledge Charter School and therefore will not be displayed on the graph above.
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Estimated Total Construction Costs (in 2021 Dollars): $3,164,600
Estimated Project Management Costs Range: $317,200 - $1,361,500

Estimated Infl ation Range: $158,230 - $680,389
Estimated Total Project Costs: $3,640,030 - $5,206,489

2021 Contracted Projects

No projects contracted for 2021 N/A

2022 Scheduled Projects

Generators $404,354

2019-2020 Completed Projects

HVAC Roof Top Units $675,715

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Install new DDC Controls $367,600 $36,800-$158,100 $18,380-$79,034

Install new heat tape for north side downspout. $1,600 $200-$700 $80-$344

Maintenance Replace roof 2005 & 2010 building. $213,700 $21,400-$91,900 $10,685-$45,946

Replace carpet in original building. $396,500 $39,700-$170,500 $19,825-$85,248
Replace VCT throughout building. $77,800 $7,800-$33,500 $3,890-$16,727
Install barrier around kiln $1,600 $200-$700 $80-$344
Install card readers on 10 exterior doors $7,400 $800-$3,200 $370-$1,591
Paint exterior downspouts $400 $100-$200 $20-$86
Recaulk control joints $2,600 $300-$1,200 $130-$559
Replace intercom and clock system with hard wired 
system

$137,500 $13,800-$59,200 $6,875-$29,563

Replace/repair damaged ceramic tile in restrooms $13,300 $1,400-$5,800 $665-$2,860

Re-seal asphalt parking lot $12,900 $1,300-$5,600 $645-$2,774
Re-seal CMU $2,700 $300-$1,200 $135-$581
Update tile, counters, flooring, and stalls of 
bathrooms in original wing

$100,000 $10,000-$43,000 $5,000-$21,500

Patch, prime and paint interior walls $237,500 $23,800-$102,200 $11,875-$51,063
Refurbish interior doors and jambs in original 
building

$8,100 $900-$3,500 $405-$1,742

Replace ceiling grid and tile $418,400 $41,900-$180,000 $20,920-$89,956

Facility 
Modification

Facility 
Modification

Modify 5th and 6th grade classrooms, locker 
hallway space and East entrance to achieve proper 
classroom space

$900,000 $90,000-$387,000 $45,000-$193,500

Regrade and pave the school parking lot $150,000 $15,000-$64,500 $7,500-$32,250

Add parking spaces along North side of facility
No cost 
provided

N/A N/A

Replace older outside building and parking lot 
lighting with LED light fixtures

No cost 
provided

N/A N/A

Replace interior classroom and hallway lighting to 
LED

No cost 
provided

N/A N/A

IT IT
Replace teacher laptops (approximately 57 new 
MacBrook Pro laptops)

$115,000 $11,500-$49,500 $5,750-$24,725

Security Security Update security cameras
No cost 
provided

N/A N/A

Facility 
Upgrade

Facility 
Upgrade

1

Capital 
Renewal

2
Capital 
Renewal

3
Capital 
Renewal
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Parker Performing Arts
Charter School

15035 Compark Blvd
Parker, CO 80134
Chaparral High School Feeder, K-8

Site Acreage: 7.2School built in 2016
Opened in 2016

Parker Performing Arts-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier
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No capital projects identifi ed at this time. 

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 759
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

No capital projects identifi ed at this time. 

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by Parker Performing Arts Charter in 2021 for inclusion in the Master Capital Plan.  
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Platte River Academy
Charter School

4085 Lark Sparrow Street
Highlands Ranch, CO 80126
Highlands Ranch High School 
Feeder Area, K-8

Site Acreage: 5.28
Facility Square Feet: 35,533

School built in 1997
Opened in 2003

$11,200 

$554,500

$368,600

$367,500 

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

Platte River Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier

Estimated Total Construction Costs (in 2021 Dollars): $1,230,500
Estimated Total Project Costs: $1,415,625 - $2,024,858
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Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 460

*Note* Estimated total costs include facility modifi cations and new construction needs.  These  items were not assigned a Tier or Priority score by Platte River 
Academy Charter School and therefor are not displayed on the graph above.
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Estimated Total Construction Costs (in 2021 Dollars): $1,230,500
Estimated Project Management Costs Range: $123,600 - $529,800

Estimated Infl ation Range: $61,525 - $264,558
Estimated Total Project Costs: $1,415,625 - $2,024,858

2021 Contracted Projects

No projects contracted for 2021 N/A

2019-2020 Completed Projects

HVAC Roof Top Units & Controls
Phone System $959,888

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

1 Maintenance Ballasted EPDM Roofing $367,500 $36,800-$158,100 $18,375-$79,013

Carpet Replacement $150,000 $15,000-$64,500 $7,500-$32,250

Air Duct Cleaning $16,700 $1,700-$7,200 $835-$3,591

Concrete Curb and Gutter Repair $7,800 $800-$3,400 $390-$1,677

Internal painting $3,400 $400-$1,500 $170-$731

Mill and overlay parking lot $111,100 $11,200-$47,800 $5,555-$23,887

Replace plumbing Fixtures $11,200 $1,200-$4,900 $560-$2,408

Replace/Add Parking Lot Signage $5,600 $600-$2,500 $280-$1,204

Resurface gym floor $27,800 $2,800-$12,000 $1,390-$5,977

Security Upgrade Video Surveillance System $35,000 $3,500-$15,100 $1,750-$7,525

Expand sink area and drainage in Art Room $27,800 $2,800-$12,000 $1,390-$5,977
Maintenance work on playing field (drainage, 
aerate, seeding, top dress)

$20,000 $2,000-$8,600 $1,000-$4,300

Replace playground (equipment and turf) $500,000 $250,000-$250,000 $25,000-$107,500

Repair and Replacement of Wood Fence $6,700 $700-$2,900 $335-$1,441

4
Capital 
Renewal

Bark Ground Cover $11,200 $1,200-$4,900 $560-$2,408

Install artificial turf field $750,000 $250,000-$250,000 $37,500-$161,250

Expand parking lot $1,500,000 $250,000-$250,000 $75,000-$322,500

Additional classrooms $4,000,000 $500,000-$500,000 $200,000-$860,000

Gymnasium with performing arts facilities $2,000,000 $250,000-$250,000 $100,000-$430,000

New 
Construction

New 
Construction

Facility 
Modification

2
Capital 
Renewal

3
Capital 
Renewal

Facility 
Modification
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Renaissance Secondary School
Charter School

3954 Trail Boss Ln.
Castle Rock, CO 80104
Douglas County High School Feeder, K-8

Site Acreage: 15.969School built/opened in 2017

Parker Performing Arts-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier and Priority
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No capital projects identifi ed at this time. 

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 540
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

No capital projects identifi ed at this time. 

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by Renaissance Secondary School Charter in 2021 for inclusion in the Master Capital Plan.  
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SkyView Academy
Charter School

6161 Business Center Drive
Highlands Ranch, CO 80132
Highlands Ranch High School 
Feeder Area, K-12

Site Acreage: 14
Facility Square Feet: 110,000

Opened in 2010

$10,000 

$568,700

$1,484,000

$3,035,000 

$0 $1,000,000 $2,000,000 $3,000,000

Tier 4

Tier 3

Tier 2

Tier 1

Sky View Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021Dollars) by Site Component Tier
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*Note* Estimated total costs include facility upgrade items, mobiles, and an addition. These items were not assigned a Tier or Priority score and therefore 
will not be displayed on the graph above.

Estimated Total Construction Costs (in 2021 Dollars): $13,031,400
Estimated Total Project Costs: $14,986,170 - $21,437,051

Student  Enrol lment  -  H istor ic  &  Projec ted
Capacity on traditional calendar = 1,748
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Estimated Total Construction Costs (in 2021 Dollars): $13,031,400
Estimated Project Management Costs Range: $1,303,200 - $5,603,900

Estimated Infl ation Range: $651,570 - $2,801,751
Estimated Total Project Costs: $14,986,170 - $21,437,051

2021 Contracted Projects

No projects contracted for 2021 N/A

2022 Scheduled Projects

Doors & door hardware $202,152

2019-2020 Completed Projects

Electrical (Exterior Lighting & Light Fixture) $15,461

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

Replace HVAC units $2,100,000 $210,000-$903,000 $105,000-$451,500
Replace fire alarm system $900,000 $90,000-$387,000 $45,000-$193,500
Replace water heater $10,000 $1,000-$4,300 $500-$2,150
Three (3) LED lights to light underground 
playground area

$10,000 $1,000-$4,300 $500-$2,150

Door hardware upgrades $15,000 $1,500-$6,500 $750-$3,225

Repair VCT in cafeteria $40,000 $4,000-$17,200 $2,000-$8,600
Replace carpet in elementary section $450,000 $45,000-$193,500 $22,500-$96,750
Curb repair $50,000 $5,000-$21,500 $2,500-$10,750
Repair lighting control system $20,000 $2,000-$8,600 $1,000-$4,300
Recaulk, seal and paint exterior $200,000 $20,000-$86,000 $10,000-$43,000
Resurface parking lot $500,000 $50,000-$215,000 $25,000-$107,500
Weight room flooring $4,000 $400-$1,800 $200-$860
Device replacement $35,000 $3,500-$15,100 $1,750-$7,525
Upgrade smartboard technology $70,000 $7,000-$30,100 $3,500-$15,050
Install additional Access Control/Door 
Alarms/Buzzers

$30,000 $3,000-$12,900 $1,500-$6,450

Install additional security cameras, replace 
cameras

$85,000 $8,500-$36,600 $4,250-$18,275

Add additional parking $388,700 $38,900-$167,200 $19,435-$83,571
Upgrade to LED lighting $150,000 $15,000-$64,500 $7,500-$32,250
Soundproof gym (sound boards) $10,000 $1,000-$4,300 $500-$2,150
Improvements to gym  sound system and 
speakers

$10,000 $1,000-$4,300 $500-$2,150

Repair lower half of gym wall $10,000 $1,000-$4,300 $500-$2,150

4
Capital 
Renewal

Clean up landscape $10,000 $1,000-$4,300 $500-$2,150

Install 2 lane track around athletic field $175,000 $17,500-$75,300 $8,750-$37,625
Repair and replace turf field $40,000 $4,000-$17,200 $2,000-$8,600
Add additional parking $388,700 $38,900-$167,200 $19,435-$83,571
Add lighting to athletic field $200,000 $20,000-$86,000 $10,000-$43,000
Expand library $20,000 $2,000-$8,600 $1,000-$4,300

Perform traffic flow study $10,000 $1,000-$4,300 $500-$2,150
Building 
Addition

Building 
Addition

Elementary Addition $7,000,000 $700,000-$3,010,000 $350,000-$1,505,000

Mobiles Mobiles Add modulars $100,000 $10,000-$43,000 $5,000-$21,500

3
Capital 
Renewal

Facility 
Upgrade

Facility 
Upgrade

1
Capital 
Renewal

2

Capital 
Renewal

IT

Security
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STEM School Highlands Ranch
Charter School

8773 Ridgeline Boulevard
Highlands Ranch, CO 80129
Mountain Vista High School Feeder 
Area, K-12

Site Acreage: 10
Facility Square Feet: 134,000

Opened in 2011

$547,500

$31,700

$23,400 

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

STEM School Highlands Ranch-Identifi ed Facility Projects
Estimated Construction Costs (in 2021 Dollars) by Site Component Tier 

Estimated Total Construction Costs (in 2019 Dollars): $2,849,300
Estimated Total Project Costs: $3,278,065 - $4,688,700
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*Note* Estimated total costs include facility upgrade and facility modifi cation items. These items were not assigned a Tier or Priority score by STEM School 
and therefore will not be displayed on the graph above.

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 1,750
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Estimated Total Construction Costs (in 2021 Dollars): $2,849,300
Estimated Project Management Costs Range: $286,300 - $1,226,800

Estimated Infl ation Range: $142,465- $612,600
Estimated Total Project Costs: $3,278,065 - $4,688,700

Electrical (switchgear) $273,759

2019-2020 Completed Projects

No projects completed in 2019-20 N/A

2021 Contracted Projects

Fire Alarm
HVAC Roof Top Units & Controls $968,578

2022 Scheduled Projects

Completed and Contracted Projects Using 2018 Bond Funding

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

1 IT Procure and replace IT network switches $23,400 $2,400-$10,100 $1,170-$5,031

Replacement flooring $27,800 $2,800-$12,000 $1,390-$5,977

Replace MS kitchen door and frame $3,900 $400-$1,700 $195-$839

3
Capital 
Renewal

Ridgeline roof replacement $547,500 $54,800-$235,500 $27,375-$117,713

ES RTU # 5B & 6B Replacement $350,000 $34,703-$34,703 $17,500-$75,250
Ext. caulking weatherization HS $15,000 $4,500-$4,500 $750-$3,225
Ext. joint weatherization ES $150,000 $4,500-$4,500 $7,500-$32,250
Paint - Ext. water infiltration HS $66,000 $19,800-$19,800 $3,300-$14,190
Paint - Ext. /water infiltration/ ES $72,000 $19,800-$19,800 $3,600-$15,480
Carpet Replacement $50,000 $21,500-$21,500 $2,500-$10,750
Roof replacement $85,300 $29,900-$29,900 $4,265-$18,340
Lot asphalt mill and overlay care $47,100 $9,000-$9,000 $2,355-$10,127
MS/HS roof replacement 2025 $493,000 $147,900-$147,900 $24,650-$105,995
Roof clean, walkway pavers, etc. $12,000 $4,600-$4,600 $600-$2,580
Replace existing exhaust fans $10,000 $6,450-$6,450 $500-$2,150
ES water heater and piping retrofit $17,600 $1,500-$1,500 $880-$3,784
Cafeteria sound attenuation $8,000 $3,900-$3,900 $400-$1,720
MS Café electrical adds $3,600 $1,750-$1,750 $180-$774
Gym sound attenuation $12,000 $6,600-$6,600 $600-$2,580
RTU # old 7A Carrier 10 ton $72,000 $20,000-$20,000 $3,600-$15,480

RTU # old 5A Carrier 5 ton $40,000 $15,000-$15,000 $2,000-$8,600

Monument Sign refacing $9,400 $1,000-$4,100 $470-$2,021
P-TechProgram/Project Fit-up $200,000 $58,400-$58,400 $10,000-$43,000
Cyber Security Program Fit-up $234,000 $46,700-$46,700 $11,700-$50,310
Nursing program Fit-up $165,800 $35,000-$35,000 $8,290-$35,647
New Grades 2-5 Playground $175,000 $2,875-$2,875 $8,750-$37,625
Ridgeline entrance re-alignment $4,000,000 $80,000-$80,000 $200,000-$860,000

HS Patio Tent $38,500 $4,000-$4,000 $1,925-$8,278

2

Capital 
Renewal

Capital 
Renewal

Capital 
Renewal

Facility 
Modification

Facility 
Modification
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STEM School Highlands Ranch
Charter School cont.

Tier Project Type Project Description
Estimated 

Construction 
Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

MS Patio / Flagpole $45,000 $4,500-$19,400 $2,250-$9,675
Site Pratice / play field /lawn $888,300 $88,900-$382,000 $44,415-$190,985
STEM DDC Controls $144,700 $11,576-$11,576 $7,235-$31,111
Replace school store front doors $16,500 $2,000-$2,000 $825-$3,548
Replace MS/HS/ lights  to LED $78,700 $9,500-$9,500 $3,935-$16,921
Replace ES lights to LED $50,300 $6,000-$6,000 $2,515-$10,815
Site Xeriscape $85,000 $10,200-$10,200 $4,250-$18,275

Replace 2nd trash enclosure $24,600 $4,690-$4,690 $1,230-$5,289

2 story classroom/cafe add $3,800,800 $500,000-$500,000 $190,040-$817,172

2 story classroom/K1 Play add $3,500,000 $500,000-$500,000 $175,000-$752,500

New network servers $13,300 $3,400-$3,400 $665-$2,860
Intrusion Detect annunciation/control $16,500 $4,200-$4,200 $825-$3,548
Mass notification messaging system $21,000 $11,900-$11,900 $1,050-$4,515
Electronic Sys. interface intregration $7,900 $3,500-$3,500 $395-$1,699

Pik My Kid expansion software $4,500 $2,450-$2,450 $225-$968

MS café window safety tinting $10,000 $4,300-$4,300 $500-$2,150
Open Options access control $24,000 $5,700-$5,700 $1,200-$5,160

Louroe Duress systems $37,800 $5,670-$5,670 $1,890-$8,127

Relocate MS cafeteria $1,500,000 $270,000-$270,000 $75,000-$322,500

New CHASSA Gym $5,000,000 $850,000-$850,000 $250,000-$1,075,000

Security Security

New 
Construction

New 
Construction

Facility 
Upgrade

Facility 
Upgrade

Building 
Addition

Building 
Addition

IT IT



271
      Douglas County School District                2021-2022 Master Capital Plan          |               271

This page left intentionally blank



272
 |            2021-2022  Master Capital Plan                                                                             Douglas County School District272         

World Compass Academy
Charter School

2490 South Perry Street
Castle Rock, CO 80104
Douglas County High School Feeder Area, K-6

Site Acreage: 7
Facility Square Feet: 39,663

Opened in 2015
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World Compass Academy-Identifi ed Facility Projects
Estimated Construction Costs (in 2021Dollars) by Site Component Tier

$0 $500,000 $1,000,000

Tier 4

Tier 3

Tier 2

Tier 1

No capital projects identifi ed at this time. 

Student  Enrol lment  -  H istor ic  &  Projec ted

Capacity on traditional calendar = 1,000
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Tier & Priority 
Class Project Description

Estimated 
Construction 

Cost-2021

Potential Regulatory, 
Professional Services, 
and Contracting Costs

Potential Inflation 
Costs

No capital projects identifi ed at this time. 

**DCSD charter schools submit facility and infrastructure needs to the Planning Department for inclusion in the Master Capital Plan. Facility and infrastructure 
needs were not submitted by World Compass Academy Charter in 2021 for inclusion in the Master Capital Plan.  
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Summary

Capital Item Estimated Capital 
Cost-2021

Potential Regulatory, Professional 
Services, and Contracting Costs Potential Inflation Costs Estimated Total Project Cost

New Construction (1-5, DCSD 
Standards)

$423,089,448 $0 $0 $423,089,448

Facility Reinvestment 
(Neighborhood, Magnet, Alt 
Schools, Support Facilities)

$120,250,900 $12,003,800-$51,706,700 $6,012,545-$25,854,133 $138,267,245-$197,811,544

Charter Schools $55,594,330 $6,948,534-$15,293,034 $2,779,217-$11,950,631 $65,322,081-$82,837,995

Safety & Security $49,926,700 $0 $0 $49,926,700

Transportation $32,755,000 $0 $0 $32,755,000

Information Technology $32,300,000 $0 $0 $32,300,000

FFE $6,785,000 $678,500-$2,917,600 $339,250-$1,458,780 $7,802,750-$11,161,380

Mobiles $6,600,000 $0 $330,000-$1,419,000 $6,930,000-$8,019,000

Support Fleet $5,915,820 $0 $0 $5,915,820

Athletics $1,057,500 $105,900-$454,900 $52,880-$227,380 $1,216,280-$1,739,780

ADA Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500

SPED Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500

Playgrounds $200,000 $0 $10,000-$43,000 $210,000-$243,000

Estimated Cost (in 2021 Dollars): $735,474,698
Estimated Project Management Costs Range: $19,736,734 - $70,372,234

Estimated Infl ation Range: $9,573,892 - $41,167,923
Estimated Total Cost: $764,785,324 - $847,014,666

2021-2025 Capital Needs
Estimated Cost (in 2021 Dollars)

Facility Reinvestment 
(Neighborhood Schools and Support 

Facilities)
$120.52 M

New Construction
$423.09 M

Transportation
$32.8 M

Charter Schools
$55.59 M

Furniture, Fixtures,  
Equipment

$6.79 M

Mobiles
$6.6 M

Athletics
$1.06 M

ADA and Special 
Education 

Contingency
$1 M

Playground 
Equipment

$200K

Support 
Fleet

$5.92 M

Safety & Security
$49.93 M

Information Technology
$32.3 M
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Summary

2021-2025 Capital Needs by Tier
Estimated Cost (in 2021 Dollars)

*Note* Untiered needs include ADA compliance contingency costs, Special Education needs contingency costs, some charter school needs, new 
construction, and playground equipment.

Tier 2
$94.46 M

Untiered
$468.78  M

Tier 1
$109.13 M

Tier 3
$47.98 M

Tier 4
$11.65 

Funded by the 2018 
Bond
$3.49

Tier Estimated Capital 
Cost-2021

Potential Regulatory, Professional 
Services, and Contracting Costs Potential Inflation Costs Estimated Total Project Cost

Tier 1 $109,128,100 $4,900,720-$20,977,820 $2,443,804-$10,508,357 $116,472,624-$140,614,277

Tier 2 $94,460,940 $5,397,260-$23,154,760 $2,694,252-$11,585,280 $102,552,452-$129,200,980

Tier 3 $47,976,030 $3,106,370-$12,525,970 $1,782,802-$7,666,051 $52,865,202-$68,168,051

Tier 4 $11,647,360 $386,840-$1,638,940 $194,893-$838,040 $12,229,093-$14,124,340

Tier 1
Funded by the 2018 Bond

$3,486,500 $348,400-$1,499,300 $174,325-$749,598 $4,009,225-$5,735,398

Untiered $468,775,768 $5,597,144-$10,575,444 $2,283,816-$9,820,409 $476,656,728-$489,171,621

Estimated Cost (in 2021 Dollars): $735,474,698
Estimated Project Management Costs Range: $19,736,734 - $70,372,234

Estimated Infl ation Range: $9,573,892 - $41,167,923
Estimated Total Cost: $764,785,324 - $847,014,666
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2021-2025 New Construction

Current DCSD Construction Standards

Sierra Ridge Elementary 
School

$42.28 M

The Canyons of Castle Pines 
Elementary School

$57.81 M

Parker Bus Terminal
$49.22 M

Sierra Middle 
School 

Expansion
$16.76 M

Sterling Ranch School
$57.81 M

Cobblestone Ranch 
Elementary School

$42.28 M

Northeast Castle Rock 
Elementary School

$42.28 M

Special 
Education 

School
$10.98 M

Parker Bus 
Terminal Land 

Purchase
$6.26 M

Castle Rock 
Nutrition 
Services 

Warehouse
$4.45 M

Castle Rock 
ECE Addition

$2.89 MCastle Rock 
Satellite Bus 

Terminal
$2.83 M

Castle Rock 
Satellite Bus 

Terminal-Land 
Purchase

$2.6 M

Crystal Valley 
Elementary School

$42.28 M
Solstice 

Elementary 
School

$42.28 M

Total: $423,089,448

Value Engineered Construction

Sierra Ridge Elementary 
School

$35.95M

The Canyons of Castle 
Pines  Elementary School

$49.14 M

Parker Bus Terminal
$41.84 M

Sierra Middle 
School 

Expansion
$14.25 M

Sterling Ranch School
$49.14 M

Cobblestone Ranch 
Elementary School

$35.95 M

Northeast Castle Rock 
Elementary School

$35.95 M

Special 
Education 

School
$9.34 M

Parker Bus 
Terminal Land 

Purchase
$6.26 M

Castle Rock 
Nutrition 
Services 

Warehouse
$3.78 M

Castle Rock 
ECE Addition

$2.46 MCastle Rock 
Satellite Bus 

Terminal
$2.41 M

Castle Rock 
Satellite Bus 

Terminal-Land 
Purchase

$2.6 M

Crystal Valley 
Elementary School

$35.95 M
Solstice 

Elementary 
School

$35.95 M

Total: $360,956,908
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2026-2031 New Construction

Current DCSD Construction Standards

Northwest 
Expanded Bus Terminal

$70.13 M

Sterling Ranch Joint Middle/High School
$186.33 M

Northwest Bus 
Terminal Land 

Purchase
$6.99 M

The Meadows 
Elementary School

$53.87 M

eDCSD Facility
$5.78 M

Anthology Hess 
Elementary School

$53.87 M

Ridgegate High School
$146.27 M

Total: $541,036,025

DC Support 
Center

$7.38 M

Bridge Programming
$10.41 M

Value Engineered Construction

Northwest 
Expanded Bus Terminal

$59.61 M

Sterling Ranch Joint Middle/High School
$158.38 M

Northwest Bus 
Terminal Land 

Purchase
$6.99 M

The Meadows 
Elementary School

$45.79 M

eDCSD Facility
$4.91 M

Anthology Hess 
Elementary School

$45.79 M

Ridgegate High School
$124.33 M

Total: $460,929,666

DC Support 
Center

$6.27 M

Bridge Programming
$8.85 M
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Appendix 1
History of Capital Improvements

Appendix 1:  History of Capital Improvements
Neighborhood, Magnet, Alternative Schools, and Support Facilities

Acres Green Elementary
1990 3,100 SF Addition 2005 Roof Replacement 2016 Smoke Detectors & Horn Strobe Replacement
1995 Drainage 2005 Student Bathrooms 2016 Replace Electrical Switchgear, Transformers, & Panels
1997 Drainage/Fire Hydrant 2005 Security Access Control 2017 Exterior Maintenance Painting
1998 Air Conditioning 2008 Elevator 2018 Makeup Air Unit
2000 2,600 SF Addition 2011 White Boards 2018 Painting
2000 Playground Improvements 2012 Flooring Replacement 2019 Upgrade control system
2004 Security Cameras/Radios 2013 Daylighting Enhancement 2019 Replace interior door hinges
2004 Technology Improvements 2014 Resurface Gymnasium Floor 2019 Interior doors

Arrowwood Elementary
2004 Mechanical Repair 2012 Tile Replacement 2019 Replace kitchen flooring
2004 Movement Repair 2013 Resurface Paved Areas 2019 Replacer door hardware with restrictive key system
2004 Technology Improvements 2014 Clock System 2019 Upgrade irrigation system
2004 Security Cameras/Radios 2014 Mechanical System Automated Controls 2019 Replace generator
2004 Security Access Control 2014 Carpet 2019 Replace and paint roof
2010 Carpet Replacement 2019 Replace fire alarm system 2019 Replace sink countertops
2011 Carpet Replacement 2019 Reseal and caulk exterior wall joints and wi 2019 Replace cooling towers

Bear Canyon Elementary
1996 Parking Lot Improvements 2003 Carpet Replacement 2012 Carpet Replacement - Mobiles
1997 Air Conditioning 2004 Technology Improvements 2013 Replace Restroom Floors
2003 Playground Improvements 2004 Security Cameras/Radios 2017 Replace Generator
2003 Bathroom Improvements 2004 Security Access Control 2017 Window Replacement-Multiple Areas
2003 Make-up Air 2009 3,100 SF Addition 2017 Replace Entry Walk-Off Carpet

Buffalo Ridge Elementary
2006 Carpet Replacement 2012 Repair Bus Loop Paving 2014 Clock System
2006 Parking Lot Improvements 2012 Carpet Replacement - Mobiles 2017 Rebuild Generator
2006 Playground Improvements 2013 Flooring Repair 2018 Generator Rebuild
2006 Security Access Control 2013 Fire Alarm Panel Replacement

Bridge North
2018 Additional Bridge Classrooms

Cantril
1994 Roof repair 2001 Gym and Pre-school Roof 2015 Replace Cooling in Gym
1996 Asbestos Removal 2006 Parking Lot 2015 Restore Lunchroom
1997 Roof Replacement 2006 Upgrade Local Area Network 2015 ADA Restroom Addition
2000 Carpet 2006 Fire Alarms
2001 Boiler 2010 Exterior Paint

Castle Rock Elementary
1996 Playground Improvements 2004 Technology Improvements 2012 Playground Paving
1999 Air Conditioning 2004 Security Cameras/Radios 2012 Carpet Replacement - Mobiles
2001 Playground Improvements 2004 Security Access Control 2014 Clock System
2003 Re-ballast 2011 White Boards
2004 2,965 SF Addition 2012 Parking Lot Paving

Castle Rock Middle School
2004 Technology Improvements 2014 Clock System 2018 Hallway Carpet
2004 Security Cameras 2014 Restroom Flooring 2019 Update HVAC
2004 Security Access Control 2014 Domestic Hot Water System Upgrade 2019 Commission system
2006 HVAC Upgrades 2017 Chiller Replacement 2019 Replace generator and associated equipment
2012 Kitchen Floor Repair 2017 Addition of Secured Folding Partition Wall a 2019 Replace carpet and VCT flooring in classroom
2012 Roof Replacement 2017 Replace Entry Walk-Off Carpet 2019 Replace non-restricted key system with restricted system
2013 Fire Alarm Replacement 2018 Blearchers 2019 Replace sink countertops with single surface
2013 Refinish Gymnasium Floor

2006 New Construction 2017 Replace Synthetic Turf Field 2019 Elevator
2007 Parking Lot Expansion 2019 Upgrade fire alarm system 2019 Door and door hardware
2007 Technology Improvements 2019 Upgrade control system 2019 HVAC
2007 Security Kiosk 2019 Replace roof 2019 Track repair/resurface

Castle View High School
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2002 34,368 SF Addition 2010 Softball Field Fencing 2015 Tennis Court Resurfacing
2004 Flush Valves/Chiller 2010 Chiller 2015 Carpet Replacement - Drama Room
2004 Bleachers 2010 Security Detection System 2017 Building Automation System Upgrade
2004 Security Cameras/Radios 2010 Concrete Slab Repair 2017 Replace Generator
2004 Security Access Control 2011 Chillers 2017 Replace Carpet in Main Hallways, Pod Hallways, 
2004 Artificial Turf Playfield 2012 Tile Replacement and Vestibules
2004 Dugouts 2012 Carpet Replacement - Mobiles 2018 Electrical Panels
2004 Technology Improvements 2013 Synthetic Turf Replacement 2018 Theater Stand Lighting
2006 Clearstory Windows 2013 Interior Door Hardware Replacement 2018 Auxillary Gym Joist Repairs
2006 Parking Lot Improvements 2014 Clock System 2018 Testing and Balancing
2006 Gymnasium Floor 2014 Resurface Track 2019 Replace gym bleachers
2007 Tennis Courts 2014 Intercom and Paging System Replacement 2019 Replace flooring in cafeteria, commons, and hallways
2007 Security Kiosk 2015 Fire Alarm System Replacement 2019 Tennis Court Repair/Resurfacing
2008 Special Education Wing Remodel 2015 Partial Roof Replacement

2001 Air Conditioning 2005 3,000 SF Addition 2014 Resurface Gymnasium Floor
2001 Countertops/Partitions 2005 Playground Improvements 2016 Restroom Countertops Replacement
2003 Reballast 2005 Reballast 2017 Replace Generator
2003 Carpet Replacement 2005 Roof Replacement 2017 Replace Flooring in Restrooms
2004 Security Cameras/Radios 2012 Parking Lot Paving 2017 Replace Entry Walk-Off Closet
2004 Technology Improvements 2012 Playground Paving 2018 RTU Replacement
2004 Security Access Control 2014 Cafeteria Floor Replacement

1996 Roof Replacement 2008 Major Renovation 2019 Replace gym and restroom flooring
1998 Playground Improvements 2014 Update Water Well System 2019 Replace non-restricted key system with restricted system
1999 981 SF Addition 2017 Window Replacement-Multiple Areas 2019 Repair soffit on original building
2004 Security Cameras/Radios 2019 Caulk, seal exterior wall 2019 Replace two exterior doors
2004 Technology Improvements 2019 Replace single pane windows 2019 Sidewalks
2005 Security Access Control
2006 Parking Lot Improvements

2010 New Construction 2012 Art & Computer Room Remodel 2018 Elevator Modernization
2011 Turn Lane and Stop Light 2018 Landscaping

2008 New Construction 2018 Movement Issues 2019 Elevator modernization
2012 Carpet Replacement - Mobiles

2006 New Construction 2017 Replace Entry Walk-Off Carpet

2003 Playground Improvements 2014 Clock System 2019 Replace generator and associated equipment
2003 Flooring Improvements 2016 Concrete Slab Repairs 2019 Recoat exterior wall CMU weather proofing, recaulk control joints
2004 Security Cameras/Radios 2017 Replace Entry Walk-Off Carpet 2019 Replace exterior windows
2005 Security Access Control 2018 Makeup Air Unit 2019 Replace gym carpet
2007 Carpet Replacement 2018 Window Film 2019 Move hot water heater, install on demand pumps
2013 Fire Alarm Replacement 2019 Replace VAV boxes (air distribution system 2019 Replace interior door hardware
2013 Restroom Flooring 2019 Upgrade control system 2019 Upgrade switchgear for surge suppression
2013 Roof Replacement 2019 Replace roof top units

2004 Security Cameras/Radios 2007 Carpet Replacement 2010 Playing Field Improvements
2004 Technology Upgrades 2007 Playground Improvements 2017 Replace Entry Walk-Off Carpet
2005 Security Access Control 2010 3,200 SF Addition

1998 Tile Replacement 2003 Site Improvements 2005 Security Access Control
1999 SPED, Science Rooms 2004 Carpet Replacement 2010 14,500 SF Addition
2000 Carpet Replacement 2004 Technology Improvements 2010 Bleachers
2002 Make-up Air 2004 Security Cameras/Radios 2018 Landscaping

Cresthill Middle School

Chaparral High School

Cherokee Trail Elementary

Cherry Valley Elementary

Cimarron Middle School

Clear Sky Elementary

Copper Mesa Elementary

Cougar Run Elementary

Coyote Creek Elementary
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2000 Add Mobile/AC 2002 Major Renovation 2007 Roof Replacement
2001 Parking Lot 2007 Science Rooms 2019 Doors and door hardware

2018 Preschool Playground Equipment 2018 Wallpaper Seam Repairs

1992 30,890 SF Addition 2004 Cooling Units 2012 Bathroom Improvements
1995 Team Room/Tennis Courts 2004 Security Cameras/Radios 2012 Partial Roof Replacement
1995 Replace DDC 2004 Technology Improvements 2013 Projector Mounting
1997 Air Conditioning 2005 Security Access Control 2013 Blackboard Removal
2000  Running Track 2005 Security Kiosk 2013 Energy Performance Contracting
2001 Water System 2008 Renovation - Phase I 2014 Electrical Switchgear and Panel board Replacement
2002 Parking Lot Improvements 2010 Renovation - Phase II 2017 Elevator Modernization
2002 Artificial Turf 2010 Communications Equipment 2018 Shop MAU Replacement
2003 Bell System 2010 Addition - Athletic Complex 2017 Window Replacement-Multiple Areas
2003 Bathroom Improvements 2006 Sidewalk Improvements 2017 Replace Entry Walk-Off Carpet
1985 18,016 SF Addition 2008 Roof Replacement 2018 Entry Carpet
1993 Remodel - Phase I 2010 Communication Equipment 2019 Replace/repair doors and door hardware 
1997 Remodel - Phase II 2011 Life Safety Upgrade 2019 Replace exterior doors, frames, and hardware
2001 Water System 2012 Replace Carpet 2019 Stadium lighting & turf
2003 Science Room Conversion

2017 Original Tenant Finish/Buildout

2019 HVAC 2019 Replace carpet
2019 Boiler 2019 Repair roof

1997 Air Conditioning 2004 Technology Improvements 2014 Resurface Gymnasium Floor
1998 Tile Replacement 2005 Security Access Control 2016 Restroom Countertops Replacement
2001 Carpet Replacement 2007 Playground Improvements 2017 Replace Flooring in Restrooms
2003 Reballast 2013 Kitchen Floor Repair 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 3,000 SF Addition 2014 Cafeteria Flooring 2019 Replace cafeteria VCT flooring

2019 Replace carpet

2013 Gutter and Drain Repairs 2018 Window Tinting
2018 Sinks 2018 SPED Calming Room

2012 Track Timing Stations 2018 Track Repair 2019 Structural (gap between bleachers and retaining wall)
2013 Tenant Finish to Building 2018 Water Infiltration 2019 Stadium turf
2013 Drainage Repairs 2019 Bleachers

2001 New Construction 2007 Technology Improvements 2019 Upgrade fire alarm system
2004 Technology Improvements 2017 Convert Classroom to Special Education C 2019 Replace cafeteria, and gym flooring
2004 Security Cameras/Radios 2017 Replace Entry Walk-Off Carpet 2019 Replace non-restricted key system with restricted
2005 Technology Improvements 2019 Upgrade control system 2019 Replace roof (ballasted with fully adhered)
2005 Security Access Control 2019 Generator replacement 2019 Paint metal roof
2006 Technology Improvements

2003 New Construction 2005 Technology Improvements 2018 Carpet Replacement - Mobile
2004 Security Cameras/Radios 2013 Carpet Replacement - Mobile 2019 Upgrade control system
2005 Security Access Control 2017 Replace Entry Walk-Off Carpet

2002 Lighting 2004 Technology Improvements 2012 Carpet Replacement - Mobile
2003 Playground Improvements 2005 Security Access Control 2017 Addition of Hand Rails on North Side of Building
2004 Security Cameras/Radios 2010 3,000 SF Addition

Echo Park Stadium

Flagstone Elementary

Fox Creek Elementary

Daniel C. Oakes High School

Douglas County High School 

Eagle Ridge Elementary

Eldorado Elementary

Douglas County Opportunity Center

Early Childhood Center

District-Wide

Douglas County Support Center
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1997 Bathroom Improvements 2012 Parking Lot Improvements 2019 Recaulk windows
1998 Carpet Replacement 2014 Update Water Well System 2019 Replace toilet partitions
2000 Roof Replacement 2014 Resurface Gymnasium Floor 2019 Upgrade fire alarm system
2002 Remodel 2016 Domestic Hot Water System Upgrade 2019 Replace kitchen and restroom flooring
2004 Security Cameras/Radios 2018 Landscaping 2019 Replace interior door hardware
2004 Security Access Control 2019 Upgrade clock system 2019 Repair entry soffit
2004 Technology Improvements 2019 Upgrade control system 2019 Repair entry soffit
2007 ADA Ramp 2019 Replace roof top units 2019 Replace/repair entry classroom storefronts
2008 ADA Bathroom 2019 Generator replacement 2019 Sand and paint exterior doors
2012 Carpet Replacement 2019 Caulk, seal exterior wall

2002 New Construction 2014 Clock System 2019 Caulk, seal exterior wall
2004 Technology Improvements 2014 Update Water Well System 2019 Upgrade fire alarm system
2005 Technology Improvements 2019 Upgrade control system 2019 Replace carpet
2013 Cafeteria Floor Replacement 2019 Generator replacement 2019 Replace roof

2010 New Construction 2017 Addition of Fence 2018 Landscaping
2019 Elevator modernization

2001 New Construction 2017 Replace Entry Walk-Off Carpet 2019 Upgrade fire alarm system
2004 Security Cameras/Radios 2018 Carpet Replacement 2019 Replace restroom flooring
2005 Security Access Controls 2019 Replace cooling tower 2019 Replace non-restricted key system with restricted
2005 Technology Improvements 2019 Generator replacement 2019 Reglaze skylights
2012 Restroom Countertops 2019 Caulk, seal exterior wall 2019 Replace ballasted roof with fully adhered
2013 Carpet Replacement - Mobile 2019 Recaulk windows 2019 Paint metal roof

1989 12,400 SF Addition 2002 35,175 SF Addition 2014 Intercom and Paging System Replacement
1994 Track Replacement 2004 Retaining Wall 2014 Partial Roof Replacement
1994 22,833 SF Addition 2004 Security Cameras/Radios 2015 Fire Alarm System Replacement
1995 Hallway Infill 2004 Security Access Control 2015 Generator Replacement
1995 Parking Lot Improvements 2004 Technology Improvements 2016 Parking Lot Resurface (Portions Only)
1996 Vehicle Access 2005 Gas Shutoff Valves 2017 Elevator Modernization
1997 Catwalk/Fire Doors 2007 Security Kiosk 2017 Convert Classroom to Special Education Calm Room
1997 Air Conditioning 2010 Fire Alarm System Upgrade 2018 Building Automation System
1999 Floor Tile Replacement 2012 Replace Artificial Turf Playfield 2018 Domestic Hot Water System
1999 Boilers 2012 Partial Roof Replacement 2018 Bathroom-Toilet Partitions, Countertops, and Flooring
2000 Artificial Turf Playfield 2012 Replace Tile Flooring 2018 SPED Calming Room
2000 Batting Cages/Dugouts 2012 Resurface Tennis Courts 2019 Replace main gym bleachers
2000 Parking Lot Improvements 2014 Stage Lights and Catwalk 2019 Replace door hardware
2002 Fencing 2014 Resurface Track

2017 Addition of Mechanics Bay 2018 Oil/Lube System 2019 Fire alarm system
2018 Sidewalks 2019 Boiler

2004 Security Cameras/Radios 2014 Fire Alarm System Replacement 2019 Replace roof flashing and trim
2004 Technology Improvements 2017 Concrete Stabilization of Pods (2) 2019 Replace cafeteria and kitchen flooring
2005 Security Access Control 2018 Soccer Field Fence 2019 Replace unrestricted with restricted key system
2010 Carpet Replacement 2018 Pod Settling 2019 Upgrade irrigation system controller
2010 Cafeteria Flooring Repairs 2018 Mobile Ramp 2019 Expand MDF closet
2012 Upgrade Controls System 2019 Replace chiller and cooling tower 2019 Replace ballasted roof with fully adhered
2013 Water Main Repair 2019 Replace and move bell schedule
2013 Resurface Paved Areas 2019 Replace generator
2014 Playpad Upgrade 2019 Seal, repair, paint exterior wall

Highlands Ranch Transportation Service Center

Iron Horse Elementary

Highlands Ranch High School

Franktown Elementary

Frontier Valley Elementary

Gold Rush Elementary

Heritage Elementary
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1992 Addition 2004 Technology Improvements 2010 Parking Lot Improvements
1994 Rooftop Units 2005 Security Access Control 2013 Exterior Enhancement
1997 Carpet Replacement 2009 Carpet Replacement 2016 Electrical Switchgear, Transformers, & Panel Replacement
2000 Addition/Remodel 2006 Entry Tile Replacement 2018 Bathrooms-Partitions, Countertops, & Flooring
2002 Playground Improvements 2008 Elevator 2019 Replace interior doors,door frames, hardware
2003 Intercom 2010 Gym Floor 2019 Roofing
2004 Clock System 2011 Roof Replacement

2003 New Construction 2014 Clock System 2019 Replace restroom flooring
2004 Security Cameras/Radios 2017 Replace Entry Walk-Off Carpet 2019 Repair elevator
2004 Security Access Control 2019 Upgrade controls system 2019 Replace ballasted with fully adhered roof 
2004 Technology Improvements 2019 Recaulk exterior wall control joints, cracks, 2019 Replace sink countertops with single surface
2012 Carpet Replacement - Mobile 2019 Upgrade fire system

2008 New Construction 2013 Resand Gymnasium Floor 2014 Hilltop Road Traffic Signal
2008 22,097 SF Addition 2013 Repair Security Gate 2018 Reinforce Weight Room Floor

2019 Turf field repair/replacement

2007 New Construction

2007 New Construction 2012 Carpet Replacement - Mobile 2019 Elevator modernization

2000 New Construction 2014 Clock System 2019 Recaulk windows
2004 Technology Improvements 2014 Interior Doors 2019 Upgrade fire alarm system
2004 Security Cameras/Radios 2014 Carpet 2019 Replace kitchen and restroom flooring
2005 Security Access Control 2018 Fire Alarm Dampers 2019 Upgrade irrigation controller
2012 Concrete Repairs - service entry 2019 Upgrade control system 2019 Replace ballasted with fully adhered roof
2013 Carpet Replacement - Mobile 2019 Restricted key system 2019 Replace sink countertops with single surface
2013 Window Replacement 2019 Replace generator 2019 Repair water infiltraiton at storefront entrances
2013 Interior Door Replacement 2019 Caulk, seal repair exterior wall 2019 Install water sensing level switches in basement

2019 Replace boiler(s)

2008 New Construction 2018 SPED Calming Room

2003 New Construction 2004 Security Access Control 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 Technology Improvements 2014 Clock System
2004 Security Cameras/Radios 2017 Addition of Secured Folding Partition Wall 

1994 Roof Improvements 2004 Technology Improvements 2019 Replace restroom partitions and flooring
1997 Carpet Replacement 2007 Carpet Replacement 2019 Upgrade fire alarm system
1999 Bathroom Improvements 2008 Roof Replacement 2019 Upgrade irrigation system
2000 Parking Lot Improvements 2014 Kitchen and Gymnasium Flooring 2019 Resurface bus loop and parking lot
2000 Playground Improvements 2016 Switchgear, Transformers, & Panels 2019 Silver coat parapet walls
2001 5,278 SF Addition 2019 Upgrade control system 2019 Repair and refinish exterior doors
2004 Security Cameras/Radios 2019 Replace rooftop units 2019 Repair and replace classroom storefronts
2004 Security Access Control 2019 Recaulk windows, repair rusted windows

2001 New Construction 2014 Fire Alarm System Replacement 2019 Replace non-restricted with restricted key system
2007 Security Kiosk 2019 Replace carpet in hallways and office

2004 Chiller 2010 Site Improvements - Curb 2014 Intercom and Paging System Replacement
2004 Security Cameras/Radios 2012 Tile Replacement - Halls/Classrooms 2017 Convert Tennis Courts to Post Tension
2004 Security Access Control 2013 Resand Gymnasium Floor 2018 Bleachers
2004 Technology Improvements 2013 Tennis Courts 2018 Synthetic Turf
2005 Artificial Turf Playfield 2014 Clock System 2018 Track Repairs
2005 "F" Pod Addition 2014 Resurface Track 2018 Bathrooms-Partitions, Countertops, & Flooring
2006 Clearstory windows

Mountain View Elementary

Mountain Ridge Middle School

Mesa Middle School

Mountain Vista High School

Mountain Vista High School Cont.

Larkspur Elementary

Legacy Point Elementary

Legend High School

Lone Tree Elementary

Mammoth Heights Elementary

Meadow View Elementary
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1992 8,642 SF Addition 2011 White Boards 2019 Caulk, repair exterior wall
1999 Roof Replacement 2012 Site Lighting Poles 2019 Replace all old casework
1999 Sidewalk 2012 Tile Replacement - Halls/Classrooms 2019 Replace cafeteria, gym, and restroom flooring
2001 Playground Improvements 2013 Playfield Replacement 2019 Replace carpet
2001 Access Road 2014 Clock System 2019 Fix gutter and downspout drainage
2002 1,540 SF Addition 2015 Fire Alarm System Replacement 2019 Replace non-restricted with restricted key system
2004 Technology Improvements 2015 Boiler, Chiller, and Controls Upgrade 2019 Replace original panel and transformers
2004 Security Cameras/Radios 2017 Window Replacement-Multiple Areas 2019 Replace original panel and transformers
2004 Security Access Control 2018 Bathrooms-Partitions, Countertops, & Floor 2019 Sand and paint exterior doors
2006 Kitchen Make-up Air 2019 Generator replacement

1996 Playground Improvements 2004 Security Cameras/Radios 2014 Cafeteria Flooring
1997 Air Conditioning 2005 Security Access Control 2014 Resurface Gymnasium Floor
2000 Carpet Replacement 2005 Playground Improvements 2018 Fire Alarm Devices
2004 3,590 SF Addition 2011 Sidewalk/Bridge 2019 Flooring
2004 Technology Improvements 2013 Stage Partition 2019 Bathroom partitions

2019 Replace outside gas piping 2019 Replace furnace units 2019 Replace AC units

1993 Addition/Remodel 2003 Addition/Remodel 2014 Partial Roof Replacement

2004 Technology Improvements 2005 Security Access Controls 2010 3,996 SF Addition
2004 Security Cameras/Radios 2006 Carpet Replacement 2018 Mobile Ramp

1992 1,980 SF Addition 2004 Security Cameras/Radios 2013 Daylighting Enhancement
1998 1,874 SF Addition 2005 Security Access Control 2014 Carpet
2003 HVAC Improvements 2005 Playground Imrovements 2016 Electrical Switchgear, Transformers, & Panel Replacement
2004 Intercom 2005 Elevator 2016 Roof Replacement (1 Section)
2004 Technology Improvements 2010 Roof Replacement 2019 Refinish interior doors and doorframes

2019 Replace non-restricted with restricted key system

1994 Roof Replacement 2001 Bus Loop Improvements 2010 Roof Replacement
1996 Connect to Public Water 2003 6,951 SF Addition 2012 Carpet Replacement
1996 Playground Improvements 2004 Technology Improvements 2012 Carpet Replacement - Mobile
1996 Carpet Replacement 2004 Security Improvements 2013 Restroom Remodel
1998 Playground Improvements 2006 Parking Lot Improvements 2016 Electrical Switchgear, Transformers, & Panel Replacement

2005 Security Access Control 2014 Restroom Flooring 2019 Upgrade and replace exhaust fans
2006 Parking Lot Improvements 2014 Fire Alarm System Replacement 2019 Recaulk and reseal exterior CMU wall
2008 Carpet Replacement 2019 Upgrade controls 2019 Replace kitchen flooring
2011 Restroom Flooring Replacement 2019 Replace roof top units 2019 Replace hot water storage tank
2014 Clock System 2019 Replace generator and associated equipme 2019 Replace unrestricted with restricted key system
2014 Roof Repair 2019 Replace original carpeting in gym 2019 Repair and replace areas of sidewalk

Parker Joint Use Facility

Northeast Elementary

Operations & Maintenance East Facility

Northridge Elementary

Pine Grove Elementary

Pine Lane Intermediate

Pine Lane Primary

Pioneer Elementary
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1995 Parking Lot Improvements 2013 ADA Compliance 2019 Replace ballasted with fully adhered roof
1996 HVAC Improvements 2014 Resurface Turf Field 2019 Evaluate and redesign terminal self contained units
1998 Roof Repair 2014 Autoshop Expansion 2019 Upgrade controls
1998 Water Main 2014 Intercom 2019 Replace band area roof top unit
1999 Gym Floor Replacement 2014 Hallway/Classroom Flooring 2019 Install new gas supply lines for kitchen
2000 Boilers 2014 Roof Replacement 2019 Replace toilet partitions
2001 Running Track 2015 Electrical Switchgear and Panel Board Rep 2019 Replace toilet partitions
2002 Addition/Remodel 2015 Track Replacement 2019 Replace main gym bleachers
2003 Artificial Turf Playfield 2016 Boiler and Condensing Units 2019 Replace carpet, VCT, and tile flooring throughout building
2004 Air Handling Units 2017 ADA Modifications in Auditorium 2019 Upgrade glycol distribution systems
2004 Security Access Control 2017 Theater Lighting System Processor 2019 Upgrade hot water distribution
2004 Security Cameras/Radios 2017 Addition of Dust Collector 2019 Replace insulation
2004 Technology Improvements 2018 Post Tension Tennis Courts 2019 Renovate kitchen
2006 Special Education Restrooms 2018 Theater Strand Lighting 2019 Replace irrigation controllers
2007 Security Kiosk 2019 Air distribution system 2019 Upgrade lavatory to autosensor
2010 Security Detection System 2019 Auxiliary equipment 2019 Upgrade lavatory to autosensor
2011 Carpet Replacement 2019 Boiler replacement 2019 Evaluate and redesign package units
2012 Door Replacement/Repair 2019 Change-over distribution system 2019 Renovate elevators
2012 Tile Replacement - Halls-Classrooms 2019 Retest and recommission air and water systems

1997 Boiler 2001 Water Tap 2008 Roof Repairs
1998 Air Conditioning 2003 Addition 2009 Carpet
1999 Roof

2001 New Construction 2018 Carpet Replacement 2019 Replace kitchen flooring
2004 Technology Improvements 2018 Bathrooms renovation 2019 Replace unrestricted with restricted key system
2004 Security Improvements 2019 Upgrade control system 2019 Paint metal roof
2012 Carpet Replacement - Mobile 2019 Generator replacement 2019 Repair/replace sections of sidewalk

2019 Upgrade fire alarm system 2019 Replace roof

1997 New Construction 2017 Replace Fire Alarm System 2019 Recaulk exterior wall control joints
2004 Technology Improvements 2017 Folding Partition Wall at Pods 2019 Replace restroom toilet partitions
2004 Security Access Control 2017 SPED Calming Room 2019 Replace restroom toilet partitions
2004 Security Cameras/Radios 2018 Cooling Tower 2019 Replace kitchen and hallway flooring
2007 Security Kiosk 2018 SPED Calming Room 2019 Replace unrestricted with restricted key system
2013 Resand Gymnasium Floor 2019 Replace current Simplex clock system 2019 Replace ballasted with fully adhered roof
2014 Domestic Hot Water System Upgrade 2019 Upgrade control system 2019 Repair and paint exterior doors

2005 New Construction 2013 Carpet Replacement - Mobile 2017 Replace Entry Walk-Off Carpet

2006 New Construction 2012 Restroom Countertops

2003 New Construction 2007 Security Kiosk 2014 Resurface Turf Field
2004 Security Access Control 2010 28,249 SF Addition 2014 Intercom and Paging System Replacement
2004 Security Cameras/Radios 2010 Clearstory Windows 2018 Landscaping
2004 Technology Improvements 2013 Track Replacement 2019 Upgrade control system

2019 SPED calming room(s)

1995 Parking Lot Improvements 2003 Carpet Replacement 2012 Parking Lot/Playground Paving
1996 Parking Lot Improvements 2004 Security Cameras/Radios 2013 Carpet Replacement - Mobile
1997 Air Conditioning 2004 Technology Improvements 2014 Fence
2000 Playground Improvements 2005 Security Access Control 2014 Cafeteria Flooring
2001 Playground Improvements 2005 3,000 SF Addition 2017 Replace Entry Walk-Off Carpet

2003 New Construction 2004 Security Access Control 2012 Drainage
2004 Security Cameras/Radios 2007 Security Kiosk 2014 Clock System
2004 Technology Improvements 2010 Drainage 2017 Addition of Secured Folding Partition Wall

Rock Canyon High School

Plum Creek Academy

Rock Ridge Elementary

Ponderosa High School

Prairie Crossing Elementary

Ranch View Middle School

Redstone Elementary

Renaissance Elementary

Rocky Heights Middle School
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2008 New Construction 2018 Movement Issues 2019 Elevator modernization

2000 Playground Improvements 2004 Intercom 2010 1,000 SF Addition
2001 Parking Lot Improvements 2004 Security Cameras/Radios 2013 Kitchen Floor Repair
2002 Generator 2004 Technology Improvements 2017 Replace Entry Walk-Off Carpet
2004 Carpet Replacement 2005 Security Access Control

1999 New Construction 2016 Boiler Replacement (2) 2019 Upgrade fire alarm system
2004 Technology Improvements 2019 Replace chiller and cooling tower 2019 Art room coun tertops
2004 Security Cameras/Radios 2019 Generator replacement 2019 Replace irrigation controllers and sprinkler heads
2005 Security Access Control 2019 Caulk, seal, repair exterior wall 2019 Replace roof
2013 Flooring Replacement 2019 Storefront window/skylight 2019 Recplace door hardware, install restricted key system
2014 Clock System

2010 New Construction 2014 Repair to Handicap Ramp 2018 Window Tinting
2019 Elevator modernization

2004 Security Access Control 2017 Folding Partition Wall 2019 Gym bleachers
2004 Security Cameras/Radios 2017 Window Glazing in Commons Area 2019 Roof replacement
2004 Technology Improvement 2018 Window Tinting 2019 Flooring
2006 HVAC Upgrade 2019 Cooling tower 2019 Skylight(s) replacement
2010 Track Resurface 2019 Control System 2019 Door hardware (restricted system)
2015 Fire Alarm System Replacement 2019 Generator Replacement 2019 Irrigation system upgrade
2016 Domestic Hot Water System Upgrade 2019 Caulk exterior wall, crack repair

1990 8,237 SF Addition 2004 Security Cameras/Radios 2017 Replace Flooring in Restrooms
1999 Air Conditioning 2005 Security Access Control 2017 Window Replacement in Multiple Areas
2000 Playground Improvements 2005 3,000 SF Addition 2017 Replace Entry Walk-Off Carpet
2002 Carpet Replacement 2013 Carpet Replacement - Mobile
2003 Reballast 2014 Cafeteria Flooring
2004 Technology Improvements 2016 Restroom Countertop Replacement

1966 Gutters/Downspouts 2005 Security Access Control 2014 Fire Alarm System Replacement
1992 Addition 2005 Carpet Replacement 2014 Resurface Gymnasium Floor
1999 Addition 2006 HVAC Upgrades 2016 Rooftop Unit Replacement (2)
2001 Countertops/Fountains 2006 Playground Improvements 2017 Window Replacement-Multiple Areas
2003 HVAC Controls 2006 Roof Replacement 2019 Door hardware (restricted system)
2004 Roof Replacement 2011 Playfield Replacement 2019 Flooring
2004 Clock Replacement 2012 Sanitary Improvements 2019 Playgrounds
2004 Technology Improvements 2013 Daylighting Enhancement
2004 Security Cameras/Radios

2019 Boiler 2019 Sound system 2019 Lighting
2019 Bleachers 2019 Site infrastructure

1995 Partial Roof Replacement 2006 Gym Floor 2014 Resurface Gym Floor
1996 Heat Piping 2006 Road Connection 2014 Domestic Hot Water System Upgrade
1997 Partial Roof Replacement 2006 Bus Loop Improvements 2016 Electrical Panel Replacement
2003 Bathroom Improvements 2006 Lockers 2016 Emergency Generator Replacement
2003 Site Improvements 2007 Bleachers 2017 Replace Fire Alarm System
2004 Electrical Improvements 2011 Tile Replacement - Hallways 2017 Window Replacement-Multiple Areas
2004 9,000 SF Addition 2012 Clock System Upgrade 2017 Additional Lighting in Cafeteria
2004 Clock Replacement 2012 Kitchen Floor Repair 2018 Cafeteria Lighting
2004 Technology Improvements 2012 Partial Roof Replacement 2018 Entrance Improvements
2004 Security Cameras/Radios 2013 Cooling - Gymnasiums 2019 Flooring replacement
2005 Security Access Control 2014 Fence 2019 Door hardware (restricted key system)
2005 Partial Roof Replacement 2014 Update Water Well System
2006 Bleachers 2014 Remodel Special Needs Suite

Shea Stadium

Roxborough Intermediate

Roxborough Primary

Saddle Ranch Elementary

Sage Canyon Elementary

Sagewood Middle School

Sand Creek Elementary

Sedalia Elementary

Sierra Middle School
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2004 New Construction 2012 Carpet Replacement - Mobile 2019 Recaulk exterior wall
2004 Technology Improvements 2014 Clock System 2019 Fire alarm system upgrade
2004 Security Cameras/Radios 2019 Control system 2019 Roof replacement
2005 Security Access Control

1992 5,380 SF Addition 2012 Carpet Replacement 2019 Toilet partitions
1994 Rooftop Units 2013 Daylighting Enhancement 2019 Casework replacement
1995 Mechanical Improvements 2014 Clock System 2019 Restroom flooring
1997 Playground Improvements 2014 Resurface Gymnasium Floor 2019 Gutters & downspouts
1998 Drainage 2016 Roof Replacement (1 Section) 2019  Interior doors and door frames
2003 Rooftop Units 2017 ADA Restrooms 2019 Door hardware (restricted key system)
2003 Water Service 2017 Replace Handwash Basins 2019 Install seperate irrigation meter
2004 Security Cameras/Radios 2018 Bathrooms-Partitions, Countertops, & Floor 2019 Panels and transformers
2004 Security Access Control 2019 Control system 2019 Classroom partitions
2004 Technology Improvements 2019 Roof replacement 2019 Roof replacement
2006 Roof Replacement 2019 Generator replacement 2019 Refinish exterior doors
2006 Elevator 2019 Caulk exterior wall 2019 Entry storefronts
2012 Door Hardware Replacement

2007 New Construction 2019 Elevator modernization

2007 New Mobile

2000 Playground Improvements 2005 Security Access Control 2014 Cafeteria Flooring
2004 Security Cameras/Radios 2005 Carpet Replacement 2014 Resurface Gymnasium Floor
2004 Technology Improvements 2008 2,684 SF Addition 2018 Bathrooms-Partitions, Countertops, & Flooring

1998 34,368 SF Addition 2012 Resurface Track 2018 SPED Calming Room
2004 Artificial Turf Playfield 2012 Resurface Tennis Courts 2019 Air distribution system
2004 Batting Cages 2014 Fire Alarm System Replacement 2019 Roof replacement & solar
2004 Chiller 2014 Partial Roof Replacement 2019 Generator replacement
2004 Security Cameras/Radios 2014 Intercom and Paging System Replacement 2019 Flooring
2004 Security Access Control 2015 Tennis Court Resurfacing 2019 Toilet partitions
2004 Technology Improvements 2016 Turf Field Replacement 2019 Gym bleachers
2006 Clearstory Windows 2016 Interior Door Hardware 2019 Elevator renovation
2007 Resurface Tennis Courts 2017 Replace Carpet in Main and Pod Hallways 2019 Glycol distribution system
2007 Security Kiosk 2018 Tennis Court Repairs 2019 Sink countertops
2008 Concrete Slab Repair 2018 Bathrooms-Partitions, Countertops, & Floor 2019 Tennis court repair/replacement
2012 Tile Replacement - Halls/Classrooms

2003 New Construction 2012 Chiller Replacement 2018 Bathrooms-Partitions, Countertops, & Flooring
2004 Technology Improvements 2014 Clock System

2004 Security Access Control 2014 Clock System 2019 Upgrade backflow
2004 Security Cameras/Radios 2017 Replace Entry Walk-Off Carpet 2019 Generator replacement
2004 Technology Improvements 2018 Door Hardware 2019 Upgrade kitchen hood exhaust
2006 Parking Lot Improvements 2018 Roof Repair 2019 Caulk exterior wall, seal cracks
2007 Carpet Replacement 2018 SPED Calming Room 2019 Toilet partitions
2011 Security Door 2019 Control system 2019 Flooring
2013 Restroom Flooring 2019 Roof top units replacement 2019 Roof replacement

ThunderRidge High School

Summit View Elementary

Timber Trail Elementary

Trailblazer Elementary

Stone Mountain Elementary

Soaring Hawk Elementary

South Ridge Elementary

Student Support Center
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1996 Warehouse Expansion 2007 Parking Lot 2019 Transportation fuel tank
1996 Tran Fuel Tank Removal 2007 Security Gate 2019 Doors & door hardware
2000 A/C Print Shop 2009 O&M HVAC 2019 Plumbing system & fixtures
2003 CSAP Processing Center 2009 Construction Office Remodel 2019 Garage door coating
2003 Tran Carpet 2012 Freezer Roof Replacement 2019 Replace garage door
2003 Asphalt Parking Lot 2017 Addition of Transportation Building F 2019 Carpet replacement
2003 O&M Gutter Stucco 2018 Electrical Maintenance 2019 HVAC
2003 Tran Thermal Performance 2018 Fuel Tank Upgrade 2019 Roofing
2006 Warehouse Freezer Addition

2012 Install Generator 2012 Office Reconfiguration 2019 Asphalt & sidewalk repair
2012 Insulat Outer Walls and Windos 2018 RTU Replacement 2019 Storm water drainage

2019 Roofing

1989 Renovation 2000 Renovation 2002 Data Center
1994 Mechanical 2000 Renovation 2013 North Roof Replacement
1996 Renovation 2001 Renovation 2016 Additional Card Access and Cameras

2004 Security Cameras/Radios 2012 Controls System Upgrade 2019 Generator replacement
2004 Security Access/Control 2013 Fire Alarm Panel Replacement 2019 Caulk, seal  exterior wall
2004 Technology Improvements 2013 Resurface Playground 2019 Caulk, seal windows
2006 Bus Loop Improvements 2014 Clock System 2019 Cafeteria flooring
2006 Carpet Replacement 2019 Air distribution system 2019 Door hardware (restricted system)

Wilcox

Wildcat Mountain Elementary

Warehouse-Service Center

West Support Center
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Appendix 1
History of Improvements cont.

$2,572,041

$5,736,968

$7,137,584

$931,000

$3,740,000

$792,000

$5,751,380

$49,959

$142,461

$4,952,070

$5,750,000

$2,263,000

$304,875

$979,738 $1,055,000

$3,000,000

$795,696

$33,615

$265,679

$250,000

$80,000

$312,000

$408,000

$72,830

$140,785

$266,500

$2,100,000

$0 $5,000,000 $10,000,000 $15,000,000

2020
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2018
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2015

2014

2013

2012

2006 Bond Building Fund 2009 COP Building Fund 2012 COP Building Fund 2014 COP Building Fund Capital Projects Fund

Capital Projects Fund
(Performance Contracts)

Facilities Rental Revenue Transportation Cash in Lieu

Capital Funding 2012-2020: $56,079,160

Funding Source 2012 2013 2014 2015 2016 2017 2018 2019 2020
Total

(By Funding 
Source)

2006 Bond Building Fund $5,736,968 $2,572,041 $0 $0 $0 $0 $0 $0 $0 $8,309,009

2009 COP Building Fund $0 $7,137,584 $6,195,979 $0 $0 $0 $0 $0 $0 $13,333,563

2012 COP Building Fund $0 $0 $0 $0 $931,000 $0 $0 $0 $0 $931,000

2014 COP Building Fund $0 $0 $0 $5,751,380 $792,000 $3,740,000 $0 $0 $0 $10,283,380

Capital Projects Fund $0 $0 $979,738 $304,875 $2,263,000 $5,750,000 $4,952,070 $142,461 $49,959 $14,442,103

Capital Projects Fund
(Performance Contracts)

$0 $3,000,000 $1,055,000 $0 $0 $0 $0 $0 $0 $4,055,000

Facilities Rental Revenue $0 $0 $0 $80,000 $250,000 $0 $265,679 $33,615 $795,696 $1,424,990

Transportation $0 $0 $0 $0 $408,000 $312,000 $0 $0 $0 $720,000

Cash in Lieu $0 $0 $0 $0 $0 $2,100,000 $266,500 $140,785 $72,830 $2,580,115

Grand Total $5,738,980 $12,711,638 $8,232,731 $6,138,270 $4,646,016 $11,904,017 $5,486,267 $318,880 $920,505 $56,079,160

Capital Funding by Source, 2012-2020

**Totals for 2018 Bond funded capital not included in the above chart and table. For 2018 Bond funded capital 

totals please refer to:  https://www.dcsdk12.org/cms/One.aspx?portalId=220484&pageId=8648502
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Appendix 2
Development Summary

When determining the impact of residential development, Douglas County School District evaluates 
how many students are expected from any given development based on density.  Once the student 
generation is calculated, it is then determined how much land would be required to build a school 
as well as capital mitigation. Often times, a development will generate acreage, but not enough for 
an entire school site.  In these cases, the district may choose to accept a portion of the acreage in a 
commercial area if there is a commercial area as part of the project.  These areas would help mitigate 
the growing needs for support service space as the district grows.  The district may also collect cash-in-
lieu of land, or a combination of both. Collecting cash-in-lieu for smaller dedications allows the district 
to use this money to mitigate capacity needs with mobile classrooms, construction modifi cations, or the 
purchase of land in the future with consolidated funding.

The district has a voluntary capital mitigation process that evaluates the amount of taxes a development 
will produce, including both residential and commercial if applicable, and determines the gap between 
what is paid to the district in taxes and what it costs to construct a school through bonds and debt 
retirement.  The district evaluates the impact over a 20, 30, and 40-year school building life cycle. 
Knowing that buildings have a longer life than 20-years, but acknowledging building components 
have limited operational life spans, the District asks the developer to voluntarily contribute mid-range 
between the 30 and 40-year numbers.

Although not inclusive of all development in the planning areas, a development summary in each 
Planning Area is provided on the following pages. These developments are in the building phase or 
in various stages of the review processes within the County. A map and summary table of the sites 
dedicated to the district for future schools have also been included.

Development Impact

The following diagram illustrates the correlation between residential housing development (certifi cates 
of occupancy) and the generation of school-age children. As neighborhoods develop and build out, there 
is a lag time of nearly seven to 12 years before the number of students generated at elementary, middle, 
and high school reaches its maximum impact in a school. As neighborhoods mature and students grow 
older, some families move away and neighborhoods continue their cycle of generating students again, 
only this time at a more consistent pace. 

The district may utilize the four-track year-round 

calendar at the elementary level, and mobile 

classrooms at all levels to help mitigate the peak 

impact of development as depicted by the dotted 

lines on the diagram. 

Development Growth Cycle
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Development Summary-North Planning Area

• The table above summarizes the number of units built in the last calendar year within the North Planning Area. The North Planning 

Area consists of Highlands Ranch, Lone Tree, Castle Pines, Roxborough, and portions of Littleton. Data on the number of units built was 

collected from Douglas County Department of Community Development.

Development Jurisdiction Built from 01/01/2020 to 
01/01/2021

Castle Pines Town Center Castle Pines 67

Lagae Ranch Castle Pines 126

The Canyons (North Canyons) Castle Pines 150

Castle Pines Village Douglas County 20

Copeland Canyon Condos Douglas County 9

Erickson Douglas County 1

Highlands Ranch Douglas County 117

Hunting Hill Douglas County 25

Inverness Douglas County 2

River Canyon Douglas County 16

Roxborough Downs Douglas County 8

Roxborough Park Douglas County 1

Roxborough Village Douglas County 2

Shadow Canyon Condos Douglas County 23

Solstice Douglas County 37

Sterling Ranch Douglas County 315
Surrey Ridge (Includes Estates and Peak 
Subdivisions)

Douglas County 1

Heritage Hills (Amendment 6) Lone Tree 7

Retreat at Ridgegate Lone Tree 14
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Land Inventory-North Planning Area

Feeder Site Name Site Type Site Size (Acres) Site Status

Highlands Ranch High School Acres Green Elementary 31.83 Platted

Highlands Ranch High School Eastridge Elementary 10.041 Platted

Highlands Ranch High School Colorado Boulevard Alternative Site 0.756 Platted

Highlands Ranch High School Ridgegate A Elementary 10 Unplatted

Highlands Ranch High School Ridgegate B Elementary 10 Unplatted

Highlands Ranch High School Ridgegate C Elementary 10 Unplatted

Highlands Ranch High School Ridgegate D&E Middle & High 75 Unplatted

Mountain View High School Toepfer Park A Elementary 6.984 Platted

Mountain View High School Toepfer Park B Elementary 3.016 Platted

Rock Canyon High School Hidden Pointe Elementary 10.44 Platted

Highlands Ranch High School Ridgegate Elementary 9.63 Unplatted

Rock Canyon High School Canyons North B Elementary 12 Unplatted

Rock Canyon High School Canyons North A Elementary 12 Unplatted

Rock Canyon High School Canyons North C Middle 25 Unplatted

Rock Canyon High School Castle Pines Village Elementary 10.1 Unplatted

ThunderRidge High School Westridge Glen Elementary 10.677 Platted

ThunderRidge High School Sterling Ranch F Elementary or K-8 12.512 Platted

ThunderRidge High School Sterling Ranch B Elementary or K-8 17 Unplatted

ThunderRidge High School Sterling Ranch C Elementary or K-8 17 Unplatted

ThunderRidge High School Sterling Ranch D Elementary or K-8 17 Unplatted

ThunderRidge High School Sterling Ranch E High 60 Unplatted

ThunderRidge High School Sterling Ranch F Elementary or K-8 17 Unplatted

ThunderRidge High School Solstice Elementary or K-8 15.2 Unplatted

• The table and map below show dedicated land for potential future school sites in the North Planning Area. 
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• The table above summarizes the number of units built in the last calendar year within the West Planning Area. The West Planning 

Area consists of Castle Rock, Larkspur, Sedalia and portions of Unincorporated Douglas County. Data on the number of units built was 

collected from Douglas County Department of Community Development.

Development Summary-West Planning Area

Development Jurisdiction Built from 01/01/2020 to 
01/01/2021

Castle Oaks (aka Terrain) Castle Rock 187
Castleview Estates (Includes The Oaks of Castle 
Rock) 

Castle Rock 6

Crystal Valley Ranch Castle Rock 294

Founders Village (Includes Founders and Bella Mesa) Castle Rock 76

Meadows Castle Rock 261

Plum Creek Ridge Castle Rock 14

Bell Mountain Ranch Douglas County 5

Perry Park Douglas County 6

Sage Port Douglas County 6
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Land Inventory-West Planning Area

Feeder Site Type Site Size (Acres) Site Name Site Status

Douglas County High School Elementary 11.6 Castle Oaks Estates Platted

Douglas County High School High 62.869 Castlewood Ranch Platted

Douglas County High School Elementary 10 Crystal Valley A Platted

Douglas County High School Elementary 10.1 Crystal Valley B Platted

Douglas County High School Middle 20.17 Crystal Valley C Platted

Douglas County High School Middle 27.02 Macanta A Platted

Douglas County High School Elementary 10.09 Macanta B Platted

Douglas County High School Elementary 17.8 Plum Creek Platted

Douglas County High School Elementary 9 Sapphire Pointe Platted

Douglas County High School Alternative Site 3.8 Hazen Moore Platted

Douglas County High School PK-8 25.49 Lanterns Unplatted

Douglas County High School Elementary 10 Rock Canyon Ranch Unplatted

Douglas County High School Elementary 12.3 Bella Mesa Unplatted

Douglas County High School Elementary 10 Pine Canyon Unplatted

Douglas County High School PK-8 17.78 Pioneer Ranch Unplatted

Douglas County High School Elementary 12.3 Bella Mesa Unplatted

Castle View High School Middle 4.72 Hockaday A Platted

Castle View High School Middle 13.59 Hockaday B Platted

Castle View High School Middle 6.69 Hockaday C Platted

Castle View High School Elementary 10 Larkspur Platted

Castle View High School Alternative Site 1 Pine Cliff Platted

Castle View High School Elementary 10.01 Red Hawk Platted

Castle View High School Elementary 10.014 The Meadows Filing 20 Platted

Castle View High School Elementary 10 Dawson Ridge A Unplatted

Castle View High School Elementary 10 Dawson Ridge B Unplatted

Castle View High School Elementary 50 Dawson Ridge D Unplatted

Castle View High School Elementary 10 Dawson Ridge C Unplatted

• The table and map below show dedicated land for potential future school sites in the West Planning Area. 
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• The table to the right summarizes the number of units built in the last calendar year within the East Planning Area. The East Planning 

Area consists of Parker, Franktown, Cherry Valley, and portions of Aurora, Elbert County, North-East Castle Rock, and Unincorporated 

Douglas County. Data on the number of units zoned and built was collected from Douglas County Department of Community 

Development.

Development Summary-East Planning Area

Development Jurisdiction Built from 01/01/2020 to 
01/01/2021

Rocking Horse Aurora 247
Liberty Village (aka Cobblestone Ranch, aka Villages 
at Castle Rock)

Castle Rock 93

Cottonwood South Douglas County 24

Foxhill Douglas County 8

High Prairie International Polo Club Douglas County 10

Lincoln Creek Village Douglas County 101

Meridian International Business Center Douglas County 220

Pinery West Douglas County 13

Prairie Walk on Cherry Creek Condos Douglas County 25

Reata South Douglas County 8

Sierra Ridge Douglas County 38

Stone Creek (aka Stone Creek Ranch) Douglas County
92

Stonegate Douglas County 33

Tallman Gulch Douglas County 7

The Pinery (includes Pradera and Timbers) Douglas County 46

Carousel Farms Parker 5

Compark Parker 38

Cottonwood Highlands Parker 23

Olde Towne (Neu Towne) Parker 88

Overlook at Cherry Creek Parker 15

Pine Bluffs Parker 49

Reata North (Idyllwilde) Parker 59

Stroh Crossing Parker 15
Stroh Ranch (Includes Ironstone Condominiums at 
Stroh Ranch)

Parker 78
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Land Inventory-East Planning Area

Feeder Site Type Site Size (Acres) Site Name Site Status

Chaparral High School Elementary 10 Elkhorn Ranch Unplatted

Chaparral High School Elementary 11.7 Kings Point South Unplatted

Chaparral High School Elementary 10.1 Meridian Village Platted

Chaparral High School Alternative Site 5.832 Newlin Crossing Unplatted

Chaparral High School Elementary 12.817 Rocking Horse Platted

Chaparral High School Elementary 10.033 Sierra Ridge Platted

Chaparral High School Elementary or PK-8 26.8 Spring Valley Ranch Unplatted

Legend High School Undetermined 3.492 Kime Ranch Unplatted

Chaparral High School PK-8 18 Pine Drive Platted

Ponderosa High School Elementary 12 Anthology A Unplatted

Ponderosa High School Elementary 12 Anthology B Unplatted

Ponderosa High School Elementary 12 Anthology C Unplatted

Ponderosa High School Elementary 12 Anthology D Unplatted

Ponderosa High School Middle 25 Anthology E Unplatted

Ponderosa High School High 50 Anthology F Unplatted

Ponderosa High School K-8 22.482 Cielo Platted

Ponderosa High School Elementary 11.21 Cobblestone Ranch Platted

Ponderosa High School Other 2 Hilltop Platted

Ponderosa High School Alternative Site 6.678 Meadowlark Unplatted

Ponderosa High School Elementary 12.352 Pinery Platted

Ponderosa High School Alternative Site 2 Pinery West Unplatted

Ponderosa High School Alternative Site 7.5 Stone Creek Ranch Unplatted

Ponderosa High School Elementary 10.011 Pradera Platted

Ponderosa High School Elementary 10.321 Timbers Platted

• The table and map below show dedicated land for potential future school sites in the East Planning Area. 
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Appendix 3
Capital Needs by Year

Estimated 
Construction Cost

Estimated Inflation
Potential Regulatory, 
Professional Services, 
and Contracting Costs

Estimated Total Project 
Cost

Acres Green Elementary

2021-22 $2,143,400 $2,143,400 $214,100-$921,600 $4,500,900-$5,208,400

2023-24 $75,000 $82,688 $7,500-$32,300 $165,188-$189,988

2024-25 $250,000 $289,500 $25,000-$107,500 $564,500-$647,000

Arrowwood Elementary

2021-22 $297,100 $297,100 $30,200-$128,100 $624,400-$722,300

2024-25 $550,000 $636,900 $55,000-$236,500 $1,241,900-$1,423,400

Bear Canyon Elementary

2021-22 $505,400 $505,400 $50,600-$217,100 $1,061,400-$1,227,900

2022-23 $670,000 $703,500 $67,000-$288,100 $1,440,500-$1,661,600

2023-24 $350,000 $385,875 $35,000-$150,500 $770,875-$886,375

Buffalo Ridge Elementary

2021-22 $917,800 $917,800 $91,900-$394,800 $1,927,500-$2,230,400

Cantril Building

2021-22 $1,576,600 $1,576,600 $158,100-$677,800 $3,311,300-$3,831,000

2022-23 $150,000 $157,500 $15,000-$64,600 $322,500-$372,100

2023-24 $200,000 $220,500 $20,000-$86,000 $440,500-$506,500

Castle Rock Elementary

2021-22 $547,500 $547,500 $54,900-$235,400 $1,149,900-$1,330,400

2023-24 $215,000 $237,038 $21,500-$92,500 $473,538-$544,538

Castle Rock Middle School

2021-22 $1,004,800 $1,004,800 $100,600-$432,100 $2,110,200-$2,441,700

2025-26 $350,000 $425,250 $35,000-$150,500 $810,250-$925,750

Castle View High School

2021-22 $268,900 $268,900 $27,000-$115,600 $564,800-$653,400

2025-26 $3,400,000 $4,131,000 $340,000-$1,462,100 $7,871,000-$8,993,100

Chaparral High School

2021-22 $1,524,800 $1,524,800 $152,600-$655,700 $3,202,200-$3,705,300

2025-26 $250,000 $303,750 $25,000-$107,500 $578,750-$661,250

Cherokee Trail Elementary

2021-22 $550,400 $550,400 $55,200-$236,900 $1,156,000-$1,337,700

2022-23 $330,000 $346,500 $33,000-$141,900 $709,500-$818,400

2025-26 $15,000 $18,225 $1,500-$6,500 $34,725-$39,725

Cherry Valley Elementary

2021-22 $169,400 $169,400 $16,900-$72,700 $355,700-$411,500

2022-23 $53,100 $55,755 $5,400-$22,900 $114,255-$131,755

2025-26 $25,000 $30,375 $2,500-$10,800 $57,875-$66,175

Cimarron Middle School

2024-25 $725,000 $839,550 $72,500-$311,800 $1,637,050-$1,876,350

Clear Sky Elementary 

2021-22 $25,000 $25,000 $2,500-$10,800 $52,500-$60,800

2022-23 $916,100 $961,905 $91,700-$394,000 $1,969,705-$2,272,005

Copper Mesa Elementary

2021-22 $276,600 $276,600 $27,900-$119,100 $581,100-$672,300

2023-24 $560,000 $617,400 $56,000-$240,900 $1,233,400-$1,418,300
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Estimated 
Construction Cost

Estimated Inflation
Potential Regulatory, 
Professional Services, 
and Contracting Costs

Estimated Total Project 
Cost

Cougar Run Elementary

2021-22 $1,051,000 $1,051,000 $105,200-$452,100 $2,207,200-$2,554,100

2025-26 $260,000 $315,900 $26,000-$111,800 $601,900-$687,700

Coyote Creek Elementary

2021-22 $639,600 $639,600 $64,000-$274,700 $1,343,200-$1,553,900

2024-25 $1,130,000 $1,308,540 $113,000-$485,900 $2,551,540-$2,924,440

Cresthill Middle School

2021-22 $613,100 $613,100 $61,300-$263,600 $1,287,500-$1,489,800

2022-23 $44,000 $46,200 $4,400-$19,000 $94,600-$109,200

2023-24 $950,000 $1,047,375 $95,000-$408,500 $2,092,375-$2,405,875

2024-25 $750,000 $868,500 $75,000-$322,500 $1,693,500-$1,941,000

DC Oakes High School / District Media Center

2021-22 $335,000 $335,000 $33,500-$144,200 $703,500-$814,200

2022-23 $80,000 $84,000 $8,000-$34,400 $172,000-$198,400

2023-24 $300,000 $330,750 $30,000-$129,100 $660,750-$759,850

2025-26 $100,000 $121,500 $10,000-$43,000 $231,500-$264,500

DCHS Stadium

2021-22 $394,400 $394,400 $39,500-$169,600 $828,300-$958,400

Douglas County High School

2021-22 $7,924,000 $7,924,000 $792,700-$3,405,300 $16,640,700-$19,253,300

2022-23 $50,000 $52,500 $5,000-$21,500 $107,500-$124,000

2025-26 $950,000 $1,154,250 $95,000-$408,500 $2,199,250-$2,512,750

Eagle Ridge Elementary

2021-22 $523,700 $523,700 $52,300-$225,200 $1,099,700-$1,272,600

Early Childhood Center-CR

2021-22 $130,400 $130,400 $13,000-$56,000 $273,800-$316,800

Echo Park Stadium

2021-22 $1,000,000 $1,000,000 $100,000-$430,000 $2,100,000-$2,430,000

Eldorado Elementary

2021-22 $418,800 $418,800 $42,100-$180,100 $879,700-$1,017,700

2022-23 $198,400 $208,320 $19,900-$85,300 $426,620-$492,020

2025-26 $550,000 $668,250 $55,000-$236,500 $1,273,250-$1,454,750

Flagstone Elementary

2021-22 $467,500 $467,500 $46,700-$200,800 $981,700-$1,135,800

2022-23 $600,000 $630,000 $60,000-$258,100 $1,290,000-$1,488,100

Fox Creek Elementary

2021-22 $506,200 $506,200 $50,500-$217,500 $1,062,900-$1,229,900

2024-25 $660,000 $764,280 $66,000-$283,800 $1,490,280-$1,708,080

2025-26 $430,000 $522,450 $43,000-$184,900 $995,450-$1,137,350

Franktown Elementary

2021-22 $850,000 $850,000 $84,900-$365,400 $1,784,900-$2,065,400

2022-23 $90,700 $95,235 $9,100-$39,100 $195,035-$225,035

Frontier Valley Elementary

2021-22 $693,400 $693,400 $69,600-$298,200 $1,456,400-$1,685,000

2022-23 $101,100 $106,155 $10,200-$43,500 $217,455-$250,755

Gold Rush Elementary 

2021-22 $25,000 $25,000 $2,500-$10,800 $52,500-$60,800

2022-23 $1,443,100 $1,515,255 $144,700-$620,600 $3,103,055-$3,578,955

Heritage Elementary

2021-22 $390,500 $390,500 $38,900-$167,700 $819,900-$948,700
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Estimated 
Construction Cost

Estimated Inflation
Potential Regulatory, 
Professional Services, 
and Contracting Costs

Estimated Total Project 
Cost

Heritage Elementary

2022-23 $50,800 $53,340 $5,200-$21,900 $109,340-$126,040

2025-26 $650,000 $789,750 $65,000-$279,500 $1,504,750-$1,719,250

Highlands Ranch High School

2021-22 $2,151,500 $2,151,500 $215,400-$925,300 $4,518,400-$5,228,300

2022-23 $247,500 $259,875 $24,800-$106,500 $532,175-$613,875

2025-26 $100,000 $121,500 $10,000-$43,000 $231,500-$264,500

Iron Horse Elementary

2021-22 $1,308,500 $1,308,500 $130,900-$562,700 $2,747,900-$3,179,700

2022-23 $250,000 $262,500 $25,000-$107,500 $537,500-$620,000

Joint Service Center

2021-22 $1,182,800 $1,182,800 $118,100-$508,500 $2,483,700-$2,874,100

2023-24 $15,000 $16,538 $1,500-$6,500 $33,038-$38,038

Larkspur Elementary

2021-22 $990,400 $990,400 $98,800-$425,500 $2,079,600-$2,406,300

2022-23 $606,400 $636,720 $60,600-$260,600 $1,303,720-$1,503,720

2024-25 $350,000 $405,300 $35,000-$150,500 $790,300-$905,800

Legacy Point Elementary

2021-22 $262,000 $262,000 $26,100-$112,400 $550,100-$636,400

2022-23 $986,000 $1,035,300 $98,600-$424,100 $2,119,900-$2,445,400

Legend High School 

2021-22 $100,000 $100,000 $10,000-$43,000 $210,000-$243,000

2022-23 $2,504,600 $2,629,830 $250,800-$1,077,300 $5,385,230-$6,211,730

Lone Tree Elementary 

2021-22 $675,000 $675,000 $67,500-$290,300 $1,417,500-$1,640,300

2022-23 $628,000 $659,400 $63,300-$270,300 $1,350,700-$1,557,700

Mammoth Heights Elementary

2021-22 $25,000 $25,000 $2,500-$10,800 $52,500-$60,800

2022-23 $986,900 $1,036,245 $99,100-$424,600 $2,122,245-$2,447,745

Meadow View Elementary

2021-22 $342,200 $342,200 $34,300-$147,300 $718,700-$831,700

2022-23 $100,000 $105,000 $10,000-$43,000 $215,000-$248,000

Mesa Middle School 

2021-22 $25,000 $25,000 $2,500-$10,800 $52,500-$60,800

2022-23 $1,257,800 $1,320,690 $126,100-$540,900 $2,704,590-$3,119,390

Mountain Ridge Middle School

2021-22 $691,200 $691,200 $69,200-$297,000 $1,451,600-$1,679,400

2022-23 $1,890,000 $1,984,500 $189,000-$812,800 $4,063,500-$4,687,300

Mountain View Elementary

2021-22 $914,900 $914,900 $91,500-$393,300 $1,921,300-$2,223,100

2022-23 $2,800 $2,940 $300-$1,200 $6,040-$6,940

Mountain Vista High School

2021-22 $561,700 $561,700 $56,000-$241,500 $1,179,400-$1,364,900

2022-23 $1,350,000 $1,417,500 $135,100-$580,500 $2,902,600-$3,348,000

2025-26 $925,000 $1,123,875 $92,500-$397,800 $2,141,375-$2,446,675

Northeast Elementary

2021-22 $1,833,400 $1,833,400 $183,500-$788,500 $3,850,300-$4,455,300

2022-23 $143,300 $150,465 $14,300-$61,600 $308,065-$355,365

Northridge Elementary

2021-22 $2,035,000 $2,035,000 $203,500-$874,900 $4,273,500-$4,944,900



299
      Douglas County School District                2021-2022 Master Capital Plan          |               299

Estimated 
Construction Cost

Estimated Inflation
Potential Regulatory, 
Professional Services, 
and Contracting Costs

Estimated Total Project 
Cost

Northridge Elementary

2022-23 $100,000 $105,000 $10,000-$43,000 $215,000-$248,000

Operations & Maintenance East Facility

2021-22 $700,200 $700,200 $70,000-$300,900 $1,470,400-$1,701,300

2025-26 $300,000 $364,500 $30,000-$129,000 $694,500-$793,500

Operations & Maintenance West Facility

2021-22 $17,800 $17,800 $1,900-$7,700 $37,500-$43,300

2022-23 $35,000 $36,750 $3,500-$15,100 $75,250-$86,850

Pine Grove Elementary

2021-22 $221,000 $221,000 $22,000-$94,700 $464,000-$536,700

2024-25 $735,000 $851,130 $73,500-$316,100 $1,659,630-$1,902,230

2025-26 $450,000 $546,750 $45,000-$193,500 $1,041,750-$1,190,250

Pine Lane

2021-22 $2,153,300 $2,153,300 $215,400-$926,000 $4,522,000-$5,232,600

2022-23 $316,600 $332,430 $31,900-$136,400 $680,930-$785,430

2023-24 $1,000,000 $1,102,500 $100,000-$430,000 $2,202,500-$2,532,500

Pioneer Elementary

2021-22 $988,100 $988,100 $99,100-$424,900 $2,075,300-$2,401,100

Plum Creek Academy

2023-24 $270,000 $297,675 $27,000-$116,100 $594,675-$683,775

Ponderosa High School

2021-22 $1,959,100 $1,959,100 $196,100-$842,100 $4,114,300-$4,760,300

2022-23 $275,000 $288,750 $27,500-$118,300 $591,250-$682,050

Prairie Crossing Elementary

2021-22 $538,500 $538,500 $53,900-$231,600 $1,130,900-$1,308,600

2022-23 $146,800 $154,140 $14,700-$63,100 $315,640-$364,040

2025-26 $550,000 $668,250 $55,000-$236,500 $1,273,250-$1,454,750

Ranch View Middle School

2021-22 $1,307,400 $1,307,400 $130,400-$561,800 $2,745,200-$3,176,600

2023-24 $725,000 $799,313 $72,500-$311,800 $1,596,813-$1,836,113

Redstone Elementary

2021-22 $727,200 $727,200 $72,700-$312,600 $1,527,100-$1,767,000

2023-24 $560,000 $617,400 $56,000-$240,900 $1,233,400-$1,418,300

Renaissance Magnet School

2021-22 $56,100 $56,100 $5,500-$24,000 $117,700-$136,200

2025-26 $1,385,000 $1,682,775 $138,500-$595,700 $3,206,275-$3,663,475

Rock Canyon High School

2021-22 $418,000 $418,000 $41,700-$179,700 $877,700-$1,015,700

2023-24 $3,477,200 $3,833,613 $347,700-$1,495,300 $7,658,513-$8,806,113

Rock Ridge Elementary

2021-22 $78,600 $78,600 $7,800-$33,800 $165,000-$191,000

2022-23 $385,800 $405,090 $38,600-$165,900 $829,490-$956,790

Rocky Heights Middle School

2021-22 $832,800 $832,800 $83,400-$357,900 $1,749,000-$2,023,500

2022-23 $1,790,000 $1,879,500 $179,000-$769,800 $3,848,500-$4,439,300

Roxborough Intermediate

2021-22 $80,000 $80,000 $8,000-$34,500 $168,000-$194,500

2022-23 $644,000 $676,200 $64,700-$277,100 $1,384,900-$1,597,300

Roxborough Primary

2021-22 $1,770,600 $1,770,600 $176,900-$761,300 $3,718,100-$4,302,500
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Estimated 
Construction Cost

Estimated Inflation
Potential Regulatory, 
Professional Services, 
and Contracting Costs

Estimated Total Project 
Cost

Roxborough Primary

2022-23 $220,000 $231,000 $22,000-$94,600 $473,000-$545,600

2023-24 $75,000 $82,688 $7,500-$32,300 $165,188-$189,988

2024-25 $510,000 $590,580 $51,000-$219,300 $1,151,580-$1,319,880

Saddle Ranch Elementary

2021-22 $444,100 $444,100 $44,400-$190,900 $932,600-$1,079,100

Sage Canyon Elementary

2021-22 $25,000 $25,000 $2,500-$10,800 $52,500-$60,800

2023-24 $560,000 $617,400 $56,000-$240,800 $1,233,400-$1,418,200

Sagewood Middle School

2021-22 $875,700 $875,700 $87,700-$376,800 $1,839,100-$2,128,200

2023-24 $725,000 $799,313 $72,500-$311,800 $1,596,813-$1,836,113

Sand Creek Elementary

2021-22 $1,568,100 $1,568,100 $156,700-$674,000 $3,292,900-$3,810,200

2025-26 $100,000 $121,500 $10,000-$43,000 $231,500-$264,500

Sedalia Elementary

2021-22 $2,324,200 $2,324,200 $232,000-$998,900 $4,880,400-$5,647,300

2025-26 $300,000 $364,500 $30,000-$129,000 $694,500-$793,500

Shea Stadium

2021-22 $870,800 $870,800 $87,200-$374,400 $1,828,800-$2,116,000

Sierra Middle School

2021-22 $1,803,600 $1,803,600 $180,700-$775,500 $3,787,900-$4,382,700

2022-23 $50,000 $52,500 $5,000-$21,500 $107,500-$124,000

Soaring Hawk Elementary

2021-22 $723,200 $723,200 $72,400-$311,100 $1,518,800-$1,757,500

2023-24 $525,000 $578,813 $52,500-$225,800 $1,156,313-$1,329,613

South Ridge Elementary

2021-22 $1,289,200 $1,289,200 $129,000-$554,200 $2,707,400-$3,132,600

2024-25 $200,000 $231,600 $20,000-$86,000 $451,600-$517,600

Stone Mountain Elementary

2021-22 $55,700 $55,700 $5,600-$24,000 $117,000-$135,400

2022-23 $699,700 $734,685 $70,100-$301,000 $1,504,485-$1,735,385

Student Assistance Office

2021-22 $183,100 $183,100 $18,600-$78,700 $384,800-$444,900

Summit View Elementary

2021-22 $525,000 $525,000 $52,600-$225,800 $1,102,600-$1,275,800

2022-23 $665,000 $698,250 $66,500-$286,000 $1,429,750-$1,649,250

2024-25 $350,000 $405,300 $35,000-$150,500 $790,300-$905,800

ThunderRidge High School

2021-22 $1,325,600 $1,325,600 $132,600-$569,700 $2,783,800-$3,220,900

2025-26 $400,000 $486,000 $40,000-$172,000 $926,000-$1,058,000

Timber Trail Elementary

2021-22 $339,100 $339,100 $33,900-$145,600 $712,100-$823,800

2022-23 $445,100 $467,355 $44,500-$191,400 $956,955-$1,103,855

Trailblazer Elementary 

2021-22 $797,400 $797,400 $79,900-$342,900 $1,674,700-$1,937,700

Transportation Terminal West Facility/Construction

2021-22 $687,900 $687,900 $68,900-$295,800 $1,444,700-$1,671,600

2022-23 $50,000 $52,500 $5,000-$21,500 $107,500-$124,000
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*Note* The Needs by Year list shown above is inclusive of only those needs that have been estimated by year. This includes those needs identifi ed on each 
individual facility profi le page. 

Estimated 
Construction Cost

Estimated Inflation
Potential Regulatory, 
Professional Services, 
and Contracting Costs

Estimated Total Project 
Cost

Transportation Terminal North Facility

2021-22 $2,037,200 $2,037,200 $203,800-$876,000 $4,278,200-$4,950,400

Nutrition/Food Services Warehouse/Service Center/Security

2021-22 $465,900 $465,900 $46,800-$200,500 $978,600-$1,132,300

2022-23 $11,000 $11,550 $1,100-$4,800 $23,650-$27,350

West Support Center

2021-22 $320,600 $320,600 $32,200-$138,000 $673,400-$779,200

Wilcox Building

2021-22 $2,342,900 $2,342,900 $234,300-$1,007,600 $4,920,100-$5,693,400

Wildcat Mountain Elementary

2021-22 $409,100 $409,100 $40,900-$176,000 $859,100-$994,200

2022-23 $550,000 $577,500 $55,000-$236,500 $1,182,500-$1,364,000
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Appendix 4
Capital Needs Deltas Since 2019-20

Capital Item 2019-20 Total Project Cost 
Estimate

2021-22 Total Project Cost 
Estimate

2019-20 vs. 2021-22 Total 
Project Cost Delta

ADA Contingency
$525,000-$607,500 $525,000-$607,500 $0

Athletics
$4,340,110-$6,208,070 $1,216,280-$1,739,780 ($3,123,830) - ($4,468,290)

Charter Schools
$26,514,717-$37,193,017 $65,322,081-$82,837,995 $38,807,364 - $46,644,978

Facility Reinvestment-Neighborhood 
Schools, Support Facilities

$196,905,620-$281,618,500 $138,267,245 -$197,811,544 ($58,638,375) - ($83,806,956)

FF&E
$13,587,250-$18,254,225 $7,802,750-$11,161,380 ($5,784,500) - ($7,092,845)

Information Technology
$0 $32,300,000 $32,300,000

Mobiles
$6,930,000-$8,019,000 $6,930,000-$8,019,000 $0

New Construction (1-5 Years, DCSD 
Standards)

$455,699,301 $394,960,418 ($60,738,883)

Playground Equipment
$525,000-$607,500 $210,000-$243,000 ($315,000) -($364,500)

Safety & Security
$4,980,215 $49,926,700 $44,946,485

SPED Contingency
$525,000-$607,500 $525,000-$607,500 $0

Support Fleet
$6,715,820 $5,915,820 ($800,000)

Transportation
$19,369,895 $32,755,000 $13,385,105
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Appendix 5
Capital Needs by Tier

Capital Need by 
Tier

Estimated Capital 
Cost-2021

Potential Regulatory, 
Professional Services, and 

Contracting Costs
Potential Inflation Costs Total Project Cost

New 
Construction

$423,089,448 $0 $0 $423,089,448

Facility 
Reinvestment

$120,250,900 $12,003,800-$51,706,700 $6,012,545-$25,854,133 $138,267,245-$197,811,544

Bond Funded $3,486,500 $348,400-$1,499,300 $174,325-$749,598 $4,009,225-$5,735,398

1 $44,687,200 $4,441,400-$19,218,800 $2,234,360-$9,607,748 $51,362,960-$73,513,748

2 $48,829,300 $4,889,800-$20,997,000 $2,441,465-$10,498,300 $56,160,565-$80,324,600

3 $19,762,800 $1,976,100-$8,493,700 $988,140-$4,249,002 $22,727,040-$32,505,502

4 $3,485,100 $348,100-$1,497,900 $174,255-$749,297 $4,007,455-$5,732,297

Charter Schools $55,594,330 $6,948,534-$15,293,034 $2,779,217-$11,950,631 $65,322,081-$82,837,995

1 $4,188,880 $459,320-$1,759,020 $209,444-$900,609 $4,857,644-$6,848,509

2 $3,998,140 $401,560-$1,702,860 $199,907-$859,600 $4,599,607-$6,560,600

3 $2,508,230 $451,770-$1,114,670 $125,412-$539,269 $3,085,412-$4,162,169

4 $412,760 $38,740-$141,040 $20,638-$88,743 $472,138-$642,543

Untiered $44,486,320 $5,597,144-$10,575,444 $2,223,816-$9,562,409 $52,307,280-$64,624,173

Safety & Security $49,926,700 $0 $0 $49,926,700

1 $18,456,200 $0 $0 $18,456,200

2 $23,721,000 $0 $0 $23,721,000

4 $7,749,500 $0 $0 $7,749,500

Transportation $32,755,000 $0 $0 $32,755,000

1 $4,330,000 $0 $0 $4,330,000

2 $16,105,000 $0 $0 $16,105,000

3 $12,320,000 $0 $0 $12,320,000

Information 
Technology

$32,300,000 $0 $0 $32,300,000

1 $31,550,000 $0 $0 $31,550,000

2 $750,000 $0 $0 $750,000

FF&E $6,785,000 $678,500-$2,917,600 $339,250-$1,458,780 $7,802,750-$11,161,380

3 $6,785,000 $678,500-$2,917,600 $339,250-$1,458,780 $7,802,750-$11,161,380

Athletics $1,057,500 $105,900-$454,900 $52,880-$227,380 $1,216,280-$1,739,780

2 $1,057,500 $105,900-$454,900 $52,880-$227,380 $1,216,280-$1,739,780

Support Fleet $5,915,820 $0 $0 $5,915,820

1 $5,915,820 $0 $0 $5,915,820

Mobiles $6,600,000 $0 $330,000-$1,419,000 $6,600,000-$8,019,000

3 $6,600,000 $0 $330,000-$1,419,000 $6,930,000-$8,019,000

ADA Contingency $500,000 $0 $25,000-$107,500 $525,000-$607,500

SPED 
Contingency

$500,000 $0 $25,000-$107,500 $525,000-$607,500

Playgrounds $200,000 $0 $10,000-$43,000 $210,000-$243,000

Grand Total $735,474,698 $19,736,734-$70,372,234 $9,573,892-$41,167,923 $764,785,324-$847,014,666
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Appendix 6
2018 Bond Construction Schedule
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